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HY/2014/05 HKMZB HKBCF - Remaining Ancillary Buildings and Facilities - 3MRP - June 2016HY/2014/05 HKMZB HKBCF - Remaining Ancillary Buildings and Facilities - 3MRP - June 2016114 13-May-16 A 24-Oct-16

GENERAL/PRELIMINARIESGENERAL/PRELIMINARIES 30 17-Jul-16 16-Aug-16

Salient Key Dates and MilestonesSalient Key Dates and Milestones 30 17-Jul-16 16-Aug-16

CommencementCommencement 30 17-Jul-16 16-Aug-16

SECTION VIII Section subject to Excision Section VIII - (Day 200) Building 044 and 045 0 17-Jul-16*

SECTION IX Section subject to Excision Section IX - (Day 200) Building 050 (H1) 0 17-Jul-16*

SECTION X Section subject to Excision Section X - (Day 200) Building 050 (H2) 0 17-Jul-16*

SECTION XI Section subject to Excision Section XI - (Day 200)  Building 050 (A1) 0 17-Jul-16*

SECTION XII Section subject to Excision Section XII - (Day 200) Building 050 (A2) 0 17-Jul-16*

SECTION XIII Section subject to Excision Section XIII - (Day 230) Landscaping Works 0 16-Aug-16*

CONSTRUCTIONCONSTRUCTION 114 13-May-16 A 24-Oct-16

Building 021 - C&ED Dangerous Goods StoreBuilding 021 - C&ED Dangerous Goods Store 83 02-Jul-16 08-Oct-16

RAB-21-0100 Possession of Portion G2 - If Exercised (Possession date assumed) 0 02-Jul-16*

RaftRaft 67 02-Jul-16 19-Sep-16

RAB-21-0118 021 - PLT & CPT 14 02-Jul-16 18-Jul-16

RAB-21-0120 021 - Construct Raft Foundations and Base Slab 18 29-Aug-16 19-Sep-16

StructureStructure 16 20-Sep-16 08-Oct-16

RAB-21-0140 021 - Construct Supporting Columns to +11mPD GL3-4 8 20-Sep-16 28-Sep-16

RAB-21-2230 021 - Construct External Wall to +11mPD GL3-4 8 29-Sep-16 08-Oct-16

RAB-21-2260 021 - Construct Supporting Columns to +11mPD GL1-2 8 29-Sep-16 08-Oct-16

Building 022 - Customs Detective Dog Base BuildingBuilding 022 - Customs Detective Dog Base Building 85 02-Jul-16 12-Oct-16

RAB-22-0100 Possession of Portion  G3 - If Exercised 0 02-Jul-16*

ExcavationExcavation 31 02-Jul-16 06-Aug-16

RAB-22-0118 022 - PLT & CPT 14 02-Jul-16 18-Jul-16

RAB-22-0120 022 - Open cut excavation down to formation level (1047m³) (incl 021) 5 19-Jul-16 23-Jul-16

RAB-22-0130 022 - Underground Utilties/Temp Drainage (Incl 021) 12 25-Jul-16 06-Aug-16

Raft FoundationsRaft Foundations 54 08-Aug-16 12-Oct-16

RAB-22-0140 022 - Construct Raft Foundation and Baseslab North 18 08-Aug-16 27-Aug-16

RAB-22-0260 022 - Construct Raft Foundations and Baseslab South 18 22-Aug-16 10-Sep-16

RAB-22-0190 022 - Construct Raft Foundations and Baseslab Middle - Shrinkage Pour 18 20-Sep-16 12-Oct-16

StructureStructure 34 29-Aug-16 08-Oct-16

External WallsExternal Walls 28 29-Aug-16 30-Sep-16

RAB-22-0230 022 - Construct External Walls and Support Columns to +11.00mPD (N) 16 29-Aug-16 15-Sep-16

RAB-22-0390 022 - Construct External Walls and Support Columns to +11.00mPD (S) 16 12-Sep-16 30-Sep-16

Roof SlabRoof Slab 18 17-Sep-16 08-Oct-16

North StructureNorth Structure 18 17-Sep-16 08-Oct-16

RAB-22-0270 022 - Construct R/F Suspended Slab at +11.00mPD Bay 1 (240m²) (Approx 36m³) 18 17-Sep-16 08-Oct-16

South StructureSouth Structure 18 17-Sep-16 08-Oct-16

RAB-22-0430 022 - Construct R/F Suspended Slab at +11.00mPD Bay 1 (240m²) (Approx 36m³) 18 17-Sep-16 08-Oct-16

ABWF/E&MABWF/E&M 28 29-Aug-16 30-Sep-16

Specialist InstallationsSpecialist Installations 28 29-Aug-16 30-Sep-16

Window WallWindow Wall 8 29-Aug-16 06-Sep-16

RAB-23-7090 022 - Install Window Wall Cast In Items (North) 8 29-Aug-16 06-Sep-16

Dog Swimming PoolDog Swimming Pool 16 12-Sep-16 30-Sep-16

RAB-22-0160 022 - Setting out of Dog Swimming Pool 2 12-Sep-16 13-Sep-16

RAB-22-0170 022 - Excavate for Dog Swimming Pool 2 14-Sep-16 15-Sep-16

RAB-22-0200 022 - RC Structure 12 17-Sep-16 30-Sep-16

Building 023 - C&ED Outbound Cargo Examination Building and Examination PlatformBuilding 023 - C&ED Outbound Cargo Examination Building and Examination Platform84 27-Jun-16 A 11-Oct-16

RAB-23-5000 Possession of Portion G1 0 27-Jun-16 A

ExcavationExcavation 32 02-Jul-16 08-Aug-16

RAB-23-5018 023 - PLT & CPT 14 02-Jul-16 18-Jul-16

RAB-23-5020 023 - Open cut excavation down to formation level (GL 1-10) (2295m³) 8 30-Jul-16 08-Aug-16

Raft Foundations - Inspection PlatformRaft Foundations - Inspection Platform 30 09-Aug-16 12-Sep-16

RAB-23-5050 023 - Construct Raft Foundations for Platform Bay 1 12 09-Aug-16 22-Aug-16

RAB-23-5090 023 - Construct Raft Foundations for Platform Bay 2 12 16-Aug-16 29-Aug-16

RAB-23-5150 023 - Construct Raft Foundations for Platform Bay 3 12 23-Aug-16 05-Sep-16

RAB-23-5190 023 - Construct Raft Foundations for Platform Bay 4 12 30-Aug-16 12-Sep-16

Raft Foundations - Main BuildingRaft Foundations - Main Building 36 09-Aug-16 20-Sep-16

RAB-23-5040 023 - Construct Raft Foundations for Main Building Bay 1 (GL8-10) (376.6m²) 12 09-Aug-16 22-Aug-16

RAB-23-5080 023 - Construct Raft Foundations for Main Building Bay 2 (GL6-8) (376.6m²) 12 16-Aug-16 29-Aug-16

RAB-23-5180 023 - Construct Raft Foundations for Main Building Bay 4 (GL3-5) (376.6m²) 12 23-Aug-16 05-Sep-16

RAB-23-5240 023 - Construct Raft Foundations for Main Building Bay 5 (GL1-3) (376.6m²) 12 30-Aug-16 12-Sep-16

RAB-23-5140 023 - Construct Raft Foundations for Main Building Bay 3 (GL5-6) (87.8m²) 12 06-Sep-16 20-Sep-16

StructureStructure 40 23-Aug-16 11-Oct-16

Supporting Walls and Columns to +12.85mPDSupporting Walls and Columns to +12.85mPD 34 23-Aug-16 03-Oct-16

RAB-23-5110 023 - Construct External Walls to +12.85mPD Bay 1 (GL8-10) 10 23-Aug-16 02-Sep-16

RAB-23-5160 023 - Construct External Walls to +12.85mPD Bay 2 (GL6-8) 10 30-Aug-16 09-Sep-16

RAB-23-2180 023 - Install FS and SPR RC Water Tanks (G/F North) 10 30-Aug-16 09-Sep-16

RAB-23-5270 023 - Construct External Walls to +12.85mPD Bay 4 (GL3-5) 10 06-Sep-16 17-Sep-16

RAB-23-5300 023 - Construct External Walls to +12.85mPD Bay 5 (GL1-3) 10 13-Sep-16 24-Sep-16
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RAB-23-5390 023 - Construct External Walls to +12.85mPD Bay 3 (GL5-6) 10 21-Sep-16 03-Oct-16

First FloorFirst Floor 30 03-Sep-16 11-Oct-16

RAB-23-5200 023 - Construct 1/F Suspended Slab +12.85mPD Bay 1 (376.6m²) (56.5m³) 10 03-Sep-16 14-Sep-16

RAB-23-5250 023 - Construct 1/F Suspended Slab +12.85mPD Bay 2 (376.6m²) (56.5m³) 10 10-Sep-16 22-Sep-16

RAB-23-5470 023 - Construct 1/F Suspended Slab +12.85mPD Bay 4 (376.6m²) (56.5m³) 10 19-Sep-16 29-Sep-16

RAB-23-5320 023 - Construct 1/F Suspended Slab +12.85mPD Bay 5 (376.6m²) (56.5m³) 10 26-Sep-16 07-Oct-16

Cure and StripCure and Strip 20 15-Sep-16 11-Oct-16

RAB-23-5230 023 - Cure and Strip False/Formwork +12.85mPD Bay 1 8 15-Sep-16 24-Sep-16

RAB-23-5290 023 - Cure and Strip False/Formwork +12.85mPD Bay 2 8 23-Sep-16 03-Oct-16

RAB-23-5360 023 - Cure and Strip False/Formwork +12.85mPD Bay 4 8 30-Sep-16 11-Oct-16

Supporting Walls and Columns to +17.1mPDSupporting Walls and Columns to +17.1mPD 10 26-Sep-16 07-Oct-16

RAB-23-5280 023 - Construct External Walls to +17.1mPD Bay 1 10 26-Sep-16 07-Oct-16

Building 025 - Inbound Private Car AnnexureBuilding 025 - Inbound Private Car Annexure 94 27-Jun-16 A 22-Oct-16

ExcavationExcavation 14 27-Jun-16 A 13-Jul-16

RAB-25-0118 025 - PLT & CPT 14 27-Jun-16 A 08-Jul-16

RAB-25-0120 025 - Forming the formation level (1463m³) 4 09-Jul-16 13-Jul-16

RAB-25-0130 025 - Underground Utilites and Temp Drainage Works 4 09-Jul-16 13-Jul-16

Raft FoundationsRaft Foundations 14 14-Jul-16 29-Jul-16

RAB-25-0140 025 - Construct Raft Foundations for Main Building North Bay 1 (321m²) 8 14-Jul-16 22-Jul-16

RAB-25-0160 025 - Construct Raft Foundations for Main Building Middle Bay 2 (321m²) 8 16-Jul-16 25-Jul-16

RAB-25-0240 025 - Construct Raft Foundations for Main Building South Bay 4 (321m²) 8 19-Jul-16 27-Jul-16

RAB-25-0190 025 - Construct Raft Foundations for Main Building Middle Bay 3 (321m²) - Shrinkage Strip 8 21-Jul-16 29-Jul-16

StructureStructure 56 23-Jul-16 27-Sep-16

External WallsExternal Walls 18 23-Jul-16 12-Aug-16

RAB-25-0180 025 - Construct Walls and Columns to +12.65mPD North Bay 1 12 23-Jul-16 05-Aug-16

RAB-25-600 025 -  Construct SPR & FS RC Watertanks (GF North) 12 23-Jul-16 05-Aug-16

RAB-25-0220 025 - Construct Walls and Columns to +12.65mPD Middle Bay 2 12 26-Jul-16 08-Aug-16

RAB-25-0270 025 - Construct Walls and Columns to +12.65mPD South Bay 4 12 28-Jul-16 10-Aug-16

RAB-25-0300 025 - Construct Walls and Columns to +12.65mPD Middle Bay 3 12 30-Jul-16 12-Aug-16

Roof SlabRoof Slab 44 06-Aug-16 27-Sep-16

RAB-25-0200 025 - Construct Roof floor up to +12.65mPD North Bay 1 (321m²) (Approx 48m³) 12 06-Aug-16 19-Aug-16

RAB-25-0280 025 - Construct Roof floor up to +12.65mPD Middle Bay 2 (321m²) (Approx 48m³) 12 09-Aug-16 22-Aug-16

RAB-25-0310 025 - Construct Roof floor up to +12.65mPD South Bay 4 (321m²) (Approx 48m³) 12 11-Aug-16 24-Aug-16

RAB-25-0370 025 - Construct Roof floor up to +12.65mPD Middle Bay 3 (321m²) (Approx 48m³) 12 13-Aug-16 26-Aug-16

Cure and StripCure and Strip 32 20-Aug-16 27-Sep-16

RAB-25-0230 025 - Cure and Strip False/Formwork Bay 1 8 20-Aug-16 29-Aug-16

RAB-25-0290 025 - Cure and Strip False/Formwork Bay 2 8 30-Aug-16 07-Sep-16

RAB-25-0340 025 - Cure and Strip False/Formwork Bay 4 8 08-Sep-16 17-Sep-16

RAB-25-0410 025 - Cure and Strip False/Formwork Bay 3 8 19-Sep-16 27-Sep-16

ABWF/E&MABWF/E&M 52 20-Aug-16 22-Oct-16

Internal FinishesInternal Finishes 36 08-Sep-16 22-Oct-16

Degree 1Degree 1 36 08-Sep-16 22-Oct-16

RAB-25-0460 025 - Construct Blockwork Walls (2146m²) 36 08-Sep-16 22-Oct-16

External FinishesExternal Finishes 8 28-Sep-16 07-Oct-16

FacadeFacade 8 28-Sep-16 07-Oct-16

RAB-25-0330 025 - Erect Scaffolding around Building 025 8 28-Sep-16 07-Oct-16

Specialist InstallationsSpecialist Installations 36 20-Aug-16 03-Oct-16

IMMD KioskIMMD Kiosk 36 20-Aug-16 03-Oct-16

RAB-25-0250 025 - Construct Kiosk Baseslab and Walls 18 20-Aug-16 09-Sep-16

RAB-25-0320 025 - Construct Kiosk Roof Structure 18 10-Sep-16 03-Oct-16

Building 032 - Outbound Private Car AnnexureBuilding 032 - Outbound Private Car Annexure 84 02-Jul-16 11-Oct-16

RAB-32-0100 Possession of Portion E - If Exercised  (Possession date assumed) 0 02-Jul-16*

ExcavationExcavation 36 02-Jul-16 12-Aug-16

RAB-32-0118 032 - PLT & CPT 14 02-Jul-16 18-Jul-16

RAB-32-0120 032 - Open cut excavation down to formation level (2831m³) 10 19-Jul-16 29-Jul-16

RAB-32-0130 032 - Underground Utilites and Temp Drainage Works 12 30-Jul-16 12-Aug-16

Raft FoundationsRaft Foundations 42 13-Aug-16 03-Oct-16

RAB-32-0140 032 - Construct Raft Foundations for Main Building North Bay 1 (321m²) 18 13-Aug-16 02-Sep-16

RAB-32-0160 032 - Construct Raft Foundations for Main Building Middle Bay 2 (321m²) 18 27-Aug-16 17-Sep-16

RAB-32-0240 032 - Construct Raft Foundations for Main Building South Bay 4 (321m²) 18 10-Sep-16 03-Oct-16

StructureStructure 30 03-Sep-16 11-Oct-16

External WallsExternal Walls 24 03-Sep-16 03-Oct-16

RAB-32-0180 032 - Construct Walls and Columns to +12.65mPD North Bay 1 12 03-Sep-16 17-Sep-16

RAB-32-0220 032 - Construct Walls and Columns to +12.65mPD Middle Bay 2 12 19-Sep-16 03-Oct-16

Roof SlabRoof Slab 18 19-Sep-16 11-Oct-16

RAB-32-0200 032 - Construct Roof floor upto +12.65mPD North Bay 1 (321m²) (Approx 48m³) 18 19-Sep-16 11-Oct-16

Building 044 - E&M Maintenance BuildingBuilding 044 - E&M Maintenance Building 60 01-Aug-16 12-Oct-16

RAB-44-0100 Possession of Portion F - If Exercised (Day 215) 0 01-Aug-16*

ExcavationExcavation 30 01-Aug-16 03-Sep-16

RAB-44-0118 044 - PLT & CPT 14 01-Aug-16 16-Aug-16

RAB-44-0120 044 - Open cut excavation down to formation level (Incl 045) (2600m³) 8 17-Aug-16 25-Aug-16

RAB-44-0130 044 - Underground Utilities/Temp Drainage (Incl 045) 8 26-Aug-16 03-Sep-16
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RaftRaft 26 26-Aug-16 26-Sep-16

RAB-44-1140 044 - Construct lift pit for L-01 8 26-Aug-16 03-Sep-16

RAB-44-0140 044 - Construct Raft Foundations for Main Building Bay 1 (North)(242m²) 12 05-Sep-16 19-Sep-16

RAB-44-0160 044 - Construct Raft Foundations for Main Building Bay 2 (South)(242m²) 12 12-Sep-16 26-Sep-16

StructureStructure 18 20-Sep-16 12-Oct-16

External WallsExternal Walls 18 20-Sep-16 12-Oct-16

Ground to First FloorGround to First Floor 18 20-Sep-16 12-Oct-16

RAB-44-0170 044 - Construct External Walls to +12.15mPD Bay 1 (North) 12 20-Sep-16 04-Oct-16

RAB-44-0200 044 - Construct External Walls to +12.15mPD Bay 2 (South) 12 27-Sep-16 12-Oct-16

ABWF/E&MABWF/E&M 6 20-Sep-16 26-Sep-16

North SectionNorth Section 6 20-Sep-16 26-Sep-16

Specialist InstallationsSpecialist Installations 6 20-Sep-16 26-Sep-16

Window WallWindow Wall 6 20-Sep-16 26-Sep-16

RAB-23-7110 044 - Install Window Wall Cast in Items Base slab 6 20-Sep-16 26-Sep-16

Building 045 - Highways Depot & Administration BuildingBuilding 045 - Highways Depot & Administration Building 62 01-Aug-16 14-Oct-16

RAB-45-0100 Possession of Portion F - If Exercised (Day 215) 0 01-Aug-16*

RAB-45-0110 Possession of Portion B - If Exercised (Day 215) 0 01-Aug-16*

RaftRaft 44 01-Aug-16 21-Sep-16

RAB-45-0125 PLT & CPT 14 01-Aug-16 16-Aug-16

RAB-45-0130 045 - Construct lift pit for L-01 8 17-Aug-16 25-Aug-16

RAB-45-0140 045 - Construct Raft Foundations for Main Building Bay 6 (428m²) 12 17-Aug-16 30-Aug-16

RAB-45-0145 045 - Construct Raft Foundations for Main Building Bay 5 (428m²) 12 24-Aug-16 06-Sep-16

RAB-45-0150 045 - Construct Raft Foundations for Main Building Bay 3 (428m²) 12 31-Aug-16 13-Sep-16

RAB-45-0170 045 - Construct Raft Foundations for Main Building Bay 4 (419m³) 12 07-Sep-16 21-Sep-16

StructureStructure 36 31-Aug-16 14-Oct-16

Ground to First FloorGround to First Floor 30 31-Aug-16 06-Oct-16

RAB-45-0260 045 - Construct External Walls and Support Columns to +12.15mPD Bay 6 12 31-Aug-16 13-Sep-16

RAB-45-1170 045 - Construct External Walls and Support Columns to +12.15mPD Bay 5 12 07-Sep-16 21-Sep-16

RAB-45-1180 045 - Construct External Walls and Support Columns to +12.15mPD Bay 3 12 14-Sep-16 28-Sep-16

RAB-45-0180 045 - Construct External Walls and Support Columns to +12.15mPD Bay 4 12 22-Sep-16 06-Oct-16

First FloorFirst Floor 24 14-Sep-16 14-Oct-16

RAB-45-0290 045 - Construct 1/F Suspended Slab at +12.15mPD Bay 6 (South) (285m²) (approx 86m³) 12 14-Sep-16 28-Sep-16

RAB-45-0320 045 - Construct 1/F Suspended Slab at +12.15mPD Bay 5 (South) (285m²) (approx 86m³) 12 22-Sep-16 06-Oct-16

RAB-45-0250 045 - Construct 1/F Suspended Slab at +12.15mPD Bay 3 (North) (263m²) (approx 79m³) 12 29-Sep-16 14-Oct-16

Cure and StripCure and Strip 8 29-Sep-16 08-Oct-16

RAB-45-0310 045 - Cure and Strip False/Formwork +12.15mPD Bay 6 (South) 8 29-Sep-16 08-Oct-16

ABWF/E&MABWF/E&M 30 31-Aug-16 06-Oct-16

Specialist InstallationsSpecialist Installations 30 31-Aug-16 06-Oct-16

Window WallWindow Wall 30 31-Aug-16 06-Oct-16

RAB-23-7120 045 - Install Window Wall Cast in Items G/F 6 31-Aug-16 06-Sep-16

RAB-23-7190 045 - Install Window Wall Cast in Items F/F 6 29-Sep-16 06-Oct-16

Building 050 - Public Toilets Type 2Building 050 - Public Toilets Type 2 70 01-Aug-16 24-Oct-16

RAB-50-1000 Possession of Portion H1 - If Exercised 0 01-Aug-16*

Public Toilet (Portion H1)Public Toilet (Portion H1) 62 01-Aug-16 14-Oct-16

ExcavationExcavation 24 01-Aug-16 27-Aug-16

RAB-50-1015 050 H1- PLT 8 01-Aug-16 09-Aug-16

RAB-50-1020 050 H1 - Open cut excavation down to formation level (370m³) 4 10-Aug-16* 13-Aug-16

RAB-50-1030 050 H1 - Underground Utilties and Drainage 12 15-Aug-16 27-Aug-16

RaftRaft 18 29-Aug-16 19-Sep-16

RAB-50-1040 050 H1 - Construct Raft Foundation (140m²) (91m³) 18 29-Aug-16 19-Sep-16

StructureStructure 20 20-Sep-16 14-Oct-16

RAB-50-4310 050 H1 - Construct RC Support Columns for Aluminium Solar Shade 6 20-Sep-16 26-Sep-16

RAB-50-1060 050 H1 - Construct RC Walls (External and Internal) 20 20-Sep-16 14-Oct-16

Public Toilet (Portion H2)Public Toilet (Portion H2) 66 01-Aug-16 19-Oct-16

RAB-50-2000 Possession of Portion H2 - If Exercised 0 01-Aug-16*

ExcavationExcavation 28 01-Aug-16 01-Sep-16

RAB-50-2018 050 H2 - PLT 8 01-Aug-16 09-Aug-16

RAB-50-2020 050 H2 - Open cut excavation down to formation level (370m³) 4 15-Aug-16 18-Aug-16

RAB-50-2030 050 H2 - Underground Utilties and Drainage 12 19-Aug-16 01-Sep-16

RaftRaft 18 02-Sep-16 23-Sep-16

RAB-50-2040 050 H2 - Construct Raft Foundation(140m²) (91m³) 18 02-Sep-16 23-Sep-16

StructureStructure 20 24-Sep-16 19-Oct-16

RAB-50-4330 050 H2 - Construct RC Support Columns for Aluminium Solar Shade 6 24-Sep-16 30-Sep-16

RAB-50-2060 050 H2 - Construct RC Walls (External and Internal) 20 24-Sep-16 19-Oct-16

Public Toilet (Portion A1)Public Toilet (Portion A1) 70 01-Aug-16 24-Oct-16

RAB-50-3000 Possession of Portion A1 - I f Exercised 0 01-Aug-16*

ExcavationExcavation 32 01-Aug-16 06-Sep-16

RAB-50-3018 050 A1 - PLT 8 01-Aug-16 09-Aug-16

RAB-50-3020 050 A1 - Open cut excavation down to formation level (370m³) 4 19-Aug-16 23-Aug-16

RAB-50-3030 050 A1 - Underground Utilties and Drainage 12 24-Aug-16 06-Sep-16

RaftRaft 18 07-Sep-16 28-Sep-16
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RAB-50-3040 050 A1 - Construct Raft Foundation 18 07-Sep-16 28-Sep-16

StructureStructure 20 29-Sep-16 24-Oct-16

RAB-50-4340 050 A1 - Construct RC Support Columns for Aluminium Solar Shade 6 29-Sep-16 06-Oct-16

RAB-50-3060 050 A1 - Construct RC Walls (External and Internal) 20 29-Sep-16 24-Oct-16

Public Toilet (Portion A2)Public Toilet (Portion A2) 54 01-Aug-16 04-Oct-16

RAB-50-4000 Possession of Portion A2 - I f Exercised 0 01-Aug-16*

ExcavationExcavation 36 01-Aug-16 10-Sep-16

RAB-50-4018 050 A2 - PLT 8 01-Aug-16 09-Aug-16

RAB-50-4020 050 A2 - Open cut excavation down to formation level (370m³) 4 24-Aug-16 27-Aug-16

RAB-50-4030 050 A2 - Underground Utilties and Drainage 12 29-Aug-16 10-Sep-16

RaftRaft 18 12-Sep-16 04-Oct-16

RAB-50-4040 050 A2 - Construct Raft Foundation (140m²) (91m³) 18 12-Sep-16 04-Oct-16

Building 059 - Inbound X-Ray Scan TunnelBuilding 059 - Inbound X-Ray Scan Tunnel 59 13-May-16 A 08-Sep-16

RaftRaft 10 13-May-16 A 28-Jun-16 A

RAB-59-285 059 - Place blinding layer (South) 2 13-May-16 A 04-Jun-16 A

RAB-59-290 059 - Construct G/F - South GL1-6 10 06-Jun-16 A 28-Jun-16 A

StructureStructure 59 02-Jul-16 08-Sep-16

Walls, Columns and RoofWalls, Columns and Roof 49 02-Jul-16 27-Aug-16

RAB-59-0260 059 - Construct 600mm high kicer for Walls 8 02-Jul-16 11-Jul-16

RAB-59-0270 059 - Construct South Walls to +9.5mPD 11 12-Jul-16 23-Jul-16

RAB-59-0300 059 - Construct South Walls to +12.6mPD 12 18-Jul-16 30-Jul-16

RAB-59-0310 059 - Construct South Walls to +17mPD 18 25-Jul-16 13-Aug-16

RAB-59-430 059 - Construct Roof floor and parapets up to +17mPD 18 08-Aug-16 27-Aug-16

Cure and StripCure and Strip 10 29-Aug-16 08-Sep-16

RAB-59-0340 059 - Cure and Strip Roof floor up to +17.375mPD 10 29-Aug-16 08-Sep-16

Building 058 - Outbound X-Ray Scan TunnelBuilding 058 - Outbound X-Ray Scan Tunnel 71 26-Jul-16 19-Oct-16

RAB-58-0120 058 - CPT & PLT 14 26-Jul-16* 10-Aug-16

ExcavationExcavation 6 11-Aug-16 17-Aug-16

RAB-58-0150 058 -  Open cut excavation down to Foundation Level 6 11-Aug-16* 17-Aug-16

RaftRaft 36 18-Aug-16 29-Sep-16

RAB-58-0160 058 - Construct Raft Foundation - North GL8-12 (313m²) (204m³) 14 18-Aug-16 02-Sep-16

RAB-58-0170 058 - Construct Raft Foundation - South GL1-5 (313m²) (204m³) 14 27-Aug-16 12-Sep-16

RAB-58-0190 058 - Construct Raft Foundation - Middle GL5-8 (258m²) (167m³) - Shrinkage Strip 14 13-Sep-16 29-Sep-16

StructureStructure 15 30-Sep-16 19-Oct-16

WallsWalls 15 30-Sep-16 19-Oct-16

RAB-58-0300 058 - Construct Walls to +9.5 15 30-Sep-16 19-Oct-16

Building 053 - Outbound X-Ray BuildingBuilding 053 - Outbound X-Ray Building 103 31-May-16 A 11-Oct-16

ExcavationExcavation 6 31-May-16 A 06-Jun-16 A

RAB-53-0130 053 - Open cut excavation down to Foundation Level 6 31-May-16 A 06-Jun-16 A

RaftRaft 20 02-Jul-16 25-Jul-16

RAB-53-0150 053 - Construct lift pit 10 02-Jul-16 13-Jul-16

RAB-53-0160 053 - Construct Raft Foundations North 10 07-Jul-16 18-Jul-16

RAB-53-0200 053 - Construct Raft Foundations South 8 12-Jul-16 20-Jul-16

RAB-53-0165 053 - backfill to G/L 2 19-Jul-16 20-Jul-16

RAB-53-0201 053 - Construct Raft Foundations Centre - Shrinking Strip 8 16-Jul-16 25-Jul-16

StructureStructure 64 19-Jul-16 03-Oct-16

External WallsExternal Walls 18 19-Jul-16 08-Aug-16

To First Floor LevelTo First Floor Level 18 19-Jul-16 08-Aug-16

RAB-53-0190 053 - Construct External Walls and Columns to +12.85mPD North 12 19-Jul-16 01-Aug-16

RAB-53-0250 053 - Construct External Walls and Columns to +12.85mPD South 12 21-Jul-16 03-Aug-16

RAB-53-0230 053 - Construct External Walls and Columns to +12.85mPD Centre 12 26-Jul-16 08-Aug-16

Internal StructuresInternal Structures 24 19-Jul-16 15-Aug-16

RAB-53-7500 053 - Construct Internal Staircase S-02 +12.85mPD North 12 19-Jul-16 01-Aug-16

RAB-53-7490 053 - Construct Internal Staircase S-01 +12.85mPD South 12 21-Jul-16 03-Aug-16

RAB-53-7550 053 - Construct Internal Liftshaft L-01 +12.85mPD North 12 02-Aug-16 15-Aug-16

First FloorFirst Floor 44 02-Aug-16 22-Sep-16

SlabsSlabs 22 02-Aug-16 26-Aug-16

RAB-53-0240 053 - Construct 1/F Suspended Slab +12.85mPD North 10 02-Aug-16 12-Aug-16

RAB-53-0310 053 - Construct 1/F Suspended Slab +12.85mPD South 10 04-Aug-16 15-Aug-16

RAB-53-0270 053 - Construct 1/F Suspended Slab +12.85mPD Centre 10 13-Aug-16 24-Aug-16

RAB-53-1130 053 - Install SPR and FS Glass Reinforced Polyester Water Tanks (F/F South) 10 16-Aug-16 26-Aug-16

Cure and StripCure and Strip 18 13-Aug-16 02-Sep-16

RAB-53-0260 053 - Cure and Strip False/Formwork at +12.85mPD North 8 13-Aug-16 22-Aug-16

RAB-53-0340 053 - Cure and Strip False/Formwork at +12.85mPD South 8 16-Aug-16 24-Aug-16

RAB-53-0300 053 - Cure and Strip False/Formwork at +12.85mPD Centre 8 25-Aug-16 02-Sep-16

To Roof LevelTo Roof Level 18 23-Aug-16 12-Sep-16

RAB-53-0280 053 - Construct External Walls and Columns to +17.1mPD North 8 23-Aug-16 31-Aug-16

RAB-53-0360 053 - Construct External Walls and Columns to +17.1mPD South 8 25-Aug-16 02-Sep-16

RAB-53-0330 053 - Construct External Walls and Columns to +17.1mPD Centre 8 03-Sep-16 12-Sep-16

StaircasesStaircases 26 23-Aug-16 22-Sep-16

RAB-53-7520 053 - Construct Internal Staircase S-02 +17.1mPD North 8 23-Aug-16 31-Aug-16

Jun Jul Aug Sep Oct
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Milestone

Three Month Rolling Programme

HKMZB HKBCF - Remaining Ancillary Buildings and Facilities

Date Revision Checked Approved

01-Jul-16 Three Month Rolling Programme AS



Activity ID Activity Name Original
Duration

Start Finish

RAB-53-7510 053 - Construct Internal Staircase S-01 +17.1mPD South 8 25-Aug-16 02-Sep-16

RAB-53-7560 053 - Construct Internal Liftshaft L-01 +17.1mPD North 8 13-Sep-16 22-Sep-16

Roof FloorRoof Floor 26 01-Sep-16 03-Oct-16

SlabsSlabs 18 01-Sep-16 22-Sep-16

RAB-53-0320 053 - Construct R/F Suspended Slab at +17.1mPD North 8 01-Sep-16 09-Sep-16

RAB-53-0430 053 - Construct R/F Suspended Slab at +17.1mPD South 8 03-Sep-16 12-Sep-16

RAB-53-0370 053 - Construct R/F Suspended Slab at +17.1mPD Centre 8 13-Sep-16 22-Sep-16

Cure and StripCure and Strip 18 10-Sep-16 03-Oct-16

RAB-53-0350 053 - Cure and Strip False/Formwork at +17.1mPD North 8 10-Sep-16 20-Sep-16

RAB-53-0480 053 - Cure and Strip False/Formwork at +17.1mPD South 8 13-Sep-16 22-Sep-16

RAB-53-0400 053 - Cure and Strip False/Formwork at +17.1mPD Centre 8 23-Sep-16 03-Oct-16

ABWF/E&MABWF/E&M 16 21-Sep-16 11-Oct-16

Ground FloorGround Floor 16 21-Sep-16 11-Oct-16

Degree 1Degree 1 16 21-Sep-16 11-Oct-16

RAB-53-0390 053 - Construct Blockwork Walls to G/F Rooms (706m²) 16 21-Sep-16 11-Oct-16

External FinishesExternal Finishes 10 23-Sep-16 05-Oct-16

RAB-53-0410 053 - Erect External Scaffolding 10 23-Sep-16 05-Oct-16

Statutory Submissions & Approvals (Day 420 Completion)Statutory Submissions & Approvals (Day 420 Completion) 0 10-Sep-16 10-Sep-16

EMSD - Building 053 Lift InspectionEMSD - Building 053 Lift Inspection 0 10-Sep-16 10-Sep-16

RAB-FSD-140 053 - Submit EMSD Form 3 (Commencement of Lift Installation) 0 10-Sep-16
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Three Month Rolling Programme

HKMZB HKBCF - Remaining Ancillary Buildings and Facilities
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01-Jul-16 Three Month Rolling Programme AS


