
Activity ID Activity Name

MU70 -  HY/2011/03_3-MMU70 -  HY/2011/03_3-Months Rolling Programme (March 2018 - May 2018)

WORKS IN SOUTH AREAWORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)

Outstanding ReclamatioOutstanding Reclamation Works under Stage 2

Outstanding Reclamation Outstanding Reclamation Works - SWCh 0+000  to 0+450 (SHT C&CT Area, 600m), after PR10 permanent div

Seawall ConstructionSeawall Construction

A24050(MM) South area [SHT C&CT] - Permanent Seawall, SWCH 0+000 to SWCH 0+340 (after PR10 permanent diversion)

Outstanding Reclamation Outstanding Reclamation Works - SWCh 0+600  to 0+960 (SHT C&CT Area)(South of CNAC Tower,)

SurchargeSurcharge

A176909(WC) South area [SHT C&CT] - remove toe loading (after Area 1 completion of remedial works)

SHT Mined Tunnel WorkSHT Mined Tunnel Works at Scenic Hill (Works under Stage 4a, Stage 5 & Section 1)

SHT Mined Tunnel - PlanneSHT Mined Tunnel - Planned Stage/Section Key Date Completion

SHT9540 SHT Mined Tunnel - Completion of KD09 - Section 1 (after FS Inspection)

Ventilation Building at WVentilation Building at West Portal of SHT (Works under Stage 4, Stage 7 & Section 1)

E&M Works & Statutory InE&M Works & Statutory Inspection

Statutory InspectionStatutory Inspection

Water Authority InspectioWater Authority Inspection (Plumbing)

SHT8024 WSD Inspection

SHT8025 Issue of Water Certificate

SHT Across Airport Rd,  SHT Across Airport Rd,  AEL & Reclaimed Area (Works under Stage 4a, Stage 6&Section 1)

SHAFT 1 - Lining WorksSHAFT 1 - Lining Works

Backfill + ReinstatementBackfill + Reinstatement Works

SHT1300 Shaft 1 - Re-open Kwo Lo Wan Road at Scenic Hill

SHT1140 Shaft 1 - Utilities works; road reinstatement, flagpoles

SHAFT 2 - Lining WorksSHAFT 2 - Lining Works

Backfill + ReinstatementBackfill + Reinstatement Works

SHT1640 SHT Shaft 2 - Reinstate road surface [incl. roadmarking, furnitures, median] for future TTA diversion.

SHT1650 Traff ic  Diversion

SHT - by Box Jacking MetSHT - by Box Jacking Method underneath AEL Ch 14+128 to Ch 14+175

SHAFT 3 - CCT RC WorkSHAFT 3 - CCT RC Works for East Access Shaft (after completion of Box Jacking)

SHT9930 Shaft 3  East Shaft - Reinstate road surface [incl. roadmarking, furnitures, median]

SHT9940 Kwo Lo Wan Road re-open to public

Box Culvert Ext. to outfallBox Culvert Ext. to outfall PR10 (68m Approx.]

BC1080 Box Culvert extg [SHT C&CT] - Backfill to formation level [BC No. 10]

BC1090 Box culvert extension on SHT C&CT Complete [BC No. 10]

SHT East PortalSHT East Portal

SHT8560 SHT East Portal Area- Balustrade

SHT8570 SHT East Portal Area- Stone face

SHT8580 SHT East Portal Area- Canopy [w/ alum. cladding]

SHT CCT Planned Stage/SSHT CCT Planned Stage/Section Key Date Completion

SHT9710 SHT CCT Area  Complete Works under KD09 - Section 1

HAT CCT Works at East AHAT CCT Works at East Area (Ch 0+768 to 1+195) & HAT Plant Bldg (Works under Section 2)

HAT East Portal E&M and HAT East Portal E&M and ABWF

HAT1190 HAT East Portal - Stone face

HAT1180 HAT East Portal - Balustrade

HAT1220 HAT East Portal - Signage; T&C

HAT1200 HAT East Portal - Canopy [w/ alum. cladding]

HAT (Ch 0+768 to 1+195) HAT (Ch 0+768 to 1+195) OHVD, Utility Trough, E&M, TCSS (Works under Stage 7  & Section 2)

HAT - Roadworks (DrainaHAT - Roadworks (Drainage, Surfacing and Road Marking)

HAT1400.03 HAT [East C&CT]  Road surfacing (Type 3: base course + stone mastic asphalt)

HAT1400.04 HAT [East C&CT]  Road marking, furnitures

HAT - Tunnel CladdingHAT - Tunnel Cladding

HAT1420.05 HAT [East C&CT]- Doors/niches

HAT (Ch 0+768 to 1+068 HAT (Ch 0+768 to 1+068 Emergency Pedestrian Passageway

HAT1440.01 HAT [East C&CT] - ABWF

HAT1440.04 HAT [East C&CT] - Final finishes

HAT  Plant BuildingHAT  Plant Building

External WorksExternal Works

HAT1380.05 HAT  Plant Bldg. external works - drainage and utilities

HAT1380.06 HAT  Plant Bldg. external works - road and footpath (EVA)

HAT1380.07 HAT  Plant Bldg. external works - covered car parks

HAT1380.08 HAT  Plant Bldg. external works - hard landscape works
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South area [SHT C&CT] - Permanen

South area [S

SHT Mined Tunnel - Completion of KD09 - Section 1 (after FS Inspection)

WSD Inspection

Issue of Water Certificate

Shaft 1 - Re-open Kwo Lo Wan Road at Scenic Hill

Shaft 1 - Utilities works; road reinstatement, flagpoles

SHT Shaft 2 - Reinstate road surface [incl. roadmarking, furnitures, median] for future TTA diversion.

Traff ic  Diversion

Shaft 3  East Shaft - Reinstate road surface [incl. roadmarking, furnitures, median]

Kwo Lo Wan Road re-open to public

Box Culvert extg [SHT C&CT] - Backfill to formation lev

Box culvert extension on SHT C&CT Complete [BC No

SHT East Portal Area- Balustrade

SHT East Portal Area- Stone face

SHT East Portal Area- Canopy [w/ alum. cladding]

SHT CCT Area  Complete Works under KD09 - Section 1

HAT East Portal - Stone face

HAT East Portal - Balustrade

HAT East Portal - Signage; T&C

HAT East Portal - Canopy [w/ alum. cladding]

HAT [East C&CT]  Road surfacing (Type 3: base course + stone mastic asphalt)

HAT [East C&CT]  Road marking, furnitures

HAT [East C&CT]- Doors/niches

HAT [East C&CT] - ABWF

HAT [East C&CT] - Final finishes

HAT  Plant Bldg. external works - drainage and utilities

HAT  Plant Bldg. external works - road and footpath (EVA)

HAT  Plant Bldg. external works - covered car parks

HAT  Plant Bldg. external works - hard landscape works
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Activity ID Activity Name

E&M WorksE&M Works

CLP Installation - SubstatCLP Installation - Substation Y

HAT1360.06 HAT Plant Bldg. - Tx Room Y F inal Function Test & Power On

Statutory InspectionStatutory Inspection

Water Authority InspectioWater Authority Inspection (Plumbing)

HAT1374 Submit WWO 46 Part IV

HAT1376 WSD Inspection

HAT1382 Issue of Water Certificate

FSD Inspection (Fire ServFSD Inspection (Fire Services, DG, Ventilation)

HAT1378 Submit FS 314

HAT1381 Submit FS 501- Request for Inspection (DG, Ventilation & Fire Services )

HAT1384 FS Inspection (DG, Ventilation & Fire Services)

M005 Roadworks Ch 1+1M005 Roadworks Ch 1+195  to 1+752 (Works under Section 2)

Utilities (M005 -Ch 1+195 Utilities (M005 -Ch 1+195  to 1+752 = 557m

Waterw orksWaterw orks

LR2020.02 LR HKBCF-HKIA [south area] - Waterworks - Pressure Test, 236m

Drainage (Storm Drains, Drainage (Storm Drains, Road Drains)

LR2020.12 LR HKBCF-HKIA [south area] - Drainage(Storm/road drains ) - Air Test, 236m

TCSS & E&M Works (M00TCSS & E&M Works (M005 Ch 1+195  to 1+752 = 557m

TCSS ProvisionsTCSS Provisions

LR2030.02 LR HKBCF-HKIA [south area] - TCSS Stage 7 - Cable ducts/plinths for pillar boxes, 236/236m

E&M WorksE&M Works

LR2030.11 LR HKBCF-HKIA [south area] - E&M - Cable ducts, Road lighting installation, 236m

LR2030.12 LR HKBCF-HKIA [south area] - E&M - Lamp Post/ Lamp ins tallation

FTNSFTNS

LR2030.20 LR HKBCF-HKIA [south area] - FTNS - Cable ducts  ins tallation, 236m

Road Construction- (M005Road Construction- (M005 - Ch 1+195  to 1+752 = 557m

RoadworksRoadworks

LR2060 LR HKBCF-HKIA [south area] - Road base, base course

LR2070 LR HKBCF-HKIA [south area] - Road surfac ing (WC and/or FC)

Road markings/Signage/Road markings/Signage/Furnitures

LR2080.02 LR HKBCF-HKIA [south area] - Traffic Signs, sign gantries, 236m

LR2080.01 LR HKBCF -HKIA [south area] - Road markings , 236m

T001/ T002 ON GRADE RT001/ T002 ON GRADE ROADWORKS

UtilitiesUtilities

Drainage (Sewerage)Drainage (Sewerage)

LR1040.24 Sump Pump SPS6 - E&M T&C

TCSS & E&M WorksTCSS & E&M Works

FTNSFTNS

LR1050.41 LR SHT-HKBCF [south area] - FTNS - Cable duc ts  ins tallation, 200/350m

LR1050.42 LR SHT-HKBCF [south area] - FTNS - Cable duc ts  ins tallation, 350/350m

Road ConstructionRoad Construction

Road markings/Signage/Road markings/Signage/Furnitures

LR1110.12 LR SHT-HKBCF [south area] - Traffic signs, sign gantries, 350/350m

Road Construction- (M014Road Construction- (M014 - Ch. 0+000 to Ch. 0+407), L=407m

LR3010 LR HKBCF-HKIA [south area] - Sub-ground utilities(waterworks, drainage , others)

LR3020 LR HKBCF-HKIA [south area] - Sub-base, Base course

LR3030 LR HKBCF-HKIA [south area] - Road Surfacing

LR3040 LR HKBCF-HKIA [south area] - FC+ Road Marking, furnitures

Road Construction- (M015Road Construction- (M015 - Ch. 0+000 to Ch. 0+430), L=430m

LR3070 LR HKBCF-HKIA [south area] - Sub-base, Base course

LR3080 LR HKBCF-HKIA [south area] - Road Surfacing

LR3090 LR HKBCF-HKIA [south area] - FC+ Road Marking, furnitures

Maintenance Vehicular AcMaintenance Vehicular Access Road

MVA1020 MVA Road [south area] - Excavation to formation

Service Utilities- (M012 - Service Utilities- (M012 - Ch. 0+000 to Ch. 0+936), L=936m

Drainage (Storm Drains, RDrainage (Storm Drains, Road Drains)

MVA1030.01 MVA Road [south area] - Drainage(Storm/road drains) - Excavation, pipe laying, air test, 1st half

MVA1030.02 MVA Road [south area] - Drainage(Storm/road drains) - Excavation, pipe laying, air test, 2nd  half

Road LightingRoad Lighting

MVA1030.11 MVA Road [south area] - Road Lighting - Cable ducts, Road lighting installation, 1st half
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HAT Plant Bldg. - Tx Room Y F inal Function Test & Power On

Submit WWO 46 Part IV

WSD Inspection

Issue of Water Certificate

Submit FS 314

Submit FS 501- Request for Inspection (DG, Ventilation & Fire Services )

FS Inspection (DG, Ventilation & Fire S

LR HKBCF-HKIA [south area] - Waterworks - Pressure Test, 236m

LR HKBCF-HKIA [s outh area] - Drainage(Storm/road drains ) - Air Test, 236m

LR HKBCF-HKIA [s outh area] - TCSS Stage 7 - Cable ducts/plinths for pillar boxes, 236/236m

LR HKBCF-HKIA [s outh area] - E&M - Cable ducts, Road lighting installation, 236m

LR HKBCF-HKIA [south area] - E&M - Lamp Post/ Lamp ins ta

LR HKBCF-HKIA [s outh area] - FTNS - Cable ducts  ins tallation, 236m

LR HKBCF-HKIA [south area] - Road base, base course

LR HKBCF-HKIA [south area] - Ro

LR HKBCF-HKIA [south area

LR HKBCF -HKIA [south area

Sump Pump SPS6 - E&M T&C

LR SHT-HKBCF [south area] - FTNS - Cable duc ts  ins tallation, 200/350m

LR SHT-HKBCF [south area] - FTNS - Cable duc ts  ins tallation, 350/350m

LR SHT-HKBCF [south area] - Traffic signs, sign gantries, 350/350m

LR HKBCF-HKIA [south area] - Sub-ground utilities(waterworks, drainage , others)

LR HKBCF-HKIA [south area] - Sub-base, Base course

LR HKBCF-HKIA [south area] - Road Surfacing

LR HKBCF-HKIA [south area] - FC+ Road Marking, furniture

LR HKBCF-HKIA [s outh area] - Sub-base, Bas e course

LR HKBCF-HKIA [s outh area] - Road Surfacing

LR HKBCF-HKIA [south area] - FC+ Road Marking, furnitures

MVA Road [south area] - Excavation to formation

MVA Road [south area] - Drainage(Storm/road drains) - Excavation, pipe laying, air test, 1st half

MVA Road [south area] - Drainage(Storm/road drains) - Excavation, pipe laying, air test, 2nd  half

MVA Road [south area] - Road Lighting - Cable ducts, Road lighting installation, 1st half
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Activity ID Activity Name

MVA1030.12 MVA Road [south area] - Road Lighting - Cable ducts, Road lighting installation, 2nd half

Road Construction- (M01Road Construction- (M012 - Ch. 0+000 to Ch. 0+936), L=936m

RoadworksRoadworks

MVA1040 MVA Road [south area] - PC kerb

MVA1050 MVA Road [south area] - Sub-base course (including gully inst.)

MVA1060 MVA Road [south area] -Road base, base course

MVA1070 MVA Road [south area] - Road surfacing

Road markings/Signage/FRoad markings/Signage/Furnitures

MVA1071.01 MVA Road [south area] - Road markings,traffic signs, 1st half

MVA1071.02 MVA Road [south area] - Road markings,traffic signs, 2nd half

WORKS IN MIDDLE AREAWORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT)

Reclamation Works. [excReclamation Works. [except Zone A & D] SWCh 0+960  to 1+400 [440m Approx.] (Works under Section 1)

Seawall ConstructionSeawall Construction

A24280 South Area(Middle area) -  Permanent Seawall, SWCH 0+980 to 1+050 (outs tanding area in PR14)

Works in HAT(Mined TunWorks in HAT(Mined Tunnel and West CCT - Ch 0+242 to 0+756)(Works under Section 2)

HAT CCT  CH 0+242 to 0+HAT CCT  CH 0+242 to 0+557 [315m Approx.] and Ramp

HAT West CCT - ELS & CHAT West CCT - ELS & CCT Zone C

HAT1660 HAT West C&CT - Zone C backfilling & removal of struts

HAT West Ramp and PorHAT West Ramp and Portal (Zone A, B1, B2) under  Stage 3 TTA

HAT3070 HAT West Portal - Stone face

HAT3060 HAT West Portal - Balustrade

HAT3100 HAT West Portal - Signage; T&C

HAT3080 HAT West Portal - Canopy [w/ alum. cladding]

HAT Mined Tunnel undernHAT Mined Tunnel underneath ECR/AEL( 198m- Drill & Break)[Ch 0+557 to Ch 0+756]

SHAFT 5 (Zone D Shaft) -SHAFT 5 (Zone D Shaft) - CCT RC Works  (after completion of Tunnel excavation)

A24740 Shaft 5 (Zone D)- waterproofing, KP load transfer + Backfill

HAT (Ch 0+242 to 0+756) HAT (Ch 0+242 to 0+756) Utility Trough, E&M, TCSS (Works under Stage 7 & Section 2)

HAT Utility TroughHAT Utility Trough

Utility TroughUtility Trough

HAT2560.02 HAT [MT & West CCT] - utility trough remaining half

HAT - Roadworks (DrainaHAT - Roadworks (Drainage, Surfacing and Road Marking)

HAT3110.04 HAT [MT & West CCT] - Road marking, furnitures

HAT3110.03 HAT [MT & West CCT] -  Road surfacing (Type 3: base course + stone mastic asphalt)

HAT3130.06 HAT [MT & West CCT] - Complete Works under Section 2

HAT - Tunnel CladdingHAT - Tunnel Cladding

HAT3130.02 HAT [MT & West CCT]- Cladding panels, LHS

HAT3130.04 HAT [MT & West CCT]- Cladding panels, RHS

HAT3130.05 HAT [MT & West CCT] -  Doors/Niches

HAT (Ch 0+200 to 0+742) HAT (Ch 0+200 to 0+742) Emergency Pedestrian Passageway

HAT3160.01 HAT[MT, West C&CT]- ABWF - builders works

HAT3160.05 HAT[MT, West C&CT]- E&M T&C + ABWF Final finishes

HAT Tunnel FSD InspectHAT Tunnel FSD Inspection

HAT1450 Submit FS 501- Request for Inspection

HAT1451 FS Inspection

HAT1415 HAT - Complete Works under Section 2

T001/ T002 ON GRADE RT001/ T002 ON GRADE ROADWORKS (Works under Section 1)

TCSS & E&M WorksTCSS & E&M Works

TCSS ProvisionsTCSS Provisions

LR2630 Completion of TCSS civil/E&M provs - Achievement of KD-6 - Stage 5

FTNSFTNS

LR1180.40 LR SHT-HKBCF [middle area] - FTNS - Cable duc ts  ins tallation

UtilitiesUtilities

Waterw orksWaterw orks

LR1170.04 LR SHT-HKBCF [middle area] - Waterworks - Pressure Test,  450/450m

Drainage (Storm Drains, Drainage (Storm Drains, Road Drains)

LR1170.13 LR SHT-HKBCF [middle area] - Drainage(Storm/road drains ) - Air Tes t,  450/450m

Drainage (Sewerage)Drainage (Sewerage)

LR1170.23 LR SHT-HKBCF [middle area] - Drainage(Sewerage) - Air Test,  450/450m

Road Construction (T001/Road Construction (T001/T002 - Ch. 15+050 to Ch. 15+500), L=400m (except temp. drainage area)

Road markings/Signage/Road markings/Signage/Furnitures

LR1230.01 LR SHT-HKBCF [middle area] - FC + Road markings , 225/450m
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MVA Road [south area] - Road Lighting - Cable ducts, Road lighting installation, 2nd half

MVA Road [south area] - PC kerb

MVA Road [south area] - Sub-base course (including gully inst.)

MVA Road [south area] -Road base, base cours

MVA Road [south area

MVA Road [south area

MVA Road [

South Area(Mid

HAT West C&CT - Zone C backfilling & removal of struts

HAT West Portal - Stone face

HAT West Portal - Balustrade

HAT West Portal - Signage; T&C

HAT West Portal - Canopy [w/ alum. cladding]

Shaft 5 (Zone D)- waterproofing, KP load transfer + Backfill

HAT [MT & West CCT] - utility trough remaining half

HAT [MT & West CCT] - Road marking, furnitures

HAT [MT & West CCT] -  Road surfacing (Type 3: base course + stone mastic asphalt)

HAT [MT & West CCT] - Complete Works under Section 2

HAT [MT & West CCT]- Cladding panels, LHS

HAT [MT & West CCT]- Cladding panels, RHS

HAT [MT & West CCT] -  Doors/Niches

HAT[MT, West C&CT]- ABWF - builders works

HAT[MT, West C&CT]- E&M T&C + ABWF Final finishes

Submit FS 501- Request for Inspection

FS Inspection

HAT - Complete Works under Section 2

Completion of TCSS civil/E&M provs - Achievement of KD-6 - Stage 5

LR SHT-HKBCF [middle area] - FTNS - Cable duc ts  ins tallation

LR SHT-HKBCF [middle area] - Waterworks - Pressure Test,  450/450m

LR SHT-HKBCF [middle area] - Drainage(Storm/road drains ) - Air Tes t,  450/450m

LR SHT-HKBCF [middle area] - Drainage(Sewerage) - Air Test,  450/450m

LR SHT-HKBCF [middle area] - FC + Road markings , 225/450m
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Activity ID Activity Name

LR1230.11 LR SHT-HKBCF [middle area] - Traffic signs, sign gantries, 450/450m

LR1230.02 LR SHT-HKBCF [middle area] - FC+ Road markings, 450/450m

Remaining Road ConstrucRemaining Road Construction  affected by temporary drainage, assume 50m

RoadworksRoadworks

LR1230.51 Remaining roadworks complete

Maintenance Vehicular AcMaintenance Vehicular Access Road

MVA1100 MVA Road [middle area] - Site formation

Service Utilities- (M012 - Service Utilities- (M012 - Ch. 0+936 to Ch. 1+375), L=439m

MVA1120 MVA Road [middle area] - Service utilities

Road Construction- (M01Road Construction- (M012 - Ch. 0+936 to Ch. 1+375), L=439m

RoadworksRoadworks

MVA1130 MVA Road [middle area] - PC kerb

MVA1140 MVA Road [middle area] - Sub-base course

WORKS IN HMA(HIGHWAWORKS IN HMA(HIGHWAY OPERATION & MAINTENANCE AREA)

Administration BuildingAdministration Building (Works under Stage 4a, Stage 7 & Section 1)

Statutory InspectionStatutory Inspection

Water Authority InspectioWater Authority Inspection (Plumbing)

HMA1283 Issue of Water Certificate

HMA1281 Submit WWO 46 Part IV

HMA1282 WSD Inspection

EMSD Inspection (Lift InsEMSD Inspection (Lift Installation)

A11270 Submit Form 5

A11290 EMSD Inspection

A11280 Issue of Form 6

HMA(HyD & TD) WorkshoHMA(HyD & TD) Workshops & Stores Building (Works under Section 1)

HyD Workshop & StoreHyD Workshop & Store

HyD Workshop - ABWFHyD Workshop - ABWF

A6370(KK) HyD Workshops & Stores - Green roof

FSD InspectionFSD Inspection

A6210(KK) FS Inspection

TD Workshop & StoreTD Workshop & Store

TD Store - ABWFTD Store - ABWF

HMA1630 TD Stores - Green roof (Gridline 8 to 12)

FSD InspectionFSD Inspection

HMA1671 FS Inspection

Petrol Filling Station & APetrol Filling Station & Attendance Office (Works under Section 1)& DG Store (Works under Section 2)

Petrol Filling Station & FAOPetrol Filling Station & FAO - E&M

E&M InstallationE&M Installation

HMA1890.30 HMA Att. Off. - E&M Install eqpt & fixtures

HMA1890.40 HMA Att. Off. - E&M Final fix-termination, Testing & Comissioning

HMA1890.20 HMA Petrol F illing Sta.- E&M Final fix-termination, Testing & Comissioning

Petrol Filling Station & FAOPetrol Filling Station & FAO - FSD Inspection

HMA1910 Submit FS 314

HMA1920 Submit FS 501- Request for Inspection

HMA1921 FS Inspection

DG Store - FSD InspectionDG Store - FSD Inspection

HMA2105 Submit FS 314

HMA2111 FS Inspection

HMA2110 Submit FS 501- Request for Inspection

HMA2100 HMA Dangerous goods store Complete [KD-10]

External Works (RoadwoExternal Works (Roadworks etc.) (Works under Section 1)

HMA3100.03 HMA - DPS10 - E&M  installation/T&C

HMA3100.02 HMA - DPS9 - E&M  installation/T&C

M013 Road leading to SecM013 Road leading to Security Gate (CH 0+000 to CH 0+133), L=133m

HMA3100.06 HMA - s tar t HMA external road works

HMA4030 Security Gate Road (HMA) - Site Formation

HMA4040 Security Gate Road (HMA) - Sub-ground utilities(waterworks, drainage , others)

HMA4050 Security Gate Road (HMA) - roadworks

M016 - 1.5m Wide ConcreM016 - 1.5m Wide Concrete Paved Maintenance Access (CH 0+000 to CH 1+050), L=1050m

HMA5020 Concrete Paved Maint. Access (HMA) -  Road marking. furnitures

Testing & CommissioninTesting & Commissioning (Works under Stage 4a, Stage 7 & Section 1)
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LR SHT-HKBCF [middle area] - Traffic signs, sign gantries, 450/450m

LR SHT-HKBCF [middle area] - FC+ Road markings, 450/450m

Remaining roadworks complete

MVA Road [middle area] - Site formation

MVA Road [middle area] - Service utilities

MVA Road [middle area] - PC kerb

MVA Road [mid

Issue of Water Certificate

Submit WWO 46 Part IV

WSD Inspection

Submit Form 5

EMSD Inspection

Issue of Form 6

HyD Workshops & Stores - Green roof

FS Inspection

TD Stores - Green roof (Gridline 8 to 12)

FS Inspection

HMA Att. Off. - E&M Install eqpt & fixtures

HMA Att. Off. - E&M Final fix-termination, Testing & Comissioning

HMA Petrol F illing Sta.- E&M Final fix-termination, Testing & Comissioning

Submit FS 314

Submit FS 501- Request for Inspection

FS Inspection

Submit FS 314

FS Inspection

Submit FS 501- Request for Inspection

HMA Dangerous goods store Complete [KD-10]

HMA - DPS10 - E&M  installation/T&C

HMA - DPS9 - E&M  installation/T&C

HMA - s tar t HMA external road works

Security Gate Road (HMA) - Site Formation

Security Gate Road (HMA) - Sub-ground utilities(waterworks, drainage , others)

Security Gate Road (HMA) - roadworks

Concrete Paved Maint. Acc ess (HMA) -  Road marking. furnitures
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Activity ID Activity Name

HMA4010 HMA Facilities  Complete [except Dangerous  goods store]

WORKS IN NORTH AREAWORKS IN NORTH AREA - CH 15+500 to CH 16+223 (RECLAMATION & HKLR AT GRADE  & ROADWORKS)

Reclamation SWCh 1+40Reclamation SWCh 1+400  to 1+830 (incl. Approach Lights Area, 430m Approx.] (Section 1)

Reclamation SWCH 1+400Reclamation SWCH 1+400 to 1+590(including PR 9 Temp. Diversion)

Reclamation SWCH 1+50Reclamation SWCH 1+500 to 1+590 (Except PR9 Temp Diversion Area)

SurchargeSurcharge

A17770(WC) North area [rem. portion]  - Remove toe loading

Reclamation SCWH 1+590Reclamation SCWH 1+590 to 1+830(including Approach Lights Area)

SWCH 1+590 to 1+750 (ASWCH 1+590 to 1+750 (Approach Lights Area - Area 2)

A18830 North area [rem. portion] - Removal of toe loading

SWCH 1+750 to 1+830 (NSWCH 1+750 to 1+830 (North Remaining Area)

A18810 North area [rem. portion] - Removal of toe loading (Area 11  Except -  Approach Lights area)

Reprovisioning Works (WReprovisioning Works (Works under Section 1)

Weather StationWeather Station

WS1060 Weather Sta. - Obtain approval from HKO/Engineer-HyD

Maintenance Access SubMaintenance Access Subway (Works under Section 2)

Internal Finishes + E&M WInternal Finishes + E&M Works

MAS1060.03 Maint. Access  Subway - E&M T&C

MAS1080 Maintenance Access Subway  Complete

T001/ T002 ON GRADE RT001/ T002 ON GRADE ROADWORKS (Works under Section 1)

At Ch15+500 to 16+045At Ch15+500 to 16+045

Utilities (T001/T002 - Ch. Utilities (T001/T002 - Ch. 15+500 to Ch. 16+045), L=545m

WaterworksWaterworks

LR1430.05 LR SHT-HKBCF [north area-rem. portion] - Waterworks - Pressure Test,  545/545m

Drainage (Storm Drains, RDrainage (Storm Drains, Road Drains)

LR1455.01 LR SHT-HKBCF [north area-rem. portion] - DPS8 - E&M ins tallation

LR1430.14 LR SHT-HKBCF [north area-rem. portion] - Drainage(Storm/road drains) - Air Test,  545/545m

LR1455.02 LR SHT-HKBCF [north area-rem. portion] - DPS8 - E&M T&C

Drainage (Sewerage)Drainage (Sewerage)

LR1430.24 LR SHT-HKBCF [north area-rem. portion] - Drainage(Sewerage) - Air Tes t,  545/545m

Interface w/ HY/2010/02- 1Interface w/ HY/2010/02- 16+045 to 16+223.24

Utilities (T001/T002 - Ch..Utilities (T001/T002 - Ch.. 16+045 to Ch. 16+223.24), L=178m

WaterworksWaterworks

LR2560.03 LR SHT-HKBCF [north area-Portion C] - Waterworks - Pressure Test,  178/178m

Drainage (Storm Drains, RDrainage (Storm Drains, Road Drains)

LR2560.12 LR SHT-HKBCF [north area-Portion C] - Drainage(Storm/road drains)  - Air Test,  178/178m

Drainage (Sewerage)Drainage (Sewerage)

LR2560.22 LR SHT-HKBCF [north area-Portion C] - Drainage(Sewerage) - Air Test,  178/178m

Maintenance Vehicular AcMaintenance Vehicular Access Road

Road Construction- (M01Road Construction- (M012 - Ch. 1+375 to Ch. 2+056), L=681m

RoadworksRoadworks

MVA1230 MVA Road [north area] - Road base, base course

MVA1240 MVA Road [north area] - Road surfacing

Road markings/Signage/FRoad markings/Signage/Furnitures

MVA1381 MVA Road [north area] - Road markings,traffic signs

Permanent Security FencPermanent Security Fence at HKLR

PSF1010 Permanent security fencing at HKLR portion Complete

Facilities Provisions for Facilities Provisions for C&ED's Vessel Monitoring System (Works under Stage 6)

VMS1000.03 VMS - Facilities civil provisions [KD-7 - Stage 6] - Install facilities [CCTV, support mast, lightning, etc]

VMS1010 C&ED's Ves sel Monitoring System fac ilit ies civil provisions  Complete [KD-7 - Stage 6]

NB AIRPORT ROAD WORNB AIRPORT ROAD WORKS (INCL. BA2) - under Section 2 (Middle to North Area)

Works in Bridge A2, undWorks in Bridge A2, under Stage 2 TTA,Diversion of SB Airport Rd (Works under Section 2)

BA2 - Abutment Utilities +BA2 - Abutment Utilities + Roadworks

BA2.1571 BA2 at-grade road - Traffic signs/Sign gantries (DS19 - M004), TCSS provisions [Stage 7]

BA2 - Bridge Deck & ParaBA2 - Bridge Deck & Parapet (B1 to B2, to Abutment, 4  spans)

BA2.1290 Bridge A2  - Road surfac ing (on bridge dec + north abutment area)

BA2 - On Grade RoadworBA2 - On Grade Roadworks (part of M004, CH 0+000 to 0+600)

BA2.1160 Bridge A2 South Abut. & Ramp - Sub-base and base course (after CLP diversion is completed at HAT West, due to access)

BA2.1580 BA2 at-grade road  - Road surfacing, marking

BA2.1590 Implement Stage 4 TTA (Bridge A2 open for traffic)

Utility Culverts  1, 2 & 3 Utility Culverts  1, 2 & 3 (Works under Section 2)
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HMA Facilities  Complete [exc ept Dangerous  goods store]

North area [rem. po

Weather Sta. - Obtain approval from HKO/Engineer-HyD

Maint. Access  Subway - E&M T&C

Maintenance Ac cess Subway  Complete

LR SHT-HKBCF [north area-rem. portion] - Waterworks - Pressure Test,  545/545m

LR SHT-HKBCF [north area-rem. portion] - DPS8 - E&M ins tallation

LR SHT-HKBCF [north area-rem. portion] - Drainage(Storm/road drains) - Air Test,  545/545m

LR SHT-HKBCF [north area-rem. portion] - DPS8 - E&M T&C

LR SHT-HKBCF [north area-rem. portion] - Drainage(Sewerage) - Air Tes t,  545/545m

LR SHT-HKBCF [north area-Portion C] - Waterworks - Pressure Test,  178/178m

LR SHT-HKBCF [north area-Portion C] - Drainage(Storm/road drains)  - Air Test,  178/178m

LR SHT-HKBCF [north area-Portion C] - Drainage(Sewerage) - Air Test,  178/178m

MVA Road [north area] - Road base, base course

MVA Road [north area] - Road surfacing

MVA Road [north area] - Road markings,traffic signs

Permanent security fencing at HKLR portion Complete

VMS - Facilities civil provisions [KD-7 - Stage 6] - Install facilities [CCTV, support mast, lightning, etc]

C&ED's Vessel Monitoring System fac ilit ies civil provisions  Complete [KD-7 - Stage 6]

BA2 at-grade road - Traffic signs/Sign gantries (DS19 - M004), TCSS provisions [Stage 7]

Bridge A2  - Road s urfac ing (on bridge dec + north abutment area)

Bridge A2 South Abut. & Ramp - Sub-base and base course (after CLP diversion is completed at HAT We

BA2 at-grade road  - Road surfacing, marking

Implement Stage 4 TTA (Bridge A2 open for traffic)
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Activity ID Activity Name

Utility Culvert No. 1 Ext. aUtility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]

Permanent Utility DiversPermanent Utility Diversion inside UC 1

UC1.1114 Permanent Utility diversion - telecom cable (by others)

UC1.1115 Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables(by others)

UC1.1125 Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables complete

Utility Culvert No. 2 Ext. nUtility Culvert No. 2 Ext. near Bridge A2 [15m Approx.] (Works under Section 2)

Permanent Utility DiversPermanent Utility Diversion inside UC2

UC2.1056 Permanent Utility Diversion  - telecom cable laying (by others)

UC2.1058 Permanent Utility Diversion  - TCSS (by others)

UC2.1060 Permanent Utility Diversion  - CAD/ATC cables(by others)

UC2.1070 Complete permanent utility diversion of CAD/ATC cables(by others) -30 Nov 2013

Roadworks to be construRoadworks to be constructed under Stage 2 TTA

M003 Ch 0+400 to 0+800 (M003 Ch 0+400 to 0+800 (Permanent), L=400m

A19550 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Roadworks to be construRoadworks to be constructed under Stage 4 TTA

M004 (from BA2) Ch 0+60M004 (from BA2) Ch 0+600 to 0+730 (Permanent), L=130m

A19870 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M003 Ch 0+800 to 1+200M003 Ch 0+800 to 1+200

A20020 Road formation, subbase, road base and precast kerbs, road lighting poles

A20030 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M005 Ch 0+000 to 0+200, M005 Ch 0+000 to 0+200, (Permanent) L= 200m (after CLP Diversion Completed at HAT West)

A25810 CLP diversion at HAT West Completed

A19900 Road formation, subbase, road base and precast kerbs, road lighting poles

A17021 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M011 Ch 0+350 to 0+546, M011 Ch 0+350 to 0+546, (Permanent) L= 196m (after CLP Diversion Completed at HAT West)

A17020 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Permanent Slip Road ( goPermanent Slip Road ( going NB Airport Rd to T1 & T2)

A19990 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Remaining Permanent RRemaining Permanent Roadworks under diff. TTA Schemes

A25270 Complete civil prov TCSS at Airport Road area, KD8 - Stage 7

M002 connection to existiM002 connection to existing road

A20040 Implement TTA (exact alignment TBC)

A20060 Road formation, subbase, road base and precast kerbs, road lighting poles

A20070 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

EAST COAST ROAD WOREAST COAST ROAD WORKS (INCL. BA1 & DEP. RD.) - under Section 2 (Middle to North Area)

Remaning Works for PerRemaning Works for Permanent Diver (divert traffic to completed M008, Depressed Rd, M007)

A25280 Complete civil prov TCSS at East Coast Road area, KD8 - Stage 7

BA1 South Abut. Ramp ArBA1 South Abut. Ramp Area (M009 & M010, Ch 325 to 700)

BA1.1090 Bridge A1 South Abut. & Ramp (Ret. Wall A&B)- Road surfacing

BA1.1100 Bridge A1 South Abut. & Ramp (Ret. Wall A&B)- Road marking, furnitures

BA1.1070 Bridge A1 South Abut. & Ramp (Ret. Wall A&B) - Sub-base and base course

BA1 North Abut. Ramp ArBA1 North Abut. Ramp Area  (M009 & M010  Ch 325 to 700)

BA1.1180 Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Sub-base and base course

BA1.1190 Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Service utilities

BA1.1200 Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Road surfacing

BA1.1210 Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Road marking, furnitures

BA1 -  Cantilever Slab AreaBA1 -  Cantilever Slab Area

A22410 Bridge A1 Deck - cantilever sec tion wearing course and road markings

Construct M009 Ch 0+100Construct M009 Ch 0+100 to Ch 0+350, L= 250m

A23340 M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Construct M010 Ch 0+100Construct M010 Ch 0+100 to Ch 0+325, L= 225m

A23300 M010: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

18 25 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17
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2018

Permanent Utility diversion - telecom cable (by others)

Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables(by others)

Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables complete

Permanent Utility Diversion  - telecom cable laying (by others)

Permanent Utility Diversion  - TCSS (by others)

Permanent Utility Diversion  - CAD/ATC cables(by others)

Complete permanent utility diversion of CAD/ATC cables(by others) -30 Nov 2013

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Road formation, subbase, road base and precast kerbs, road lighting poles

Final wearing course and road marking and traffic signs, road lighting lam

Road formation, subbase, road base and precast kerbs, road lighting poles

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Complete civil prov TCSS at Airport Road area, KD8 - Stage 7

Implement TTA (exact alignment TBC)

Road formation, subbase, road base and precast kerbs, road

Final wearing course and road

Complete civil prov TCSS at East Coast Road area, KD8 - Stage 7

Bridge A1 South Abut. & Ramp (Ret. Wall A&B)- Road surfacing

Bridge A1 South Abut. & Ramp (Ret. Wall A&B)- Road marking, furnitures

Bridge A1 South Abut. & Ramp (Ret. Wall A&B) - Sub-base and base course

Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Sub-base and base course

Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Service utilities

Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Road surfacing

Bridge A1 North Abut. & Ramp (Ret. Wall C&D)- Road marking, furnitures

Bridge A1 Deck - cantilever sec tion wearing course and road markings

M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M010: Final wearing course and road marking and traffic signs, road lighting la
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