
Activity ID Activity Name Dur.
(days)

Start Finish Activity %
Complete

3 MONTHS PROGRAMME HY/2011/03 (NOV 2012 to JAN 2013 )(Rev0)3 MONTHS PROGRAMME HY/2011/03 (NOV 2012 to JAN 2013 )(Rev0)3 MONTHS PROGRAMME HY/2011/03 (NOV 2012 to JAN 2013 )(Rev0)3 MONTHS PROGRAMME HY/2011/03 (NOV 2012 to JAN 2013 )(Rev0)3 MONTHS PROGRAMME HY/2011/03 (NOV 2012 to JAN 2013 )(Rev0)3 MONTHS PROGRAMME HY/2011/03 (NOV 2012 to JAN 2013 )(Rev0)
PRELIMINARIES (Site Establishment, Submissions, Per mits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Per mits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Per mits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Per mits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Per mits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Per mits & Licenses, Procurement)

Site Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial Works

Contractors Mobilization and Site Accomodation & Si gn BoardContractors Mobilization and Site Accomodation & Si gn BoardContractors Mobilization and Site Accomodation & Si gn BoardContractors Mobilization and Site Accomodation & Si gn BoardContractors Mobilization and Site Accomodation & Si gn BoardContractors Mobilization and Site Accomodation & Si gn Board

GPS1490 Project Sign Board (after Design approval) 14 26-Oct-12* 10-Nov-12 0%

Supervising Officer's Site AccomodationSupervising Officer's Site AccomodationSupervising Officer's Site AccomodationSupervising Officer's Site AccomodationSupervising Officer's Site AccomodationSupervising Officer's Site Accomodation

GPS1550 S/O Site Accomodation -  Electrical Installation & Finishing Works 16 15-Aug-12 A 12-Oct-12 A 100%

Initial SurveyInitial SurveyInitial SurveyInitial SurveyInitial SurveyInitial Survey

GPS1450 All areas - Initial Topographic Survey - South Area (13 +516 to CH 14+700) 14 27-Jul-12 A 10-Oct-12 A 100%

GPS1630 All areas - Initial Topographic Survey - Middle Area (15 +050 to CH 15+500) 14 13-Aug-12 A 10-Oct-12 A 100%

GPS1670 All areas - Condition Survey - Middle Area (15 +050 to CH 15+500) 14 20-Aug-12 A 10-Nov-12 95%

GPS1650 All areas - Initial Topographic Survey - North Area (15 +500 to CH 16+223) 14 29-Aug-12 A 10-Oct-12 A 100%

GPS1680 All areas - Condition Survey - North Area (15 +500 to CH 16+223) 14 05-Sep-12 A 09-Nov-12 95%

GPS1660 All areas - Initial Topographic Survey - South Area -south of CNAC (14 +700 to CH 15+050)14 14-Sep-12 A 10-Oct-12 A 100%

Environmental MonitoringEnvironmental MonitoringEnvironmental MonitoringEnvironmental MonitoringEnvironmental MonitoringEnvironmental Monitoring

GPS1430 Start environmental monitoring 0 15-Oct-12 A 100%

Tree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and Transplanting

GPS1710 Tree Transplanting-Stage 1-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7) 8 05-Nov-12 13-Nov-12 0%

GPS1780 Tree Transplanting-Stage 1-1(CH 15+500 to 16+223) - (Area 15) 5 13-Nov-12 17-Nov-12 0%

GPS1700 Tree Felling - East of Kwo Lo Wan Road(CH 14+016 to 14+222) 15 15-Nov-12* 01-Dec-12 0%

GPS1740 Tree Transplanting-Stage 1-2(CH 14+016 to 14+222) - (Area 4,5,6 & 7) 10 17-Nov-12 28-Nov-12 0%

GPS1711 Tree Transplanting-Stage 2-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7) 7 11-Dec-12 18-Dec-12 0%

GPS1790 Tree Transplanting-Stage 2-1(CH 15+500 to 16+223) - (Area 15) 5 18-Dec-12 22-Dec-12 0%

GPS1741 Tree Transplanting-Stage 2-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7) 11 22-Dec-12 07-Jan-13 0%

GPS1720 Tree Transplanting-Stage 1-1(CH 14+222 to 15+500) - (Area 9,11,12 & 13) 8 27-Dec-12 05-Jan-13 0%

GPS1750 Tree Transplanting-Stage 2-1(CH 14+222 to 15+500) - (Area 9,11,12 & 13) 9 07-Jan-13 16-Jan-13 0%

WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENI C HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENI C HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENI C HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENI C HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENI C HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENI C HILL TUNNEL, MT & CCT)

Reclamation WorksReclamation WorksReclamation WorksReclamation WorksReclamation WorksReclamation Works

Initial WorksInitial WorksInitial WorksInitial WorksInitial WorksInitial Works

MAR1060 Hoarding Erection (CH 14+222 to CH 14+636) 15 19-Oct-12 A 12-Nov-12 20%

MAR1080 Hoarding Erection (CH 14+636 to CH 15+050) 15 13-Nov-12 29-Nov-12 0%

Marine  SIMarine  SIMarine  SIMarine  SIMarine  SIMarine  SI

MAR1105 Marine SI (Middle area/North area) 12 29-Sep-12 A 15-Oct-12 A 100%

MAR1106 Marine SI (Middle area/North area) 13 16-Oct-12 A 09-Nov-12 10%

Reclamation Works - Ch 14+140 to 14+700 (SHT C&CT A rea, 560m)Reclamation Works - Ch 14+140 to 14+700 (SHT C&CT A rea, 560m)Reclamation Works - Ch 14+140 to 14+700 (SHT C&CT A rea, 560m)Reclamation Works - Ch 14+140 to 14+700 (SHT C&CT A rea, 560m)Reclamation Works - Ch 14+140 to 14+700 (SHT C&CT A rea, 560m)Reclamation Works - Ch 14+140 to 14+700 (SHT C&CT A rea, 560m)

RSC1022 South area [SHT C&CT] - Silt curtain; Geotextile 12 12-Sep-12 A 29-Oct-12 75%

RSC1023 South area [SHT C&CT] - Geotextile 12 30-Oct-12 12-Nov-12 0%

RSC1030 South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (4th 80m)14 10-Nov-12 26-Nov-12 0%

RSC1011 South area [SHT C&CT] - tem[p. barrier for stone platform (1st 80m) 14 10-Nov-12 26-Nov-12 0%

RSC1010 South area [SHT C&CT] - Remove rock armour (For Barging Facilities) 14 13-Nov-12 28-Nov-12 0%

RSC1031 South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (5th 80m)14 27-Nov-12 12-Dec-12 0%

RSC1012 South area [SHT C&CT] - tem[p. barrier for stone platform (2nd 80m) 14 27-Nov-12 12-Dec-12 0%

RSC1032 South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (6th 80m)14 13-Dec-12 31-Dec-12 0%

RSC1013 South area [SHT C&CT] - tem[p. barrier for stone platform (3rd 80m) 12 13-Dec-12 28-Dec-12 0%

RSC1033 South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (7th 80m)14 02-Jan-13 17-Jan-13 0%

RSC1040 South area [SHT C&CT] - Stone platform 12 17-Jan-13 30-Jan-13 0%

Reclamation Works - Ch 14+700 to 15+050 (South of C NAC Tower, 350m)Reclamation Works - Ch 14+700 to 15+050 (South of C NAC Tower, 350m)Reclamation Works - Ch 14+700 to 15+050 (South of C NAC Tower, 350m)Reclamation Works - Ch 14+700 to 15+050 (South of C NAC Tower, 350m)Reclamation Works - Ch 14+700 to 15+050 (South of C NAC Tower, 350m)Reclamation Works - Ch 14+700 to 15+050 (South of C NAC Tower, 350m)

RSC1150 South area [so. CNAC] - Silt curtain; (CH14+700 to 14+850) 12 18-Sep-12 A 03-Oct-12 A 100%

RSC1151 South area [so. CNAC] - Silt curtain; (CH14+850 to 15+000) 12 04-Oct-12 A 17-Oct-12 A 100%

RSC1152 South area [so. CNAC] - Silt curtain; Geotextile (CH15+000 to 15+050) 6 18-Oct-12 A 08-Nov-12 20%

RSC1160 South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (1st 70m) 12 03-Nov-12 16-Nov-12 0%

RSC1153 South area [so. CNAC] - Geotextile(4th 50m) ((CH14+700 to 15+000) 10 09-Nov-12 20-Nov-12 0%

RSC1161 South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (2nd 70m) 12 17-Nov-12 30-Nov-12 0%

RSC1162 South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (3rd 70m) 12 01-Dec-12 14-Dec-12 0%

RSC1163 South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (4th 70m) 12 15-Dec-12 31-Dec-12 0%

RSC1164 South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (5th 70m) 12 02-Jan-13 15-Jan-13 0%

RSC1170 South area [so. CNAC] - Stone platform 12 04-Jan-13 17-Jan-13 0%

RSC1180 South area [so. CNAC] - Stone columns 12 18-Jan-13 31-Jan-13 0%

RSC1171 South area [so. CNAC] - Stone platform 12 18-Jan-13 31-Jan-13 0%

SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to  14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to  14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to  14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to  14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to  14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to  14+016 (500m)

Initial Works (@ Scenic Hill Road)Initial Works (@ Scenic Hill Road)Initial Works (@ Scenic Hill Road)Initial Works (@ Scenic Hill Road)Initial Works (@ Scenic Hill Road)Initial Works (@ Scenic Hill Road)

SHT9690 SHT - Hoarding erection (CH 13+516 to CH 14 +140) 7 18-Oct-12 A 02-Nov-12 30%

SHT1020 AA Works Permit for Stage 2 SI 0 19-Oct-12 A 100%

SHT1040 AA Works Permit for Site Formation Works 0 27-Oct-12 A 100%

SHT9650 SHT - Hoarding erection (CH 14+140 to CH 14 +422) 10 03-Nov-12 14-Nov-12 0%

SHT1060 DLO Permit for Tree Felling 0 10-Nov-12* 0%

SHT1010 SHT - Tree Felling / Site Clearance 11 10-Nov-12 22-Nov-12 0%

SHT9680 SHT - Hoarding erection (CH 14+420 to CH 14 +700) 10 15-Nov-12 26-Nov-12 0%

SHT1011 SHT - Tree Felling / Site Clearance 10 23-Nov-12 04-Dec-12 0%

Mined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal Works

Temporary Access RoadTemporary Access RoadTemporary Access RoadTemporary Access RoadTemporary Access RoadTemporary Access Road

SHT9682 Site Entrance to +12 Platform (RC) 8 15-Oct-12 A 02-Nov-12 85%

SHT9684 +12 Platform to Row G Nail Area (+40mPD) 13 26-Oct-12 A 23-Nov-12 5%

Site InvestigationSite InvestigationSite InvestigationSite InvestigationSite InvestigationSite Investigation

SHT9686 SF-DH1 (~20m) (1day mobilize) 10 05-Nov-12* 15-Nov-12 0%

SHT9688 BH12(P) (~20m) (1day mobilize) (1 day pipe) 7 16-Nov-12 23-Nov-12 0%

SHT9691 BH13(P) (~20m) (1day mobilize) (1 day pipe) 7 24-Nov-12 01-Dec-12 0%

SHT9694 SF-DH2 (~20m) (1day mobilize) 7 03-Dec-12 10-Dec-12 0%

SHT9696 SF-DH3 (~40m) (1day mobilize) 7 11-Dec-12 18-Dec-12 0%

SHT9700 DH(P)2 (~40m) (1day mobilize) (1 day pipe) 7 11-Dec-12 18-Dec-12 0%

SHT9692 DH(P)1 (~30m) (1day mobilize)  (1 day pipe) 7 19-Dec-12 28-Dec-12 0%

SHT9698 BH11(P) (~30m) (1day mobilize) (1 day pipe) 7 29-Dec-12 07-Jan-13* 0%

Site FormationSite FormationSite FormationSite FormationSite FormationSite Formation

SHT9702 Excavation for Row G (+40.0)(150m3)(10truckperday) 4 26-Nov-12 29-Nov-12 0%

SHT9704 Soil Nailing works (6 nos./4perday) (1rig) 3 30-Nov-12 03-Dec-12 0%

SHT9706 Excavation for Row F (+38.0)(320 m3)(10truckperday) 8 04-Dec-12 12-Dec-12 0%

SHT9708 Soil Nailing works (11 nos./4perday) (1rig0 3 13-Dec-12 15-Dec-12 0%

SHT9710 Excavation for Row E (+34.0)(800m3)(20truckperday) 10 17-Dec-12 29-Dec-12 0%

SHT9712 Soil Nailing works (29 nos./8perday) (2rigs) 4 24-Dec-12 29-Dec-12 0%

SHT9714 Excavation for Row D (+32.0)(1200m3)(20truckperday) 14 31-Dec-12 16-Jan-13 0%

SHT9716 Soil Nailing works (23 nos./8perday) (2rigs) 4 12-Jan-13 16-Jan-13 0%

SHT9718 Excavation for Row C (+28.0)(3000m3)(50truckperday) 15 17-Jan-13 02-Feb-13 0%

SHT9720 Soil Nailing works (65 nos./12perday) (3rigs) 6 28-Jan-13 02-Feb-13 0%

CCT Works across Airport Road at Ch 14+016 to 14+22 2 (206m)CCT Works across Airport Road at Ch 14+016 to 14+22 2 (206m)CCT Works across Airport Road at Ch 14+016 to 14+22 2 (206m)CCT Works across Airport Road at Ch 14+016 to 14+22 2 (206m)CCT Works across Airport Road at Ch 14+016 to 14+22 2 (206m)CCT Works across Airport Road at Ch 14+016 to 14+22 2 (206m)

CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056

Site InvestigationSite InvestigationSite InvestigationSite InvestigationSite InvestigationSite Investigation

SHT9798 DH(P)4, DH(P)7 10 05-Sep-12 A 13-Oct-12 A 100%

SHT9808 MT-S1(1) 8 05-Nov-12 A 12-Nov-12 50%

Initial Works (@ West Kwo Lo Wan Road Area)Initial Works (@ West Kwo Lo Wan Road Area)Initial Works (@ West Kwo Lo Wan Road Area)Initial Works (@ West Kwo Lo Wan Road Area)Initial Works (@ West Kwo Lo Wan Road Area)Initial Works (@ West Kwo Lo Wan Road Area)

SHT1991 West KLW Rd - Mobilization 7 25-Aug-12 A 05-Oct-12 A 100%

SHT2020 Excavation of Trial Pit 7 25-Aug-12 A 02-Nov-12 70%

SHT1970 West KLW Rd @ planter - Utilities detection & relocation/diversion 14 15-Sep-12 A 10-Nov-12 30%
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Project Sign Board (after Design approval)

All areas - Condition Survey - Middle Area (15 +050 to CH 15+500)

All areas - Condition Survey - North Area (15 +500 to CH 16+223)

Tree Transplanting-Stage 1-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7)

Tree Transplanting-Stage 1-1(CH 15+500 to 16+223) - (Area 15)

Tree Felling - East of Kwo Lo Wan Road(CH 14+016 to 14+222)

Tree Transplanting-Stage 1-2(CH 14+016 to 14+222) - (Area 4,5,6 & 7)

Tree Transplanting-Stage 2-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7)

Tree Transplanting-Stage 2-1(CH 15+500 to 16+223) - (Area 15)

Tree Transplanting-Stage 2-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7)

Tree Transplanting-Stage 1-1(CH 14+222 to 15+500) - (Area 9,11,12 & 13)

Tree Transplanting-Stage 2-1(CH 14+222 to 15+500) - (Area 9,11,12 & 13)

Hoarding Erection (CH 14+222 to CH 14+636)

Hoarding Erection (CH 14+636 to CH 15+050)

Marine SI (Middle area/North area)

South area [SHT C&CT] - Silt curtain; Geotextile

South area [SHT C&CT] - Geotextile

South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (4th 80m)

South area [SHT C&CT] - tem[p. barrier for stone platform (1st 80m)

South area [SHT C&CT] - Remove rock armour (For Barging Facilities)

South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (5th 80m)

South area [SHT C&CT] - tem[p. barrier for stone platform (2nd 80m)

South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (6th 80m)

South area [SHT C&CT] - tem[p. barrier for stone platform (3rd 80m)

South area [SHT C&CT] - Temporary barrier for stone platform [Type 2 Rock fill] (7th 80m)

South area [SHT C&CT] - Stone platform

South area [so. CNAC] - Silt curtain; Geotextile (CH15+000 to 15+050)

South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (1st 70m)

South area [so. CNAC] - Geotextile(4th 50m) ((CH14+700 to 15+000)

South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (2nd 70m)

South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (3rd 70m)

South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (4th 70m)

South area [so. CNAC] - Temporary barrier for  stone platform [Type 2 Rock fill] (5th 70m)

South area [so. CNAC] - Stone platform

South area [so. CNAC] - Stone columns

South area [so. CNAC] - Stone platform

SHT - Hoarding erection (CH 13+516 to CH 14 +140)

SHT - Hoarding erection (CH 14+140 to CH 14 +422)

DLO Permit for Tree Felling

SHT - Tree Felling / Site Clearance

SHT - Hoarding erection (CH 14+420 to CH 14 +700)

SHT - Tree Felling / Site Clearance

Site Entrance to +12 Platform (RC)

+12 Platform to Row G Nail Area (+40mPD)

SF-DH1 (~20m) (1day mobilize)

BH12(P) (~20m) (1day mobilize) (1 day pipe)

BH13(P) (~20m) (1day mobilize) (1 day pipe)

SF-DH2 (~20m) (1day mobilize)

SF-DH3 (~40m) (1day mobilize)

DH(P)2 (~40m) (1day mobilize) (1 day pipe)

DH(P)1 (~30m) (1day mobilize)  (1 day pipe)

BH11(P) (~30m) (1day mobilize) (1 day pipe)

Excavation for Row G (+40.0)(150m3)(10truckperday)

Soil Nailing works (6 nos./4perday) (1rig)

Excavation for Row F (+38.0)(320 m3)(10truckperday)

Soil Nailing works (11 nos./4perday) (1rig0

Excavation for Row E (+34.0)(800m3)(20truckperday)

Soil Nailing works (29 nos./8perday) (2rigs)

Excavation for Row D (+32.0)(1200m3)(20truckperday)

Soil Nailing works (23 nos./8perday) (2rigs)

Excavation for Row C (+28.0)(3000m3)(50truckperday)

Soil Nailing works (65 nos./12perday) (3rigs)

MT-S1(1)

Excavation of Tria l Pit

West KLW Rd @ planter - Utilities detection & relocation/diversion

FILE: 3M06 

Sheet 1 of 3

3-Months Rolling Programme (ER Part 5 & SCC 27(9)) 

(November 2012 to January 2013)

Layout HZMB - Layout 2 (3M05)

TASK filters: 3M06, HZMB No Level Effort.
 

Works Programme

Works Programme

Works Programme

Milestone

Milestone

China State Construction Engineering (Hong Kong) Ltd - 

Contract No. HY/2011/03 - HZMB, Hong Kong Link Road

, Section between Scenic Hill and HKBCF

Prepared by MM/WC

Date Revision C... A...

27-Oct... H... SYT



Activity ID Activity Name Dur.
(days)

Start Finish Activity %
Complete

SHT1988 West KLW Rd @ planter - Site Clearance 12 05-Oct-12 A 18-Oct-12 A 100%

SHT1989 West KLW Rd @ planter - Site Clearance 12 19-Oct-12 A 08-Nov-12 30%

SHT1130 West KLW Rd  @ planter - Reloc. of flagpoles (no.1) 13 05-Nov-12 19-Nov-12 0%

SHT1990 West KLW Rd @ planter - Site Clearance 12 09-Nov-12 22-Nov-12 0%

SHT2060 West KLW Rd  @ planter - Pre -drilling 14 10-Nov-12 26-Nov-12 0%

SHT1131 West KLW Rd  @ planter - Reloc. of flagpoles (no.2) 12 20-Nov-12 03-Dec-12 0%

SHT2061 West KLW Rd  @ planter - Pre -drilling 14 27-Nov-12 12-Dec-12 0%

SHT1132 West KLW Rd  @ planter - Reloc. of flagpoles (no.3) 12 04-Dec-12 17-Dec-12 0%

Civil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals Works

SHT1080 SHT C&CT @ planter - 1st Sheetpile (550m2), k ing posts (7 nos) 11 13-Dec-12 27-Dec-12 0%

SHT1081 SHT C&CT @ planter - 2nd Sheetpile (550m2), king posts (7 nos) 10 28-Dec-12 09-Jan-13 0%

SHT1090 SHT C&CT @ planter - ELS works (1st, 2nd Layers) 15 10-Jan-13 26-Jan-13 0%

SHT1091 SHT C&CT @ planter - ELS works (3rd, 4th Layers) 15 28-Jan-13 16-Feb-13 0%

Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175

Site InvestigationSite InvestigationSite InvestigationSite InvestigationSite InvestigationSite Investigation

Near by Airport RoadNear by Airport RoadNear by Airport RoadNear by Airport RoadNear by Airport RoadNear by Airport Road

SHT2040 DH(P)-11 6 20-Oct-12 A 27-Oct-12 A 100%

SHT1980 DH(P)-8 6 26-Oct-12 01-Nov-12 0%

SHT2050 BH-14(P) 6 02-Nov-12 08-Nov-12 0%

Near by Kwo Lo Wan RoadNear by Kwo Lo Wan RoadNear by Kwo Lo Wan RoadNear by Kwo Lo Wan RoadNear by Kwo Lo Wan RoadNear by Kwo Lo Wan Road

SHT2030 DH(P)-12 6 25-Oct-12 A 01-Nov-12 10%

SHT2090 MT-S2(I) 6 25-Oct-12 A 01-Nov-12 10%

SHT2080 DH(P)-10 6 02-Nov-12 08-Nov-12 0%

Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)

SHT1732 AA Works Permit for Site Establishment 0 13-Oct-12 A 100%

SHT1720 East KLW Rd - Utlities detection and trial pit 15 19-Oct-12 A 12-Nov-12 20%

SHT1722 AA Works Permit for Stage 2 SI 0 19-Oct-12 A 100%

SHT1743 Excavation of Trial Pit 7 19-Oct-12 A 05-Nov-12 15%

SHT1690 East KLW Rd - Site access establishment 7 24-Oct-12 A 12-Nov-12 35%

SHT1730 East KLW Rd - Hoarding erection 14 24-Oct-12 A 10-Nov-12 20%

SHT1710 East KLW Rd - Tree felling and Site Clearance 7 05-Nov-12* 12-Nov-12 0%

SHT1721 East KLW Rd - Utlities detection and trial pit 15 13-Nov-12 29-Nov-12 0%

SHT1712 East KLW Rd - Tree transplant 15 15-Nov-12* 01-Dec-12 0%

SHT1740 East KLW Rd - Pre-drilling 11 21-Nov-12 03-Dec-12 0%

SHT1741 East KLW Rd - Pre-drilling 11 04-Dec-12 15-Dec-12 0%

SHT1742 East KLW Rd - Pre-drilling 11 17-Dec-12 31-Dec-12 0%

Civil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals Works

ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)

SHT1852 SHT MT@AEL -  Utilities diversion 12 15-Nov-12* 28-Nov-12 0%

SHT1862 SHT MT @AEL - Geotechnical & track instrumentation/monitoring system 18 15-Nov-12 05-Dec-12 0%

SHT1872 SHT MT@AEL -  Hoarding , const. drainage 12 15-Nov-12 28-Nov-12 0%

SHT1882 SHT MT@AEL -  Construct diversion road along AEL 18 15-Nov-12 05-Dec-12 0%

SHT1892 SHT MT@AEL -  East Shaft - Pre-dr illing 12 15-Nov-12 28-Nov-12 0%

SHT1893 SHT MT@AEL -  East Shaft - Pre-dr illing 12 29-Nov-12 12-Dec-12 0%

SHT1853 SHT MT@AEL -  Utilities diversion 12 29-Nov-12 12-Dec-12 0%

SHT1902 SHT MT@AEL -  East Shaft - 1st Sheetpile(40m2) , king posts (1 no) 12 13-Dec-12 28-Dec-12 0%

SHT1903 SHT MT@AEL -  East Shaft - 2nd Sheetpile(40m2), king posts (1 no) 12 29-Dec-12 12-Jan-13 0%

SHT1904 SHT MT@AEL -  East Shaft - 3rd Sheetpile(40m2), king posts (1 no) 12 14-Jan-13 26-Jan-13 0%

SHT1905 SHT MT@AEL -  East Shaft - 4th Sheetpile(40m2), k ing posts (1 no) 12 28-Jan-13 13-Feb-13 0%

ELS for West Access Shaft  (Ret rieval Shaft )ELS for West Access Shaft  (Ret rieval Shaft )ELS for West Access Shaft  (Ret rieval Shaft )ELS for West Access Shaft  (Ret rieval Shaft )ELS for West Access Shaft  (Ret rieval Shaft )ELS for West Access Shaft  (Ret rieval Shaft )

SHT1802 SHT MT AEL West Shaft - Establishment of site access 14 15-Oct-12 A 25-Oct-12 A 100%

SHT1812 SHT MT AEL West Shaft - Pre-drilling 14 15-Nov-12 30-Nov-12 0%

SHT1822 SHT MT AEL West Shaft - 1st Sheetpile (340m2), king post (2nos) 12 23-Nov-12 06-Dec-12 0%

SHT1823 SHT MT AEL West Shaft - 2nd Sheetpile (340m2), king post (2nos) 12 07-Dec-12 20-Dec-12 0%

SHT1824 SHT MT AEL West Shaft - 3rd Sheetpile (340m2), king post (3nos) 12 21-Dec-12 07-Jan-13 0%

SHT1832 SHT MT AEL West Shaft - ELS works (1st layer) 12 08-Jan-13 21-Jan-13 0%

SHT1833 SHT MT AEL West Shaft - ELS works (2nd layer) 12 22-Jan-13 04-Feb-13 0%

CCT Works over Reclaimed Area at Ch 14+222 to Ch 15 +050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15 +050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15 +050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15 +050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15 +050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15 +050 (828m)

CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]

Box Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary Diversion

BC1019 Sheet pile works 14 05-Dec-12 20-Dec-12 0%

BC1021 Traffic  deck installation 14 12-Dec-12 29-Dec-12 0%

BC1020 Sheet pile works 14 21-Dec-12 09-Jan-13 0%

BC1022 Breakup existing pavement 3 31-Dec-12 03-Jan-13 0%

BC1023 Divert East KLW Rd to traffic deck 1 04-Jan-13 04-Jan-13 0%

BC1024 Soft excavation and lateral support 12 05-Jan-13 18-Jan-13 0%

BC1240 Soft excavation and lateral support 12 19-Jan-13 01-Feb-13 0%

WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT G RADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT G RADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT G RADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT G RADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT G RADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT G RADE, HAT MT, BRIDGE A1 & A2)

Reclamation & Seawall Const. [other than Zone A; Portion C & D1]  [450m Approx.]Reclamation & Seawall Const. [other than Zone A; Portion C & D1]  [450m Approx.]Reclamation & Seawall Const. [other than Zone A; Portion C & D1]  [450m Approx.]Reclamation & Seawall Const. [other than Zone A; Portion C & D1]  [450m Approx.]Reclamation & Seawall Const. [other than Zone A; Portion C & D1]  [450m Approx.]Reclamation & Seawall Const. [other than Zone A; Portion C & D1]  [450m Approx.]

RSC1400 Middle area - Silt curtain; Geotextile 15 03-Sep-12 A 12-Nov-12 65%

RSC1401 Middle area - Geotextile 15 13-Nov-12 29-Nov-12 0%

RSC1390 Middle area - Remove rock armour 15 29-Nov-12 15-Dec-12 0%

RSC1410 Middle area - Temporary barrier for stone platform [Type 2 Rock fill] (CH15+500 - 15+450)13 18-Jan-13 01-Feb-13 0%

Flight Information Signs (PARDS) - Reprovisioning W orksFlight Information Signs (PARDS) - Reprovisioning W orksFlight Information Signs (PARDS) - Reprovisioning W orksFlight Information Signs (PARDS) - Reprovisioning W orksFlight Information Signs (PARDS) - Reprovisioning W orksFlight Information Signs (PARDS) - Reprovisioning W orks

PARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2a

PARDS100 Footing & Structural works (T1a, T1c, T2a) 13 15-Nov-12* 29-Nov-12 0%

PARDS101 Footing & Structural works (T1a, T1c, T2a) 12 30-Nov-12 13-Dec-12 0%

PARDS110 Equippment installation (T1a, T1c, T2a) 12 14-Dec-12 29-Dec-12 0%

PARDS111 Equippment installation (T1a, T1c, T2a) 12 31-Dec-12 14-Jan-13 0%

PARDS112 Equippment installation (T1a, T1c, T2a) 11 15-Jan-13 26-Jan-13 0%

PARDS120 Testing and Commissioning 10 28-Jan-13 07-Feb-13 0%

Utility Culvert No. 2 Ext. near Bridge A2 [30m Appr ox.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Appr ox.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Appr ox.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Appr ox.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Appr ox.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Appr ox.]

UC2.1000 Util. Culvert No. 2  Ext. - Establish site access& Site clearance 10 15-Nov-12* 26-Nov-12 0%

UC2.1010 Util. Culvert No. 2  Ext. - ELS works 11 15-Nov-12 27-Nov-12 0%

UC2.1002 Util. Culvert No. 2  Ext. - erection of hoarding 10 15-Nov-12 26-Nov-12 0%

UC2.1004 Util. Culvert No. 2  Ext. - site investigation 12 15-Nov-12 28-Nov-12 0%

UC2.1006 Util. Culvert No. 2  Ext. - utilities detection 12 21-Nov-12 04-Dec-12 0%

UC2.1011 Util. Culvert No. 2  Ext. - ELS works 11 28-Nov-12 10-Dec-12 0%

UC2.1020 Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer 12 29-Nov-12 12-Dec-12 0%

UC2.1012 Util. Culvert No. 2  Ext. - ELS works 11 11-Dec-12 22-Dec-12 0%

UC2.1060 Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer 12 13-Dec-12 28-Dec-12 0%

UC2.1013 Util. Culvert No. 2  Ext. - ELS works 11 24-Dec-12 08-Jan-13 0%

UC2.1070 Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer 9 29-Dec-12 09-Jan-13 0%

UC2.1030 Util. Culvert No. 2  Ext. - Culvert structure 14 10-Jan-13 25-Jan-13 0%

UC2.1040 Util. Culvert No. 2  Ext. - Backfilling 4 26-Jan-13 30-Jan-13 0%

UC2.1050 Util. Culvert No. 2  Extension Complete 0 30-Jan-13 0%

Works in HAT Tunnel (Mined Tunnel and West CCT w/ E mergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ E mergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ E mergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ E mergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ E mergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ E mergency Pedestrian Passage

CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]

Utilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI Works

HAT1531 SI - (DH46 (P), DH40(P), DH50(P), DH59A(S)) 5 17-Oct-12 A 26-Oct-12 A 100%

HAT1532 Utilities Detection 7 26-Oct-12 02-Nov-12 0%

HAT1533 SI - (DH33A(S) ,DH60(P)) 6 05-Nov-12 19-Nov-12 0%

Mined Tunnel for HAT underneath AEL & at East Coast  Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast  Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast  Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast  Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast  Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast  Road [97m Approx.]

Utilities Diversion, SI Works and Temp. Access Shaf tUtilities Diversion, SI Works and Temp. Access Shaf tUtilities Diversion, SI Works and Temp. Access Shaf tUtilities Diversion, SI Works and Temp. Access Shaf tUtilities Diversion, SI Works and Temp. Access Shaf tUtilities Diversion, SI Works and Temp. Access Shaf t

HAT1552 HAT Area - Establish site access& Site clearance 14 27-Nov-12* 12-Dec-12 0%

HAT1540 HAT DDA and MS approved 0 12-Dec-12 A 100%

HAT1554 HAT Area - erection of hoarding 14 13-Dec-12 31-Dec-12 0%

HAT1556 HAT Area- site investigation 14 02-Jan-13 17-Jan-13 0%

HAT1558 HAT Area - utilities detection 14 18-Jan-13 02-Feb-13 0%
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West KLW Rd @ planter - Site Clearance

West KLW Rd  @ planter - Reloc. of flagpoles (no.1)

West KLW Rd @ planter - Site Clearance

West KLW Rd  @ planter - Pre -drilling

West KLW Rd  @ planter - Reloc. of flagpoles (no.2)

West KLW Rd  @ planter - Pre -drilling

West KLW Rd  @ planter - Reloc. of flagpoles (no.3)

SHT C&CT @ planter - 1st  Sheetpile (550m2), k ing posts (7 nos)

SHT C&CT @ planter - 2nd Sheetpile (550m2), king posts (7 nos)

SHT C&CT @ planter - ELS works (1st, 2nd Layers)

DH(P)-8

BH-14(P)

DH(P)-12

MT-S2(I)

DH(P)-10

East KLW Rd - Utlities detection and trial pit

Excavation of Trial Pit

East KLW Rd - Site access establishment

East KLW Rd - Hoarding erection

East KLW Rd - Tree felling and Site Clearance

East KLW Rd - Utlities detection and trial pit

East KLW Rd - Tree transplant

East KLW Rd - Pre-drilling

East KLW Rd - Pre-drilling

East KLW Rd - Pre-drilling

SHT MT@AEL -  Utilities diversion

SHT MT @AEL - Geotechnical & track instrumentation/monitoring system

SHT MT@AEL -  Hoarding , const. drainage

SHT MT@AEL -  Construct diversion road along AEL

SHT MT@AEL -  East Shaft - Pre-dr illing

SHT MT@AEL -  East Shaft - Pre-dr illing

SHT MT@AEL -  Utilities diversion

SHT MT@AEL -  East Shaft - 1st Sheetpile(40m2) , king posts (1 no)

SHT MT@AEL -  East Shaft - 2nd Sheetpile(40m2), king posts (1 no)

SHT MT@AEL -  East Shaft - 3rd Sheetpile(40m2), king posts (1 no)

SHT MT AEL West Shaft - Pre-drilling

SHT MT AEL West Shaft - 1st Sheetpile (340m2), king post (2nos)

SHT MT AEL West Shaft - 2nd Sheetpile (340m2), king post (2nos)

SHT MT AEL West Shaft - 3rd Sheetpile (340m2), king post (3nos)

SHT MT AEL West Shaft - ELS works (1st layer)

Sheet pile works

Traffic  deck installation

Sheet pile works

Breakup existing pavement

Divert East KLW Rd to traffic deck

Soft excavation and lateral support

Soft excavation and lateral support

Middle area - Silt curtain; Geotextile

Middle area - Geotextile

Middle area - Remove rock armour

Middle area - Temporary barrier for stone platform [Type 2 Rock fill] (CH15+500 - 15+450)

Footing & Structural works (T1a, T1c, T2a)

Footing & Structural works (T1a, T1c, T2a)

Equippment installation (T1a, T1c, T2a)

Equippment installation (T1a, T1c, T2a)

Equippment installation (T1a, T1c, T2a)

Util. Culvert No. 2  Ext. - Establish site access& Site clearance

Util. Culvert No. 2  Ext. - ELS works

Util. Culvert No. 2  Ext. - erection of hoarding

Util. Culvert No. 2  Ext. - site investigation

Util. Culvert No. 2  Ext. - utilities detection

Util. Culvert No. 2  Ext. - ELS works

Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer

Util. Culvert No. 2  Ext. - ELS works

Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer

Util. Culvert No. 2  Ext. - ELS works

Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer

Util. Culvert No. 2  Ext. - Culvert structure

Util. Culvert No. 2  Ext. - Backfilling

Util. Culvert No. 2  Extension Complete

Utilities Detection

SI - (DH33A(S) ,DH60(P))

HAT Area - Establish site access& Site clearance

HAT Area - erection of hoarding

HAT Area- site investigation

HAT Area - utilities detection

FILE: 3M06 

Sheet 2 of 3

3-Months Rolling Programme (ER Part 5 & SCC 27(9)) 

(November 2012 to January 2013)

Layout HZMB - Layout 2 (3M05)

TASK filters: 3M06, HZMB No Level Effort.
 



Activity ID Activity Name Dur.
(days)

Start Finish Activity %
Complete

Mined Tunnel Works underneath AEL [37m Approx.]Mined Tunnel Works underneath AEL [37m Approx.]Mined Tunnel Works underneath AEL [37m Approx.]Mined Tunnel Works underneath AEL [37m Approx.]Mined Tunnel Works underneath AEL [37m Approx.]Mined Tunnel Works underneath AEL [37m Approx.]

1st Half Heading1st Half Heading1st Half Heading1st Half Heading1st Half Heading1st Half Heading

HAT2000 HAT DDA, MS Approved 0 12-Dec-12 A 100%

New Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing Roads

New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]

NCW1020 New carriageway - Implement of TTA (Gate N13) 4 10-Oct-12 A 30-Oct-12 40%

NCW1030 New carriageway [middle area] - Hoarding 18 13-Oct-12 A 15-Nov-12 25%

NCW1040 New carriageway [middle area] - Site clearance; HKIA flight info. portals, service utilit ies,  furnitures removal13 05-Nov-12* 19-Nov-12 0%

NCW1041 New carriageway [middle area] - Site clearance; HKIA flight info. portals, service utilit ies,  furnitures removal13 20-Nov-12 04-Dec-12 0%

NCW1042 New carriageway [middle area] - Site clearance; HKIA flight info. portals, service utilit ies,  furnitures removal13 05-Dec-12 19-Dec-12 0%

NCW1060 New carriageway [middle area] - Excavation; road alignment formation (1st 164m) 12 17-Dec-12 02-Jan-13 0%

NCW1043 New carriageway [middle area] - HKIA flight info. portals, service utilities,  furnitures removal13 20-Dec-12 07-Jan-13 0%

NCW1061 New carriageway [middle area] - Excavation; road alignment formation (2nd 164m) 12 03-Jan-13 16-Jan-13 0%

NCW1070 New carriageway [middle area] - Sub-ground utilities, drainage works 12 03-Jan-13 16-Jan-13 0%

NCW1044 New carriageway [middle area] - HKIA flight info. portals, service utilities,  furnitures removal13 08-Jan-13 22-Jan-13 0%

NCW1062 New carriageway [middle area] - Excavation; road alignment formation (3rd 164m) 12 17-Jan-13 30-Jan-13 0%

NCW1071 New carriageway [middle area] - Sub-ground utilities, drainage works 12 17-Jan-13 30-Jan-13 0%

NCW1045 New carriageway [middle area] - HKIA flight info. portals, service utilities,  furnitures removal10 23-Jan-13* 02-Feb-13 0%

WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)

Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]

Remaining Portion [463m Approx.]Remaining Portion [463m Approx.]Remaining Portion [463m Approx.]Remaining Portion [463m Approx.]Remaining Portion [463m Approx.]Remaining Portion [463m Approx.]

RSC1710 North area [rem. portion] - Silt curtain; Geotextile 15 24-Dec-12 12-Jan-13 0%

RSC1720 North area [rem. portion] - Temporary barrier for stone platform [Type 2 Rock fill](1st 54m)12 14-Jan-13 26-Jan-13 0%

RSC1721 North area [rem. portion] - Temporary barrier for stone platform [Type 2 Rock fill](2nd 54m)12 28-Jan-13 13-Feb-13 0%

RSC1730 North area [rem. portion] - Stone platform 12 30-Jan-13 15-Feb-13 0%

Reprovisioning WorksReprovisioning WorksReprovisioning WorksReprovisioning WorksReprovisioning WorksReprovisioning Works

Protection Works to Existing Aeronautical Lights & Weather StationProtection Works to Existing Aeronautical Lights & Weather StationProtection Works to Existing Aeronautical Lights & Weather StationProtection Works to Existing Aeronautical Lights & Weather StationProtection Works to Existing Aeronautical Lights & Weather StationProtection Works to Existing Aeronautical Lights & Weather Station

AL1000 Reclamation works at North area-remaining portion Commenced 0 24-Dec-12 0%

AL1010 Aeronaut. Lights - Protection works to affected portals; maintenance of protection measures0 24-Dec-12 0%

Works in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed Road

Bridge A1 - Init ia l Works and SI WorksBridge A1 - Init ia l Works and SI WorksBridge A1 - Init ia l Works and SI WorksBridge A1 - Init ia l Works and SI WorksBridge A1 - Init ia l Works and SI WorksBridge A1 - Init ia l Works and SI Works

BA1.1350 Bridge A1-  Traffic Diversion Works & Implement TTA 12 15-Nov-12* 28-Nov-12 0%

BA1.1370 Bridge A1-  Tree Felling 12 15-Nov-12 28-Nov-12 0%

BA1.1412 Establish site access& Site clearance 14 15-Nov-12 30-Nov-12 0%

BA1.1371 Bridge A1-  Tree Felling 12 29-Nov-12 12-Dec-12 0%

BA1.1351 Bridge A1-  Traffic Diversion Works & Implement TTA 12 29-Nov-12 12-Dec-12 0%

BA1.1414 Erection of hoarding 14 01-Dec-12 17-Dec-12 0%

BA1.1372 Bridge A1-  Tree Transplanting 12 13-Dec-12 28-Dec-12 0%

BA1.1416 Utilities Detection 14 18-Dec-12 05-Jan-13 0%

BA1.1373 Bridge A1-  Tree Transplanting 6 29-Dec-12 05-Jan-13 0%

BA1.1418 Site Investigation 14 07-Jan-13 22-Jan-13 0%

BA1.1000 Bridge A1 South Abut. & Ramp - Pre-drilling works 14 23-Jan-13 07-Feb-13 0%

Utility Culvert  3Utility Culvert  3Utility Culvert  3Utility Culvert  3Utility Culvert  3Utility Culvert  3

Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]

UC1.1062 Erection of hoarding 14 27-Nov-12 12-Dec-12 0%

UC1.1070 Util. Culvert No. 1 Ext. - ELS works 15 28-Nov-12 14-Dec-12 0%

UC1.1.066 Utilities detection 14 13-Dec-12 31-Dec-12 0%

UC1.1080 Util. Culvert No. 1 Ext. - Ground levelling, trimming; blinding layer 7 15-Dec-12 22-Dec-12 0%

UC1.1090 Util. Culvert No. 1 Ext. - Culvert structure (1st 24m) 14 24-Dec-12 11-Jan-13 0%

UC1.1091 Util. Culvert No. 1 Ext. - Culvert structure (2nd 24m) 14 12-Jan-13 28-Jan-13 0%

UC1.1100 Util. Culvert No. 1 Ext. - Backfilling 12 29-Jan-13 14-Feb-13 0%

New Utility Culvert No. 3 adjacent to HKIA [160m Ap prox.]New Utility Culvert No. 3 adjacent to HKIA [160m Ap prox.]New Utility Culvert No. 3 adjacent to HKIA [160m Ap prox.]New Utility Culvert No. 3 adjacent to HKIA [160m Ap prox.]New Utility Culvert No. 3 adjacent to HKIA [160m Ap prox.]New Utility Culvert No. 3 adjacent to HKIA [160m Ap prox.]

UC3.1172 Erection of hoarding 14 13-Dec-12 31-Dec-12 0%

UC3.1174 Site investigation 14 02-Jan-13 17-Jan-13 0%

UC3.1176 Utilities detection 14 18-Jan-13 02-Feb-13 0%

New Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing Roads

New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]

NCW1130 New carriageway [north area] - Hoarding 14 15-Nov-12* 30-Nov-12 0%

NCW1140 New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal12 19-Nov-12 01-Dec-12 0%

NCW1141 New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal12 03-Dec-12 15-Dec-12 0%

NCW1142 New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal12 17-Dec-12 02-Jan-13 0%

NCW1143 New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal9 03-Jan-13 12-Jan-13 0%

NCW1150 New carriageway [north area] - Excavation; road alignment formation (1st 204m) 11 14-Jan-13 25-Jan-13 0%

NCW1151 New carriageway [north area] - Excavation; road alignment formation (2nd 204m) 10 26-Jan-13 06-Feb-13 0%

NCW1160 New carriageway [north area] - Sub-ground utilities, drainage works 10 28-Jan-13 07-Feb-13 0%
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New carriageway - Implement of TTA (Gate N13)

New carriageway [middle area] - Hoarding

New carriageway [middle area] - Site clearance; HKIA flight info. portals,  service utilit ies,  furnitures removal

New carriageway [middle area] - Site clearance; HKIA flight info. portals, service utilit ies,  furnitures removal

New carriageway [middle area] - Site clearance; HKIA flight info. portals, service utilit ies,  furnitures removal

New carriageway [middle area] - Excavation; road alignment formation (1st 164m)

New carriageway [middle area] - HKIA flight info.  portals, service utilities,  furnitures removal

New carriageway [middle area] - Excavation; road alignment formation (2nd 164m)

New carriageway [middle area] - Sub-ground utilities, drainage works

New carriageway [middle area] - HKIA flight info. portals, service utilities,  furnitures removal

New carriageway [middle area] - Excavation; road alignment formation (3rd 164m)

New carriageway [middle area] - Sub-ground utilities, drainage works

New carriageway [middle area] - HKIA flight info. portals, service utilities,  furnitures removal

North area [rem. portion] - Silt curtain; Geotextile

North area [rem. portion] - Temporary barrier for stone platform [Type 2 Rock fill](1st 54m)

Reclamation works at North area-remaining portion Commenced

Aeronaut. Lights - Protection works to affected portals; maintenance of protection measures

Bridge A1-  Traffic Diversion Works & Implement TTA

Bridge A1-  Tree Felling

Establish site access& Site clearance

Bridge A1-  Tree Felling

Bridge A1-  Traffic Diversion Works & Implement TTA

Erection of hoarding

Bridge A1-  Tree Transplanting

Utilities Detection

Bridge A1-  Tree Transplanting

Site Investigation

Erection of hoarding

Util. Culvert No. 1 Ext. - ELS works

Utilities detection

Util. Culvert No. 1 Ext. - Ground levelling, trimming; blinding layer

Util. Culvert No. 1 Ext. - Culvert structure (1st 24m)

Util. Culvert No. 1 Ext. - Culvert structure (2nd 24m)

Erection of hoarding

Site investigation

Utilities detection

New carriageway [north area] - Hoarding

New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal

New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal

New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,   furnitures removal

New carriageway [north area] - Site clearance; HKIA flight info. por tals, service utilities,  furnitures removal

New carriageway [north area] - Excavation; road alignment formation (1st 204m)
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