
Activity ID Activity Name

3 MONTHS PRO3 MONTHS PROGRAMME HY/2011/03 (Dec 2016 to Feb 2017)(Rev0)

KEY DATES (ComKEY DATES (Commencement, Possessions, Completions and Handover)

Contractors PossContractors Possession

POS150 Portion D1 - North area Interface w/ CE13/2010(CE) Contractor - Handover back to CSHK

WORKS IN SOUTWORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)

Reclamation WorkReclamation Works

Outstanding ReclOutstanding Reclamation Works - SWCH 0+000 to SWCH 0+450

Seawall ConstruSeawall Construction

SWCH 0+000 to SSWCH 0+000 to SWCH 0+080 - 80m

SW1550 South Area - Seawall, Trimming & Laying Geotextile along seawall line

SW1560 South Area - Seawall, Rockfill Core

SW1570 South Area - Seawall, Underlayer Rock

SWCH 0+150 to SSWCH 0+150 to SWCH 0+240 - 90m

SW1450 South Area - Seawall, Trimming & Laying Geotextile along seawall line (after PR10 permanent diversion)

SW1460 South Area - Seawall, Rockfill Core

SW1470 South Area - Seawall, Underlayer Rock

Area 1: OutstandArea 1: Outstanding Remedial Works to Seawall - SWCH 0+450 to SWCH 0+780 (300m)

SurchargeSurcharge

Area 3A-2Area 3A-2

A238234 South Area Remedial Works - Surcharge Removal (1st half)

A1191 South Area Remedial Works - Surcharge Removal (2nd half)

SHT Mined Tunnel SHT Mined Tunnel Works at Scenic Hill

Mined Tunnel throMined Tunnel through Scenic Hill [480m Approx.]

To Zhuhai-MacaoTo Zhuhai-Macao [4-Lane] Carriageway - T001

T001 OHVDT001 OHVD

SHT5110-120 SHT T001 Bay 21 OHVD [420m/480m] - Formworks, rebar fixing, concreting

SHT5110-140 SHT T001 Bay 22 OHVD [440m/480m] - Formworks, rebar fixing, concreting

T001 Tunnel BlacT001 Tunnel Black Paint

SHT7510-645 SHT T001 Black Paint [150m/480m]

SHT7510-655 SHT T001  Black Paint [300m/480m]

SHT7510-665 SHT T001  Black Paint [380m/480m]

T001 Utility TrouT001 Utility Trough

SHT7510-195 SHT T001  U-trough [470m/970m] - Formworks, rebar fixing, concreting

SHT7510-295 SHT T001  U-trough [590m/970m] - Formworks, rebar fixing, concreting

SHT7510-305 SHT T001  U-trough [710m/970m] - Formworks, rebar fixing, concreting

SHT7510-315 SHT T001  U-trough [900m/970m] - Formworks, rebar fixing, concreting

T001 Base SlabT001 Base Slab

SHT4010 SHT T001 base slab LHS[36m/480m], 150mm thk, drained section - Waterproofing, rebar, fwk, concrete

SHT4020 SHT T001 base slab LHS [80m/480m], 150mm thk, drained section - Waterproofing, rebar, fwk, concrete

SHT4030 SHT T001 base slab [105m/480m], 150mm thk, drained section - Waterproofing, rebar, fwk, concrete

SHT4040 SHT T001 base slab [135m/480m], 150mm thk, drained section- Waterproofing, rebar fixing, formworks, 
concreting

SHT4050 SHT T001 base slab [170m/480m], 150mm thk, drained section - Waterproofing, rebar fixing, formworks, 
concreting

SHT4060 SHT T001 base slab [210m/480m] 150mm thk, drained section- Waterproofing, rebar fixing, formworks, 
concreting

SHT4070 SHT T001 base slab [240m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT4080 SHT T001 base slab [320m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT4090 SHT T001 base slab [400m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT4100 SHT T001 base slab [480m/480m] - Waterproofing, rebar fixing, formworks, concreting

T001 RoadworksT001 Roadworks

SHT7510-505 SHT T001  Road formation work [220m/480m]

SHT7510-515 SHT T001  Road formation work [440m/480m]

SHT7510-535 SHT T001  Road surfacing [220m/480m]

SHT7510-545 SHT T001  Road surfacing [440m/480m]

To HKBCF [3-LaTo HKBCF [3-Lane] Carriageway - T002

T002 LiningT002 Lining

SHT7470 SHT T002 lining [429m/485m] - Waterproofing, rebar fixing, formworks, concreting (After Airport Rd Section 
breakthrough)

SHT7480 SHT T002  lining [439m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT7490 SHT T002  lining [449m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT7520 SHT T002  lining [459m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT7530 SHT T002  lining [469m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT7540 SHT T002  lining [479m/485m] - Waterproofing, rebar fixing, formworks, concreting

T002 Kicker WallT002 Kicker Wall

SHT6500-23 SHT T002  kicker wall [485m/485m] - Drained (150mm thk slab) - Waterproofing, rebar, fwk, concrete

T002 OHVDT002 OHVD

SHT7510-21 SHT T002  OHVD [420m/485m] - Formworks, rebar fixing, concreting

SHT7510-22 SHT T002  OHVD [440m/485m] - Formworks, rebar fixing, concreting

SHT7510-23 SHT T002  OHVD [460m/485m] - Formworks, rebar fixing, concreting

SHT7510-24 SHT T002  OHVD [480m/485m] - Formworks, rebar fixing, concreting

T002 Utility TrouT002 Utility Trough

SHT7510-235 SHT T002  U-trough [620m/970m] - Formworks, rebar fixing, concreting

SHT7510-245 SHT T002  U-trough [660m/970m] - Formworks, rebar fixing, concreting

SHT7510-255 SHT T002  U-trough [720m/970m] - Formworks, rebar fixing, concreting (Except Bay of CP5)

SHT7510-265 SHT T002  U-trough [780m/970m] - Formworks, rebar fixing, concreting

SHT7510-275 SHT T002  U-trough [840m/970m] - Formworks, rebar fixing, concreting

T002 Base SlabT002 Base Slab

SHT6530 SHT T002 base slab [120m/480m],150mm thk, drained section  - Waterproofing, rebar, fwk, concrete

SHT6540 SHT T002 base slab [150m/480m], 150mm thk, drained section  -Waterproofing, rebar, fwk, concrete

SHT6550 SHT T002 base slab [180m/480m], 150mm thk, drained section - Waterproofing, rebar, fwk, concrete

SHT6560 SHT T002 base slab [210m/480m], 150mm thk, drained section - Waterproofing, rebar, fwk, concrete

SHT6570 SHT T002 base slab [240m/480m] - Waterproofing, rebar, fwk, concrete

SHT6580 SHT T002 base slab [300m/480m] - Waterproofing, rebar, fwk, concrete

SHT6590 SHT T002 base slab [360m/480m] -Waterproofing, rebar, fwk, concrete

SHT6600 SHT T002 base slab [42m/480m] - Waterproofing, rebar, fwk, concrete

SHT6610 SHT T002 base slab [480m/480m] - Waterproofing, rebar, fwk, concrete

T002 RoadworksT002 Roadworks

SHT7510-445 SHT T002  Road formation work [220m/480m]

SHT7510-455 SHT T002  Road formation work [440m/480m]

SHT7510-475 SHT T002  Road surfacing [220m/480m]

SHT7510-485 SHT T002  Road surfacing [440m/480m]

T002 Tunnel BlacT002 Tunnel Black Paint

SHT7510-565 SHT T002  Black Paint (Trial Panel)

SHT7510-575 SHT T002  Black Paint [156m/480m]

SHT7510-585 SHT T002  Black Paint [250m/480m]

SHT7510-595 SHT T002  Black Paint [360m/480m]

SHT7510-605 SHT T002  Black Paint [470m/480m]

Cross PassagesCross Passages

Civil & StructuraCivil & Structural and E&M Works

Cross Passage ACross Passage At Mined Tunnel - 5 nos.

Cross PassageCross Passage - CP2

SHT9060-9 SHT CP2 Base slab - Formworks, rebars, concreting & formworks removal

Cross PassageCross Passage - CP4
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Portion D1 - North area Interface w/ CE13/2010(CE) C

South Area - Seawall, Trimming 

South Area - Seaw

South A

South Area - Seawall, Trimming 

South Area - Seaw

South A

SHT T001 Bay 21 OHVD [420m/480m] - Formworks, rebar fix

SHT T001 Bay 22 OHVD [440m/480m] - Formw

SHT T001 Black Paint [150m/480m]

SHT T001  Black Paint [300m/480m]

SHT T001  Black Paint [380m/480m]

SHT T001  U-trough [590m/970m] - Formworks, rebar fixing, concreting

SHT T001  U-trough [710m/970m] - Formworks, rebar fixing, concreting

SHT T001  U-trough [900m/970m] - Formworks, rebar fixing, concreting

SHT T001 base slab [135m/480m], 150mm thk, drained section- Waterproofing, rebar fixing, formworks, concreting

SHT T001 base slab [170m/480m], 150mm thk, drained section - Waterproofing, rebar fixing, formworks, concreting

SHT T001 base slab [210m/480m] 150mm thk, drained section- Waterproofing, rebar fixing, formworks, concreting

SHT T001 base slab [240m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT T001 base slab [320m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT T001 base slab [400m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT T001 base slab [480m/480m] - Waterproofing, rebar fixing, formworks, concreting

SHT T001  Road formation work [220m/480m]

SHT T001  Road formation work [440m/480m]

SHT T001  Road surfacing [220m/480m]

SHT T001  Road surfacing [440m/480m]

SHT T002  lining [449m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT T002  lining [459m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT T002  lining [469m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT T002  lining [479m/485m] - Waterproofing, rebar fixing, formworks, concreting

SHT T002  kicker wall [485m/485m] - Drained (150mm thk slab) - Waterproofing, rebar, fwk, concrete

SHT T002  OHVD [420m/485m] - Formworks, rebar fixing, co

SHT T002  OHVD [440m/485m] - Formworks, 

SHT T002  OHVD [460m/485m]

SHT T002  OHVD

SHT T002  U-trough [660m/970m] - Formworks, rebar fixing, concreting

SHT T002  U-trough [720m/970m] - Formworks, rebar fixing, concreting (Except Bay of CP5)

SHT T002  U-trough [780m/970m] - Formworks, rebar fixing, concreting

SHT T002  U-trough [840m/970m] - Formworks, rebar fixing, concreting

SHT T002 base slab [210m/480m], 150mm thk, drained section - Waterproofing, rebar, fwk, concrete

SHT T002 base slab [240m/480m] - Waterproofing, rebar, fwk, concrete

SHT T002 base slab [300m/480m] - Waterproofing, rebar, fwk, concrete

SHT T002 base slab [360m/480m] -Waterproofing, rebar, fwk, concrete

SHT T002 base slab [42m/480m] - Waterproofing, rebar, fwk, concrete

SHT T002 base slab [480m/480m] - Waterproofing, rebar, fwk, concrete

SHT T002  Road formation work [220m/480m]

SHT T002  Road formation work [440m/480m]

SHT T002  Road surfacing [220m/480m]

SHT T002  Road surfacing [440m/480m]

SHT T002  Black Paint [250m/480m]

SHT T002  Black Paint [360m/480m]

SHT T002  Black Paint [470m/480m]

SHT CP2 Base slab - Formworks, rebars, concreting & formworks removal
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Activity ID Activity Name

SHT9060-120 SHT CP4 Base slab - Formworks, rebars, concreting & formworks removal

Ventilation BuildinVentilation Building

RC WorksRC Works

T002  - Area betwT002  - Area between E-G/1-6

Maintenance coMaintenance corridor

SHT9968 SHT Vent. Bldg. - Main. Corridor (Grid A/3-5) at +19.95mPD, (Formworks, rebars, concrete)

Ground Floor - Ground Floor - 1st Floor

SHT10518 SHT Vent. Bldg. - Lining Footing W1a T002 (1-4), (Formworks, rebars, concrete)

4th Floor - 5th F4th Floor - 5th Floor

SHT8622 SHT Vent. Bldg. - 4/F - 5/F - 5th Floor slab(E-G/1-6) (Formworks, rebars, concrete)

5th Floor - R/F5th Floor - R/F

SHT10618 SHT Vent. Bldg. - 5/F - RF - Planter wall (F/5-6)  @ +46.20/+47.30(Formworks, rebars, concrete)

Area between D-Area between D-E/1-6

Ground Floor - Ground Floor - Upper Ground Floor

SHT8192 SHT Vent. Bldg. - G/F -UG/F - Temporary work for U/G slab (D-E/1-4)

SHT10828 SHT Vent. Bldg. - G/F - UGF -Lift Shaft Wall (D-E/2-3) (+13.75/+18.3)

SHT8202 SHT Vent. Bldg. - G/F -UG/F - UG slab(D-E/1-4), (Formworks, rebars, concrete)

SHT10888 SHT Vent. Bldg. - G/F - Mass Concrete (D-E/4-6) @+12.5

SHT8242 SHT Vent. Bldg. - G/F -UG/F - Temporary work for U/G slab (D-E/4-6)

SHT8682 SHT Vent. Bldg. - G/F - UGF - Walls (Formworks, rebars, concrete)

SHT8252 SHT Vent. Bldg. - G/F -UG/F - UG slab(D-E/4-6), (Formworks, rebars, concrete)

Water TankWater Tank

SHT10868 SHT Vent. Bldg. - Wall/Celing - Tunnel Hydrant Tank, FS Sprinkler Tank, (+16.28 to +22)

SHT10638 SHT Vent. Bldg. - Wall - FS Hydrant Tank (+13.75 to +16.28)

SHT10878 SHT Vent. Bldg. - Wall/Celing - FS Hydrant Tank  (+16.28 to +22)

CLP RoomCLP Room

SHT10708 SHT Vent. Bldg. - CLP Room Wall, Ceiling Beam and Slab (+17.7 to +19.05)

SHT10838 SHT Vent. Bldg. - CLP G/F Chamfer at CLP Chamber

Upper Ground FUpper Ground Floor - 1st Floor

SHT10858 SHT Vent. Bldg. - UG/F - 1/F -Planter (G/1-5) @ +19.95/+21.15) (Formworks, rebars, concrete)

SHT10908 SHT Vent. Bldg. - G/F - UGF -Lift Shaft Wall (D-E/2-3) (+19.05/+23.85)

SHT8692 SHT Vent. Bldg. - UG/F - 1/F - Walls (block work)

SHT8432 SHT Vent. Bldg. - G/F - Backfilling works

1st Floor - 2nd F1st Floor - 2nd Floor

SHT10898 SHT Vent. Bldg. - 1/F - Planter (A-D/1) @ +24.8 (Formworks, rebars, concrete)

T001 - Area betwT001 - Area between A-D/1-6

Ground Floor - Ground Floor - 1st Floor

SHT10408 SHT Vent. Bldg. - G/F - 1/F - Lining (Grid 1-4), (Formworks, rebars, concrete) (+13.6 to +19/+20.1)

SHT10718 SHT Vent. Bldg. - G/F - 1/F - Lining (Grid 4-6), (Falsework) (+13.6 to +19/+20.1)

SHT10728 SHT Vent. Bldg. - G/F - 1/F - Lining (Grid 4-6), (Formworks, rebars, concrete) (+13.6 to +19/+20.1)

SHT10738 SHT Vent. Bldg. - UG/F - LV Switch Room (Grid D-E/4-6) (Falsework) (+14.05)

SHT10748 SHT Vent. Bldg. - UG/F - LV Switch Room (Grid D-E/4-6) (Formworks, rebars, concrete)  (+14.05)

2nd Floor - 3rd 2nd Floor - 3rd Floor

SHT10848 SHT Vent. Bldg. - 2/F -Planter (Formworks, rebars, concrete)@+42.5mPD

4th Floor - 5th F4th Floor - 5th Floor

SHT10578 SHT Vent. Bldg. - 4/F - 5/F - Ramp slab - (A-D/2) @+39.95/+41.05, (Formworks, rebars, concrete)

ABWFABWF

SHT10118 SHT Vent. Bldg. - G/F - 1/F - ABWF

SHT10128 SHT Vent. Bldg. - 2/F - 3/F - ABWF

SHT10138 SHT Vent. Bldg. - 4/F - 5/F - ABWF

CCT Works acrosCCT Works across Airport Road at Ch 14+016 to 14+222 (206m)

CCT [East AccesCCT [East Access Shaft] (Shaft 1)

Civil & StructuraCivil & Structurals Works

ELS WorksELS Works

SHT1089-20 SHT C&CT @ Shaft 1 - Excavation to FEL, -16.2 mPD (T002 area, 1st half), after breaktrough

SHT1089-49 SHT C&CT @ Shaft 1 - Base Slab (Fwk + concrete)

SHT1089-19 SHT C&CT @ Shaft 1 - Excavation to FEL, -14.3 mPD (T001 area,  1st half), after breaktrough

SHT1089-29 SHT C&CT @ Shaft 1 - Excavation to FEL, -14.3 mPD (T001 area,  2nd half), after breaktrough

SHT1090 SHT C&CT @ planter - Mechanical breaking into Scenic Hill

SHT1089-30 SHT C&CT @ Shaft 1 - Excavation to FEL, -16.2 mPD (T002 area, 2nd half), after breaktrough

Mined Tunnel UndeMined Tunnel Under Airport Road between SHAFT 1 & SHAFT 2(by Drill & Break)

Mined Tunnel WorMined Tunnel Works - Drive from Shaft 1(by Drill & Break)

T002 (from ShafT002 (from Shaft 1)

T002 - Drift 2T002 - Drift 2

SHT2120-290 T002  - Drift 2 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 54m/56m

SHT2120-310 T002  - Drift 2 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 56m/56m

T002 - Drift 3T002 - Drift 3

SHT2120-92 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 27m/31m

SHT2120-300 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 31m/31m

T002 - Drift 4T002 - Drift 4

SHT2120-102 T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 16m/26m

SHT2120-104 T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 26m/26m

T001 (from ShafT001 (from Shaft 1)

T001 - Drift 1T001 - Drift 1

SHT2121-104 T001  - Drift 1 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 63m/63m

T001 - Drift 2T001 - Drift 2

SHT2121-114 T001  - Drift 2 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 42/51m

SHT2121-124 T001  - Drift 2 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 51/51m

T001 - Drift 3T001 - Drift 3

SHT2120-170 T001  - Drift 3 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 25m/31m

SHT2120-180 T001  - Drift 3 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 31m/31m

T001 - Drift 4T001 - Drift 4

SHT2120-260 T001  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 18m/38m

SHT2120-270 T001  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 28m/38m

SHT2120-280 T001  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 38m/38m

Mined Tunnel WorMined Tunnel Works - Drive from Shaft 2 (by Drill & Break)

ELS (Shaft 2) - TELS (Shaft 2) - T001 and T002

ELS and Front NELS and Front Nail/Tie Back

SHT2122-240 T001&T002 - Excavation to FEL -19.33mPD & Soin nail installation  (Row G, 14 nos) AR side

SHT2122-82 T001&T002 - Handover platform for excavation(drill & break) works

SHT2122-370 T001&T002 - Cutting pipe pile AEL side

T002 (from ShafT002 (from Shaft 2)

T002 - Drift 2T002 - Drift 2

SHT2122-60 T002  - Drift 2 - Excavation (drill & break) +arch rib  & temp support, @ 2d/m cycle, Cum. Total L = 12/12 m

T002 - Drift 3T002 - Drift 3

SHT2122-320 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 16/25 
m

SHT2122-330 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 25/25 
m

T002 - Drift 4T002 - Drift 4

SHT2122-350 T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 15/30 m

SHT2122-360 T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 30/30 m

T001 (from ShafT001 (from Shaft 2)

T001 - Drift 2T001 - Drift 2

SHT2123-120 T002  - Drift 2 - Excavation (drill & break) +arch rib  & temp support, @ 2d/m cycle, Cum. Total L = 6/12m
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SHT CP4 Base slab - Formworks, rebars, concreting & formworks removal

SHT Vent. Bldg. - G/F -UG/F - Temporary work for U/G slab (D-E/4-6)

SHT Vent. Bldg. - G/F -UG/F - UG slab(D-E/4-6), (Formworks, rebars, concrete)

SHT Vent. Bldg. - Wall - FS Hydrant Tank (+13.75 to +16.28)

SHT Vent. Bldg. - Wall/Celing - FS Hydrant Tank  (+16.28 to +22)

SHT Vent. Bldg. - UG/F - 1/F - Walls (block work)

SHT Vent. Bldg. - G/F - Backfilling works

SHT Vent. Bldg. - G/F - 1/F - Lining (Grid 4-6), (Falsework) (+13.6 to +19/+20.1)

SHT Vent. Bldg. - G/F - 1/F - Lining (Grid 4-6), (Formworks, rebars, concrete) (+13.6 to +19/+20.1)

SHT Vent. Bldg. - UG/F - LV Switch Room (Grid D-E/4-6) (Falsework) (+14.05)

SHT Vent. Bldg. - UG/F - LV Switch Room (Grid D-E/4-6) (Formworks, rebars, concrete)  (+14.05)

SHT Vent. Bldg. - G/F - 1/F - ABWF

SHT Vent. Bldg. - 2/F - 3/F - ABWF

SHT C&CT @ Shaft 1 - Excavation to FEL, -16.2 mPD (T002 area, 1st half), after breaktrough

SHT C&CT @ Shaft 1 - Base Slab (Fwk + concrete)

SHT C&CT @ Shaft 1 - Excavation to FEL, -14.3 mPD (T001 area,  1st half), after 

SHT C&CT @ Shaft 1 - Excavation to FEL, -14.3

SHT C

T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 26m/26m

T001  - Drift 1 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 63m/63m

T001  - Drift 2 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 51/51m

T001  - Drift 3 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 31m/31m

T001  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 18m/38m

T001  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total L = 28m/38m

T001  - Drift 4 - Excavation (drill & break) +arch rib  & temp support,  Cum. Total 

T001&T002 - Cutting pipe pile AEL side

T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 15/30 m

T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 30/30 m
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Activity ID Activity Name

SHT2123-210 T002  - Drift 2 - Excavation (drill & break) +arch rib  & temp support, @ 2d/m cycle, Cum. Total L = 12/12m

T001 - Drift 3T001 - Drift 3

SHT2123-150 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 10/25m

SHT2123-160 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 20/25m

SHT2123-170 T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 25/25m

T001 - Drift 4T001 - Drift 4

SHT2123-190 T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 14/25m

SHT2123-200 T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 25m/25m

Mined Tunnel UndeMined Tunnel Underneath AEL Ch 14+128 to Ch 14+175

Civil & StructuralCivil & Structural Works

SHT Works undeSHT Works under AEL(BOX JACKING) - By Double Jack - 7days 24 hrs

Box Casting/JacBox Casting/Jacking - T002  (24 hours working period)

T002 - 6th SegmT002 - 6th Segment

BXJ-15571 T002 - Cast 6th segment (Wall & Roof) - 2nd stage,  formworks, rebars, concrete

BXJ-15581 T002 -  Jack 6th segment, [6/12m]

BXJ-15591 T002 -  Jack 6th segment,  [12/12m]

T002 - SegmentT002 - Segment (Stitching and Grouting)

BXJ-15801 T002 - Stitching and grouting work between the segments (1/5), incl. saw cutting anchroage blocks

BXJ-15811 T002 - Stitching and grouting work between the segments (2/5), incl. saw cutting anchroage blocks

BXJ-15821 T002 - Stitching and grouting work between the segments (3/5), incl. saw cutting anchroage blocks

BXJ-15831 T002 - Stitching and grouting work between the segments (4/5), incl. saw cutting anchroage blocks

BXJ-15841 T002 - Stitching and grouting work between the segments (5/5), incl. saw cutting anchroage blocks

T002 - OHVDT002 - OHVD

BXJ-15761 T002 - OHVD (20m/70m) Formworks, rebar fixing, concreting

BXJ-15771 T002 - OHVD (40m/70m)

BXJ-15781 T002 - OHVD (60m/70m)

BXJ-15791 T002 - OHVD (70m/70m)

Box Casting/JacBox Casting/Jacking - T001 (24 hours working period)

T001 - 2nd SegmT001 - 2nd Segment

BXJ-1086 T001 -  Jack 2nd segment, [7.5/15m], including relocation of jacking frame

BXJ-1096 T001 -  Jack 2nd segment, [15/15m]

T001 - 3rd SegmT001 - 3rd Segment

BXJ-15601 T001 - Cast 3rd segment (Base slab) - 1st stage, formworks, rebars, concrete

BXJ-15611 T001 - Cast 3rd segment (Wall & Roof)- 2nd stage,  formworks, rebars, concrete

BXJ-15621 T001 -  Jack 3rd segment, [7.5/15m]

BXJ-15631 T001 -  Jack 3rd segment, [15/15m]

T001 - 4th SegmT001 - 4th Segment

BXJ-15661 T001 - Cast 4th segment (Base slab) - 1st stage, formworks, rebars, concrete

BXJ-15671 T001 - Cast 4th segment (Wall & Roof)- 2nd stage,  formworks, rebars, concrete

BXJ-15641 T001 -  Jack 4th segment, [7.5/15m]

BXJ-15651 T001 -  Jack 4th segment, [15/15m]

T001 - 5th SegmT001 - 5th Segment

BXJ-15701 T001 - Cast 5th segment (Base slab) - 1st stage, formworks, rebars, concrete

BXJ-15711 T001 - Cast 5th segment (Wall & Roof)- 2nd stage,  formworks, rebars, concrete

BXJ-15681 T001 -  Jack 5th segment, [7.5/15m]

BXJ-15691 T001 -  Jack 5th segment, [15/15m]

T001 - 6th SegmT001 - 6th Segment

BXJ-15741 T001 - Cast 6th segment (Base slab) - 1st stage, formworks, rebars, concrete

BXJ-15751 T001 - Cast 6th segment (Wall & Roof)- 2nd stage,  formworks, rebars, concrete

BXJ-15721 T001 -  Jack 6th segment, [7.5/15m]

Pilot Tunnel FromPilot Tunnel From Shaft 2 (T001)

SHT10788 Pilot tunnel excavation (9m/40m)

SHT10798 Pilot tunnel excavation (20m/40m)

SHT10808 Pilot tunnel excavation (30m/40m)

SHT10818 Pilot tunnel excavation (40m/40m)

CCT Works over RCCT Works over Reclaimed Area at Ch 14+212 to Ch 15+050 (828m)

CCT Works - on NCCT Works - on New Reclamation [490m Approx.]

CCT Works in ReCCT Works in Remaining Section [325m Approx.][Ch 14+375 to Ch 14+700]

Civil & StructuraCivil & Structurals Works

ELS - Tunnel SHELS - Tunnel SHT- C&CT (T1.9.1 + Ext. Ch14+315 to Ch14+452/(Ch14+322 to Ch14+474)

CCT RC WorksCCT RC Works(T1.9.1+Extension)

T001 + T002 (1T001 + T002 (1.9.1) - Backfilling

SHT1868-545 SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  4000m3/54334m3

SHT1868-555 SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  5500m3/54334m3

SHT1868-685 SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  8000m3/54334m3

SHT1868-695 SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  9500m3/54334m3

SHT1868-705 SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  11000m3/54334m3

T001 (1.9.1) - UT001 (1.9.1) - Utilities Trough

SHT1868-565 SHT C&CT (T1.9.1) - T001 (40m/150m)

SHT1868-575 SHT C&CT (T1.9.1) - T001 (100m/150m)

SHT1868-585 SHT C&CT (T1.9.1) - T001 (120m/150m)

SHT1868-595 SHT C&CT (T1.9.1) - T001 (150m/150m)

T002 (1.9.1) - UT002 (1.9.1) - Utilities Trough

SHT1868-655 SHT C&CT (T1.9.1) - T002 (100m/150m)

SHT1868-665 SHT C&CT (T1.9.1) - T002 (120m/150m)

SHT1868-675 SHT C&CT (T1.9.1) - T002 (150m/150m)

ELS - Tunnel SHELS - Tunnel SHT- C&CT (T1.12 Ch 14+264 to Ch 14+315)/(Ch 14+257 to Ch 14+322)

ELSELS

SHT1925-105 SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 10000/57760 m3

SHT1925-115 SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 20000/57760 m3

SHT1925-125 SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 30000/57760 m3

SHT1925-135 SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 40000/57760 m3

SHT1925-145 SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 50000/57760 m3

SHT1925-155 SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 57760/57760 m3

ELS - Tunnel SHELS - Tunnel SHT- C&CT (T1.9.2  Ch 14+452 to Ch 14+597)/(Ch 14+474 to Ch 14+612)

Excavation & LExcavation & Lateral Support (T1.9.2)

Bay 1 (Ch14+5Bay 1 (Ch14+590 - Ch14+613, L = 23m)

T001T001

SHT1916-765 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (23m/23m)

SHT1916-775 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (23m/23m)

Bay 2 (Ch14+5Bay 2 (Ch14+547 - Ch14+590, L = 43m)

T001T001

SHT1916-345 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (8m/43m)

SHT1916-515 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (8m/43m)

SHT1916-355 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (24m/43m)

SHT1916-525 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (24m/43)

SHT1916-805 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (43m/43m)

SHT1916-815 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (43m/43)

T002T002

SHT1916-375 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (16m/43m)

SHT1916-535 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (16m/43m)

SHT1916-385 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (24m/43m)

SHT1916-545 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (24m/43m)

SHT1916-835 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (43m/43m)

SHT1916-825 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (43m/43m)

Bay 3 (Ch14+5Bay 3 (Ch14+510 - Ch14+547, L = 37m)

T001T001

SHT1916-575 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof(21m/37m)

SHT1916-845 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD(37m/37m)

SHT1916-855 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof(37m/37m)

13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26
November December January February

2016 2017

T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 10/25m

T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 20/25m

T002  - Drift 3 - Excavation (drill & break) +arch rib  & temp support, @ 2.3d/m cycle, Cum. Total L = 25/25m

T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m cycle, Cum. Total L = 14/25m

T002  - Drift 4 - Excavation (drill & break) +arch rib  & temp support, @ 1d/m

T002 -  Jack 6th segment,  [12/12m]

T002 - Stitching and grouting work between the segments (1/5), incl. saw cutting anchroage blocks

T002 - Stitching and grouting work between the segments (2/5), incl. saw cutting anchroage blocks

T002 - Stitching and grouting work between the segments (3/5), incl. saw cutting anchroage blocks

T002 - Stitching and grouting work between the segments (4/5), incl. saw cutting anchroage blocks

T002 - Stitching and grouting work between the segments (5/5), incl. saw cutting anchroage blocks

T002 - OHVD (20m/70m) Formworks, rebar fixing, concreting

T002 - OHVD (40m/70m)

T002 - OHVD (60m/70m)

T002 - OHVD (70m/70m)

T001 -  Jack 3rd segment, [7.5/15m]

T001 -  Jack 3rd segment, [15/15m]

T001 - Cast 4th segment (Base slab) - 1st stage, formworks, rebars, concrete

T001 - Cast 4th segment (Wall & Roof)- 2nd stage,  formworks, rebars, concrete

T001 -  Jack 4th segment, [7.5/15m]

T001 -  Jack 4th segment, [15/15m]

T001 - Cast 5th segment (Base slab) - 1st stage, formworks, rebars, concrete

T001 - Cast 5th segment (Wall & Roof)- 2nd stage,  formworks, rebars, concrete

T001 -  Jack 5th segment, [7.5/15m]

T001 -  Jack 5th segment

T001 - Cast 6th segment (Base slab) - 1st stage, formwo

T001 - Cast 6th segment 

T001 -  Jac

Pilot tunnel excavation (30m/40m)

Pilot tunnel excavation (40m/40m)

SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  5500m3/54334m3

SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  8000m3/54334m3

SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  9500m3/54334m3

SHT C&CT (T1.9.1) - Waterproof, Backfilling and strut removal  1

SHT C&CT (T1.9.1) - T001 (40m/150m)

SHT C&CT (T1.9.1) - T001 (100m/150m)

SHT C&CT (T1.9.1) - T001 (120m/150m)

SHT C&CT (T1.9.1

SHT C&CT (T1.9.1) - T002 (100m/150m)

SHT C&CT (T1.9.1) - T002 (120m/150m)

SHT C&CT (T1.9.1) - T002 (150m/150m)

SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 40000/57760 m3

SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 50000/57760 m3

SHT C&CT on new recl.(T1.12)  -  Soil + Rock Excavation 57760/57760 m3

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (23m/23m)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (24m/43m)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (24m/43)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (43m/43m)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (16m/43m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (24m/43m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (24m/43m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (43m/43m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (43m/43m)
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Activity ID Activity Name

T002T002

SHT1916-605 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (20m/37m)

SHT1916-625 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (20m/37m)

SHT1916-615 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD(37m/37m)

SHT1916-635 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof(37m/37m)

Bay 4 (Ch14+4Bay 4 (Ch14+473 - Ch14+510, L = 37m)

T001T001

SHT1916-665 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (19m/37m)

SHT1916-685 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (19m/37m)

SHT1916-675 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD(37m/37m)

SHT1916-695 SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof(37m/37m)

T002T002

SHT1916-725 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (19m/37m)

SHT1916-745 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (19m/37m)

SHT1916-735 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD(37m/37m)

SHT1916-755 SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof(37m/37m)

ELS - Tunnel SHELS - Tunnel SHT- C&CT (T1.9.3  Ch 14+597to Ch 14+727)/(Ch 14+612 to Ch+14+739)

RC Works (T1.9RC Works (T1.9.3)

T001 & T002 - T001 & T002 - Base Slab

SHT1923-82 SHT C&CT on new recl. rem. section (T1.9.3)  - Base Slab,  (Approx 80m/146m)

SHT1923-92 SHT C&CT on new recl. rem. section (T1.9.3)  - Base Slab,  (Approx 120m/146m)

SHT1923-142 SHT C&CT on new recl. rem. section (T1.9.3)  - Base Slab,  (Approx 146m/146m)

T001 & T002 - T001 & T002 - Wall

SHT1923-102 SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 40m/146m)

SHT1923-152 SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 80m/146m)

SHT1923-122 SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 100m/146m)

SHT1923-162 SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 120m/146m)

SHT1923-132 SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 146m/146m)

CCT Works for HACCT Works for HAT East w/ Emergency Pedestrian Passage

HAT Plant BuildinHAT Plant Building and Cut & Cover Tunnel, East Area [303m Approx.]

Foundation & CoFoundation & Cofferdam (Ch 0+940 to Ch 1+140)

Sheet Piling WorSheet Piling Works

HAT1040-158 HAT East C&CT - FSPIII Sheet pile installation (5,750 m2/7,266 m2)

HAT1040-368 HAT East C&CT - FSPIII Sheet pile installation (7,266 m2/7,266 m2)

ELS (Ch 0+940 tELS (Ch 0+940 to Ch 1+140)

HAT3310 HAT East C&CT - Backfilling [incl. extraction of sheet piles] - excl. at temporary access shaft

HAT3320-111 HAT East C&CT - ELS works - 12000m3 / 61470m3

HAT3320-121 HAT East C&CT - ELS works - 24000m3 / 61470m3

HAT3320-131 HAT East C&CT - ELS works - 36000m3 / 61470m3

HAT3320-141 HAT East C&CT - ELS works - 48000m3 / 61470m3

HAT3320-151 HAT East C&CT - ELS works - 61470m3 / 61470m3

RC CCT Work(CRC CCT Work(Ch 0+940 to Ch 1+140)

Base slab(Ch 0+9Base slab(Ch 0+940 to Ch 1+140)

HAT1868-935 Base Slab - Formworks,Rebars, Concrete, 40m / 200m

HAT1868-945 Base Slab - Formworks,Rebars, Concrete, 80m / 200m

HAT1868-955 Base Slab - Formworks,Rebars, Concrete, 120m / 200m

HAT1868-965 Base Slab - Formworks,Rebars, Concrete, 160m / 200m

Wall Stem + OHVWall Stem + OHVD (Ch 0+940 to Ch 1+140)

HAT1868-985 Wall stem + OHVD - Formworks,Rebars, Concrete, 40m / 200m

HAT1868-995 Wall stem + OHVD - Formworks,Rebars, Concrete, 80m / 200m

ELS (Ch 0+768 tELS (Ch 0+768 to Ch 0+940)

HAT3320-101 HAT East C&CT - ELS works - 52865m3 / 52865m3

RC CCT Work (CRC CCT Work (Ch 0+768 to Ch0+940)

Base slab (Ch0+7Base slab (Ch0+768 to Ch0+940)

HAT1868-775 Base Slab - Formworks,Rebars, Concrete, 43m / 172m

HAT1868-785 Base Slab - Formworks,Rebars, Concrete, 86m / 172m

HAT1868-795 Base Slab - Formworks,Rebars, Concrete, 120m / 172m

HAT1868-805 Base Slab - Formworks,Rebars, Concrete, 160m / 172m

HAT1868-825 Base Slab - Formworks,Rebars, Concrete, 172m / 172m

Wall Stem + OHVWall Stem + OHVD (Ch0+768 to Ch0+940)

HAT1868-835 Wall stem + OHVD - Formworks,Rebars, Concrete, 43m / 172m

HAT1868-845 Wall stem + OHVD - Formworks,Rebars, Concrete, 86m / 172m

HAT1868-855 Wall stem + OHVD - Formworks,Rebars, Concrete, 120m / 172m

HAT1868-865 Wall stem + OHVD - Formworks,Rebars, Concrete, 160m / 172m

HAT1868-875 Wall stem + OHVD - Formworks,Rebars, Concrete, 172m / 172m

Top Slab/Roof (CTop Slab/Roof (Ch0+768 to Ch0+940)

HAT1868-885 Top slab/Roof - Formworks,Rebars, Concrete, 43m / 172m

HAT1868-895 Top slab/Roof - Formworks,Rebars, Concrete, 86m / 172m

HAT1868-905 Top slab/Roof - Formworks,Rebars, Concrete, 120m / 172m

HAT1868-915 Top slab/Roof - Formworks,Rebars, Concrete, 160m / 172m

HAT1868-925 Top slab/Roof - Formworks,Rebars, Concrete, 172m / 172m

Box Culvert ExtenBox Culvert Extension to outfall PR14 (457m Approx.)

Box Culvert ExteBox Culvert Extension to outfall PR14 (South Area, Bay S1 to S22)

BC1110-101 PR14 South Area - Base Slab (formwork, rebars , concrete), 14/22 bays

BC1110-51 PR14 South Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 14/22 bays

BC1110-151 PR14 South Area - Base Slab (Excavation), 18/22 bays

BC1110-111 PR14 South Area - Base Slab (formwork, rebars , concrete), 18/22 bays

BC1110-161 PR14 South Area - Base Slab (Excavation), 22/22 bays

BC1110-131 PR14 South Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 18/22 bays

BC1110-121 PR14 South Area - Base Slab (formwork, rebars , concrete), 22/22 bays

BC1110-141 PR14 South Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 22/22 bays

BC1110-181 PR14 South Area - Backfilling, 11/22 bays

BC1110-191 PR14 South Area - Backfilling, 22/22 bays

WORKS IN HAM(WORKS IN HAM(HIGHWAY OPERATION & MAINTENANCE AREA) & HAT CCT

Administration BuAdministration Building

RC & Foundation RC & Foundation Works

Superstructure -Superstructure - (G/F - 1/F)

Area 3 (Grid 8-12Area 3 (Grid 8-12/A-C)

HMA1105-176 HMA Admin. Bldg.- Area 3 (Grid 7-12/A-C)  - Cable trench at Ground slab ( formworks, rebars, cast-in 
items, concrete)

Area 4 (Grid 13-1Area 4 (Grid 13-18/F-G)

HMA1115-142 HMA Admin. Bldg.- Area 4 (Grid 13-18/A-C) - Cable trench at Ground slab ( formworks, rebars, cast-in 
items, concrete)

Area 5 (Grid 18-2Area 5 (Grid 18-21/F-G)

HMA1115-242 HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - 1/F Slab and beams  (formworks, rebars, concrete),

HMA1115-252 HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - 1/F Slab, Curing, removal of scaffold below slab

HMA1115-262 HMA Admin. Bldg.- Area 5 (Grid 18-21/F-G) - Cable trench at Ground slab ( formworks, rebars, cast-in 
items, concrete)

Area 6 (Grid 21-2Area 6 (Grid 21-23/F-G)

HMA1105-447 HMA Admin. Bldg.  Area 6 (Grid 21-22/F-G) - 1/F Slab and beams  (formworks, rebars, concrete),

HMA1115-272 HMA Admin. Bldg.  Area 6 (Grid 21-23/F-G) - Cable trench at Ground slab ( formworks, rebars, cast-in 
items, concrete)

HMA1115-202 HMA Admin. Bldg.  Area 6 (Grid 21-22/F-G) - 1/F Removal of scaffold below slab

Superstructure -Superstructure - (1F - R/F)

Area 5 (Grid 18-2Area 5 (Grid 18-21/F-G)

HMA1115-382 HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - 1/F - R/F - Columns (formworks, rebars, concrete)

HMA1115-392 HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - 1/F - R/F - Scaffolding erection

HMA1115-362 HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - R/F Slab and beams  (formworks, rebars, concrete)

HMA1115-342 HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - R/F Removal of scaffold below slab

Area 6 (Grid 21-2Area 6 (Grid 21-23/F-G)

HMA1115-322 HMA Admin. Bldg.  Area 6 (Grid 22-23/F-G) - R/F Slab, Curing, removal of scaffold below slab

Fuel Tank and F.SFuel Tank and F.S. Tank

HMA1115-542 HMA Admin. Bldg.  Petrol Fuel Tank Wall (formworks, rebars, concrete)

HMA1115-552 HMA Admin. Bldg.  Disel Fuel Tank Wall (formworks, rebars, concrete)

ABWFABWF

13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26
November December January February

2016 2017

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD (19m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof (19m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Wall Stem & OHVD(37m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T001 Top Slab/Roof(37m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD (19m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof (19m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Wall Stem & OHVD(37m/37m)

SHT C&CT on new recl. rem section (T1.9.2)  - T002 Top Slab/Roof(37m/37m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Base Slab,  (Approx 80m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Base Slab,  (Approx 120m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Base Slab,  (Approx 146m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 40m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 80m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 100m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 120m/146m)

SHT C&CT on new recl. rem. section (T1.9.3)  - Wall,  (Approx 146m/146m)

HAT East C&CT - FSPIII Sheet pile installation (5,750 m2/7,266 m2)

HAT East C&CT - FSPIII Sheet pile installation (7,266 m2/7,266 m2)

HAT East C&CT - ELS works - 12000m3 / 61470m3

HAT East C&CT - ELS works - 24000m3 / 61470m3

HAT East C&CT - ELS works - 36000m3 / 61470m3

HAT East C&CT - ELS works - 48000m3 / 61470m3

HAT East C&CT - ELS works - 6

Base Slab - Formworks,Rebars, Concrete, 40m / 200

Base Slab - Formwo

Base Slab

Wall st

Base Slab - Formworks,Rebars, Concrete, 86m / 172m

Base Slab - Formworks,Rebars, Concrete, 120m / 172m

Base Slab - Formworks,Rebars, Concrete, 160m / 172m

Base Slab - Formworks,Rebars, Concrete, 172m / 172m

Wall stem + OHVD - Formworks,Rebars, Concrete, 43m / 172m

Wall stem + OHVD - Formworks,Rebars, Concrete, 86m / 172m

Wall stem + OHVD - Formworks,Rebars, Concrete, 120m / 172m

Wall stem + OHVD - Formworks,Rebars, Concrete, 160m / 172m

Wall stem + OHVD - Formworks,Rebars, Concrete, 172m / 172m

Top slab/Roof - Formworks,Rebars, Concrete, 43m / 172m

Top slab/Roof - Formworks,Rebars, Concrete, 86m / 172m

Top slab/Roof - Formworks,Rebars, Concrete, 120m / 172m

Top slab/Roof - Formworks,Rebars, Concrete, 160m / 172m

Top slab/Roof - Formworks,Rebars, Concrete,

PR14 South Area - Base Slab (Excavation), 18/22 bays

PR14 South Area - Base Slab (formwork, rebars , concrete), 18/22 bays

PR14 South Area - Base Slab (Excavation), 22/22 bays

PR14 South Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 18/22 bays

PR14 South Area - Base Slab (formwork, rebars , concrete), 22/22 bays

PR14 South Area - Wall & roof slab (formwork, rebars, shutterin

PR14 South Area - Ba

HMA Admin. Bldg.- Area 4 (Grid 13-18/A-C) - Cable trench at Ground slab ( formworks, rebars, cast-in items, concrete)

HMA Admin. Bldg.  Area 6 (Grid 21-23/F-G) - Cable trench at Ground slab ( formworks, rebars, cast-in items, concrete)

HMA Admin. Bldg.  Area 6 (Grid 21-22/F-G) - 1/F Removal of scaffold below slab

HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - R/F Slab and beams  (formworks, rebars, concrete)

HMA Admin. Bldg.  Area 5 (Grid 18-21/F-G) - R/F Removal of scaffold below slab
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Activity ID Activity Name

External WorksExternal Works

HMA4040 HMA Admin. Bldg. - Facade Wall / Cur tain wall / Coating G/F

HMA4070 HMA Admin. Bldg. - Facade Wall / Cur tain wall / Coating 1/F

Builder WorksBuilder Works

HMA4080 HMA Admin. Bldg. - Builders works for G/F

E&M Works and IE&M Works and Interface with HY2011/09 for SHM & MMS

HMA1260-1 HMA Admin. Bldg. - Building Services Work

E&M Works and IE&M Works and Interface with TCSS Contractor

HMA1275-1 HMA Admin. Bldg. - Buildier Works for relevant rooms for TCSS

CLP Installation - CLP Installation - Substation X

HMA1275-31 HMA Admin. Bldg. - CLP room - Casting external wall in progress

HMA1275-41 HMA Admin. Bldg. - CLP room - ABWF work

HMA1275-51 HMA Admin. Bldg. - CLP room - E&M work

HMA1275-11 HMA Admin. Bldg. - Handover switch Rm to CLP

HyD Workshop & SHyD Workshop & Store Building

Ground SlabGround Slab

HMA1060-157 HMA HyD Workshop & Stores - (Grid 1-6/A-C)  - Ground slab ( formworks, rebars, cast-in items, concrete)

Structure WorksStructure Works

HMA1060-1318 HMA HyD Workshop & Stores - Columns (Grid 1 - 3)

HMA1060-1328 MA HyD Workshop & Stores - Columns (Grid 4 - 6) upto +11.8) (RC 80%  Completion)

HMA1060-1348 HMA HyD Workshop & Stores -Roof slab (Grid 1 - 4)

HMA1060-1338 HMA HyD Workshop & Stores - Columns (Grid 4 - 6) upto +13.975mPD)

HMA1060-1358 HMA HyD Workshop & Stores - Beams (Grid 4 - 6) upto +13.975mPD)

HMA1060-1368 HMA HyD Workshop & Stores -Roof slab (Grid 4 - 6)

ABWFABWF

HMA1060-1278 HMA HyD Workshop & Stores - ABWF (blkwrk+rendering; screeding)

TD Workshop & StTD Workshop & Store Building

Pile CapsPile Caps

HMA1060-147 HMA TD Workshop & Stores  - Pile caps [Grid 8-12/A-C] - (Fwk, rebars and concrete, 12/28 nos.)

HMA1060-148 HMA TD Workshop & Stores  - Pile caps [Grid 1-7/A-C] - (Fwk, rebars and concrete, 28/28 nos.)

Ground SlabGround Slab

HMA1060-1238 HMA TD Workshop & Stores - Area 1 (Grid 1-5/A-C)  - Ground slab ( formworks, rebars,  cast-in items, 
concrete)

HMA1060-1248 HMA TD Workshop & Stores - Area 2 (Grid 5-9/A-C)  - Ground slab ( formworks, rebars,  cast-in items, 
concrete)

Structure WorksStructure Works

HMA1060-1378 HMA TD Workshop & Stores - Columns (Up to +11.2mPD)

HMA1060-1398 HMA TD Workshop & Stores - Columns (Up to +15.425mPD)

HMA1060-1388 HMA TD Workshop & Stores - beams (Approx. +11.2mPD)

HMA1060-1408 HMA TD Workshop & Stores - beams (Approx. +15.425mPD)

HMA1060-1418 HMA TD Workshop & Stores - Columns (Up to Roof Slab)

ABWFABWF

HMA1060-1438 HMA TD Workshop & Stores - ABWF (blkwrk+render ing; screeding)

Petrol Filling StatioPetrol Filling Station & Attendance Office

Pile CapsPile Caps

HMA1060-1488 DG store - Pile caps - Backfilling with compaction to F.L.@approx. 4.7mPD

HMA1060-1478 DG store. - Pile caps - Excavation, blinding layer, pile head treatment, 0/11 nos.

Ground SlabGround Slab

HMA1060-236 Petrol Filling Stn. & Attendance Ofc. -  Ground slab ( formworks, rebars, cast-in items, concrete), except 
Fuel Tank

Column / WallColumn / Wall

HMA1060-1258 Petrol Filling Stn. & Attendance Ofc. -  Column/Wall ( formworks, rebars, cast-in items, concrete), Fuel Tank

HMA1060-1268 Petrol Filling Stn. & Attendance Ofc. -  Column/Wall ( formworks, rebars, cast-in items, concrete), except 
Fuel Tank

RoofRoof

HMA1060-1448 Petrol Filling Stn. & Attendance Ofc. -  Roof ( formworks, rebars , cast-in items, concrete), Fuel Tank

HMA1060-1458 Petrol Filling Stn. & Attendance Ofc. -  Roof ( formworks, rebars , cast-in items, concrete), except Fuel Tank

ABWFABWF

HMA1060-1468 Petrol Filling Stn. & Attendance Ofc. -  ABWF (blkwrk+rendering; screeding)

WORKS IN MIDDWORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT,  BRIDGE A1 & A2)

Reclamation WorkReclamation Works - SWCH 0+960 to 1+400 (AHR 20mPD) & (12.5mPD)

Seawall ConstrucSeawall Construction (Middle Area) CH 0+960 to CH 1+400 - 440m

SWCH 1+280 to SWCH 1+280 to SWCH 1+340 - 60m

SW1540 PR09 Box Culvert Extension completed

SW1130 Middle Area - Seawall, Trimming & Laying Geotextile along seawall line

SW1140 Middle Area - Seawall, Rockfill Core

SurchargeSurcharge

RSC1069-111 Middle Area - Remove surcharge [Sub-zone 9-1], (+ compaction to 5.5mPD), 2nd half

RSC1054-6 Middle Area - Remove surcharge [Sub-zone 9-2], (+ compaction to 5.5mPD), 2nd half

Area 2: InvestigaArea 2: Investigation and Remedial Works - SWCH 1+050 to SWCH 1+280 (230m)

SurchargeSurcharge

A1810 Middle Area Remedial Works - Remove Surcharge (except Zone C), 2nd half [Sub-zone 8-2]

VO 16 - 610mm PiVO 16 - 610mm Pipe Piles (SWCH0+800 to SWCH 1+000)

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH0+800 to SWCH 1+000) - Drilling

RSC.200 Pipe pile - 20 / 158 nos

RSC.210 Pipe pile - 50 / 158 nos

RSC.220 Pipe pile - 75 / 158 nos

RSC.230 Pipe pile - 100 / 158 nos

RSC.240 Pipe pile - 125 / 158 nos

RSC.250 Pipe pile - 158 / 158 nos

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH0+800 to SWCH 1+000) - Grouting

RSC.600 Pipe pile - 50 / 158 nos

RSC.610 Pipe pile - 100 / 158 nos

RSC.620 Pipe pile - 150 / 158 nos

RSC.630 Pipe pile - 158 / 158 nos

VO 16 - 610mm PiVO 16 - 610mm Pipe Piles (SWCH1+280 to SWCH 1+617)

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH1+280 to SWCH 1+617) - Drilling

RSC.290 Pipe pile - 25 / 204 nos

RSC.300 Pipe pile - 50 / 204 nos

RSC.310 Pipe pile - 75 / 204 nos

RSC.320 Pipe pile - 100 / 204 nos

RSC.330 Pipe pile - 125 / 204 nos

RSC.340 Pipe pile - 150 / 204 nos

RSC.350 Pipe pile - 175 / 204 nos

RSC.360 Pipe pile - 204 / 204 nos

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH1+280 to SWCH 1+617) - Grouting

RSC.750 Pipe pile - 50 / 204 nos

RSC.760 Pipe pile - 100 / 204 nos

RSC.770 Pipe pile - 150 / 204 nos

RSC.780 Pipe pile - 204 / 204 nos

Works in HAT TunnWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian Passage

CCT for HAT acroCCT for HAT across Airport Road [200m Approx.]

Civil & StructuraCivil & Structural Works

ELS - HAT West CELS - HAT West CCT, Ch. 0+270 to Ch. 0+560

ELS - Zone C (CELS - Zone C (Ch. 0+470 to Ch. 0+394)

Ch. 0+406 to CCh. 0+406 to Ch. 0+394, L=12.0m

HAT1611-541 HAT West C&CT(Zone C) - Excavation  for Waling and Strut L1 & L2

HAT1611-551 HAT West C&CT(Zone C) - Installation of Waling and Strut  L1 & L2

HAT1611-581 HAT West C&CT(Zone C) - Excavation  to FEL, 1st Stage (360m3/1,080m3)

HAT1611-591 HAT West C&CT(Zone C) - Excavation  to FEL, 1st Stage (720m3/1,080m3)

HAT1611-601 HAT West C&CT(Zone C) - Excavation  to FEL, 1st Stage (1,080m3/1,080m3)

ELS - Zone DELS - Zone D

13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26
November December January February

2016 2017

HMA Admin. Bldg. - Facade Wall / Cur tain wall / Coating G/F

HMA Admin. Bldg. - Facade Wall / Cur tain wall / Coating 1/F

HMA Admin. Bldg. - Builders works for G/F

HMA Admin. Bldg. - Building Services Work

HMA Admin. Bldg. - Buildier Works for relevant rooms for TCSS

HMA Admin. Bldg. - CLP room - Casting external wall in progress

HMA Admin. Bldg. - CLP room - ABWF work

HMA Admin. Bldg. - CLP room - E&M work

HMA Admin. Bldg. - Handover switch Rm to CLP

MA HyD Workshop & Stores - Columns (Grid 4 - 6) upto +11.8) (RC 80%  Completion)

HMA HyD Workshop & Stores -Roof slab (Grid 1 - 4)

HMA HyD Workshop & Stores - Columns (Grid 4 - 6) upto +13.975mPD)

HMA HyD Workshop & Stores - Beams (Grid 4 - 6) upto +13.975mPD)

HMA HyD Workshop & Stores -Roof slab (Grid 4 - 6)

HMA HyD Workshop & Stores - ABWF (blkwrk+rendering; screeding)

HMA TD Workshop & Stores  - Pile caps [Grid 1-7/A-C] - (Fwk, rebars and concrete, 28/28 nos.)

HMA TD Workshop & Stores - Area 1 (Grid 1-5/A-C)  - Ground slab ( formworks, rebars, cast-in items, concrete)

HMA TD Workshop & Stores - Area 2 (Grid 5-9/A-C)  - Ground slab ( formworks, rebars, cast-in items, concr

HMA TD Workshop & Stores - Columns (Up to +11.2mPD)

HMA TD Workshop & Stores - Columns (U

HMA TD Workshop & Stores - beam

HMA TD 

HMA TD 

DG store - Pile caps - Backfilling with compaction to F.L.@approx. 4.7mPD

DG store. - Pile caps - Excavation, blinding layer, pile head treatment, 0/11 nos.

Petrol Filling Stn. & Attendance Ofc. -  Ground slab ( formworks, rebars, cast-in items, concrete), except Fuel Tank

Petrol Filling Stn. & Attendance Ofc. -  Column/Wall ( formworks, rebars, cast-in items, concrete), e

Petrol Filling Stn. & Attendance Ofc. -  Roof ( formworks, rebars , cast-in items, concrete), Fuel Tank

Petrol Filling Stn. & Attendance Ofc. -  Roof ( formworks, rebars , cast-in items, c

Petrol Filling Stn. & Attendance Ofc. -  AB

PR09 Box Culvert Extension completed

Middle Area - Seawall, Trimming & 

Middle Area

Middle Area - Remove surcharge [Sub-zone 9-2], (+ compaction to 5.5mPD), 2nd half

Middle Area Remedial Works - Remove Surcharge (except Zone C), 2nd half [Sub-zone 8-2]

Pipe pile - 75 / 158 nos

Pipe pile - 100 / 158 nos

Pipe pile - 125 / 158 nos

Pipe pile - 158 / 158 nos

Pipe pile - 50 / 158 nos

Pipe pile - 100 / 158 nos

Pipe pile - 150 / 158 nos

Pipe pile - 158 / 158 nos

Pipe pile - 50 / 204 nos

Pipe pile - 75 / 204 nos

Pipe pile - 100 / 204 nos

Pipe pile - 125 / 204 nos

Pipe pile - 150 / 204 nos

Pipe pile - 175 / 204 nos

Pipe pile - 204 / 204 nos

Pipe pile - 50 / 204 nos

Pipe pile - 100 / 204 nos

Pipe pile - 150 / 204 nos

Pipe pile - 204 / 204 nos

HAT West C&CT(Zone C) - Excavation  for Waling and Strut L1 & L2

HAT West C&CT(Zone C) - Installation of Waling and Strut  L1 & L2

HAT West C&CT(Zone C) - Excavation  to FEL, 1st Stage (360m3/1,080m3)

HAT West C&CT(Zone C) - Excavation  to FEL, 1st Stage (720m3/1,080m3)

HAT West C&CT(Zone C) - Excavation  to FEL, 1st Stage (1,080m
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Activity ID Activity Name

HAT1611-691 HAT MT(Zone D) - Excavation (8,966/8,966m3)

HAT1611-731 HAT MT(Zone D) - pipe roofing installation 53/53nos.

RC Works- HAT WRC Works- HAT West CCT, Ch 0+270 to Ch 0+560

RC Works - ZonRC Works - Zone C (Ch 0+470 to Ch 0+394)

Ch. 0+490 to CCh. 0+490 to Ch. 0+478, L=12.0m

HAT1612-1 HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT1612-2 HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT1612-3 HAT West C&CT(Zone C) - Wall & Roof - Removal of  formwork s, waterproofing,  backfilling works

Ch. 0+478 to CCh. 0+478 to Ch. 0+466, L=12.0m

HAT1612-4 HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT1612-5 HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT1612-6 HAT West C&CT(Zone C) - Wall & Roof - Removal of  formwork s, waterproofing,  backfilling works

Ch. 0+466 to CCh. 0+466 to Ch. 0+454, L=12.0m

HAT1612-7 HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT1612-8 HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT1612-9 HAT West C&CT(Zone C) - Wall & Roof - Removal of  formwork s, waterproofing,  backfilling works

Ch. 0+454 to CCh. 0+454 to Ch. 0+442, L=12.0m

HAT1612-55 HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT1612-19 HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT1612-29 HAT West C&CT(Zone C) - Wall & Roof - Removal of  formwork s, waterproofing,  backfilling works

Mined Tunnel for Mined Tunnel for HAT underneath AEL & at East Coast Road [198m-Drill & Break)(Ch 0+557 to Ch 0+756]

HAT Mined TunneHAT Mined Tunnel Works

Drive from Shaft Drive from Shaft 4: HAT Tunnel Excavation - Heading(1st half & 2nd half)

HAT2015-502 HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 150m/166m

HAT2015-512 HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 154m/166m

HAT2015-522 HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 158m/166m

HAT2015-532 HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 162m/166m

HAT2015-542 HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 166m/166m

Drive from Shaft Drive from Shaft 4: HAT Tunnel Excavation - Bench(1st half & 2nd half)

HAT3480 HAT MT bench - Excavation (drill&break), next 6m, Total L = 114m - FULL

HAT3490 HAT MT bench - Excavation (drill&break), next 6m, Total L = 120m - FULL

HAT3500 HAT MT bench - Excavation (drill&break), next 6m, Total L = 126m - FULL

HAT3510 HAT MT bench - Excavation (drill&break), next 6m, Total L = 132m - FULL

HAT3520 HAT MT bench - Excavation (drill&break), next 6m, Total L = 138m - FULL

HAT3530 HAT MT bench - Excavation (drill&break), next 6m, Total L = 144m - FULL

HAT3540 HAT MT bench - Excavation (drill&break), next 6m, Total L = 150m - FULL

HAT3550 HAT MT bench - Excavation (drill&break), next 6m, Total L = 156m - FULL

HAT3560 HAT MT bench - Excavation (drill&break), next 6m, Total L = 166m - FULL

HAT2170 HAT MT @ AEL Completion of  bench excavation

Drive from Zone Drive from Zone D: HAT Tunnel Excavation - Heading(1st half & 2nd half)

HAT2015-422 HAT MT heading - Excavation (drill & break), 1st 5m(@4d/m cycle), Cum. Total L = 5m/32m

HAT2015-432 HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 10m/32m

HAT2015-442 HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 15m/32m

HAT2015-462 HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 20m/32m

HAT2015-472 HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 25m/32m

HAT2015-482 HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 30m/32m

HAT2015-492 HAT MT heading- Excavation (drill & break), next 2m(@4d/m  cycle), Cum. Total L = 32m/32m

Drive from Zone Drive from Zone D: HAT Tunnel Excavation - Bench(1st half & 2nd half)

HAT2060 HAT MT Bench Excavation (drill & break), 1st 8m(@3d/m  cycle), Cum. Total L = 8m/32m

Base SlabBase Slab

HAT2180 HAT MT @ AEL base slab, Bay 1 [10m]  - Waterproof ing, rebar fixing, formwork s, concret ing - after 20m 2nd
half Bench

Box Culvert ExtenBox Culvert Extension to Outfall PR9 & PR14

Box Culvert Ext. Box Culvert Ext. to New Outfall PR9 (75m Approx.)

PR09 ExtensionPR09 Extension

ELSELS

BC1200-247 Box Culvert PR9 extg - ELS  (5,400m2/9,300m2)

BC1200-257 Box Culvert PR9 extg - ELS  (7,200m2/9,300m2)

BC1200-267 Box Culvert PR9 extg - ELS  (9,300m2/9,300m2)

RC - Base SlabRC - Base Slab

BC1200-277 Box Culvert PR9 extg - RC 1st Bay

BC1200-287 Box Culvert PR9 extg - RC 2nd Bay

BC1200-297 Box Culvert PR9 extg - RC 3rd Bay

BC1200-307 Box Culvert PR9 extg - RC 4th Bay

BC1200-317 Box Culvert PR9 extg - RC 5th Bay

BC1200-327 Box Culvert PR9 extg - RC 6th Bay

RC - Wall Stem / RC - Wall Stem / Top Slab

BC1200-337 Box Culvert PR9 extg - RC 1st Bay

BC1200-347 Box Culvert PR9 extg - RC 2nd Bay

BC1200-357 Box Culvert PR9 extg - RC 3rd Bay

BC1200-367 Box Culvert PR9 extg - RC 4th Bay

BC1200-377 Box Culvert PR9 extg - RC 5th Bay

BC1200-387 Box Culvert PR9 extg - RC 6th Bay

Box Culvert Ext. Box Culvert Ext. to New Outfall PR14 (North Area, Bay N1 to N-13)

BC1160-26 PR14 North Area - Base Slab (Excavation), 13/13 bays

BC1160-14 PR14 North Area - Base Slab (blinding, formwork, rebars, concrete),11/13 bays

BC1160-15 PR14 North Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 11/13 bays

BC1160-36 PR14 North Area - Base Slab (blinding, formwork, rebars, concrete),13/13 bays

BC1160-46 PR14 North Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 13/13 bays

BC1160-56 PR14 North Area - Connection point (13/13 bays ): Re-connection to existing

BC1160-236 PR14 North Area - Connection to exiting outfall

Box Culvert Ext. Box Culvert Ext. to New Outfall PR14 (North Area, Bay C1 to C7)

BC1160-226 PR14 Bay C1 to C7 - Sheepile - Sheetpile C1- C7

BC1160-156 PR14 Bay C1 to C7 - Excavation and lateral support C1- C7

BC1160-166 PR14 Base Slab (blinding, formwork, rebars, concrete), 3/8 bays

BC1160-176 PR14 Wall & roof slab (formwork, rebars, shuttering wall, concrete), 3/8 bays

BC1160-196 PR14 Base Slab (blinding, formwork, rebars, concrete), 5/8 bays

BC1160-206 PR14 Wall & roof slab (formwork, rebars, shuttering wall, concrete), 5/8 bays

BC1160-76 PR14 Base Slab (blinding, formwork, rebars, concrete), 8/8 bays

WORKS IN NORTWORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)

Reclamation SWCReclamation SWCH 1+400 to SWCH 1+830 (incl. Approach Lights Area, 430m Approx.)

Reclamation SWCReclamation SWCH 1+400 to SWCH 1+590 )(incl. PR09 Temp. Diversion Area)

Reclamation SWReclamation SWCH 1+400 to 1+500 (PR09 Temp. Diversion)

Seawall ConstruSeawall Construction (Except Portion C & D) CH 1+400 to CH 1+850)

SWCH 1+600 to SWCH 1+600 to SWCH 1+700

RSC1160 North Area(except Portion C&D)- Seawall, Trimming & Laying Geotextile along seawall line

RSC1161 North Area(except Portion C&D) - Seawall, Rockfill Core

Reclamation SWReclamation SWCH 1+400 to 1+500 (Area10-2  - after PR9 2nd Temp. diversion)

RSC1070-420 North Area(except Portion C&D) - Surcharge Loading, (2nd/4 months)

RSC1070-430 North Area(except Portion C&D) - Surcharge Loading, (3rd/4 months)

RSC1070-440 North Area(except Portion C&D) - Surcharge Loading, (4th/4 months)

RSC1070-450 North Area(except Portion C&D) - Remove surcharge & compaction to +5.5mPD

Reclamation SWReclamation SWCH 1+500 to 1+590 (Except PR09 Temp. Diversion Area)

RSC1070-95 North Area(except Portion C&D) - Remove surcharge + compaction (sub-zone 10-1, except PR9 Temp. 
diversion)

Reclamation SWCReclamation SWCH 1+590 to 1+830 (including Approach Lights Area)

Reclamation SWReclamation SWCH 1+590 to 1+750 (Approach Lights Area - Area 2)

RSC1070-310 North Area(except Portion C&D) - Removal of Surcharge (Approach lights area), Remaining

RSC1070-380 North Area(except Portion C&D) - Permanent Seawall,( Area 11 Approach lights area) - 1st half

RSC1070-29 North Area(except Portion C&D) - Permanent Seawall,( Area 11 Approach lights area) - 2nd half

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH1+704 to SWCH 2+030)

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH1+704 to SWCH 2+030) - Drilling

RSC.110 Pipe pile - 25 / 219 nos

RSC.120 Pipe pile - 50 / 219 nos

RSC.130 Pipe pile - 75 / 219 nos

13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26
November December January February

2016 2017

HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks, waterproofing,  backfilling work

HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks, waterproofing,  backfilling works

HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks, waterproofing,  backfilling works

HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, co

HAT West C&CT(Zone C) - Wall & Roof - F

HAT West C&CT(Zone C) - Wa

HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 154m/166m

HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 158m/166m

HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 162m/166m

HAT MT heading - Excavation (drill & break), next 3m(@4d/m  cycle), Cum. Total L = 166m/166m

HAT MT bench - Excavation (drill&break), next 6m, Total L = 126m - FULL

HAT MT bench - Excavation (drill&break), next 6m, Total L = 132m - FULL

HAT MT bench - Excavation (drill&break), next 6m, Total L = 138m - FULL

HAT MT bench - Excavation (drill&break), next 6m, Total L = 144m - FULL

HAT MT bench - Excavation (drill&break), next 6m, Total L = 150m - FULL

HAT MT bench - Excavation (drill&break), next 6m, Total L = 156m - FULL

HAT MT bench - Excavation (drill&break), next 6m, Total L = 166m - F

HAT MT @ AEL Completion of  bench excavation

HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 10m/32m

HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 15m/32m

HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cycle), Cum. Total L = 20m/32m

HAT MT heading- Excavation (drill & break), next 5m(@4d/m  cyc

HAT MT heading- Exc

HA

HAT MT Bench Excavation (drill & break), 1st 8m(@3d/m  cycle), Cum. Total L = 8m/32m

HAT MT @ AEL base slab, Bay 1 [10m]  - Waterproofing, rebar fixing, formworks, concreting - after 20m 2nd half Bench

Box Culvert PR9 extg - RC 5th Bay

Box Culvert PR9 extg - RC 6th Bay

Box Culvert PR9 extg - RC 1st Bay

Box Culvert PR9 extg - RC 2nd Bay

Box Culvert PR9 extg - RC 3rd Bay

Box Culvert PR9 extg - RC 4th Bay

Box Culvert PR9 extg - RC

PR14 North Area - Base Slab (Excavation), 13/13 bays

PR14 North Area - Base Slab (blinding, formwork, rebars, concrete),11/13 bays

PR14 North Area - Wall & roof slab (formwork, rebars, shuttering wall, concrete), 11/13 bays

PR14 North Area - Base Slab (blinding, formwork, rebars, concrete),13/13 bay

PR14 North Area - Wall & roof slab (

PR14 Bay C1 to C7 - Excavation and lateral support C1- C7

PR14 Base Slab (blinding, formwork, rebars, concrete), 3/8 bays

PR14 Wall & roof slab (formwork, rebars, shuttering wall, concrete), 3/8 bays

PR14 Base Slab (blinding, formwork, rebars, concret

PR14 Wall & roof 

North Area(except Porti

North A

North Area(except Portion C&D) - Surcharge Loading, (3rd/4 months)

North Area(except Portion C&D) - Surcharge Loading, (4th/4 months)

North Area(excep

North Area(except Portion C&D) - Remove surcharge + compaction (sub-zone 10-1, except PR9 Temp. diversion)

North Area(except Portion C&D) - Removal of Surcharge (Approach lights area), Remaining

North Area(except Portion C&D) - Permanent Seawall,( Area 11 Approach lights area) - 1st half

North Area(except Portion C&D) - Permanent Seawall,( Area 11 App

Pipe pile - 75 / 219 nos
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Activity ID Activity Name

RSC.140 Pipe pile - 100 / 219 nos

RSC.150 Pipe pile - 125 / 219 nos

RSC.160 Pipe pile - 150 / 219 nos

RSC.170 Pipe pile - 175 / 219 nos

RSC.180 Pipe pile - 200 / 219 nos

RSC.190 Pipe pile - 219 / 219 nos

VO 16 - 610mm PVO 16 - 610mm Pipe Piles (SWCH1+704 to SWCH 2+030) - Grouting

RSC.550 Pipe pile - 50 / 219 nos

RSC.560 Pipe pile - 100 / 219 nos

RSC.570 Pipe pile - 150 / 219 nos

RSC.580 Pipe pile - 200 / 219 nos

"Zone D" - Portion"Zone D" - Portion C & D1 From SWCH1+830 to SWCH 2+070

Seawall ConstrucSeawall Construction (Portion C and D1) CH 1+850 to CH 2+070

Seawall 2nd LaySeawall 2nd Layer/Final Layer (Ch 2+000 - Ch2+070)

RSC1490 Placing Rockcore from +3.5mPD to top

RSC1500 Placing under layer rock from +3.5mPD to top

Portion D1Portion D1

Parapet (RB1 - RParapet (RB1 - RB7)

RA2380 RB2 - Parapet (Formwork, Rebar and concreting)

RA2390 RB3 - Parapet (Formwork, Rebar and concreting)

RA2420 RB4 - Parapet (Formwork, Rebar and concreting)

RA2430 RB5 - Parapet (Formwork, Rebar and concreting)

RA2370 RB6 - Parapet (Formwork, Rebar and concreting)

RA2410 RB7 - Parapet (Formwork, Rebar and concreting)

RA2400 RB1 - Parapet (Formwork, Rebar and concreting)

Retaining StructRetaining Structure (HB1 - HB4)

Wall (HB1 - HB4)Wall (HB1 - HB4)

RA2360 Preparation work for Side Wall (Site clearnace . mobilization and material deivery)

RA2180 HB4- RA - Side Wall (Formwork, Rebar and concreting)

RA2190 HB4- RB - Side Wall (Formwork, Rebar and concreting)

RA2200 HB3- RA - Side Wall (Formwork, Rebar and concreting)

RA2210 HB3- RB - Side Wall (Formwork, Rebar and concreting)

RA2230 HB2- RA - Side Wall (Formwork, Rebar and concreting)

RA2330 HB2- RB - Side Wall (Formwork, Rebar and concreting)

RA2320 HB1- RA - Side Wall (Formwork, Rebar and concreting)

RA2220 HB1- RB - Side Wall (Formwork, Rebar and concreting)

Top Slab (HB1 - HTop Slab (HB1 - HB4)

RA2240 HB4 - Top Slab -  (Falsework, Formwork, Rebar and concreting)

RA2250 HB3 - Top Slab -  (Falsework, Formwork, Rebar and concreting)

RA2270 HB2 - Top Slab -  (Falsework, Formwork, Rebar and concreting)

RA2290 HB4 - Top Slab -  (Falsework, Formwork, Rebar and concreting)

Reprovisioning WoReprovisioning Works

Protection WorksProtection Works to Existing Approach Lights & Weather Station

RSC1105-2 Approach Lights - Protection works to affected portals(EM1, EM2,)

RSC1105-3 Approach Lights - Protection works to affected portals (EM3, EM4)

RSC1105-4 Approach Lights - Protection works to affected portals (EM5)

Aeronautical LighAeronautical Lights [4 nos. affected]

AL.180 Aeronaut. Lights - SOR and AA Approval

AL.190 Utilities and Drainage work

AL.150 Aeronaut. Lights - Reprovision works - EM7 and EM8

AL.160 Aeronaut. Lights - Reprovision works - EM6 and EM7

Weather StationWeather Station

WS1030 Weather Sta. - Civil works; Excavation and laying utilities Duct

WS1120 Weather Sta. - Civil works; Backfilling and Footing casting

WS1130 Weather Sta. - Civil works; RC works

WS1140 Weather Sta. - Civil works; Finishes, fit-out

WS1040 Weather Sta. - E&M provisions for E&M works interfacing w/ Contract HY/2011/09 [KD-4 - Stage 4]

WS1050 Weather Sta. - Prepare and submit as-built record ; obtain approval from HKO/HyD

WS1060 Weather Sta. - Obtain approval from HKO/Engineer-HyD

Maintenance AcceMaintenance Access Subway bet. New Weather Station & Aeronautical Lights

MAS1060 Maint. Access Subway - E&M works

SubwaySubway

Bay E3Bay E3

MAS2195 Maint. Access Subway Bay E3 - Excavation works, blinding layer

MAS2205 Maint. Access Subway Bay E3 - Base Slab (formwork s, rebar fixing, concreting)

MAS2215 Maint. Access Subway Bay E3 -  RC Wall + Top Slab (formworks, rebar fixing, concreting)

MAS2225 Maint. Access Subway Bay E3  - RC Wall + Top Slab (formworks removal)

Bay E4Bay E4

MAS2235 Maint. Access Subway Bay E4 - Excavation works, blinding layer

MAS2245 Maint. Access Subway Bay E4 - Base Slab (formwork s, rebar fixing, concreting)

MAS2255 Maint. Access Subway Bay E4 -  RC Wall + Top Slab (formworks, rebar fixing, concreting)

MAS2265 Maint. Access Subway Bay E4  - RC Wall + Top Slab (formworks removal)

Bay E5Bay E5

MAS2275 Maint. Access Subway Bay E5 - Excavation works, blinding layer

MAS2285 Maint. Access Subway Bay E5 - Base Slab (formwork s, rebar fixing, concreting)

MAS2295 Maint. Access Subway Bay E5 -  RC Wall + Top Slab (formworks, rebar fixing, concreting)

MAS2305 Maint. Access Subway Bay E5  - RC Wall + Top Slab (formworks removal)

Bay E6Bay E6

MAS2315 Maint. Access Subway Bay E6 - Excavation works, blinding layer

MAS2325 Maint. Access Subway Bay E6 - Base Slab (formwork s, rebar fixing, concreting)

MAS2335 Maint. Access Subway Bay E6 -  RC Wall + Top Slab (formworks, rebar fixing, concreting)

MAS2345 Maint. Access Subway Bay E6  - RC Wall + Top Slab (formworks removal)

RAMP C&D (ReclRAMP C&D (Reclamation Area)

Bay D3Bay D3

MAS2435 Maint. Access Subway  Ramp D, Bay D3 - Excavation works, blinding layer

MAS2445 Maint. Access Subway  Ramp D, Bay D3- Base Slab (formworks, rebar fixing, concreting)

MAS2455 Maint. Access Subway  Ramp D, Bay D3 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2465 Maint. Access Subway  Ramp D, Bay D3 - Removal of formworks

Bay D4Bay D4

MAS2555 Maint. Access Subway  Ramp D, Bay D4 - Excavation works, blinding layer

MAS2565 Maint. Access Subway  Ramp D, Bay D4- Base Slab (formworks, rebar fixing, concreting)

MAS2575 Maint. Access Subway  Ramp D, Bay D4 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2585 Maint. Access Subway  Ramp D, Bay D4 - Removal of formworks

Bay D5Bay D5

Bay D6Bay D6

MAS2635 Maint. Access Subway  Ramp D, Bay D6 - Excavation works, blinding layer

MAS2645 Maint. Access Subway  Ramp D, Bay D6 - Base Slab (formworks, rebar fixing, concreting)

MAS2655 Maint. Access Subway  Ramp D, Bay D6 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2665 Maint. Access Subway  Ramp D, Bay D6 - Removal of formworks

Bay D1Bay D1

MAS2355 Maint. Access Subway  Ramp D, Bay D1 - Excavation works, blinding layer

MAS2365 Maint. Access Subway  Ramp D, Bay D1- Base Slab (formworks, rebar fixing, concreting)

MAS2375 Maint. Access Subway  Ramp D, Bay D1 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2385 Maint. Access Subway  Ramp D, Bay D1 - Removal of formworks

Bay D2Bay D2

MAS2395 Maint. Access Subway  Ramp D, Bay D2 - Excavation works, blinding layer

MAS2405 Maint. Access Subway  Ramp D, Bay D2- Base Slab (formworks, rebar fixing, concreting)

MAS2415 Maint. Access Subway  Ramp D, Bay D2 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2425 Maint. Access Subway  Ramp D, Bay D2 - Removal of formworks

Bay C3Bay C3

MAS1370 Maint. Access Subway  Ramp C, Bay C3 - Excavation works, blinding layer

MAS1380 Maint. Access Subway  Ramp C, Bay C3- Base Slab (formworks, rebar fixing, concreting)

MAS1390 Maint. Access Subway  Ramp C, Bay C3 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS1400 Maint. Access Subway  Ramp C, Bay C3 - Removal of formworks

Bay C4Bay C4

MAS1410 Maint. Access Subway  Ramp C, Bay C4 - Excavation works, blinding layer

MAS1420 Maint. Access Subway  Ramp C, Bay C4- Base Slab (formworks, rebar fixing, concreting)

MAS1430 Maint. Access Subway  Ramp C, Bay C4 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS1440 Maint. Access Subway  Ramp C, Bay C4 - Removal of formworks

Bay C5Bay C5
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2016 2017

Pipe pile - 100 / 219 nos

Pipe pile - 125 / 219 nos

Pipe pile - 150 / 219 nos

Pipe pile - 175 / 219 nos

Pipe pile - 200 / 219 nos

Pipe p

Pipe pile - 50 / 219 nos

Pipe pile - 100 / 219 nos

Pipe pile - 150 / 219 nos

Pipe p

Placing Rockcore from +3.5mPD to top

Placing under layer rock from +3.5mPD to top

RB2 - Parapet (Formwork, Rebar and concreting)

RB3 - Parapet (Formwork, Rebar and concreting)

RB4 - Parapet (Formwork, Rebar and concreting)

RB5 - Parapet (Formwork, Rebar and concreting)

RB6 - Parapet (Formwork, Rebar and concreting)

RB7 - Parapet (Formwork, Rebar 

RB1 

Preparation work for Side Wall (Site clearnace . mobilization and material deivery)

HB4- RA - Side Wall (Formwork, Rebar and concreting)

HB4- RB - Side Wall (Formwork, Rebar and concreting)

HB3- RA - Side Wall (Formwork, Rebar and concreting)

HB3- RB - Side Wall (Formwork, Rebar and concreting)

HB2- RA - Side Wall (Formwork, Rebar and concreting)

HB2- RB - Side Wall (Formwork, Rebar and concreting)

HB1- RA - Side Wall (Formwork, Rebar and concreting

HB1- RB - Side Wall (Formwork, Rebar and concre

HB4 - Top Slab -  (Falsework, Formwork, Rebar and concreting)

HB3 - Top Slab -  (Falsework, Formwork, Rebar and concreting)

HB2 - Top Slab -  (Falsework, Formwork, Rebar and co

HB4 - Top Slab -  (Falsew

Approach Lights - Protection works to affected portals(EM1, EM2,)

Approach Lights - Protection works to affected portals (EM3, EM4)

Approach Lights - Protection works to affected portals (EM5)

Utilities and Drainage work

Aeronaut. Lights - Reprovision works - EM7 and EM8

Aero

Weather Sta. - Civil works; Backfilling and Footing casting

Weather Sta. - Civil works; RC works

Weather Sta. - Civil works; Finishes, fit-out

Weather Sta. - E&M provisions for E&M works interfacing w/ Contract HY/2011/09 [KD-4 - Stage 4]

Weather Sta. - Prepare and submit as-built record ; obtain approval from HKO/HyD

Weather Sta. - Obtain approval from HKO/Engineer-HyD

Maint. Access Subway Bay E3 - Excavation works, blinding layer

Maint. Access Subway Bay E3 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway Bay E3 -  RC Wall + Top Slab (formworks, rebar 

Maint. Access Subway Bay E3  - RC Wa

Maint. Access Subway Bay E4 - Excavation works, blinding layer

Maint. Access Subway Bay E4 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway Bay E4 -  RC Wall + Top Slab (formworks, rebar 

Maint. Access Subway Bay E4  - RC Wa

Maint. Access Subway Bay E5 - Excavation works, blinding layer

Maint. Access Subway Bay E5 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway Bay E5 -  RC Wall + Top Slab 

Maint. Access Subway Ba

Maint. Access Subway Bay E6 - Excavation works, blinding layer

Maint. Access Subway Bay E6 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway Bay E6 -  RC Wall + Top Slab 

Maint. Access Subway Ba

Maint. Access Subway  Ramp D, Bay D3 - Excavation works, blinding layer

Maint. Access Subway  Ramp D, Bay D3- Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D3 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D3 - Removal of formworks

Maint. Access Subway  Ramp D, Bay D4 - Excavation works, blinding layer

Maint. Access Subway  Ramp D, Bay D4- Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D4 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D4 - Removal of formworks

Maint. Access Subway  Ramp D, Bay D6 - Excavation works, blinding layer

Maint. Access Subway  Ramp D, Bay D6 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D6 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D6 - Removal of formworks

Maint. Access Subway  Ramp D, Bay D1 - Excavation works, blinding layer

Maint. Access Subway  Ramp D, Bay D1- Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D1 - Wall & Roof slab (formworks, rebar fixing, concreting

Maint. Access Subway  Ramp D, Bay D1 - Removal of formworks

Maint. Access Subway  Ramp D, Bay D2 - Excavation works, blinding layer

Maint. Access Subway  Ramp D, Bay D2- Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp D, Bay D2 - Wall & Roof slab (formworks, rebar fixing, concreting

Maint. Access Subway  Ramp D, Bay D2 - Removal of formworks

Maint. Access Subway  Ramp C, Bay C3 - Excavation works, blinding layer

Maint. Access Subway  Ramp C, Bay C3- Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C3 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C3 - Removal of formworks

Maint. Access Subway  Ramp C, Bay C4 - Excavation works, blinding layer

Maint. Access Subway  Ramp C, Bay C4- Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C4 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C4 - Removal of formworks
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Activity ID Activity Name

MAS2115 Maint. Access Subway  Ramp C, Bay C5 - Excavation works, blinding layer

MAS2125 Maint. Access Subway  Ramp C, Bay C5 - Base Slab (formworks, rebar fixing, concreting)

MAS2135 Maint. Access Subway  Ramp C, Bay C5 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2145 Maint. Access Subway  Ramp C, Bay C5 - Removal of formworks

Bay C6Bay C6

MAS2155 Maint. Access Subway  Ramp C, Bay C6 - Excavation works, blinding layer

MAS2165 Maint. Access Subway  Ramp C, Bay C6 - Base Slab (formworks, rebar fixing, concreting)

MAS2175 Maint. Access Subway  Ramp C, Bay C6 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2185 Maint. Access Subway  Ramp C, Bay C6 - Removal of formworks

Bay C1Bay C1

MAS2475 Maint. Access Subway  Ramp C, Bay C1 - Excavation works, blinding layer

MAS2485 Maint. Access Subway  Ramp C, Bay C1 - Base Slab (formworks, rebar fixing, concreting)

MAS2495 Maint. Access Subway  Ramp C, Bay C1 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2505 Maint. Access Subway  Ramp C, Bay C1 - Removal of formworks

Bay C2Bay C2

MAS2515 Maint. Access Subway  Ramp C, Bay C2 - Excavation works, blinding layer

MAS2525 Maint. Access Subway  Ramp C, Bay C2 - Base Slab (formworks, rebar fixing, concreting)

MAS2535 Maint. Access Subway  Ramp C, Bay C2 - Wall & Roof slab (formworks, rebar fixing, concreting)

MAS2545 Maint. Access Subway  Ramp C, Bay C2 - Removal of formworks

At-Grade Link RoaAt-Grade Link Road bet. HKBCF and HKIA

Interface w/ CE13Interface w/ CE13/2010(CE)-Portion D1

LR2240 CE13/2010(CE) Contractor handover back site Portion D1 to CSCEC [POS150]

T001 / T002 ON GT001 / T002 ON GRADE ROADWORKS (Works under Section 1]

TCSS, E&M and UTCSS, E&M and Utility

CLP cable laying CLP cable laying (by CLP)

LR.1205-705 CLP - excavation and cable laying  Site Area 15 (110m)

LR.1205-796 CLP - excavation and cable laying  Site Area 8b (110m)

LR.1205-786 CLP - excavation and cable laying  Site Area 8a (300m)

LR.1205-685 CLP - excavation and cable laying  Site Area 13a (160m)

LR.1205-695 CLP - excavation and cable laying  Site Area 13b (170m)

Drainage WorkDrainage Work

SWCH1720 to SWSWCH1720 to SWCH2000

LR.1205-746 SWCH1700 to SWCH2070 - Road drainage and gully 370m

SWCH1080 to SWSWCH1080 to SWCH1200

LR.1205-806 SWCH1080 to SWCH1200 - Road drainage and gully 60m

LR.1205-816 SWCH1080 to SWCH1200 - Road drainage and gully 90m

LR.1205-926 SWCH1080 to SWCH1200 - Road drainage and gully 120m

RoadworksRoadworks

SWCH1720 to SWSWCH1720 to SWCH2000

LR.1205-936 SWCH1700 to SWCH2070 - Subbase course 150m

LR.1205-946 SWCH1700 to SWCH2070 - Subbase course 280m

LR.1205-956 SWCH1700 to SWCH2070 - Roadbase, base course 150m

LR.1205-966 SWCH1700 to SWCH2070 - Roadbase, base course 280m

LR.1205-976 SWCH1700 to SWCH2070 - Road surfacing 150m

LR.1205-1016 SWCH1700 to SWCH2070 - Road surfacing 280m

Interface w/ HY/20Interface w/ HY/2010/02- 16+045 to 16+223.24

A237402 LR SH-HKBCF [north area-Portion C] - Excavation for Pump Sump P/S SPS7, 1st half

A237403 LR SH-HKBCF [north area-Portion C] - Excavation for Pump Sump P/S SPS7, Formation level

A237404 LR SH-HKBCF [north area-Portion C] - RC Works for Pump Sump P/S SPS7 (Base and Wall)

A238294 LR SH-HKBCF [north area-Portion C] - RC Works for Pump Sump P/S SPS7 (Wall & Top Slab)

A238284 LR SH-HKBCF [north area-Portion C] - Installation of E&M equipment for Pump Sump P/S SPS7

LR2540 LR SH-HKBCF [north area-Portion C] - Backfilling and Site formation

LR2550 LR SH-HKBCF [north area-Portion C] - Road alignment formation

NB AIRPORT RONB AIRPORT ROAD WORKS (INCL. BA2) - under Section 2 (Middle to North Area)

Works in Bridge AWorks in Bridge A2, under Stage 2 TTA, Diversion of SB Airport Rd (Works under Section 2)

BA2- Bridge DeckBA2- Bridge Deck

Span B2-B3Span B2-B3

BA2.1830-138 Bridge A2 - Construct Bridge deck, span B2-B3 (Base) Falsework

BA2.1830-128 Bridge A2 - Construct Bridge deck, span B2-B3 (Base) Fwk + Steel bar + Conc reting

BA2.1830-168 Bridge A2 - Construct Bridge deck, span B2-B3 - (Top+Web) Falsework

BA2.1830-148 Bridge A2 - Construct Bridge deck, span B2-B3 (Top+Web) Formwork

BA2.1830-158 Bridge A2 - Construct Bridge deck, span B2-B3 (Top+Web) Steel bar + Concreting

BA2.1830-108 Bridge A2 - Stressing Works, span B2-B3

Span B1-B2Span B1-B2

BA2.1830-238 Bridge A2 - Construct Bridge deck, span B1-B2 (Base) Falsework

BA2.1830-188 Bridge A2 - Construct Bridge deck, span B1-B2 (Base) Fwk + Steel bar + Conc reting

BA2.1830-228 Bridge A2 - Construct Bridge deck, span B1-B2 - (Top+Web) Falsework

BA2.1830-208 Bridge A2 - Construct Bridge deck, span B1-B2 (Top+Web) Formwork

BA2.1830-218 Bridge A2 - Construct Bridge deck, span B1-B2 (Top+Web) Steel bar + Concreting

BA2.1830-178 Bridge A2 - Stressing Works, span B1-B2

BA2 -South AbutmBA2 -South Abutment and Ramp

BA2.1205-555 Bridge A2 South Abut - Preparation work for demolish extg bridge staircase

BA2.1205-365 Bridge A2 South Abut - Demolish extg bridge staircase

BA2.1205-865 Bridge A2 South Abut - AA permit Award

BA2.1205-405 Bridge A2 South Abut - U- Trough Ramp Ch049 - Ch056 - Base Slab

BA2.1205-475 Bridge A2 South Abut - U- Trough Ramp Ch049 - Ch056 - Wall Stem

BA2.1205-375 Bridge A2 South Abut - Retaining Wall Panel 1- Base Slab

BA2.1205-415 Bridge A2 South Abut - Retaining Wall Panel 1 - Well Stem

BA2.1205-435 Bridge A2 South Abut - Retaining Wall Panel 2- Base Slab

BA2.1205-455 Bridge A2 South Abut - Retaining Wall Panel 3- Base Slab

BA2.1205-445 Bridge A2 South Abut - Retaining Wall Panel 2- Well Stem

BA2.1205-465 Bridge A2 South Abut - Retaining Wall Panel 3 - Well Stem

BA2.1205-395 Bridge A2 South Abut - Backfilling - 1st half

BA2.1205-485 Bridge A2 South Abut - Backfilling - 2nd half

BA2 -North AbutmBA2 -North Abutment and Ramp

North AbutmentNorth Abutment

BA2.1205-545 Bridge A2 North Abut - Abutment Wall Stem, Wing wall (fwk & rebar)

BA2.1205-235 Bridge A2 North Abut - Abutment Wall Stem, Wing Wall (Concreting)

BA2.1205-275 Bridge A2 North Abut - Preparation work and Backfilling

BA2 - North AbuBA2 - North Abutment and Ramp - Waterproofing and Backfilling

BA2.1205-795 Bridge A2 Ramp -  Bac kfilling

BA2.1205-805 Bridge A2 Ramp -  Bac kfilling (Remaining)

Utility Culverts  1, Utility Culverts  1, 2 & 3 (Works under Section 2)

Utility Culvert NoUtility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]-1

Permanent UtilitPermanent Utility Diversion inside UC 1

UC1.1114 Permanent Utility diversion - telecom cable (by others), Stage 1

UC1.1115 Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables(by others)

UC1.1116 Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables complete

UC1.1163 Permanent Utility diversion - telecom cable (by others), Stage 2

UC1.1173 Permanent Utility diversion - telecom cable (by others), Stage 3

Utility Culvert NoUtility Culvert No. 2 Ext. near Bridge A2 [15m Approx.] (Works under Section 2)

Permanent UtilitPermanent Utility Diversion inside UC2

UC2.1058 Permanent Utility Diversion  - TCSS (by others), Stage 1

UC2.1059 Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 1

UC2.10525 Permanent Utility Diversion  - sewer main (by CSHK), connection works

UC2.10591 Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

UC2.10581 Permanent Utility Diversion  - TCSS (by others), Stage 2

UC2.10592 Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

UC2.1061 Complete permanent utility diversion of CAD/ATC cables(by others) -30 Nov 2013

UC2.10582 Permanent Utility Diversion  - TCSS (by others), Stage 3

UC2.105241 Permanent Utility Diversion  - TCSS (by others), Stage 4

Roadworks to be cRoadworks to be constructed under Stage 2 TTA

M003 Ch 0+400 toM003 Ch 0+400 to 0+800 (Permanent), L=400m

A2860-1 200mm dia Watermain utilities [100m]

A2860-14 200mm dia Watermain utilities [200m]

A2860-24 200mm dia Watermain utilities [250m] + connection

A2870 Road formation, subbase, road base and precast kerbs, road lighting poles - 1st half

A237824 Road formation, subbase, road base and precast kerbs, road lighting poles - 2nd half

A2880 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M004 (from BA2) M004 (from BA2) Ch 0+600 to 0+730 (Permanent), L=130m

A3360 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 1
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Maint. Access Subway  Ramp C, Bay C5 - Excavation works, blinding layer

Maint. Access Subway  Ramp C, Bay C5 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C5 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C5 - Removal of formworks

Maint. Access Subway  Ramp C, Bay C6 - Excavation works, blinding layer

Maint. Access Subway  Ramp C, Bay C6 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C6 - Wall & Roof slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C6 - Removal of formworks

Maint. Access Subway  Ramp C, Bay C1 - Excavation works, blinding layer

Maint. Access Subway  Ramp C, Bay C1 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C1 - Wall & Roof slab (formworks, rebar fixing, concreting

Maint. Access Subway  Ramp C, Bay C1 - Removal of formworks

Maint. Access Subway  Ramp C, Bay C2 - Excavation works, blinding layer

Maint. Access Subway  Ramp C, Bay C2 - Base Slab (formworks, rebar fixing, concreting)

Maint. Access Subway  Ramp C, Bay C2 - Wall & Roof slab (formworks, rebar fixing, concreting

Maint. Access Subway  Ramp C, Bay C2 - Removal of formworks

CE13/2010(CE) Contractor handover back site Portio

CLP - excavation and cable laying  Site Area 8b (110m)

CLP - excavation and cable laying  Site Area 8a (300m)

CLP - excavation and cable laying  Site Area 13a (160m)

CLP - excavation and cable laying  Site Area 13b (170m)

SWCH1080 to SWCH1200 - Road drainage and gully 90m

SWCH1080 to SWCH1200 - Road drainage and gully 120m

SWCH1700 to SWCH2070 - Subbase course 150m

SWCH1700 to SWCH2070 - Subbase course 280m

SWCH1700 to SWCH2070 - Roadbase, base course 150m

SWCH1700 to SWCH2070 - Roadbase, base course 280m

SWCH1700 to SWCH2070 - Road surfacing 150m

SWCH1700 to SWCH2070 - Road surfacing 280m

LR SH-HKBCF [north area-Portion C] - RC Works for Pump Sump P/S SPS7 (Base and Wall)

LR SH-HKBCF [north area-Portion C] - RC Works for Pump Sump P/S SPS7 (Wall & Top Slab)

LR SH-HKBCF [north area-Portion C] - Installation of E&M equipment for Pump Sump P/S SP

LR SH-HKBCF [north area-

Bridge A2 - Construct Bridge deck, span B2-B3 (Base) Fwk + Steel bar + Conc reting

Bridge A2 - Construct Bridge deck, span B2-B3 - (Top+Web) Falsework

Bridge A2 - Construct Bridge deck, span B2-B3 (Top+Web) Formwork

Bridge A2 - Construct Bridge deck, span B2-B3 (Top+Web) Steel bar + Concreting

Bridge A2 - Stressing Works, span B2-B3

Bridge A2 - Construct Bridge deck, span B1-B2 (Base) Falsework

Bridge A2 - Construct Bridge deck, span B1-B2 (Base) Fwk + Steel bar + Conc reting

Bridge A2 - Construct Bridge deck, span B1-B2 - (Top+Web) Falsework

Bridge A2 - Construct Bridge deck, span B1-B2 (Top+Web) Formwork

Bridge A2 - Construct Bridge deck, span B1-B2 (Top+Web) Steel bar + Concreting

Bridge A2 - Stressing Works, span B1-B2

Bridge A2 South Abut - AA permit Award

Bridge A2 South Abut - U- Trough Ramp Ch049 - Ch056 - Base Slab

Bridge A2 South Abut - U- Trough Ramp Ch049 - Ch056 - Wall Stem

Bridge A2 South Abut - Retaining Wall Panel 1- Base Slab

Bridge A2 South Abut - Retaining Wall Panel 1 - Well Stem

Bridge A2 South Abut - Retaining Wall Panel 2- Base Slab

Bridge A2 South Abut - Retaining Wall Panel 3- Base Slab

Bridge A2 South Abut - Retaining Wall Panel 2- Well S

Bridge A2 South Abut - Reta

Bridge A2 South A

Bri

Bridge A2 Ramp -  Backfilling

Bridge A2 Ramp -  Backfilling (Remaini

Permanent Utility diversion - telecom cable (by others), Stage 1

Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables(by others)

Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables complete

Permanent Utility diversion - telecom cable (by others), Stage 2

Permanent Utility diversion - telecom cable (by others), Stage 3

Permanent Utility Diversion  - TCSS (by others), Stage 1

Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 1

Permanent Utility Diversion  - sewer main (by CSHK), connection works

Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

Permanent Utility Diversion  - TCSS (by others), Stage 2

Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

Complete permanent utility diversion of CAD/ATC cables(by others) -30 Nov 2013

Permanent Utility Diversion  - TCSS (by others), Stage 3

Permanent Utility Diversion  - TCSS (by others), St

200mm dia Watermain utilities [250m] + connection

Road formation, subbase, road base and precast kerbs, road lighting poles - 1st half

Road formation, subbase, road base and precast kerbs, road lighting poles - 2nd half

Final wearing course and road ma
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Activity ID Activity Name

A3370 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 2

A3460 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 3

A2920 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 4

M001 Ch 0+550 toM001 Ch 0+550 to 0+981 (UC3 Area) (Permanent), L=431m

A237804 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.) 2nd half

A3150 Road formation, subbase, road base and precast kerbs, road lighting poles 1st half

A237814 Road formation, subbase, road base and precast kerbs, road lighting poles 2nd half

A3140 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Temporary Slip RTemporary Slip Road (3 lanes going NB Airport Rd to T1 & T2)

A2890 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.) 1st half

A237794 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.) 2nd half

A2900 Road formation, subbase, road base and precast kerbs, road lighting poles

A2910 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Roadworks to be cRoadworks to be constructed under Stage 3 TTA

A2670 Implement Stage 3 TTA (exact alignment TBC)

M003 Ch 0+800 toM003 Ch 0+800 to 1+200

A3050 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.)

M005 Ch 0+000 toM005 Ch 0+000 to 0+200, (Permanent) L= 200m (after HAT Ramp)

A2950 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.)

Temporary Slip RTemporary Slip Road ( going NB Airport Rd to T1 & T2)

A3010 Drainage works

A3020 Underground utilities (watermain, TCSS, telecoms etc.)

A3030 Road formation, subbase, road base and precast kerbs, road lighting poles

Remaining PermaRemaining Permanent Roadworks under diff. TTA Schemes

M002 connectionM002 connection to existing road

A3080 Implement TTA (exact alignment TBC)

A3090 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.)

EAST COAST ROEAST COAST ROAD WORKS (INCL. BA1 & DEP. RD.) - under Section 2 (Middle to North Area)

Works to be constWorks to be constructed under Stage 3 TTA (divert traffic to BA1 & ex. ECR SB RD/ Future M009)

Construct M006 (Construct M006 (except entrance to ex. Tung Fai Rd)

A4411 M006:  Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 1st half

A4610 M006:  Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 2nd half

A4620 M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

A4621 M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

A4630 M006: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Stage 2 ELS - PerStage 2 ELS - Permanent Soldier Pile Wall along AEL

Initial WorksInitial Works

A237834 Fabrication of safety fence along AEL

A3939 Erect safety fence along AEL side, 1st part

A3940 Erect safety fence along AEL side, 2nd part

A237614 Erect safety fence along AEL side, 3rd part

A237624 Erect safety fence along AEL side, 4th part

Utilities PermanUtilities Permanent Diversion at BA1/Depressed Rd Area

A238044 Permanent utility diversion - CLP cable civil prov. works, 5th stage 110m - portion B

A3840 Permanent utility diversion - telecom cable / CAD cable (by others), 1st Stage

A3850 Permanent utility diversion - TCSS cable (by others), 1st Stage

A3900 Permanent utility diversion - gas main (by others), 1st Stage

A3880 Permanent utility diversion - fresh water main (by CSHK), 1st Stage

A3911 Permanent utility diversion - telecom cable / CAD cable (by others), 1st Stage

A3921 Permanent utility diversion - TCSS cable (by others), 1st Stage

A3930 Permanent utility diversion - gas main (by others), 1st Stage

A3891 Permanent utility diversion - fresh water main (by CSHK), 1st Stage

A3841 Permanent utility diversion - telecom cable / CAD cable (by others)

A3851 Permanent utility diversion - TCSS cable (by others)

A3901 Permanent utility diversion - gas main (by others)

A3920 Permanent utility diversion - CLP cable (by CLP)

Construction - PConstruction - Permanent Soldier Pile Wall

A3990 Permanent soldier pile wall (AEL side)- piling works, 1st 45nos

A237494 Permanent soldier pile wall (AEL side)- piling works, 2nd 90nos

A237504 Permanent soldier pile wall (AEL side)- piling works, 3rd 135 nos

A238244 Permanent soldier pile wall (AEL side)- piling works, 4th 180 nos

A238254 Permanent soldier pile wall (AEL side)- piling works, 5th 225 nos

A4010 Permanent soldier pile wall (AEL side) - capping beam & lagging wall, 1st half

A238264 Permanent soldier pile wall (AEL side)- piling works, 6th 270 nos

Construct M008, Construct M008, Ch 0+100  to Ch 0+787, L=687m (except Depressed Rd. Area)

A4370 M008: Drainage works , 1st 50m

A4371 M008: Drainage works  2nd 50m

A4372 M008: Drainage works 3rd 50m

A4373 M008: Drainage works 4th 50m

A4374 M008: Drainage works 5th 50m

Underground utiUnderground utilities

A237934 M008:Underground utilities (watermain, CLP), 1st 50m

A237974 M008:Underground utilities (watermain, CLP), 2nd 50m

A237984 M008:Underground utilities (watermain, CLP) 3rd 50m

A237994 M008:Underground utilities (watermain, CLP) 4th 50m

A238004 M008:Underground utilities (watermain, CLP) 5th 50m

Construct M007  Construct M007  Ch. 0+100 to Ch. 0+483), L=383m

A4540 M007: 1st Half: Drainage works +Underground utilities (watermain), 1st 50m

A4720 M007: 1st Half: Drainage works +Underground utilities (watermain), 2nd 50m

A4730 M007: 1st Half: Drainage works +Underground utilities (watermain), 3rd 50m

A4900 M007: 1st Half: Drainage works +Underground utilities (watermain,), 4th 50m

Construct RemainConstruct Remaining M009 and M010 (at North Area)

Construct M009 CConstruct M009 Ch 0+700 to Ch 1+050, L= 350m

A4790 M009:  Drainage works  60m/350m

A238054 M009:  Drainage works 120m/350m

A238064 M009:  Drainage works 180m/350m

A238074 M009:  Drainage works 240m/350m

A238084 M009:  Drainage works 300m/350m

A238094 M009:  Drainage works 350m/350m

Construct M009 CConstruct M009 Ch 1+050 to Ch 1+415, L= 365m

A238154 M009:  Drainage works 300m/365m

A238104 M009:  Drainage works 350m/365m

Construct M010 CConstruct M010 Ch 0+700 to Ch 1+050, L= 350m

A4750 M010:  Drainage works 60m/350m

A238164 M010:  Drainage works 120m/350m

A238174 M010:  Drainage works 180m/350m

A238184 M010:  Drainage works 240m/350m

A238194 M010:  Drainage works 300m/350m

A238204 M010:  Drainage works 350m/350m
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Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 2

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 3

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 4

Road formation, subbase, road base and precast kerbs, road lighting poles 2nd half

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Road formation, subbase, road base and precast kerbs, road lighting poles

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Implement Stage 3 TTA (exact alignment TBC)

Drainage works

Underground utilities (water

Implement TTA (exact alignment TBC)

M006:  Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 2nd half

M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

M006: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Erect safety fence along AEL side, 3rd part

Erect safety fence along AEL side, 4th part

Permanent utility diversion - telecom cable / CAD cable (by others), 1st Stage

Permanent utility diversion - TCSS cable (by others), 1st Stage

Permanent utility diversion - gas main (by others), 1st Stage

Permanent utility diversion - fresh water main (by CSHK), 1st Stage

Permanent utility diversion - telecom cable / CAD cable (by others), 1st Stage

Permanent utility diversion - TCSS cable (by others), 1st Stage

Permanent utility diversion - gas main (by others), 1st Stage

Permanent utility diversion - fresh water main (by CSHK), 1st Stage

Permanent utility diversion - telecom cable / CAD cable (by others)

Permanent utility diversion - TCSS cable (by others)

Permanent utility diversion - gas main (by others)

Permanent soldier pile wall (AEL side)- piling works, 2nd 90nos

Permanent soldier pile wall (AEL side)- piling works, 3rd 135 nos

Permanent soldier pile wall (AEL side)- piling works, 4th 180 nos

Permanent soldier pile wall (AEL side)- piling works

Permanent so

M008: Drainage works , 1st 50m

M008: Drainage works  2nd 50m

M008: Drainage works 3rd 50m

M008: Drainage works 4th 50m

M008: Draina

M008:Underground utilities (watermain, CLP), 1st 50m

M008:Underground utilities (watermain, CLP), 2nd 50m

M008:Underground utilities (watermain, CLP) 3rd 50m

M008:Underground

M007: 1st Half: Drainage works +Underground utilities (watermain), 2nd 50m

M007: 1st Half: Drainage works +Underground utilities (watermain), 3rd 50m

M007: 1st Half: Drainage works +Underground utilities (watermain,), 4th 50m

M009:  Drainage works  60m/350m

M009:  Drainage works 120m/350m

M009:  Drainage works 180m/350m

M009:  Drainage works 240m/350m

M009:  Drainage work

M009:  Drainage works 350m/365m

M010:  Drainage works 60m/350m

M010:  Drainage works 120m/350m

M010:  Drainage works 180m/350m

M010:  Drainage works 240m/350m

M010:  Drainage work
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