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Executive summary 

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 

HY/2013/04 “Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – 

Infrastructure Works Stage II (Southern Portion)” (hereafter referred to as “the Contract”) for the 

Highways Department of Hong Kong Special Administrative Region (HKSAR). The Contract 

was awarded to China State Construction Engineering (Hong Kong) Limited (hereafter referred 

to as “the Contractor”) and Mott MacDonald Hong Kong Limited (MMHK) was appointed as the 

Environmental Team (ET) by the Contractor.  

The Contract is part of the “Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing 

Facilities” (HZMB HKBCF) Project which is a “Designated Project” under Schedule 2 of the 

Environmental Impact Assessment (EIA) Ordinance (Cap. 499) and for which an EIA Report 

(Register No. AEIAR-145/2009) was prepared and approved. The current Environmental Permit 

(EP) for HKBCF, namely No. EP-353/2009/K, was issued on 11 April 2016. These documents 

are available through the EIA Ordinance Register. Commencement of the Contract took place 

on 13 March 2015 and the construction works commenced on 13 July 2015. 

Mott MacDonald Hong Kong Limited has been appointed by the Contractor to implement the 

Environmental Monitoring & Audit (EM&A) programme for the Contract in accordance with the 

Updated EM&A Manual for HKBCF (Version 1.0) and will be providing environmental team 

services for the Contract. 

This is the 17th Monthly EM&A Report for the Contract which summaries findings of the EM&A 

works during the reporting period from 1 to 30 November 2016 (the “reporting period”). 

Environmental Monitoring and Audit Progress 

The monthly EM&A programme was undertaken in accordance with the Updated EM&A Manual 

for HKBCF (Version 1.0).  It should be noted that the air quality and noise monitoring works for 

the Contract are covered by Contract No. HY/2010/02 “Hong Kong-Zhuhai-Macao Bridge 

HKBCF – Reclamation Works” and Contract No. HY/2011/03 “Hong Kong-Zhuhai-Macao Bridge 

Hong Kong Link Road – Section between Scenic Hill and HKBCF”.  The ET of the Contract or 

another ET of the HZMB project is required to conduct impact air quality monitoring at AMS6 

and AMS7 and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these 

monitoring stations are no longer covered under Contract Nos. HY/2010/02 and HY/2011/03.  

However, this is subject to ENPO’s final decision on which ET should carry out the monitoring 

work at these stations.   

The dates of site inspection during the reporting period are listed below: 

● Environmental Site Inspection: 1, 8, 15, 21 and 29 November 2016 

Breaches of Action and Limit Levels 

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03.  

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the 

reporting period. 
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There was no Action and Limit Level exceedance for noise recorded at station NMS2 and 

station NMS3B by the Environmental Team of Contract No. HY/2010/02 during the reporting 

period. 

Complaint Log 

There was one complaint received in relation to the environmental impact during the reporting 

period. 

Log No. Environmental Complaint Ref. No. Date of Complaint Receipt Description  

003 ENPO-C0102 10 November 2016 Water Quality  

After investigation, it was concluded that the complaint was not related to Contract No. 

HY/2013/04. 

Notifications of Summons and Successful Prosecutions 

There were no notifications of summons or prosecutions received during this reporting period. 

Reporting Changes 

There was no reporting change during the reporting period.  

Future Key Issues 

The future key issues to be undertaken in the upcoming month are: 

● Pre-drilling, bored pile, driven H-pile, pile cap, pier column, pier head, retaining wall, 

segment erection, segment delivery (marine-based). 

● Generation of excavated marine sediment and/or transport to HKBCF Contract No. 

HY/2013/03 (if required). 
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1 Introduction 

1.1 Background 

On 13 March 2015, Mott MacDonald Hong Kong Limited (MMHK) was commissioned by China 

State Construction Engineering (Hong Kong) Limited (also referred to as “the Contractor”) to 

undertake the Environmental Team (ET) services (including environmental monitoring and audit 

(EM&A)) for Contract No. HY/2013/04 “Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 

Crossing Facilities – Infrastructure Works Stage II (Southern Portion)” (“the Contract”) for the 

Highways Department of Hong Kong Special Administrative Region (HKSAR).  

The Contract is part of the “Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing 

Facilities” (HZMB HKBCF) Project which is a “Designated Project” under Schedule 2 of the 

Environmental Impact Assessment (EIA) Ordinance (Cap. 499) and for which an EIA Report 

(Register No. AEIAR-145/2009) was prepared and approved. The current Environmental Permit 

(EP) for HKBCF, namely No. EP-353/2009/K, was issued on 11 April 2016. These documents 

are available through the EIA Ordinance Register. Commencement of the Contract took place 

on 13 March 2015 and the construction works commenced on 13 July 2015. The works areas of 

the contract are shown in Appendix A. 

This is the 17th Monthly EM&A Report summarising the findings of EM&A activities conducted 

under the Contract from 1 to 30 November 2016 (the “reporting period”) and is submitted to fulfil 

Condition 5.4 of the EP.  

1.2 Project Description 

The Proposed works under this Contract comprise the following: 

● Construction of vehicular bridge and at-grade roads at the southern portion of Hong Kong 

Boundary Crossing Facilities; 

● Construction of associated street lighting, street furniture, road marking, road signage, box 

culverts and outfalls, drainage, sewerage, fresh water and flushing water supply, irrigation, 

landscape, electrical and mechanical (E&M), utilities and services works; 

● Provisioning of civil engineering works and power supply for Traffic Control and Surveillance 

System (TCSS); and  

● Other works in accordance with the Contract. 

1.3 Project Organisation 

The organisation chart and lines of communication with respect to the on-site environmental 

management structure together with the contact information of the key personnel are shown in 

Appendix B. The key personnel contact names and numbers are summarized in Table 1.1.   
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Table 1.1: Contact Information of Key Personnel 

Party Position Name Telephone Fax 

Engineer or Engineer’s Representative  

(AECOM Asia Co. Ltd.) 

Chief Resident Engineer Alfred Cheng 3958 7471 3468 2076 

Environmental Project Office / 
Independent Environmental Checker 
(Ramboll Environ Hong Kong Limited) 

Environmental Project 
Office Leader 

Y H Hui 3465 2888 3465 2899 

Independent Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

 Environmental Site 
Supervisor 

Ray Yan 5181 8165 3465 2899 

Contractor  

(China State Construction Engineering 
(Hong Kong) Limited) 

Site Agent Eddie Tang 9863 7686 2459 4336 

Environmental Officer Ricky Hon 9100 7509 2459 4336 

Environmental Team 

(Mott MacDonald Hong Kong Limited) 

Environmental Team 
Leader 

Gary Chow  

 

2828 5874 2827 1823 

24-hour Complaint Hotline  - - 5236 7111 - 

1.4 Construction Programme 

The Construction Works Programme of the Project is provided in Appendix C.  

1.5 Construction Works undertaken during the Reporting Period 

A summary of the construction activities undertaken during this reporting period is shown below:  

● Pre-drilling, 5 completed 

● Bored Pile, 21 completed 

● Driven H Pile, 24 completed 

● Pile Cap, 10 completed 

● Pier Column, 9 completed 

● Pier Head, 4 completed 

● Segment Delivery, 6 pcs (marine-based) 

● Generation of excavated marine sediment.  
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2 Air Quality Monitoring 

2.1 Monitoring Locations 

The air quality monitoring works for the Contract are covered by Contract No. HY/2010/02 

“Hong Kong-Zhuhai-Macao Bridge HKBCF – Reclamation Works” and Contract No. HY/2011/03 

“Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and 

HKBCF”. The ET of the Contract or another ET of the HZMB project is required to conduct 

impact air quality monitoring at AMS6 and AMS7 as part of EM&A programme if these air quality 

monitoring stations are no longer covered under Contract No. HY/2010/02 and HY/2011/03. 

Figure 1 shows the locations of air monitoring stations. 

Table 2.1: Construction Dust Monitoring Locations 

Identification No. Location Description 

AMS6(1) Dragonair/CNAC (Group) Building 

AMS7(1) Hong Kong SkyCity Marriot Hotel 

Remarks: (1)  The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as 
part of EM&A programme according to latest notification from ENPO when the monitoring station(s) 
is/are no longer covered by another ET of the HZMB project. 

2.2 Monitoring Requirements 

The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A 

Reports prepared for Contract Nos. HY/2010/02 and HY/2011/03.  

The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in Table 2.2 and Table 

2.3 respectively. 

Table 2.2: Action and Limit Levels for 1-hour TSP 

Monitoring Station   Action Level, µµµµg/m3 Limit Level, µµµµg/m3 

AMS6 – Dragonair / SNAC (Group) Building (HKIA) 360 500 

AMS7 – Hong Kong SkyCity Marriot Hotel 370 500 

Table 2.3: Action and Limit Levels for 24-hour TSP 

Monitoring Station   Action Level, µµµµg/m3 Limit Level, µµµµg/m3 

AMS6 – Dragonair / SNAC (Group) Building (HKIA) 173 260 

AMS7 – Hong Kong SkyCity Marriot Hotel 183 260 

The event and action plan is provided in Appendix D. 

If exceedance(s) at these stations is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  



Mott MacDonald | Contract No. HY/2013/04 HZMB HKBCF – Infrastructure Works Stage II (Southern Portion) 6
 

355861/ENP/ENL/03/07.17/0 | December 2016 
Z:\Hong Kong\ENL\PROJECTS\355861 HZMB HKBCF (Southern Portion)\03 Deliverable\07 Monthly EM&A Report\(17) Nov 2016\(17) Nov 2016.docx 
 

2.3 Monitoring Results 

The monitoring results for AMS6 and AMS7 are reported in the monthly EM&A Reports 

prepared for Contract Nos. HY/2011/03 and HY/2010/02 respectively. 

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03. 

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the 

reporting period. 
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3 Noise Monitoring 

3.1 Monitoring Locations 

The noise monitoring works for the Contract are covered by Contract No. HY/2010/02 “Hong 

Kong-Zhuhai-Macao Bridge HKBCF – Reclamation Works”. The ET of the Contract or another 

ET of the HZMB project is required to conduct noise monitoring at NMS2 and NMS3B as part of 

EM&A programme if these monitoring stations are no longer covered under Contract No. 

HY/2010/02. Figure 2 shows the locations of noise monitoring stations. 

Table 3.1: Construction Noise Monitoring Locations 

Identification No. Location Description 

NMS2(1) Seaview Crescent 

NMS3B(1) (2) Site Boundary of Site Office Area at Works Area WA2 

Remarks: (1)  The ET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of 
EM&A programme according to the latest notification from ENPO when the monitoring station(s) is/are 
no longer covered by another ET of the HZMB project. 

 (2) The Action and Limit Levels for schools will be applied for this alternative monitoring location. 

3.2 Monitoring Requirements 

The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A 

Reports prepared for Contract No. HY/2010/02. 

The Action and Limit Levels for construction noise are defined in Table 3.2. 

Table 3.2: Action and Limit Level for Construction Noise 

Parameter Action Level Limit Level 

07:00 – 19:00 hours on normal weekdays When one documented complaint is received 75 dB(A)* 

Notes: If works are to be carried out during restricted hours, the conditions stipulated in the construction noise 
permit issued by the Noise Control Authority have to be followed. 

 * Reduce to 70 dB(A) for schools and 65 dB(A) during school examination period. 

3.3 Monitoring Results 

The monitoring results for NMS2 and NMS3B are reported in the monthly EM&A Reports 

prepared for Contract No. HY/2010/02.  No noise exceedances were recorded at stations NMS2 

and NMS3B by the ET of Contract No. HY/2010/02 during the reporting period. 
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4 Environmental Site and Audit 

4.1 Site Inspection 

Site Inspections were carried out on a weekly basis to monitor the implementation of proper 

environmental pollution control mitigation measures for the project. During the reporting period, 

site inspections were carried out on 1, 8, 15, 21 and 29 November 2016. 

Particular observations during the site inspections and corrective actions undertaken by the 

Contractor are described below. 

24 October 2016 

a. A small portion of haul road outside the HKBCF site office was dry. Subsequently, water 

spray was provided for haul roads include those outside the HKBCF site office. The 

observation was closed on 8 November 2016. 

b. NRMM label for a generator outside the HKBCF site office did not appear to be shown in 

the correct colour. Subsequently, a new NRMM label complying with the regulatory 

requirements was provided for the generator. The observation was closed on 8 

November 2016. 

1 November 2016 

a. No new observations were made.  

8 November 2016 

a. No new observations were made.  

15 November 2016 

a. Loose items of general refuse were observed at a workers’ rest area. Subsequently, 

these were cleared. The observation was closed on 21 November 2016.  

b. Oil drums without drip tray were observed. The Contractor was reminded to provide the 

necessary drip trays and/or bunded storage areas. Follow-up actions for the outstanding 

observation will be inspected during the upcoming site inspections and reported in the 

coming reporting period. 

c. A suspected chemical container was observed in a temporary bunded holding area for 

site runoff. Subsequently, this was removed. The observation was closed on 21 

November 2016. 

21 November 2016 

a. No new observations were made.  

29 November 2016 

a. No new observations were made.  

4.2 Advice on the Solid and Liquid Waste Management Status 

The Contractor registered as a chemical waste producer for the Contract. Sufficient numbers of 

receptacles were available for general refuse collection and sorting. As a practical means, the 

disposal operation is managed by a single HKBCF contractor who is also responsible for 

applying dumping permit and its subsequent extension applications from EPD. Contract No. 
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HY/2013/03 has been assigned to coordinate and arrange for disposal of extracted marine 

sediment from this Contract.  

There was no generation of excavated sediment for treatment during this reporting period. Any 

treatment of excavated marine sediment will be conducted using cement solidification/ 

stabilization (Cement S/S) techniques and the treated sediment will be reused onsite for either 

backfilling or landscaping (e.g. berm material). 

The monthly summary of waste flow table is detailed in Appendix E. 

The Contractor was reminded that chemical waste containers should be properly treated and 

stored temporarily in designated chemical waste storage area on site in accordance with the 

Code of Practice on the Packing, Labelling and Storage of Chemical Waste. 

4.2.1 Disposal of Marine Sediment Extracted from Bored Piling Works 

4.2.1.1 Background 

After the acceptance of the review of the approved Sediment Quality Report (SQR) for this 

Project under EPD letter dated 19 August 2015, an approval to dispose the marine sediment 

extracted from bored piling for this Project was then approved under memo from Secretary, 

Marine Fill Committee (MFC) of CEDD dated 20 August 2015 for the disposal of marine 

sediment extracted from bored piling works. The disposal sites allocated to this Project are the 

Mud Pit CMP2 of the Confined Marine Sediment Disposal Facility to the South of The Brothers 

(or at the East of Sha Chau). As advised by CEDD in the memo dated 19 February 2016, from 

00:00 on 22 March 2016 onward, the disposal space at CMP2 of the South of The Brothers is 

closed and all disposal of contaminated sediment is to be carried out at CMP Vd to the East of 

Sha Chau (ESC).  

There was no generation of excavated sediment for treatment during this reporting period. The 

marine sediment extracted from this Contract was disposed to the MFC allocated disposal sites 

directly without treatment.  

4.2.1.2 Dumping Arrangements 

The barge for disposal of marine sediment will morn at the temporary loading and unloading at 

the east shore of the HKBCF Island, which has been being used by reclamation contractor 

(Contract No. HY/2010/02) for reclamation activities. In terms of safety consideration and to 

avoid mixing of sediment between contracts, each dumping date will be allocated to one 

Contract. The quantity of marine sediment disposed on each date is from one Contract. 

During dumping, each Contractor is responsible for transporting the marine sediment from his 

site area to the barge. The estimated quantity of marine sediment in each truck is confirmed by 

Resident Site Staff of each Contract. The trip tickets for transportation and disposal of marine 

sediment are collected and checked. Contract No. HY/2013/03 as the dumping permit holder is 

responsible for reporting to EPD the quantity disposed of as the condition stipulated in the 

dumping permit. 

4.2.1.3 Reporting 

No marine sediment extracted from bored piling in this Contract was disposed to MFC allocated 

dumping site via Contract No. HY/2013/03 during November 2016. The quantities disposed up 

to end of November 2016 are in following table (Table 4.1):  
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Table 4.1: Summary of Marine Sediment disposed to Dumping Site via Contract No. 
HY/2013/03 

Month/Year  Quantity Disposed (m3) 

Up to end October 2016 29,344 

November 2016 0 

Total =  29,344 

Note: For monthly breakdown of these quantities, please refer to the waste flow table in Appendix E. 

4.3 Environmental Licenses and Permits 

The valid environmental licenses and permits during the reporting period are summarized in 

Appendix F. 

4.4 Implementation Status of Environmental Mitigation Measures 

In response to the site audit findings, the Contractor carried out corrective actions. 

A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is 

presented in Appendix G.  Most of the necessary mitigation measures were implemented 

properly. 

Implementation status of the Regular Marine Travel Route Plan (RMTRP) was checked by ET. 

Training of marine travel route for marine vessel operator was given to relevant staff and 

relevant records were kept properly., The marine traffic records and geographical plots of all the 

vessel tracks to demonstrate the conformance of the vessel to the proposed route in November 

2016 would be provided to ER, ETL and IEC/ENPO for checking within the month of December 

2016.  

4.5 Summary of Exceedance of the Environmental Quality Performance Limit 

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03.  

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the 

reporting period. 

There was no Action and Limit Level exceedance for noise recorded at station NMS2 and 

station NMS3B by the Environmental Team of Contract No. HY/2010/02 during the reporting 

period. 

4.6 Summary of Complaints, Notification of Summons and Successful 

Prosecution 

There was one complaint received in relation to the environmental impact during the reporting 

period. The summary of environmental complaints is presented in Table 4.2. The details of 

cumulative statistics of Environmental Complaints are provided in Appendix H. 

Table 4.2: Summary of Environmental Complaints for the Reporting Month 

Log No. Environmental Complaint Ref. No. Date of Complaint Receipt Description  

003 ENPO-C0102 10 November 2016 Water Quality  

The complaint was about muddy water being observed as a works barge “長盛 308” was 

travelling east from the HZMB Scenic Hill site area to open waters opposite Tung Chung Ferry 
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Pier on 7 November 2016. According to the complainant, the barge was carrying muddy water. 

A photo of the observation was also provided by the complainant.    

As informed by the Contractor of HY/2013/04, no marine barges were operated and no marine 

works from HKBCF contract site were conducted under this contract on 7 November 2016.  

Based on the investigation findings above, the complaint is considered invalid under 

HY/2013/04. Nevertheless, the Contractor is reminded to avoid vessels travelling in open waters 

during low tide, and more generally to implement all water quality mitigation measures identified 

in the EM&A Manual. 

No notification of summons or prosecutions was received during the reporting period. 

Statistics on notifications of summons and successful prosecutions are summarized in 

Appendix H. 
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5 Future Key Issues 

5.1 Construction Programme for the Coming Months 

As informed by the Contractor, the major construction activities for December 2016 are 

summarized in Table 5.1. 

Table 5.1: Construction Activities for December 2016 

Site Area  Description of Activities 

HKBCF  ● Pre-drilling, bored pile, driven H-pile, pile cap, pier column, pier head, retaining wall, segment 
erection, segment delivery (marine-based). 

● Generation of excavated marine sediment and/or transport to HKBCF Contract No. HY/2013/03 (if 
required). 

5.2 Environmental Site Inspection Schedule for the Coming Month 

The tentative schedule for weekly site inspections for December 2016 is provided in Appendix 

I. 
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6 Conclusions 

6.1 Conclusions 

Commencement of the Contract took place on 13 March 2015 and the construction works of the 

Contract commenced on 13 July 2015. 

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03. 

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the 

reporting period. 

There was no Action and Limit Level exceedance for noise recorded at station NMS2 and 

station NMS3B by the Environmental Team of Contract No. HY/2010/02 during the reporting 

period. 

Environmental site inspections were carried out on 1, 8, 15, 21 and 29 November 2016. 

Recommendations on remedial actions were given to the Contractor for the deficiencies 

identified during the site inspections. 

There was one complaint received in relation to the environmental impact during the reporting 

period. After investigation, it was found that the complaint was not related to the Contract. 

There were no notifications of summons or prosecutions received during the reporting period. 
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Appendix A. Location of Works Areas 
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Appendix B. Project Organization for 

Environmental Works 
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Appendix C. Construction Programme 

 

 

 





Activity ID Activity Name

MobilisationMobilisation and Site Establlishment

CONS.A1.0100 Site Possession / Access to Portion A1, A2, A5 
& A6

CONS.A1.0110 Mobilisation, Site Clearing and Site Set-up

CONS.A1.0120 Install Temporary Facilities / Hygiene Facilities

Gates and HGates and Haul Road Construction (as per Dwg

CONS.A1.1010 Site Possession / Access to Portion A1

CONS.A1.1020 Survey/ Setting Out

CONS.A1.1030 Construct Gate 1 at Haul Road

CONS.B1.1010 Site Possession / Access to Portion B1

CONS.B1.1020 Mobilisation, Site Survey and Setting Out

CONS.B1.1030 Construct Gate 3 and Temporary Haul Road

CONS.B2.1010 Site Possession / Access to Portion B2 & B5

CONS.B2.1020 Site Survey / Setting out

CONS.B2.1030 Construct Temporary Haul Road

Preliminary Preliminary Bored Pile with Additional Instrum

CONS.A1.0180 Commence Preliminary Bored Pile at Abutment
A1101

CONS.A1.0190 Mobilise Plant & Set-up Support

CONS.A1.0195.10Predrilling to Preliminary Bored Pile (D11)

CONS.A1.0195.20GI Report and Verification / Agreement to 
Founding Level

CONS.A1.0200 Preliminary Bored Piling with Additional 
Instrumentation at Abutment A1101 (1 no. 
2000 di 42 )CONS.A1.0210 Pile Curing

CONS.A1.0220 Pile Load Testing & Submit Report

ReplacemenReplacement Preliminary Bored Pile and Load 

CONS.A1.0195.60GI Report and Verification / Agreement to 
Founding Level

CONS.A1.0195.70Engineer's Representative confirmed the 
replacement bored pile at Pier P908-P1

CONS.A1.0280 Commence Replacement Preliminary Bored 
Pile at Abutment A1004

CONS.A1.0290 Mobilise Plant & Set-up Support

CONS.A1.0300 Replacement Preliminary Bored Piling - Pier 
P908

CONS.A1.0310 Pile Curing

CONS.A1.0320 Pile Load Testing & Submit Report

Preliminary Preliminary Bored Pile and Load Testing at Abu

CONS.C1.0400 Commence Preliminary Bored Pile at Abutment
A106

CONS.C1.0410 Mobilise Plant & Set-up Support

CONS.C1.0415.10Predrilling to Preliminary Bored Pile (D1)

CONS.C1.0415.20GI Report and Verification / Agreement to 
Founding Level

CONS.C1.0420 Preliminary Bored Piling - Abutment A106 (1 
no. 2000mm dia x 52m)

CONS.C1.0430 Pile Curing

CONS.C1.0440 Pile Load Testing and Submit Report

Prelimnary Prelimnary Driven H Piles and Load Testing

CONS.A1.4360 Test Pile approved, commence permanent 
driven h-pile

CONS.C1.0510 Engineer select Preliminary Test Pile (Driven H 
Pile)

CONS.C1.0520 Mobilise Plant & Set-up Support

CONS.C1.0530.10Pre-drilling (2 nos) (Sign Gantry - Preliminary 
Pile)

CONS.C1.0530.20GI Report and Verification / Agreement to 
Founding Level

CONS.C1.0540 Preliminary Driven H Pile (2 nos)

CONS.C1.0550 Pile Load Testing and Submit Report

Preliminary Preliminary Pre-Bored H-Pile and Load Testing

CONS.A1.0195.30Predrilling to Preliminary Pre-Bored H-Pile - 1 
no.

CONS.A1.0195.40GI Report and Verification / Agreement to 
Founding Level

CONS.A1.0230 Engineer select Preliminary Test Pile 
(Pre-Bored H-Pile)

CONS.A1.0240 Mobilise Plant & Set-up Support

CONS.A1.0250 Preliminary Pre-Bored H-Piling - 1 no.

CONS.A1.0270 Pile Load Testing & Submit Report

Treatment fTreatment for Bored Piling Excavated Materials

CONS.EX.1010 Set-up Stockpile for Excavated Marine Mud

CONS.EX.1020 Pilot Test for Marine Mud Treatment

CONS.EX.1030 Solidification / Stabilisation / Approval Method

CONS.EX.1040 Set-up Treatment Facilities and Storage Yard

CONS.EX.1050 Full Scale Solidification / Stabilization 
Treatment and Verification Testing

CONS.EX.1060 Decommissioning of Treatment Facilities

Site Set Up Site Set Up at Portion C1

CONS.C1.1010 Site Possession / Access to Portion C1 and C2

CONS.C1.1020 Site Possession / Access to Portion D1 and D3

CONS.C1.1030 Site Set-Up

Pump HousPump House cum Switch Room

CONS.C1.5110 Commence Pump House Cum Switch Room 
(2B+ GF)
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2015 2016 2017 2018 2019 2020 2021

Site Possession / Access to Portion A1, A2, A5 & A6

Mobilisation, Site Clearing and Site Set-up

Install Temporary Facilities / Hygiene Facilities

Site Possession / Access to Portion A1

Survey/ Setting Out

Construct Gate 1 at Haul Road

06-Oct-16 Site Possession / Access to Portion B1

Mobilisation, Site Survey and Setting Out

Construct Gate 3 and Temporary Haul Road

Site Possession / Access to Portion B2 & B5

Site Survey / Setting out

Construct Temporary Haul Road

Commence Preliminary Bored Pile at Abutment A1101

Mobilise Plant & Set-up Support

Predrilling to Preliminary Bored Pile (D11)

GI Report and Verification / Agreement to Founding Level

Preliminary Bored Piling with Additional Instrumentation at Abutment A1101 (1 no. 2000mm dia x 42m)

Pile Curing

Pile Load Testing & Submit Report

GI Report and Verification / Agreement to Founding Level

Engineer's Representative confirmed the replacement bored pile at Pier P908-P1

Commence Replacement Preliminary Bored Pile at Abutment A1004

Mobilise Plant & Set-up Support

Replacement Preliminary Bored Piling - Pier P908

Pile Curing

Pile Load Testing & Submit Report

06-Oct-16 Commence Preliminary Bored Pile at Abutment A106

Mobilise Plant & Set-up Support

Predrilling to Preliminary Bored Pile (D1)

GI Report and Verification / Agreement to Founding Level

Preliminary Bored Piling - Abutment A106 (1 no. 2000mm dia x 52m)

Pile Curing

Pile Load Testing and Submit Report

15-Oct-16 Test Pile approved, commence permanent driven h-pile

Engineer select Preliminary Test Pile (Driven H Pile)

Mobilise Plant & Set-up Support

Pre-drilling (2 nos) (Sign Gantry - Preliminary Pile)

GI Report and Verification / Agreement to Founding Level

Preliminary Driven H Pile (2 nos)

Pile Load Testing and Submit Report

Predrilling to Preliminary Pre-Bored H-Pile - 1 no.

GI Report and Verification / Agreement to Founding Level

06-Oct-16 Engineer select Preliminary Test Pile (Pre-Bored H-Pile)

Mobilise Plant & Set-up Support

Preliminary Pre-Bored H-Piling - 1 no.

Pile Load Testing & Submit Report

Set-up Stockpile for Excavated Marine Mud

Pilot Test for Marine Mud Treatment

Solidification / Stabilisation / Approval Method

Set-up Treatment Facilities and Storage Yard

Full Scale Solidification / Stabilization Treatment and Verification Testing

Decommissioning of Treatment Facilities

06-Oct-16 Site Possession / Access to Portion C1 and C2

06-Oct-16 Site Possession / Access to Portion D1 and D3

Site Set-Up

Commence Pump House Cum Switch Room (2B+ GF)

Data Date: 06-Oct-16
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Activity ID Activity Name

CONS.C1.5120 Mobilisation / Survey/ Setting Out

CONS.C1.5125 Cofferdam - Sheet Piling

CONS.C1.5130 Install Dewatering Wells + Pump Test

CONS.C1.5140 ELS Works to Formation level (Basement 2)

CONS.C1.5150 Blinding, Waterproofing and Base Slab

CONS.C1.5160 Construct Walls and Slab to Upper Basement

CONS.C1.5170 Construct Walls and Slab to Ground Level

CONS.C1.5200 Construct Walls and Roof Slab

CONS.C1.5205 ABWF & Building Service Works to Pump House
/ Switch Room

CONS.C1.5210 Achievement of Stage 5 (KD6) / Interface with 
C3

CONS.C1.5215 Pump House/ Switch Rm - Allow Access to 
Contract HY/2013/03

CONS.C1.5225 MEP installation for Pump House/Switch Room 
by C3

CONS.C1.5235 Testing and Commissioning and Statutory 
Permits / Certification by FSD / BD

CONS.C1.5245 ABWF Works and External Works

CONS.C1.5255 E&M Equipment Installation

Box CulverBox Culverts

Box Culvert Box Culvert D - Cost Savings Design

ContractorsContractors Design

AD.A1.0001 Approval in Principle for Cost Savings Design

AD.A1.0100 Detailed Design / Shop Drawings and Material 
Submission

AD.A1.0110 Engineer's Review / Approval

PreliminaryPreliminary Driven Pile and Load Test

AD.A1.0470.30 Predrilling (1 nos) (Box Culvert D)

AD.A1.0470.40 GI Report and Verification / Agreement to 
Founding Level

AD.A1.0510 Engineer advise  Test Pile/ Preliminary Driven H
Pile at Box Culvert D

AD.A1.0520 Mobilize Plant & Set-up Support

AD.A1.0530 Preliminary Driven H Pile (2 nos)

AD.A1.0540 Pile Load Testing and Submit Report

Box CulverBox Culvert D - 15 Bays

AD.A1.1055.30 Predrilling at Portion A1 (30 nos) (Box Culvert 
D)

AD.A1.1055.40 GI Report and Verification / Agreement to 
Founding Level

AD.A1.1095.30 Box Culvert - Base Slab, Wall & Top Slab - Part 
1 (8 bays)

AD.A1.1095.40 Box Culvert - Base Slab, Wall & Top Slab - Part 
2 (7 bays)

AD.A1.1110 Access to Portion A1 (Interface with Contract 
03)

AD.A1.1120 Box Culvert D - Driven H-Pile Works

AD.A1.1130 Install Dewatering Wells + Pump Test + Open 
Cut Excavation to formation

AD.A1.1150 Backfill / Reinstate and Connect UU and Road 
Works SOL101 and SOL102

AD.A1.1160 Survey / Setting Out

AD.A1.1170 Pile Testing

AD.A1.1180 Mobilization and Plant Set Up

AD.A1.2250 Pile Trimming and Pile Caps (30 nos )

Box CulverBox Culvert D - 3 Bays and Outfall

AD.B1.1180.30 Predrilling (6 nos) (Box Culvert D along Seawall
Area)

AD.B1.1180.40 GI Report and Verification / Agreement to 
Founding Level

AD.B1.2235 Pile Trimming and Construction of Pile Caps

AD.B1.2250 Remove Piling Platform

AD.B1.2260 Install Seawall Block & Rockfill  near Seawall

AD.B1.2270 General Fill

AD.B1.2280 ELS Works ( 2 levels of Strut)

AD.B1.2330 Box Culvert D - Driven H Pile with Steel Plate

AD.B1.2350 Backfill, Remove Seawall Blocks & Reinstate 
Rock Armour

AD.B1.2360 Complete Box Culvert D - based on CSD

AD.B1.2370 Construct Box Culvert Outfall & Connect 
Drainage

AD.B1.2380 Divert/Shift  Haul Road ( on top of completed 
box culvert)

AD.B1.2390 Sheet Piling Works

AD.B1.2400 Install Dewatering Wells and Carry Out 
Pumping Test

AD.B1.2410 Commence Works on Box Culvert Outfall

MDN ApplicMDN Application for Marine Plants

CONS.OF.1010 Prepare Documents for Statutory Submission 
to Marine Department

CONS.OF.1020 MD Vetting, Site Inspection and Approval

CONS.OF.1030 Marine Department Issues Permit / Consent

Box Culvert Box Culvert C (Portion C1)

PreliminaryPreliminary Driven Piles and Load Testing

CONS.C1.0450 Commence Preliminary Driven H Pile at Box 
Culvert C

CONS.C1.0460 Mobilise Plant & Set-up Support

CONS.C1.0470.1Predrilling (4 nos) (Box Culvert C)
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Mobilisation / Survey/ Setting Out

Cofferdam - Sheet Piling

Install Dewatering Wells + Pump Test

ELS Works to Formation level (Basement 2)

Blinding, Waterproofing and Base Slab

Construct Walls and Slab to Upper Basement

Construct Walls and Slab to Ground Level

Construct Walls and Roof Slab

ABWF & Building Service Works to Pump House / Switch Room

03-Aug-17, Achievement of Stage 5 (KD6) / Interface with C3

03-Aug-17, Pump House/ Switch Rm - Allow Access to Contract HY/2013/03

MEP installation for Pump House/Switch Room by C3

Testing and Commissioning and Statutory Permits / Certification by FSD / BD

ABWF Works and External Works

E&M Equipment Installation

06-Oct-16 Approval in Principle for Cost Savings Design

Detailed Design / Shop Drawings and Material Submission

Engineer's Review / Approval

Predrilling (1 nos) (Box Culvert D)

GI Report and Verification / Agreement to Founding Level

Engineer advise  Test Pile/ Preliminary Driven H Pile at Box Culvert D

Mobilize Plant & Set-up Support

Preliminary Driven H Pile (2 nos)

Pile Load Testing and Submit Report

Predrilling at Portion A1 (30 nos) (Box Culvert D)

GI Report and Verification / Agreement to Founding Level

Box Culvert - Base Slab, Wall & Top Slab - Part 1 (8 bays)

Box Culvert - Base Slab, Wall & Top Slab - Part 2 (7 bays)

06-Oct-16 Access to Portion A1 (Interface with Contract 03)

Box Culvert D - Driven H-Pile Works

Install Dewatering Wells + Pump Test + Open Cut Excavation to formation

Backfill / Reinstate and Connect UU and Road Works SOL101 and SOL102

Survey / Setting Out

Pile Testing

Mobilization and Plant Set Up

Pile Trimming and Pile Caps (30 nos )

Predrilling (6 nos) (Box Culvert D along Seawall Area)

GI Report and Verification / Agreement to Founding Level

Pile Trimming and Construction of Pile Caps

Remove Piling Platform

Install Seawall Block & Rockfill  near Seawall

General Fill

ELS Works ( 2 levels of Strut)

Box Culvert D - Driven H Pile with Steel Plate

Backfill, Remove Seawall Blocks & Reinstate Rock Armour

02-Mar-18, Complete Box Culvert D - based on CSD

Construct Box Culvert Outfall & Connect Drainage

Divert/Shift  Haul Road ( on top of completed box culvert)

Sheet Piling Works

Install Dewatering Wells and Carry Out Pumping Test

27-Feb-17 Commence Works on Box Culvert Outfall

Prepare Documents for Statutory Submission to Marine Department

MD Vetting, Site Inspection and Approval

02-Dec-16, Marine Department Issues Permit / Consent

06-Oct-16 Commence Preliminary Driven H Pile at Box Culvert C

Mobilise Plant & Set-up Support

Predrilling (4 nos) (Box Culvert C)

Data Date: 06-Oct-16
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Activity ID Activity Name

CONS.C1.0470.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.0480 Preliminary Driven H Pile (4 nos)

CONS.C1.0500 Pile Load Testing and Submit Report

Box CulverBox Culvert C - Bay 4-8

CONS.C1.1040 Commence Box Culvert C at Portion C1

CONS.C1.1045 Survey / Setting Out

CONS.C1.1055.1Predrilling (56 nos) (Box Culvert C)

CONS.C1.1055.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.1060 Driven H Piling Works  (56 nos x 6 days per Pile
/ 3 rigs)

CONS.C1.1070 Excavate and Install Dewatering Wells+ Pump 
Test

CONS.C1.1090 Pile Trimming and Construction of Pile Caps

CONS.C1.1100 Construct Box Culvert & Drainage Connection 
(5 bays)

CONS.C1.1110 Backfill

Box CulverBox Culvert C - Bay 1-3 and Outfall

CONS.C1.1120 Divert / Shift Haul Road to North

CONS.C1.1150 Remove Rock Armour

CONS.C1.1160 Construct Piling Plaform

CONS.C1.1170.1Predrilling (36 nos) (Box culvert area in C1, 
along the seawall)

CONS.C1.1170.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.1180 Piling Driving Works - Driven H-Pile (36 nos)

CONS.C1.8480 Commence Box Culvert C Outfall

CONS.C1.8485 Divert /Shift Haul Road to North (on top of 
completed box culvert)

CONS.C1.8490 Remove Piling Platform

CONS.C1.8500 Seawall Block Installation near Seawall

CONS.C1.8510 General Fill

CONS.C1.8530 Sheet Piling

CONS.C1.8540 Dewatering Wells + Pump Test

CONS.C1.8550 ELS Works (2 layers of Strut)

CONS.C1.8560 Pile Trimming and Construction of Pile Caps (9 
Pilecaps)

CONS.C1.8570 Construct Box Culvert + Outfall & Drainage 
Connection (38m or 3 bays)

CONS.C1.8580 Backfill & Remove Sea Wall Blocks and  
Reinstate Rock Armour

CONS.C1.8590 Complete Box Culvert C

Bridge WorBridge Works

Bridge D1 inBridge D1 in Portion C1, D1 and D3 (Interface 

CONS.C1.1130 Access to Portion C1, D1 & D3

CONS.C1.1140 Survey / Setting Out

CONS.C1.2100 Pier Columns (P508)

CONS.C1.2200 Pier Head (P508)

CONS.C1.2200.10Predrilling (17 nos) (D1)

CONS.C1.2200.20GI Report and Verification / Agreement to 
Founding Level

CONS.C1.2210 D1 Bored Piling (18 nos. 1800-2000mm dia x 
52m) ( 2 nos + 0.8m Rock Socket )

CONS.C1.2215 Pile Testing

CONS.C1.2220 Pile Trimming

CONS.C1.2225.30Bearing Installation, Final Inspection and 
Handover

CONS.C1.2226 Achievement of KD4 (465)

CONS.C1.2230 Construct Abutment A106

CONS.C1.2250 Bridge D1 - Erect Precast Segments + 
Stitching + Stressing (6 spans)

CONS.C1.2260 D1 Bridge Ancillary - Parapet/TCSS, Railing, MJ,
Drainage & Bridge Lighting

CONS.C1.2265 D1 Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.C1.2270 D1 Final Asphalt Paving + Road Markings

CONS.C1.2280 Completion of Bridge D1

CONS.C1.2299 Pier Columns (P101)

CONS.C1.8850 Pier Columns  (P102)

CONS.C1.8860 Pier Columns (P103)

CONS.C1.8870 Pier Columns (P104)

CONS.C1.8880 Pier Columns  (P105)

CONS.C1.8950 Pile Cap (P103)

CONS.C1.8960 Pile Cap (P104)

CONS.C1.8970 Pile Cap (P105)

CONS.C1.8980 Pile Cap (P101)

CONS.C1.8990 Pile Cap (A106)

CONS.C1.9000 Pile Cap (P508)

CONS.C1.9010 Pile Cap (P102)

CONS.C1.9020 Pier Head & Bearing (P101)

CONS.C1.9030 Pier Head & Bearing (P102)

CONS.C1.9040 Pier Head & Bearing (P103)
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GI Report and Verification / Agreement to Founding Level

Preliminary Driven H Pile (4 nos)

Pile Load Testing and Submit Report

05-Nov-16 Commence Box Culvert C at Portion C1

Survey / Setting Out

Predrilling (56 nos) (Box Culvert C)

GI Report and Verification / Agreement to Founding Level

Driven H Piling Works  (56 nos x 6 days per Pile / 3 rigs)

Excavate and Install Dewatering Wells+ Pump Test

Pile Trimming and Construction of Pile Caps

Construct Box Culvert & Drainage Connection (5 bays)

Backfill

Divert / Shift Haul Road to North

Remove Rock Armour

Construct Piling Plaform

Predrilling (36 nos) (Box culvert area in C1, along the seawall)

GI Report and Verification / Agreement to Founding Level

Piling Driving Works - Driven H-Pile (36 nos)

27-Feb-17 Commence Box Culvert C Outfall

Divert /Shift Haul Road to North (on top of completed box culvert)

Remove Piling Platform

Seawall Block Installation near Seawall

General Fill

Sheet Piling

Dewatering Wells + Pump Test

ELS Works (2 layers of Strut)

Pile Trimming and Construction of Pile Caps (9 Pilecaps)

Construct Box Culvert + Outfall & Drainage Connection (38m or 3 bays)

Backfill & Remove Sea Wall Blocks and  Reinstate Rock Armour

28-Feb-18, Complete Box Culvert C

06-Oct-16 Access to Portion C1, D1 & D3

Survey / Setting Out

Pier Columns (P508)

Pier Head (P508)

Predrilling (17 nos) (D1)

GI Report and Verification / Agreement to Founding Level

D1 Bored Piling (18 nos. 1800-2000mm dia x 52m) ( 2 nos + 0.8m Rock Socket )

Pile Testing

Pile Trimming

Bearing Installation, Final Inspection and Handover

17-May-17, Achievement of KD4 (465)

Construct Abutment A106

Bridge D1 - Erect Precast Segments + Stitching + Stressing (6 spans)

D1 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting

D1 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D1 Final Asphalt Paving + Road Markings

02-Jan-18, Completion of Bridge D1

Pier Columns (P101)

Pier Columns  (P102)

Pier Columns (P103)

Pier Columns (P104)

Pier Columns  (P105)

Pile Cap (P103)

Pile Cap (P104)

Pile Cap (P105)

Pile Cap (P101)

Pile Cap (A106)

Pile Cap (P508)

Pile Cap (P102)

Pier Head & Bearing (P101)

Pier Head & Bearing (P102)

Pier Head & Bearing (P103)
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Activity ID Activity Name

CONS.C1.9050 Pier Head & Bearing (P104)

CONS.C1.9060 Pier Head & Bearing (P105)

RW1 (51m RW1 (51m / 4 bays)

CONS.C2.3140 Commence RW1 Retaining Wall

CONS.C2.3150 Survey / Setting Out

CONS.C2.3160 Excavate to formation level (open cut / slope)

CONS.C2.3170 Cast Base & Wall Stem 4 bays (ribbed finish to 
1m below F.G.L)

CONS.C2.3180 Backfill to final ground level and Reinstate 
Roads

CONS.C2.3250 Install Railing for RW1 and RW1a

RW1a (176RW1a (176m / 11 bays)

CONS.C2.3200 Commence RW1a Retaining Wall

CONS.C2.3210 Survey / Setting Out

CONS.C2.3220 Excavate to formation level (open cut / slope) -
Bay 4 to Bay 11

CONS.C2.3230 Cast Base & Wall Stem (ribbed finish to 1m 
below F.G.L) - Bay 4 to Bay 11

CONS.C2.3240 Backfill to final ground level and Reinstate 
Roads - Bay 4 to Bay 11

CONS.C2.3370 Excavate to formation level (open cut / slope) -
Bay 1 to Bay 3

CONS.C2.3380 Cast Base & Wall Stem (ribbed finish to 1m 
below F.G.L) - Bay 1 to Bay 3

CONS.C2.3390 Backfill to final ground level and Reinstate 
Roads - Bay 1 to Bay 3

Bridge D8Bridge D8

CONS.C1.2285 Site Possession / Access to Portion C1

CONS.C1.2288 Survey / Setting Out

CONS.C1.2290.10Predrilling (10 nos) (D8)

CONS.C1.2290.20GI Report and Verification / Agreement to 
Founding Level

CONS.C1.2300 D8 Bored Piling  (10 nos.2000mm dia x 52m)

CONS.C1.2305 Pile Testing

CONS.C1.2310 Pile Trimming

CONS.C1.2320 Construct Abutment A801

CONS.C1.2322 Pier Columns (P805)

CONS.C1.2340 Bridge D8 -  Erect Precast Segments + 
Stitching + Stressing (4 spans)

CONS.C1.2350 D8 Bridge Ancillary - Parapet/TCSS, Railing, MJ,
Drainage & Bridge Lighting

CONS.C1.2355 D8 Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.C1.2360 D8 Final Asphalt Paving + Road Markings

CONS.C1.2370 Completion of Bridge D8

CONS.C1.8820 Pier Columns (P804)

CONS.C1.8830 Pier Columns (P803)

CONS.C1.8900 Pile Cap (A801)

CONS.C1.8910 Pile Cap (P805)

CONS.C1.8920 Pile Cap (P804)

CONS.C1.8930 Pile Cap (P802)

CONS.C1.9070 Pier Head & Bearing (P805)

CONS.C1.9080 Pier Head & Bearing (P804)

CONS.C1.9090 Pier Head & Bearing  (P803)

CONS.C2.3420 Pier Columns (P802)

CONS.C2.3460 Pile Cap (P803)

CONS.C2.3490 Pier Head & Bearing (P802)

RW8 (35m RW8 (35m / 3 bays)

CONS.C2.3320 Commence RW8  Retaining Wall

CONS.C2.3330 Survey / Setting Out

CONS.C2.3340 Excavate to formation level (open cut / slope)

CONS.C2.3350 Cast Base & Wall Stem 3 bays (ribbed finish to 
1m below F.G.L)

CONS.C2.3360 Backfill to final ground level & Reinstate Road

Bridge D9a Bridge D9a in Portion A1 & A5

CONS.A5.2010 Site Possession / Access to Portion A1 & A5 
(61 days)

CONS.A5.2015 Suvey / Setting out

CONS.A5.2020.10Predrilling - Portion A1 & A5 (12 nos) (D9a)

CONS.A5.2020.20GI Report and Verification / Agreement to 
Founding Level

CONS.A5.2030 D9a Bored Piling (12 nos.1800-2200mm dia x 
47m)

CONS.A5.2035 Pile Testing

CONS.A5.2040 Pile Trimming

CONS.A5.2065 Bridge D9a - Erect Precast Segments + 
Stitching + Stressing (4 spans)

CONS.A5.2070 D9a Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.A5.2080 D9a Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.A5.2090 Pier Columns  (P905 & P907)

CONS.A5.2110 Pier Columns  (P904 & P906)

CONS.A5.2140 Pile Caps (P904)

CONS.A5.2150 Pile Caps (P905)
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Pier Head & Bearing (P104)

Pier Head & Bearing (P105)

06-Jul-17 Commence RW1 Retaining Wall

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 4 bays (ribbed finish to 1m below F.G.L)

Backfill to final ground level and Reinstate Roads

Install Railing for RW1 and RW1a

05-Nov-16 Commence RW1a Retaining Wall

Survey / Setting Out

Excavate to formation level (open cut / slope) - Bay 4 to Bay 11

Cast Base & Wall Stem (ribbed finish to 1m below F.G.L) - Bay 4 to Bay 11

Backfill to final ground level and Reinstate Roads - Bay 4 to Bay 11

Excavate to formation level (open cut / slope) - Bay 1 to Bay 3

Cast Base & Wall Stem (ribbed finish to 1m below F.G.L) - Bay 1 to Bay 3

Backfill to final ground level and Reinstate Roads - Bay 1 to Bay 3

06-Oct-16 Site Possession / Access to Portion C1

Survey / Setting Out

Predrilling (10 nos) (D8)

GI Report and Verification / Agreement to Founding Level

D8 Bored Piling  (10 nos.2000mm dia x 52m)

Pile Testing

Pile Trimming

Construct Abutment A801

Pier Columns (P805)

Bridge D8 -  Erect Precast Segments + Stitching + Stressing (4 spans)

D8 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting

D8 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D8 Final Asphalt Paving + Road Markings

02-Nov-17, Completion of Bridge D8

Pier Columns (P804)

Pier Columns (P803)

Pile Cap (A801)

Pile Cap (P805)

Pile Cap (P804)

Pile Cap (P802)

Pier Head & Bearing (P805)

Pier Head & Bearing (P804)

Pier Head & Bearing  (P803)

Pier Columns (P802)

Pile Cap (P803)

Pier Head & Bearing (P802)

08-Aug-17 Commence RW8  Retaining Wall

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 3 bays (ribbed finish to 1m below F.G.L)

Backfill to final ground level & Reinstate Road

06-Oct-16 Site Possession / Access to Portion A1 & A5 (61 days)

Suvey / Setting out

Predrilling - Portion A1 & A5 (12 nos) (D9a)

GI Report and Verification / Agreement to Founding Level

D9a Bored Piling (12 nos.1800-2200mm dia x 47m)

Pile Testing

Pile Trimming

Bridge D9a - Erect Precast Segments + Stitching + Stressing (4 spans)

D9a Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D9a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

Pier Columns  (P905 & P907)

Pier Columns  (P904 & P906)

Pile Caps (P904)

Pile Caps (P905)

Data Date: 06-Oct-16
Print Date: 14-Dec-16 09:47
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Activity ID Activity Name

CONS.A5.2160 Pier Head & Bearing (P905 & P907)

CONS.A5.2180 Pier Head & Bearing (P904 & P906)

Bridge D9aBridge D9a in Portion  C1 & C2

CONS.C2.3010 Site Possession / Access to Portion C1 & C2 
(184 days)

CONS.C2.3015 Survey / Setting Out

CONS.C2.3020.1Predrilling - Portion C1 & C2 (8 nos) (D9a)

CONS.C2.3020.2GI Report and Verification / Agreement to 
Founding Level

CONS.C2.3030 D9a in Portion C1 & C2 Bored Piling (8 
nos.1800-2200mm dia x 47m)

CONS.C2.3035 Pile Testing

CONS.C2.3040 Pile Trimming

CONS.C2.3070 Construct Abutment A901

CONS.C2.3080 Bridge D9a (C1 & C2) -  Erect Precast 
Segments + Stitching + Stressing (2 spans)

CONS.C2.3085 D9a (C1 & C2) Bridge Ancillary - Parapet/TCSS,
Railing, MJ, Drainage, Bridge Lighting, & Sign 
G tCONS.C2.3095 Completion of Works in  Section VI (KD13)

CONS.C2.3100 Bridge D9a (C1 & C2) -  Erect Precast 
Segments + Stitching + Stressing (1 span)

CONS.C2.3110 D9a Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.C2.3115 D9a Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.C2.3120 D9a Final Asphalt Paving + Road Markings

CONS.C2.3130 Completion of Bridge D9a

CONS.C2.3400 Pier Columns (P902)

CONS.C2.3410 Pier Columns (P903)

CONS.C2.3440 Pile Caps (P902)

CONS.C2.3450 Pile Caps (P903)

CONS.C2.3470 Pier Head & Bearing (P902)

CONS.C2.3480 Pier Head & Bearing (P903)

CONS.C2.3560 Pile Caps (A901)

Bridge D9bBridge D9b

CONS.A1.1105 Access to Portion A1

CONS.A1.1108 Survey / Setting Out

CONS.A1.1110.10Predrilling (8 nos incl. 4 nos for P910) (D9b)

CONS.A1.1110.20GI Report and Verification / Agreement to 
Founding Level

CONS.A1.1120 D9b Bored Piling (8 nos. 2000mm dia x 49m) 
including 4 for P910

CONS.A1.1125 Pile Testing

CONS.A1.1130 Pile Trimming

CONS.A1.1160 Bridge D9b - Erect Precast Segments + 
Stitching + Stressing (3 spans)

CONS.A1.1170 D9b Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage & Bridge Lighting

CONS.A1.1175 D9b Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.A1.1180 D9b Final Asphalt Paving + Road Markings

CONS.A1.1190 Bridge D9b complete

CONS.A1.8750 Pier Columns (P908)

CONS.A1.8760 Pier Columns (P909)

CONS.A1.8770 Pier Columns  (P910) - A (Portal)

CONS.A1.8780 Pier Columns  (P910) - B (Portal)

CONS.A1.9230 Pile Caps (P908)

CONS.A1.9240 Pile Caps (P909)

CONS.A1.9250 Pile Caps (P910 - A)

CONS.A1.9260 Pile Caps (P910 - B)

CONS.A1.9270 Pier Head & Bearing (P908)

CONS.A1.9280 Pier Head & Bearing (P909)

Bridge D9cBridge D9c

CONS.A1.1192 Site Possession / Access to Portion A1 & A2

CONS.A1.1194 Survey / Setting Out

CONS.A1.1200.10Predrilling (8 nos) (D9c)

CONS.A1.1200.20GI Report and Verification / Agreement to 
Founding Level

CONS.A1.1210 D9c Bored Piling (8 nos. 2000mm dia x 62m)

CONS.A1.1215 Pile Testing

CONS.A1.1220 Pile Trimming

CONS.A1.1240 Bridge D9c - Construct Deck (Cast in Situ) (1 
span, P910 to P911)

CONS.A1.1250 Bridge D9c - Erect Precast Segments Pier P911
to Pier P913 + Stitching + Stressing (2 spans)

CONS.A1.1260 D9c Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage & Bridge Lighting

CONS.A1.1270 D9c Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.A1.8790 Pier Columns (P913)

CONS.A1.8800 Pier Columns (P912)

CONS.A1.8810 Pier Columns (P911)

CONS.A1.9190 Pile Cap (P913)

CONS.A1.9200 Pile Cap (P912)
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Pier Head & Bearing (P905 & P907)

Pier Head & Bearing (P904 & P906)

06-Oct-16 Site Possession / Access to Portion C1 & C2 (184 days)

Survey / Setting Out

Predrilling - Portion C1 & C2 (8 nos) (D9a)

GI Report and Verification / Agreement to Founding Level

D9a in Portion C1 & C2 Bored Piling (8 nos.1800-2200mm dia x 47m)

Pile Testing

Pile Trimming

Construct Abutment A901

Bridge D9a (C1 & C2) -  Erect Precast Segments + Stitching + Stressing (2 spans)

D9a (C1 & C2) Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

14-Jun-17, Completion of Works in  Section VI (KD13)

Bridge D9a (C1 & C2) -  Erect Precast Segments + Stitching + Stressing (1 span)

D9a Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D9a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D9a Final Asphalt Paving + Road Markings

28-Jul-17, Completion of Bridge D9a

Pier Columns (P902)

Pier Columns (P903)

Pile Caps (P902)

Pile Caps (P903)

Pier Head & Bearing (P902)

Pier Head & Bearing (P903)

Pile Caps (A901)

06-Oct-16 Access to Portion A1

Survey / Setting Out

Predrilling (8 nos incl. 4 nos for P910) (D9b)

GI Report and Verification / Agreement to Founding Level

D9b Bored Piling (8 nos. 2000mm dia x 49m) including 4 for P910

Pile Testing

Pile Trimming

Bridge D9b - Erect Precast Segments + Stitching + Stressing (3 spans)

D9b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting

D9b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D9b Final Asphalt Paving + Road Markings

11-Aug-17, Bridge D9b complete

Pier Columns (P908)

Pier Columns (P909)

Pier Columns  (P910) - A (Portal)

Pier Columns  (P910) - B (Portal)

Pile Caps (P908)

Pile Caps (P909)

Pile Caps (P910 - A)

Pile Caps (P910 - B)

Pier Head & Bearing (P908)

Pier Head & Bearing (P909)

06-Oct-16 Site Possession / Access to Portion A1 & A2

Survey / Setting Out

Predrilling (8 nos) (D9c)

GI Report and Verification / Agreement to Founding Level

D9c Bored Piling (8 nos. 2000mm dia x 62m)

Pile Testing

Pile Trimming

Bridge D9c - Construct Deck (Cast in Situ) (1 span, P910 to P911)

Bridge D9c - Erect Precast Segments Pier P911 to Pier P913 + Stitching + Stressing (2 spans)

D9c Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting

D9c Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

Pier Columns (P913)

Pier Columns (P912)

Pier Columns (P911)

Pile Cap (P913)

Pile Cap (P912)

Data Date: 06-Oct-16
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Activity ID Activity Name

CONS.A1.9210 Pile Cap (P911)

CONS.A1.9310 Pier Head & Bearing (P913)

CONS.A1.9320 Pier Head & Bearing (P912)

CONS.A1.9330 Pier Head & Bearing (P911)

Bridge D9cBridge D9c in Portion A3 (Interface with Cont

CONS.A3.1010 Site Possession / Access to Portion A3

CONS.A3.1020 Mob/ Survey / Setting Out

CONS.A3.1030 Bridge D9c (A3) - Erect Precast Segments Pier 
P913 to Contract Interface + Stitching + 
St i (1 )CONS.A3.1040 D9c Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage & Bridge Lighting

CONS.A3.1045 D9c Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.A3.1050 D9c Final Asphalt Paving + Road Markings

CONS.A3.1060 Completion of Works in Stage 1B (KD2)

Bridge D10Bridge D10

CONS.A1.10120 Pile Caps (A1004)

CONS.A1.1284 Site Possession / Access to Portion A1

CONS.A1.1286 Survey / Setting Out

CONS.A1.1290.10Predrilling (14 nos) (D10)

CONS.A1.1290.20GI Report and Verification / Agreement to 
Founding Level

CONS.A1.1300 D10 Bored Piling (14 nos  1800-2200mm dia x 
57m) (42m for Abutment)

CONS.A1.1305 Pile Testing

CONS.A1.1310 Pile Trimming

CONS.A1.1315 Construct Abutment A1004

CONS.A1.1340 Bridge D10 - Erect Precast Segments + 
Stitching + Stressing (8 spans)

CONS.A1.1350 D10 Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.A1.1355 D10 Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.A1.1360 D10 Final Asphalt Paving + Road Markings

CONS.A1.1370 Bridge D10 complete

CONS.A1.8830 Pier Columns (P1003)

CONS.A1.8840 Pier Columns (P1002 & P1006)

CONS.A1.8850 Pier Columns (P1008)

CONS.A1.8860 Pier Columns (P1001 & P1005)

CONS.A1.8870 Pier Columns (P1007)

CONS.A1.9110 Pile Caps (P1008)

CONS.A1.9120 Pile Caps (P1003)

CONS.A1.9130 Pile Caps (P1007)

CONS.A1.9140 Pile Caps (P1002)

CONS.A1.9160 Pile Caps (P1001)

CONS.A1.9350 Pier Head & Bearing (P1003)

CONS.A1.9360 Pier Head & Bearing (P1007)

CONS.A1.9370 Pier Head & Bearing (P1008)

CONS.A1.9380 Pier Head & Bearing (P1002 & P1006)

CONS.A1.9400 Pier Head & Bearing (P1001 & 1005)

Bridge D11Bridge D11

CONS.A1.1375 Site Possession / Access to Portion A1 (61d)

CONS.A1.1378 Survey / Setting Out

CONS.A1.1380.10Predrilling (3 nos) (D11)

CONS.A1.1380.20GI Report and Verification / Agreement to 
Founding Level

CONS.A1.1390 D11 Bored Piling (3 nos. 2000mm dia x 65) 
(52m for abutment)

CONS.A1.1395 Pile Testing

CONS.A1.1400 Pile Trimming

CONS.A1.1405 Abutment A1101

CONS.A1.1430 Bridge D11 - Erect Precast Segments + 
Stitching + Stressing ( 2 spans)

CONS.A1.1440 D11 Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.A1.1445 D11 Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.A1.1450 D11 Final Asphalt Paving + Road Markings

CONS.A1.1460 Bridge D11 complete

CONS.A1.8900 Pier Columns (P1102)

CONS.A1.9070 Pile Caps (P1102)

CONS.A1.9080 Pile Caps (A1101)

CONS.A1.9420 Pier Head & Bearing (P1102)

RW11 (42mRW11 (42m / 3 bays)

CONS.A1.3320 Commence RW11  Retaining Wall (42m / 3 
bays)

CONS.A1.3330 Survey / Setting Out

CONS.A1.3340 Excavate to formation level (open cut / slope)

CONS.A1.3350 Cast Base & Wall Stem 3 bays (ribbed finish to 
1m below F.G.L)

CONS.A1.3360 Backfill to final ground level
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Pile Cap (P911)

Pier Head & Bearing (P913)

Pier Head & Bearing (P912)

Pier Head & Bearing (P911)

06-Oct-16 Site Possession / Access to Portion A3

Mob/ Survey / Setting Out

Bridge D9c (A3) - Erect Precast Segments Pier P913 to Contract Interface + Stitching + Stressing (1 span)

D9c Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting

D9c Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D9c Final Asphalt Paving + Road Markings

03-May-18, Completion of Works in Stage 1B (KD2)

Pile Caps (A1004)

06-Oct-16 Site Possession / Access to Portion A1

Survey / Setting Out

Predrilling (14 nos) (D10)

GI Report and Verification / Agreement to Founding Level

D10 Bored Piling (14 nos  1800-2200mm dia x 57m) (42m for Abutment)

Pile Testing

Pile Trimming

Construct Abutment A1004

Bridge D10 - Erect Precast Segments + Stitching + Stressing (8 spans)

D10 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D10 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D10 Final Asphalt Paving + Road Markings

18-Oct-17, Bridge D10 complete

Pier Columns (P1003)

Pier Columns (P1002 & P1006)

Pier Columns (P1008)

Pier Columns (P1001 & P1005)

Pier Columns (P1007)

Pile Caps (P1008)

Pile Caps (P1003)

Pile Caps (P1007)

Pile Caps (P1002)

Pile Caps (P1001)

Pier Head & Bearing (P1003)

Pier Head & Bearing (P1007)

Pier Head & Bearing (P1008)

Pier Head & Bearing (P1002 & P1006)

Pier Head & Bearing (P1001 & 1005)

06-Oct-16 Site Possession / Access to Portion A1 (61d)

Survey / Setting Out

Predrilling (3 nos) (D11)

GI Report and Verification / Agreement to Founding Level

D11 Bored Piling (3 nos. 2000mm dia x 65) (52m for abutment)

Pile Testing

Pile Trimming

Abutment A1101

Bridge D11 - Erect Precast Segments + Stitching + Stressing ( 2 spans)

D11 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D11 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D11 Final Asphalt Paving + Road Markings

12-Apr-18, Bridge D11 complete

Pier Columns (P1102)

Pile Caps (P1102)

Pile Caps (A1101)

Pier Head & Bearing (P1102)

13-May-17 Commence RW11  Retaining Wall (42m / 3 bays)

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 3 bays (ribbed finish to 1m below F.G.L)

Backfill to final ground level

Data Date: 06-Oct-16
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Activity ID Activity Name

Bridge D12aBridge D12a

CONS.B1.1835 Site Possession / Access to Portion B1

CONS.B1.1837 Site Survey and Setting Out

CONS.B1.1840.10Predrilling (17 nos) (D12a)

CONS.B1.1840.20GI Report and Verification / Agreement to 
Founding Level

CONS.B1.1850 D12a Bored Piling (17 nos. 2000mm dia x 60m 
+ 1.0m Rock Socket)

CONS.B1.1855 Pile Testing

CONS.B1.1860 Pile Trimming

CONS.B1.1890 Bridge D12a - Erect Precast Segments + 
Stitching + Stressing (6 spans)

CONS.B1.1900 D12a Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.B1.1905 D12a Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.B1.1910 D12a Final Asphalt Paving + Road Markings

CONS.B1.1920 Bridge D12a complete

CONS.B1.2020 Pier Columns (P1201 & P1204)

CONS.B1.2040 Pier Columns (P1202 & P1205)

CONS.B1.2050 Pier Columns (P1203 & P1414)

CONS.B1.2070 Pier Columns (P1206)

CONS.B1.2440 Pile Caps (P1206)

CONS.B1.2450 Pile Caps (P1201)

CONS.B1.2460 Pile Caps (P1202)

CONS.B1.2470 Pile Caps (P1203)

CONS.B1.2480 Pier Head & Bearing (P1201 & P1204)

CONS.B1.2500 Pier Head & Bearing (P1202 & P1205)

CONS.B1.2520 Pier Head & Bearing (P1203 & P1414)

CONS.B1.2530 Pier Head & Bearing (P1206)

Bridge D12bBridge D12b

CONS.B2.2015 Site Possession / Access to Portion B2 & B5

CONS.B2.2018 Site Survey / Setting out

CONS.B2.2020.10Predrilling (18 nos) (D12b)

CONS.B2.2020.20GI Report and Verification / Agreement to 
Founding Level

CONS.B2.2030 D12b Bored Piling (18 nos. 2000mm dia x 64m 
+ 3.3m Rock Socket)

CONS.B2.2035 Pile Testing

CONS.B2.2040 Pile Trimming

CONS.B2.2070 Bridge D12b - Erect Precast Segments + 
Stitching + Stressing (4 spans)

CONS.B2.2080 D12b Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.B2.2085 D12b Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.B2.2090 Final Paving, Road Markings and Signages

CONS.B2.2100 Pier Columns (P1211)

CONS.B2.2110 Pier Columns (P1212)

CONS.B2.2120 Pier Columns (P1214)

CONS.B2.2130 Pier Columns (P1213) - A (Portal)

CONS.B2.2140 Pier Columns (P1210)

CONS.B2.2150 Pier Columns (P1213) - B (Portal)

CONS.B2.2160 Pier Columns (P1208)

CONS.B2.2170 Pier Columns (P1209)

CONS.B2.2190 Pile Caps (P1211)

CONS.B2.2200 Pile Caps  (P1212)

CONS.B2.2210 Pile Caps  (P1213 - A)

CONS.B2.2220 Pile Caps  (P1213 - B)

CONS.B2.2230 Pile Caps  (P1214)

CONS.B2.2240 Pile Caps (P1207)

CONS.B2.2250 Pile Caps (P1208)

CONS.B2.2260 Pile Caps (P1209)

CONS.B2.2270 Pile Caps (P1210)

CONS.B2.2280 Pier Columns (P1207)

CONS.B2.2290 Pier Head & Bearing (P1211)

CONS.B2.2300 Pier Head & Bearing (P1214)

CONS.B2.2320 Pier Head & Bearing (P1212)

CONS.B2.2340 Pier Head & Bearing (P1207)

CONS.B2.2350 Pier Head & Bearing (P1210)

CONS.B2.2360 Pier Head & Bearing (P1208)

CONS.B2.2370 Pier Head & Bearing (P1209)

CONS.B2.2380 Bridge D12b - Erect Precast Segments + 
Stitching + Stressing (4 spans)

Bridge D12Bridge D12b (cast in-situ) in Portion B3 (Inter

CONS.B3.2110 Site Possession/Access to Portion B3

CONS.B3.2120 Survey / Setting Out
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06-Oct-16 Site Possession / Access to Portion B1

Site Survey and Setting Out

Predrilling (17 nos) (D12a)

GI Report and Verification / Agreement to Founding Level

D12a Bored Piling (17 nos. 2000mm dia x 60m + 1.0m Rock Socket)

Pile Testing

Pile Trimming

Bridge D12a - Erect Precast Segments + Stitching + Stressing (6 spans)

D12a Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D12a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D12a Final Asphalt Paving + Road Markings

04-Jul-18, Bridge D12a complete

Pier Columns (P1201 & P1204)

Pier Columns (P1202 & P1205)

Pier Columns (P1203 & P1414)

Pier Columns (P1206)

Pile Caps (P1206)

Pile Caps (P1201)

Pile Caps (P1202)

Pile Caps (P1203)

Pier Head & Bearing (P1201 & P1204)

Pier Head & Bearing (P1202 & P1205)

Pier Head & Bearing (P1203 & P1414)

Pier Head & Bearing (P1206)

06-Oct-16 Site Possession / Access to Portion B2 & B5

Site Survey / Setting out

Predrilling (18 nos) (D12b)

GI Report and Verification / Agreement to Founding Level

D12b Bored Piling (18 nos. 2000mm dia x 64m + 3.3m Rock Socket)

Pile Testing

Pile Trimming

Bridge D12b - Erect Precast Segments + Stitching + Stressing (4 spans)

D12b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D12b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

Final Paving, Road Markings and Signages

Pier Columns (P1211)

Pier Columns (P1212)

Pier Columns (P1214)

Pier Columns (P1213) - A (Portal)

Pier Columns (P1210)

Pier Columns (P1213) - B (Portal)

Pier Columns (P1208)

Pier Columns (P1209)

Pile Caps (P1211)

Pile Caps  (P1212)

Pile Caps  (P1213 - A)

Pile Caps  (P1213 - B)

Pile Caps  (P1214)

Pile Caps (P1207)

Pile Caps (P1208)

Pile Caps (P1209)

Pile Caps (P1210)

Pier Columns (P1207)

Pier Head & Bearing (P1211)

Pier Head & Bearing (P1214)

Pier Head & Bearing (P1212)

Pier Head & Bearing (P1207)

Pier Head & Bearing (P1210)

Pier Head & Bearing (P1208)

Pier Head & Bearing (P1209)

Bridge D12b - Erect Precast Segments + Stitching + Stressing (4 spans)

06-Oct-16 Site Possession/Access to Portion B3

Survey / Setting Out

Data Date: 06-Oct-16
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Activity ID Activity Name

CONS.B3.2130 Bridge D12b (Portion B3) - Construct Deck 
(cast-in-situ) Pier P1210/P1214 interface with 
Oth C t tCONS.B3.2140 D12b Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.B3.2145 D12b Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.B3.2150 D12b Final Paving, Road Markings and 
Signages

CONS.B3.2160 Completion of Section IV (KD11) Works within 
Portion B3 including Bridge D12b

Bridge D13 Bridge D13 in Portion B1 and Portion C1

CONS.B1.1925 Site Possession / Access to Portion B1

CONS.B1.1926 Site Possession / Access to Portion C1

CONS.B1.1928 Site Survey / Setting out Portion B1

CONS.B1.1929 Site Survey / Setting out Portion C1

CONS.B1.1930.10Predrilling (15 nos) in Portion B1 (D13)

CONS.B1.1930.20GI Report and Verification / Agreement to 
Founding Level - B1

CONS.B1.1932.10Predrilling (6 nos) in Portion C1 (D13)

CONS.B1.1932.20GI Report and Verification / Agreement to 
Founding Level - C1

CONS.B1.1940 D13 Bored Piling (15 nos. 1800-2000mm dia x 
52m) 4nos + 0.8m Rock Socket - Portion B1

CONS.B1.1942 Pile Testing B1

CONS.B1.1946 D13 Bored Piling (6 nos. 1800-2000mm dia x 
47m-52m) - Portion C1

CONS.B1.1948 Pile Testing C1

CONS.B1.1950 Pile Trimming  - Portion B1

CONS.B1.1952 Pile Trimming - Portion C1

CONS.B1.1960 Construct Abutment A1301 + A1307 - Portion 
C1

CONS.B1.1980 Bridge D13 - Erect Precast Segments + 
Stitching + Stressing  (9 spans)

CONS.B1.1990 D13 Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.B1.1995 D13 Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting, Signages

CONS.B1.2000 D13 Final Asphalt Paving, Road Markings & 
Signages

CONS.B1.2010 Completion of Bridge D13

CONS.B1.2190 Pier Columns  (P1303)

CONS.B1.2200 Pier Columns  (P1308)

CONS.B1.2210 Pier Columns (P1311 & P1306)

CONS.B1.2220 Pier Columns (P1310 & P1305)

CONS.B1.2230 Pier Columns  (P1309 & P1304)

CONS.B1.2330 Pile Caps (P1311)

CONS.B1.2340 Pier Columns  (P1302)

CONS.B1.2350 Pile Caps (P1310)

CONS.B1.2360 Pile Caps (P1309)

CONS.B1.2370 Pile Caps (A1307)

CONS.B1.2380 Pile Caps (A1301)

CONS.B1.2390 Pile Caps (P1308)

CONS.B1.2400 Pile Caps (P1303)

CONS.B1.2410 Pile Caps (P1302)

CONS.B1.2560 Pier Head & Bearing (P1311 & P1306)

CONS.B1.2580 Pier Head & Bearing (P1310 & P1305)

CONS.B1.2600 Pier Head & Bearing (P1309 & P1304)

CONS.B1.2610 Pier Head & Bearing (P1303)

CONS.B1.2620 Pier Head & Bearing (P1308)

CONS.B1.2630 Pier Head & Bearing (P1302)

RW13 (40mRW13 (40m / 3 bays)

CONS.C2.3260 Commence RW13  Retaining Wall

CONS.C2.3270 Survey / Setting Out

CONS.C2.3280 Excavate to formation level (open cut / slope)

CONS.C2.3290 Cast Base & Wall Stem 3 bays (ribbed finish to 
1m below F.G.L)

CONS.C2.3300 Backfill to final ground level and Reinstate 
Road

Bridge D14aBridge D14a

CONS.A1.1464 Commence Bridge D14a / Portion A1

CONS.A1.1466 Survey / Setting Out

CONS.A1.1470.10Predrilling (12 nos) (D14a)

CONS.A1.1470.20GI Report and Verification / Agreement to 
Founding Level

CONS.A1.1480 D14a Bored Piling  (12 nos. 2000mm dia x 
62m) 47m for Abutment

CONS.A1.1485 Pile Testing

CONS.A1.1490 Pile Trimming

CONS.A1.1515 Construct Abutment A1401

CONS.A1.1520 Bridge D14a - Erect Precast Segments + 
Stitching + Stressing (5 spans)

CONS.A1.1530 D14a Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting & Signages

CONS.A1.1540 D14a Final Asphalt Paving + Road Markings

CONS.A1.1550 Bridge D14a complete

CONS.A1.8940 Pier Columns (P1402)
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Bridge D12b (Portion B3) - Construct Deck (cast-in-situ) Pier P1210/P1214 interface with Other Contract

D12b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D12b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D12b Final Paving, Road Markings and Signages

10-Apr-18, Completion of Section IV (KD11) Works within Portion B3 including Bridge D12b

06-Oct-16 Site Possession / Access to Portion B1

06-Oct-16 Site Possession / Access to Portion C1

Site Survey / Setting out Portion B1

Site Survey / Setting out Portion C1

Predrilling (15 nos) in Portion B1 (D13)

GI Report and Verification / Agreement to Founding Level - B1

Predrilling (6 nos) in Portion C1 (D13)

GI Report and Verification / Agreement to Founding Level - C1

D13 Bored Piling (15 nos. 1800-2000mm dia x 52m) 4nos + 0.8m Rock Socket - Portion B1

Pile Testing B1

D13 Bored Piling (6 nos. 1800-2000mm dia x 47m-52m) - Portion C1

Pile Testing C1

Pile Trimming  - Portion B1

Pile Trimming - Portion C1

Construct Abutment A1301 + A1307 - Portion C1

Bridge D13 - Erect Precast Segments + Stitching + Stressing  (9 spans)

D13 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D13 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, Signages

D13 Final Asphalt Paving, Road Markings & Signages

24-Feb-18, Completion of Bridge D13

Pier Columns  (P1303)

Pier Columns  (P1308)

Pier Columns (P1311 & P1306)

Pier Columns (P1310 & P1305)

Pier Columns  (P1309 & P1304)

Pile Caps (P1311)

Pier Columns  (P1302)

Pile Caps (P1310)

Pile Caps (P1309)

Pile Caps (A1307)

Pile Caps (A1301)

Pile Caps (P1308)

Pile Caps (P1303)

Pile Caps (P1302)

Pier Head & Bearing (P1311 & P1306)

Pier Head & Bearing (P1310 & P1305)

Pier Head & Bearing (P1309 & P1304)

Pier Head & Bearing (P1303)

Pier Head & Bearing (P1308)

Pier Head & Bearing (P1302)

11-Oct-17 Commence RW13  Retaining Wall

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 3 bays (ribbed finish to 1m below F.G.L)

Backfill to final ground level and Reinstate Road

06-Oct-16 Commence Bridge D14a / Portion A1

Survey / Setting Out

Predrilling (12 nos) (D14a)

GI Report and Verification / Agreement to Founding Level

D14a Bored Piling  (12 nos. 2000mm dia x 62m) 47m for Abutment

Pile Testing

Pile Trimming

Construct Abutment A1401

Bridge D14a - Erect Precast Segments + Stitching + Stressing (5 spans)

D14a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & Signages

D14a Final Asphalt Paving + Road Markings

09-Jun-17, Bridge D14a complete

Pier Columns (P1402)

Data Date: 06-Oct-16
Print Date: 14-Dec-16 09:47
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Activity ID Activity Name

CONS.A1.8950 Pier Columns (P1403)

CONS.A1.8960 Pier Columns (P1404)

CONS.A1.8970 Pier Columns (P1405)

CONS.A1.8980 Pier Columns (P1406)

CONS.A1.9000 Pile Caps (A1401)

CONS.A1.9010 Pile Caps (P1402)

CONS.A1.9020 Pile Caps (P1403)

CONS.A1.9030 Pile Caps (P1404)

CONS.A1.9040 Pile Caps (P1405)

CONS.A1.9050 Pile Caps (P1406)

CONS.A1.9440 Pier Head & Bearing (P1402)

CONS.A1.9450 Pier Head & Bearing (P1403)

CONS.A1.9460 Pier Head & Bearing (P1404)

CONS.A1.9470 Pier Head & Bearing (P1405)

CONS.A1.9480 Pier Head & Bearing (P1406)

RW14A (29RW14A (29m / 2 bays)

CONS.A1.3380 Commence RW14a  Retaining Wall (29m / 2 
bays)

CONS.A1.3390 Survey / Setting Out

CONS.A1.3400 Excavate to formation level (open cut / slope)

CONS.A1.3410 Cast Base & Wall Stem 2 bays (ribbed finish to 
1m below F.G.L)

CONS.A1.3420 Backfill to final ground level

Bridge D14bBridge D14b in Portion A1 and Portion B1

CONS.B1.1654 Access to Portion B1

CONS.B1.1656 Survey / Setting Out

CONS.B1.1660.10Predrilling (6 nos) (D14b)

CONS.B1.1660.20GI Report and Verification / Agreement to 
Founding Level

CONS.B1.1670 D14b Bored Piling (6 nos. 2000-2200mm dia x 
62m) (2nos +2.3m Rock Socket)

CONS.B1.1675 Pile Testing / Coring Test for Socket Bored Pile

CONS.B1.1680 Pile Trimming

CONS.B1.1710 Bridge D14b - Erect Precast Segments + 
Stitching + Stressing (3 spans)

CONS.B1.1720 D14b Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting & Signages

CONS.B1.1730 D14b Final Asphalt Paving + Road Markings

CONS.B1.1740 Bridge D14b complete

CONS.B1.2090 Pier Columns (P1407)

CONS.B1.2100 Pier Columns (P1408)

CONS.B1.2110 Pier Columns (P1409)

CONS.B1.2290 Pile Caps (P1407)

CONS.B1.2300 Pile Caps (P1408)

CONS.B1.2310 Pile Caps (P1409)

CONS.B1.2640 Pier Head & Bearing (P1407)

CONS.B1.2650 Pier Head & Bearing (P1408)

CONS.B1.2660 Pier Head & Bearing (P1409)

Bridge D14cBridge D14c

CONS.B1.1744 Site Possession / Access to Portion B1

CONS.B1.1746 Survey / Setting Out

CONS.B1.1750.10Predrilling (11 nos) (D14c)

CONS.B1.1750.20GI Report and Verification / Agreement to 
Founding Level

CONS.B1.1760 D14c Bored Piling  (11 nos. 2000-2200mm dia 
x 67m + 2.3m Rock Socket)

CONS.B1.1765 Pile Testing

CONS.B1.1770 Pile Trimming

CONS.B1.1795 Bridge D14c - Construct Deck (cast in-situ) Pier
P1409 to P1410

CONS.B1.1800 Bridge D14c - Erect Precast Segments + 
Stitching + Stressing (4 spans)

CONS.B1.1810 D14c Bridge Ancillary - Parapet + Railing, MJ, 
Drainage, Bridge Lighting & Signages

CONS.B1.1820 D14c Final Asphalt Paving + Road Markings

CONS.B1.1830 Bridge D14c complete

CONS.B1.2120 Pier Columns (P1410)

CONS.B1.2130 Pier Columns (P1411 & P1413)

CONS.B1.2140 Pier Columns (P1412)

CONS.B1.2250 Pile Caps (P1410)

CONS.B1.2260 Pile Caps (P1411)

CONS.B1.2270 Pile Caps (P1412)

CONS.B1.2670 Pier Head & Bearing (P1410)

CONS.B1.2680 Pier Head & Bearing (P1411 & P1413)

CONS.B1.2690 Pier Head & Bearing (P1412)

Bridge D15Bridge D15

CONS.B5.2104 Site Possession/Access to Portion B5
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Pier Columns (P1403)

Pier Columns (P1404)

Pier Columns (P1405)

Pier Columns (P1406)

Pile Caps (A1401)

Pile Caps (P1402)

Pile Caps (P1403)

Pile Caps (P1404)

Pile Caps (P1405)

Pile Caps (P1406)

Pier Head & Bearing (P1402)

Pier Head & Bearing (P1403)

Pier Head & Bearing (P1404)

Pier Head & Bearing (P1405)

Pier Head & Bearing (P1406)

25-Jul-17 Commence RW14a  Retaining Wall (29m / 2 bays)

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 2 bays (ribbed finish to 1m below F.G.L)

Backfill to final ground level

06-Oct-16 Access to Portion B1

Survey / Setting Out

Predrilling (6 nos) (D14b)

GI Report and Verification / Agreement to Founding Level

D14b Bored Piling (6 nos. 2000-2200mm dia x 62m) (2nos +2.3m Rock Socket)

Pile Testing / Coring Test for Socket Bored Pile

Pile Trimming

Bridge D14b - Erect Precast Segments + Stitching + Stressing (3 spans)

D14b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & Signages

D14b Final Asphalt Paving + Road Markings

26-Sep-17, Bridge D14b complete

Pier Columns (P1407)

Pier Columns (P1408)

Pier Columns (P1409)

Pile Caps (P1407)

Pile Caps (P1408)

Pile Caps (P1409)

Pier Head & Bearing (P1407)

Pier Head & Bearing (P1408)

Pier Head & Bearing (P1409)

06-Oct-16 Site Possession / Access to Portion B1

Survey / Setting Out

Predrilling (11 nos) (D14c)

GI Report and Verification / Agreement to Founding Level

D14c Bored Piling  (11 nos. 2000-2200mm dia x 67m + 2.3m Rock Socket)

Pile Testing

Pile Trimming

Bridge D14c - Construct Deck (cast in-situ) Pier P1409 to P1410

Bridge D14c - Erect Precast Segments + Stitching + Stressing (4 spans)

D14c Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & Signages

D14c Final Asphalt Paving + Road Markings

14-Dec-17, Bridge D14c complete

Pier Columns (P1410)

Pier Columns (P1411 & P1413)

Pier Columns (P1412)

Pile Caps (P1410)

Pile Caps (P1411)

Pile Caps (P1412)

Pier Head & Bearing (P1410)

Pier Head & Bearing (P1411 & P1413)

Pier Head & Bearing (P1412)

06-Oct-16 Site Possession/Access to Portion B5

Data Date: 06-Oct-16
Print Date: 14-Dec-16 09:47
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Activity ID Activity Name

CONS.B5.2106 Survey/ Site Setting Out

CONS.B5.2110.10Predrilling (11 nos) (D15)

CONS.B5.2110.20GI Report and Verification / Agreement to 
Founding Level

CONS.B5.2120 D15 Bored Piling (11 nos. 2000mm dia x 65m +
3.3m Rock Socket)

CONS.B5.2125 Pile Testing

CONS.B5.2130 Pile Trimming

CONS.B5.2150 Bridge D15 - Construct Deck (cast in-situ) Pier 
P1501/P1502-1503

CONS.B5.2160 Bridge D15 - Erect Precast Segments + 
Stitching + Stressing (2 spans)

CONS.B5.2170 D15 Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.B5.2180 D15 Final Asphalt Paving, Road Markings and 
Signages

CONS.B5.2190 Pier Columns (P1501 & P1502)

CONS.B5.2210 Pier Columns (P1503)

CONS.B5.2220 Pier Columns (P1504)

CONS.B5.2230 Pier Columns (P1505)

CONS.B5.2250 Pile Caps (P1501 & P1502)

CONS.B5.2260 Pile Caps (P1503)

CONS.B5.2270 Pile Caps (P1504)

CONS.B5.2280 Pile Caps (P1505)

CONS.B5.2290 Pier Head & Bearing (P1501)

CONS.B5.2310 Pier Head & Bearing (P1503)

CONS.B5.2320 Pier Head & Bearing (P1504)

CONS.B5.2330 Pier Head & Bearing (P1505)

CONS.B5.2340 Bridge D15 - Erect Precast Segments + 
Stitching + Stressing (2 spans)

Bridge D15Bridge D15 in Portion B4 (Interface with Cont

CONS.B4.2170 Site Possession/Access to Portion B4

CONS.B4.2180 Survey / Site Setting Out

CONS.B4.2190 Bridge D15 - Erect Precast Segments on 
Falseworks at Portion B4 Interface (1 span)

CONS.B4.2200 D15 Bridge Ancillary - Parapet/TCSS, Railing, 
MJ, Drainage, Bridge Lighting, & Sign Gantry

CONS.B4.2210 D15 Final Asphalt Paving, Road Markings and 
Signages

CONS.B4.2220 Inspection and Handover

CONS.B4.2230 Completion of Section V (KD12) Works within 
Portion B4 including Bridge D15

Bridge D16SBridge D16S and D16N and Abutment A1601 in

CONS.A4.2230 Commence Works for Abutment A1601

CONS.A4.2240 Survey / Site Setting Out

CONS.A4.2250.10Predrilling (2 nos) (D16) - BH 03 & BH 04 at 
Portion A6

CONS.A4.2250.20GI Report and Verification / Agreement to 
Founding Level to BH 03 and BH 04

CONS.A4.2250.30Predrilling (2 nos) (D16) - BH 01 & BH 02 at 
Portion A3

CONS.A4.2250.40GI Report and Verification / Agreement to 
Founding Level to BH 01 and BH 02

CONS.A4.2260 D16S  Bored Piling (2 nos x 1800mm dia)

CONS.A4.2265 Pile Testing - BH 03 & BH 04

CONS.A4.2280 Construct Abutment A1601

CONS.A4.2340 D16N  Bored Piling (2 nos x 1800mm dia)

CONS.A4.2350 Pile Testing - BH 01 & BH 02

CONS.A4.2360 Pile Trimming + Pile Caps

Bridge D16Bridge D16S and D16N in Portion A4

CONS.A4.2285 Site Possession / Site Access to Portion A4

CONS.A4.2290 Bridge D16S & D16N - Construct Deck (cast  
in-stu)

CONS.A4.2300 D16N & D16S Bridge Ancillary - Parapet, MJ, 
Drainage, Bridge Lighting, TCSS & Signages

CONS.A4.2310 D16 Final Asphalt Paving, Road Markings and 
Signages

CONS.A4.2320 Inspection and Handover of Bridge D16

CONS.A4.2330 Completion of Bridge D16N and D16S

RW16S (15RW16S (15m / 1 bay) in Portion A6

CONS.A1.3500 Commence RW16s  Retaining Wall (29m / 2 
bays)

CONS.A1.3510 Survey / Setting Out

CONS.A1.3520 Excavate to formation level (open cut / slope)

CONS.A1.3530 Cast Base & Wall Stem 1 bay (ribbed finish to 
1m below F.G.L)

CONS.A1.3540 Install U/G Utilities - TCSS, ELV & LV Ducting & 
Draw Pits

CONS.A1.3550 Backfill to final ground level

RW16N (15RW16N (15m / 1 bay) in Portion A6

CONS.A1.3440 Commence RW16n  Retaining Wall (29m / 2 
bays)

CONS.A1.3450 Survey / Setting Out

CONS.A1.3460 Excavate to formation level (open cut / slope)

CONS.A1.3470 Cast Base & Wall Stem 1 bay (ribbed finish to 
1m below F.G.L)

CONS.A1.3480 Install U/G Utilities - TCSS, ELV & LV Ducting

CONS.A1.3490 Backfill to final ground level

Depressed Depressed Road RC Structure
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Survey/ Site Setting Out

Predrilling (11 nos) (D15)

GI Report and Verification / Agreement to Founding Level

D15 Bored Piling (11 nos. 2000mm dia x 65m + 3.3m Rock Socket)

Pile Testing

Pile Trimming

Bridge D15 - Construct Deck (cast in-situ) Pier  P1501/P1502-1503

Bridge D15 - Erect Precast Segments + Stitching + Stressing (2 spans)

D15 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D15 Final Asphalt Paving, Road Markings and Signages

Pier Columns (P1501 & P1502)

Pier Columns (P1503)

Pier Columns (P1504)

Pier Columns (P1505)

Pile Caps (P1501 & P1502)

Pile Caps (P1503)

Pile Caps (P1504)

Pile Caps (P1505)

Pier Head & Bearing (P1501)

Pier Head & Bearing (P1503)

Pier Head & Bearing (P1504)

Pier Head & Bearing (P1505)

Bridge D15 - Erect Precast Segments + Stitching + Stressing (2 spans)

29-Nov-16 Site Possession/Access to Portion B4

Survey / Site Setting Out

Bridge D15 - Erect Precast Segments on Falseworks at Portion B4 Interface (1 span)

D15 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, & Sign Gantry

D15 Final Asphalt Paving, Road Markings and Signages

Inspection and Handover

18-Aug-18, Completion of Section V (KD12) Works within Portion B4 including Bridge D15

06-Oct-16 Commence Works for Abutment A1601

Survey / Site Setting Out

Predrilling (2 nos) (D16) - BH 03 & BH 04 at Portion A6

GI Report and Verification / Agreement to Founding Level to BH 03 and BH 04

Predrilling (2 nos) (D16) - BH 01 & BH 02 at Portion A3

GI Report and Verification / Agreement to Founding Level to BH 01 and BH 02

D16S  Bored Piling (2 nos x 1800mm dia)

Pile Testing - BH 03 & BH 04

Construct Abutment A1601

D16N  Bored Piling (2 nos x 1800mm dia)

Pile Testing - BH 01 & BH 02

Pile Trimming + Pile Caps

20-Mar-17 Site Possession / Site Access to Portion A4

Bridge D16S & D16N - Construct Deck (cast  in-stu)

D16N & D16S Bridge Ancillary - Parapet, MJ, Drainage, Bridge Lighting, TCSS & Signages

D16 Final Asphalt Paving, Road Markings and Signages

Inspection and Handover of Bridge D16

21-Aug-18, Completion of Bridge D16N and D16S

13-Feb-17 Commence RW16s  Retaining Wall (29m / 2 bays)

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 1 bay (ribbed finish to 1m below F.G.L)

Install U/G Utilities - TCSS, ELV & LV Ducting & Draw Pits

Backfill to final ground level

13-Feb-17 Commence RW16n  Retaining Wall (29m / 2 bays)

Survey / Setting Out

Excavate to formation level (open cut / slope)

Cast Base & Wall Stem 1 bay (ribbed finish to 1m below F.G.L)

Install U/G Utilities - TCSS, ELV & LV Ducting

Backfill to final ground level
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Activity ID Activity Name

Stage 1- DeStage 1- Depressed Road RC Structure (Bay 9 

CONS.C1.8670 Commence Works on Depressed Road (after 
removal of falsework D10, D14a)

CONS.C1.8699 Excavate to formation level (open cut)

CONS.C1.8720 Construct- base slab

CONS.C1.8730 Construct - wall (Plan ad Ribbed Finishes)

CONS.C1.8740 Backfill and Compaction

Stage 2 - DeStage 2 - Depressed Road RC Structure  (Bay 1

CONS.C1.8671 Commence Works on Depressed Road (after 
removal of falseworks D13, D8, D9a)

CONS.C1.8690 Excavate to formation level (open cut)

CONS.C1.8721 Construct- base slab

CONS.C1.8731 Construct - wall (Plan ad Ribbed Finishes)

CONS.C1.8741 Backfill and Compaction

Sign GantrySign Gantry

Sign Gantry Sign Gantry Footings at Grade in Portion A1

DS303 (DriDS303 (Driven H Pile)

CONS.A1.4380.1Predrilling (12 nos) (DS303)

CONS.A1.4380.2GI Report and Verification / Agreement to 
Founding Level

CONS.A1.4390 Piling Works - Driven H Pile (12 nos)

CONS.A1.4410 Excavation, Pile Trimming +  Cast Pile Caps ( 3 
nos)

CONS.A1.4420 Backfill Foundation

Sign Gantry Sign Gantry Footing at Grade in Portion C1 & P

DS302 (610DS302 (610mm dia. Prebored H Pile)

CONS.D1.3380 Commence Foundation / Footing for Sign 
Gantry

CONS.D1.3390 Mobilisation/ Survey / Setting Out

CONS.D1.3400.1Predrilling for Prebored H Pile (8 nos) (DS302)

CONS.D1.3400.2GI Report and Verification / Agreement to 
Founding Level

CONS.D1.3410 Pre-bored Socket H-Pile (8 nos)

CONS.D1.3420 Pile Testing

CONS.D1.3430 Excavation, Pile Trimming +  Pile Caps ( 2 nos)

CONS.D1.3440 Backfill Foundation

GT408 (DriGT408 (Driven H Pile)

CONS.C1.4030.1Predrilling (8 nos) (GT408)

CONS.C1.4030.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.4040 Piling Works - Driven H Pile (8 nos)

CONS.C1.4060 Excavation, Pile Trimming +  Cast Pile Caps ( 2 
nos)

CONS.C1.4070 Backfill Foundation

DS44 (DrivDS44 (Driven H Pile)

CONS.C1.4100.1Predrilling (8 nos) (DS44)

CONS.C1.4100.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.4110 Piling Works - Driven H Pile (8 nos)

CONS.C1.4130 Excavation, Pile Trimming +  Cast Pile Caps ( 2 
nos)

CONS.C1.4140 Backfill Foundation

DS261 (DriDS261 (Driven H Pile)

CONS.C1.4170.1Predrilling (8 nos) (DS261)

CONS.C1.4170.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.4180 Piling Works - Driven H Pile (8 nos)

CONS.C1.4200 Excavation, Pile Trimming +  Cast Pile Caps ( 2 
nos)

CONS.C1.4210 Backfill Foundation

ADS301 (DADS301 (Driven H Pile)

CONS.C1.4240.1Predrilling (12 nos) (ADS301)

CONS.C1.4240.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.4250 Piling Works - Driven H Pile (12 nos)

CONS.C1.4270 Excavation, Pile Trimming +  Cast Pile Caps ( 3 
nos)

CONS.C1.4280 Backfill Foundation

FADS303 (DFADS303 (Driven H Pile)

CONS.C1.4310.1Predrilling (8 nos) (FADS303)

CONS.C1.4310.2GI Report and Verification / Agreement to 
Founding Level

CONS.C1.4320 Piling Works - Driven H Pile (8 nos)

CONS.C1.4340 Excavation, Pile Trimming +  Cast Pile Caps ( 2 
nos)

CONS.C1.4350 Backfill Foundation

Erection of SErection of Sign Gantry and High Mast for TCSS

CONS.C1.4360 Erection of Sign Gantry & High Mast Structure 
and Associated Conduits for TCSS Works

Drainage aDrainage and U/G Utilities

CONS.RW.2300 Handover area to CLP for HV Cable Laying

CONS.RW.3870 Excavate and Install HV Cable Ducting on 
Carriageway (West of Pump House - Portion 
C)CONS.RW.3880 Excavate and Install HV Cable Ducting on 
Carriageway (East of Pump House - Portion A 

d C)
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07-Jun-17 Commence Works on Depressed Road (after removal of falsework D10, D14a)

Excavate to formation level (open cut)

Construct- base slab

Construct - wall (Plan ad Ribbed Finishes)

Backfill and Compaction

19-Aug-17 Commence Works on Depressed Road (after removal of falseworks D13, D8, D9a)

Excavate to formation level (open cut)

Construct- base slab

Construct - wall (Plan ad Ribbed Finishes)

Backfill and Compaction

Predrilling (12 nos) (DS303)

GI Report and Verification / Agreement to Founding Level

Piling Works - Driven H Pile (12 nos)

Excavation, Pile Trimming +  Cast Pile Caps ( 3 nos)

Backfill Foundation

06-Oct-16 Commence Foundation / Footing for Sign Gantry

Mobilisation/ Survey / Setting Out

Predrilling for Prebored H Pile (8 nos) (DS302)

GI Report and Verification / Agreement to Founding Level

Pre-bored Socket H-Pile (8 nos)

Pile Testing

Excavation, Pile Trimming +  Pile Caps ( 2 nos)

Backfill Foundation

Predrilling (8 nos) (GT408)

GI Report and Verification / Agreement to Founding Level

Piling Works - Driven H Pile (8 nos)

Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos)

Backfill Foundation

Predrilling (8 nos) (DS44)

GI Report and Verification / Agreement to Founding Level

Piling Works - Driven H Pile (8 nos)

Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos)

Backfill Foundation

Predrilling (8 nos) (DS261)

GI Report and Verification / Agreement to Founding Level

Piling Works - Driven H Pile (8 nos)

Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos)

Backfill Foundation

Predrilling (12 nos) (ADS301)

GI Report and Verification / Agreement to Founding Level

Piling Works - Driven H Pile (12 nos)

Excavation, Pile Trimming +  Cast Pile Caps ( 3 nos)

Backfill Foundation

Predrilling (8 nos) (FADS303)

GI Report and Verification / Agreement to Founding Level

Piling Works - Driven H Pile (8 nos)

Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos)

Backfill Foundation

Erection of Sign Gantry & High Mast Structure and Associated Conduits for TCSS Works

14-Nov-17, Handover area to CLP for HV Cable Laying

Excavate and Install HV Cable Ducting on Carriageway (West of Pump House - Portion C)

Excavate and Install HV Cable Ducting on Carriageway (East of Pump House - Portion A and C)
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Activity ID Activity Name

CONS.RW.3890 Excavate and Install HV Cable Ducting on 
Carriageway (East of Pump House - Portion B 

d C)CONS.RW.3900 Excavate and Install HV Cable Ducting on 
Carriageway (West of Pump House - Portion 
D)Drainage anDrainage and U/G Utilities (West of Pump Hou

Drainage &Drainage & UU

Road SOL 1Road SOL 101 / 105 (Phase 1)

Drainage SDrainage System

CONS.RW.227Survey/ Road Setting Out

CONS.RW.228Road Formation to Sub-grade (Cut & Fill)

CONS.RW.229Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RW.231Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RW.232Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RW.233Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 101 / 105 (Phase 2)

Drainage SDrainage System

CONS.RW.344Survey/ Road Setting Out

CONS.RW.345Road Formation to Sub-grade (Cut & Fill)

CONS.RW.346Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RW.340Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RW.341Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RW.342Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 102 /106 /111 and the neigboring la

Drainage SDrainage System

CONS.RW.241Survey/ Road Setting Out

CONS.RW.242Road Formation to Sub-grade (Cut & Fill)

CONS.RW.243Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RW.294Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RW.295Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RW.296Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 102 /106 /111 and the neigboring la

Drainage SDrainage System

CONS.RW.347Survey/ Road Setting Out

CONS.RW.348Road Formation to Sub-grade (Cut & Fill)

CONS.RW.349Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RW.350Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RW.351Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RW.352Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 104 (Phase 1)

Drainage SDrainage System

CONS.RW.244Survey/ Road Setting Out

CONS.RW.245Road Formation to Sub-grade (Cut & Fill)

CONS.RW.246Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RW.247Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (3 li )CONS.RW.248Excavate and Install Flush WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (1 li )CONS.RW.249Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 104 (Phase 2)

Drainage SDrainage System

CONS.RW.356Survey/ Road Setting Out

CONS.RW.357Road Formation to Sub-grade (Cut & Fill)

CONS.RW.358Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RW.353Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (3 li )CONS.RW.354Excavate and Install Flush WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (1 li )CONS.RW.355Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

UndergounUndergound Utilties (ELV, Fresh WM & Teleco

Work in PorWork in Portion D1 and D2

Sewage RiSewage Rising main at Portion D1

CONS.RM.101 Commence Works on Rising Main

CONS.RM.102 Site Survey / Setting Out Sewerage Alignment

CONS.RM.103 Excavate to Invert Level & Install 2 Sewage 
Rising Main DN100 CHC & CHD

CONS.RM.104 Construct Thrust Block

CONS.RM.105 Gravity Flow Testing
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Excavate and Install HV Cable Ducting on Carriageway (East of Pump House - Portion B and C)

Excavate and Install HV Cable Ducting on Carriageway (West of Pump House - Portion D)

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (3 lines)

Excavate and Install Flush WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (1 line)

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (3 lines)

Excavate and Install Flush WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (1 line)

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

16-May-17 Commence Works on Rising Main

Site Survey / Setting Out Sewerage Alignment

Excavate to Invert Level & Install 2 Sewage Rising Main DN100 CHC & CHD

Construct Thrust Block

Gravity Flow Testing
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Activity ID Activity Name

CONS.RM.106 Backfill

Telecom CrTelecom Crossing at Portion D2 and D1

CONS.RW.280Excavate and Install Common Telecom Ducting
and  Telecom Ducting  by Telecom Companies

CONS.RW.282Backfill and reinstate ground

Drainage anDrainage and U/G Utilities (East of Pump Hous

Drainage &Drainage & UU

Road SOL 1Road SOL 101 / 109 / 114 (Phase 1)

Drainage SDrainage System

CONS.RE.1010Survey/ Road Setting Out

CONS.RE.1020Road Formation to Sub-grade (Cut & Fill)

CONS.RE.1030Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RE.1060Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RE.1070Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RE.1080Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS and Road Lighting

Road SOL 1Road SOL 101 / 109 / 114 (Phase 2)

Drainage SDrainage System

CONS.RE.4200Road Formation to Sub-grade (Cut & Fill)

CONS.RE.4210Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiCONS.RE.4220Survey/ Road Setting Out

InstallatioInstallation of Underground Utilities

CONS.RE.4230Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RE.4240Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RE.4250Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS and Road Lighting

Road SOL 1Road SOL 102 and the area outside the carriage

Drainage SDrainage System

CONS.RE.1970Survey/ Road Setting Out

CONS.RE.1980Road Formation to Sub-grade (Cut & Fill)

CONS.RE.1990Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RE.2890Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RE.2900Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RE.2910Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS and Road Lighting

Road SOL 1Road SOL 102 and the area outside the carriage

Drainage SDrainage System

CONS.RE.4260Survey/ Road Setting Out

CONS.RE.4270Road Formation to Sub-grade (Cut & Fill)

CONS.RE.4280Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RE.4290Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C tiCONS.RE.4300Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others

CONS.RE.4310Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS and Road Lighting

Road SOL 1Road SOL 107 / 113 (Phase 1)

Drainage SDrainage System

CONS.RE.2000Survey/ Road Setting Out

CONS.RE.2010Road Formation to Sub-grade (Cut & Fill)

CONS.RE.2020Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RE.2040Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (3 li )CONS.RE.2050Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (1 li )CONS.RE.2060Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 107 / 113 (Phase 2)

Drainage SDrainage System

CONS.RE.4320Survey/ Road Setting Out

CONS.RE.4330Road Formation to Sub-grade (Cut & Fill)

CONS.RE.4340Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallatioInstallation of Underground Utilities

CONS.RE.4350Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (3 li )CONS.RE.4360Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (1 li )CONS.RE.4370Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

Road SOL 1Road SOL 108 / 106 & SOL 110

Adjacent tAdjacent to Road SOL 108 / 106, Abutment A90

CONS.RE.2070Excavate and Install Common Telecom Ducting
and  Telecom Ducting by Others + Backfilling

CONS.RE.2160Road Formation to subgrade +  Drainage 
System

CONS.RE.2190Install TCSS/LV/ELV Ducting

Portion A1 Portion A1 and A2 - Sub-Base Area
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Backfill

Excavate and Install Common Telecom Ducting and  Telecom Ducting  by Telecom Companies

Backfill and reinstate ground

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS and Road Lighting

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Survey/ Road Setting Out

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS and Road Lighting

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS and Road Lighting

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS and Road Lighting

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (3 lines)

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (1 line)

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Connection

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (3 lines)

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (1 line)

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Excavate and Install Common Telecom Ducting and  Telecom Ducting by Others + Backfilling

Road Formation to subgrade +  Drainage System

Install TCSS/LV/ELV Ducting
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Activity ID Activity Name

CONS.A1.4430 Demobilisation of Temporary Facilities on Site

CONS.A1.4440 Site Survey / Site Clearing

CONS.A1.4450 Area to Formation Level

CONS.A1.4460 Sub-Base Material Topping  (Area 29,963 m2 x
100mm thk Subbase)

Area 3 (in PArea 3 (in Portion A6)

Drainage SyDrainage System

CONS.RE.4660 Survey/ Road Setting Out

CONS.RE.4670 Road Formation to Sub-grade (Cut & Fill)

CONS.RE.4680 Excavate to invert level and install Drainage 
System (Drain Pipes & Catchpit/Manholes) + 
T ti & I t f C tiInstallationInstallation of Underground Utilities

CONS.RE.4690 Excavate and Install ELV/ LV Ducting and Pillar 
Box for TCSS

CONS.RE.4700 Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (3 li )CONS.RE.4710 Excavate and Install Fresh WM / Valves & 
fittings + Testing, Cleaning & Flushing and 
I t f C ti (1 li )

RoadworksRoadworks

Area 1 (WesArea 1 (West of Pump House) (Portion C1)

Road WorksRoad Works

Road SOL 1Road SOL 101 / 105 (Phase 1)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RW.300Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RW.301Road Formation to Sub-base

CONS.RW.302Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RW.303Road Formation to Road Base

CONS.RW.304Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RW.305Install Road Railing and Fencing

CONS.RW.306Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RW.297Cleaning and Rectification Works

CONS.RW.298Final Road Paving (Wearing Course)

CONS.RW.299Road Markings and Road Signages

Road SOL 1Road SOL 101 / 105 (Phase 2)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RW.363Road Formation to Sub-base

CONS.RW.364Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RW.365Road Formation to Road Base

CONS.RW.366Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RW.367Install Road Railing and Fencing

CONS.RW.368Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RW.359Cleaning and Rectification Works

CONS.RW.360Final Road Paving (Wearing Course)

CONS.RW.361Road Markings and Road Signages

Road SOL 1Road SOL 102 /106 /111 (Phase 1)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RW.327Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RW.328Road Formation to Sub-base

CONS.RW.329Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RW.321Road Formation to Road Base

CONS.RW.322Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RW.323Install Road Railing and Fencing

CONS.RW.324Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RW.325Final Road Paving (Wearing Course)

CONS.RW.326Road Markings and Road Signages

Road SOL 1Road SOL 102 /106 /111 (Phase 2)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RW.375Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RW.376Road Formation to Sub-base

CONS.RW.377Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RW.369Road Formation to Road Base
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Demobilisation of Temporary Facilities on Site

Site Survey / Site Clearing

Area to Formation Level

Sub-Base Material Topping  (Area 29,963 m2 x 100mm thk Subbase)

Survey/ Road Setting Out

Road Formation to Sub-grade (Cut & Fill)

Excavate to invert level and install Drainage System (Drain Pipes & Catchpit/Manholes) + Testing & Interface Co

Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (3 

Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & Flushing and Interface Connection (

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Cleaning and Rectification Works

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Cleaning and Rectification Works

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base
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CONS.RW.370Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RW.371Install Road Railing and Fencing

CONS.RW.372Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RW.373Final Road Paving (Wearing Course)

CONS.RW.374Road Markings and Road Signages

Road SOL 1Road SOL 104 (Phase 1)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RW.332Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RW.333Road Formation to Sub-base

CONS.RW.334Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RW.335Road Formation to Road Base

CONS.RW.336Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RW.337Install Road Railing and Fencing

CONS.RW.338Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RW.330Final Road Paving (Wearing Course)

CONS.RW.331Road Markings and Road Signages

Road SOL 1Road SOL 104 (Phase 2)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RW.380Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RW.381Road Formation to Sub-base

CONS.RW.382Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RW.383Road Formation to Road Base

CONS.RW.384Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RW.385Install Road Railing and Fencing

CONS.RW.386Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RW.378Final Road Paving (Wearing Course)

CONS.RW.379Road Markings and Road Signages

Area 2 (EasArea 2 (East of Pump House Portion C1, A1, A2

Road WorksRoad Works

Road SOL 1Road SOL 101 / 109 / 114 (Phase 1)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RE.3840Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RE.3850Road Formation to Sub-base

CONS.RE.3860Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RE.3720Road Formation to Road Base

CONS.RE.3730Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RE.3740Install Road Railing and Fencing

CONS.RE.3750Install Road Lighting and Signages

Road SOL 1Road SOL 101 / 109 / 114 (Phase 2)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RE.4420Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RE.4430Road Formation to Sub-base

CONS.RE.4440Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RE.4380Road Formation to Road Base

CONS.RE.4390Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RE.4400Install Road Railing and Fencing

CONS.RE.4410Install Road Lighting and Signages

Road SOL 1Road SOL 102 (Phase 1)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RE.4150Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RE.4160Construct Precast  Road Kerbings

CONS.RE.4170Road Formation to Sub-base

Road WorkRoad Works to Road Base and Base Course

CONS.RE.4100Road Formation to Road Base
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Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Construct Precast  Road Kerbings

Road Formation to Sub-base

Road Formation to Road Base
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CONS.RE.4110Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RE.4180Install Road Railing and Fencing

CONS.RE.4190Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RE.4020Final Road Paving (Wearing Course)

CONS.RE.4030Road Markings and Road Signages

Road SOL 1Road SOL 102 (Phase 2)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RE.4490Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RE.4500Construct Precast  Road Kerbings

CONS.RE.4510Road Formation to Sub-base

Road WorkRoad Works to Road Base and Base Course

CONS.RE.4470Road Formation to Road Base

CONS.RE.4480Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RE.4520Install Road Railing and Fencing

CONS.RE.4530Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RE.4450Final Road Paving (Wearing Course)

CONS.RE.4460Road Markings and Road Signages

Road SOL 1Road SOL 107 / 113 (Phase 1)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RE.3930Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RE.3940Road Formation to Sub-base

CONS.RE.3950Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RE.3960Road Formation to Road Base

CONS.RE.3970Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RE.3980Install Road Railing and Fencing

CONS.RE.3990Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RE.4000Final Road Paving (Wearing Course)

CONS.RE.4010Road Markings and Road Signages

Road SOL 1Road SOL 107 / 113 (Phase 2)

Kerbing anKerbing and Footings for Railing, Fencing, Sign

CONS.RE.4540Excavate and Construct Footings for Road 
Lightings / Railing / Fencing and Signages

CONS.RE.4550Road Formation to Sub-base

CONS.RE.4560Construct Precast  Road Kerbings

Road WorkRoad Works to Road Base and Base Course

CONS.RE.4570Road Formation to Road Base

CONS.RE.4580Road Formation to Base Course

InstallatioInstallation of Railing and Fencing + Road Ligh

CONS.RE.4590Install Road Railing and Fencing

CONS.RE.4600Install Road Lighting and Signages

Final PavinFinal Paving and Road Markings

CONS.RE.4610Final Road Paving (Wearing Course)

CONS.RE.4620Road Markings and Road Signages

Road SOL 1Road SOL 108 / 106 & SOL 110

Adjacent tAdjacent to Road SOL 108 / 106, Abutment A90

CONS.RE.3620Excavate and Construct footing for Railing and 
Road lighting

CONS.RE.3630Road formation to Subbase

CONS.RE.3640Construct Precast  Road Kerbings

CONS.RE.3650Road formation to Road base and Base course

CONS.RE.3660Install Road Lighting, Railing and Signages

CONS.RE.3670Final Road Paving and Road markings (KD13 - 
Completion of Section VI)

Portion A1 Portion A1 and A2 - Sub-Base Area

CONS.A1.8710 Demobilisation of Temporary Facilities on Site

CONS.A1.8720 Site Survey / Site Clearing

CONS.A1.8730 Area to Formation Level

CONS.A1.8740 Sub-Base Material Topping  (Area 29,963 m2 x
100mm thk Subbase)

Area 3 (in PArea 3 (in Portion A6)

Final PavinFinal Paving and Road Markings

Portion A6 Portion A6 - Final Paving and Road Markings

CONS.RE.3780 Road Clearing
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Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Construct Precast  Road Kerbings

Road Formation to Sub-base

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct Footings for Road Lightings / Railing / Fencing and Signages

Road Formation to Sub-base

Construct Precast  Road Kerbings

Road Formation to Road Base

Road Formation to Base Course

Install Road Railing and Fencing

Install Road Lighting and Signages

Final Road Paving (Wearing Course)

Road Markings and Road Signages

Excavate and Construct footing for Railing and Road lighting

Road formation to Subbase

Construct Precast  Road Kerbings

Road formation to Road base and Base course

Install Road Lighting, Railing and Signages

Final Road Paving and Road markings (KD13 - Completion of Section VI)

Demobilisation of Temporary Facilities on Site

Site Survey / Site Clearing

Area to Formation Level

Sub-Base Material Topping  (Area 29,963 m2 x 100mm thk Subbase)

Road Clearing

Data Date: 06-Oct-16
Print Date: 14-Dec-16 09:47

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage II (Southern Portion)  
Page : 20 / 23 



Activity ID Activity Name

CONS.RE.3790 Road Base and Final Road Paving to Wearing 
Course

CONS.RE.3800 Road Markings and Road Signages

LandscapinLandscaping and Irrigation System

LandscapingLandscaping - Water Meter W04

Zone AC4Zone AC4

CONS.A1.8120 Commence Landscape Works in Zone AC4 
(after Bridgeworks complete)

CONS.A1.8130 Top Soil to Landscaped Areas (600mm)

CONS.A1.8140 Install Irrigation System Main Lines (900mm 
dia)

CONS.A1.8150 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8160 Irrigation Coverage Test

CONS.A1.8170 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8180 Complete Landscape Works Zone AC4

Zone BC4Zone BC4

CONS.A1.8200 Commence Landscape Works in Zone BC4

CONS.A1.8210 Top Soil to Landscaped Areas

CONS.A1.8220 Install Irrigation System Main Lines (900mm 
dia)

CONS.A1.8230 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8240 Irrigation Coverage Test

CONS.A1.8250 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8260 Complete Landscape Works in Zone BC4

Zone CC4Zone CC4

CONS.A1.8280 Commence Landscape Works in Zone CC4

CONS.A1.8290 Top Soil to Landscaped Areas

CONS.A1.8300 Install Irrigation System Main Lines (900mm 
dia)

CONS.A1.8310 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8320 Irrigation Coverage Test

CONS.A1.8330 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8340 Complete Landscape Works in Zone CC4

Zone DC4Zone DC4

CONS.A1.8360 Commence Landscape Works in DC4

CONS.A1.8370 Top Soil to Landscaped Areas

CONS.A1.8380 Install Irrigation System Main Lines (900mm 
dia)

CONS.A1.8390 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8400 Irrigation Coverage Test

CONS.A1.8410 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8420 Complete Landscape Works in Portion C1 
(West Section)

Zone EC4Zone EC4

CONS.A1.8440 Commence Landscape Works in Zone EC4

CONS.A1.8450 Top Soil to Landscaped Areas

CONS.A1.8460 Install Irrigation System Main Lines

CONS.A1.8470 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8480 Irrigation Coverage Test

CONS.A1.8490 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8500 Complete Landscape Works in Portion C1 
(West Section)

Zone FC4Zone FC4

CONS.A1.8520 Commence Landscape Works in Zone FC4

CONS.A1.8530 Top Soil to Landscaped Areas

CONS.A1.8540 Install Irrigation System Main Lines (900mm 
dia)

CONS.A1.8550 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8560 Irrigation Coverage Test

CONS.A1.8570 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8580 Complete Landscape Works in Zone FC4

Landscape Landscape Softworks in Portion A6 and B5

CONS.A1.8590 Commence Landscape Works in Zone AC4 in 
Portion A6 & B5

CONS.A1.8595 Clearing of unsuitable materials

CONS.A1.8600 Top Soil to Landscaped Areas

CONS.A1.8610 Install Irrigation System Main Lines (900mm 
dia)

CONS.A1.8620 Install Lateral Irrigation Pipes & Sprinklers

CONS.A1.8630 Irrigation Coverage Test

CONS.A1.8640 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.A1.8650 Complete Landscape Works Zone AC4 (KD16)

CONS.A1.8660 Establishment Works for Landscape Softworks 
in Portion A6 and B5

LandscapingLandscaping - Water Meter W02

Zone BC4Zone BC4

CONS.C1.8200 Commence Landscape Works (Portion C1)

CONS.C1.8210 Top Soil to Landscaped Areas
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Road Base and Final Road Paving to Wearing Course

Road Markings and Road Signages

20-Oct-17 Commence Landscape Works in Zone AC4 (after Bridgeworks complete)

Top Soil to Landscaped Areas (600mm)

Install Irrigation System Main Lines (900mm dia)

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

03-Aug-18, Complete Landscape Works Zone AC4

16-Dec-17 Commence Landscape Works in Zone BC4

Top Soil to Landscaped Areas

Install Irrigation System Main Lines (900mm dia)

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

03-Aug-18, Complete Landscape Works in Zone BC4

09-Mar-18 Commence Landscape Works in Zone CC4

Top Soil to Landscaped Areas

Install Irrigation System Main Lines (900mm dia)

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

03-Aug-18, Complete Landscape Works in Zone CC4

03-May-18 Commence Landscape Works in DC4

Top Soil to Landscaped Areas

Install Irrigation System Main Lines (900mm dia)

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

08-Jun-18, Complete Landscape Works in Portion C1 (West Section)

05-May-18 Commence Landscape Works in Zone EC4

Top Soil to Landscaped Areas

Install Irrigation System Main Lines

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

12-Jul-18, Complete Landscape Works in Portion C1 (West Section)

23-May-18 Commence Landscape Works in Zone FC4

Top Soil to Landscaped Areas

Install Irrigation System Main Lines (900mm dia)

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

03-Aug-18, Complete Landscape Works in Zone FC4

04-Jul-18 Commence Landscape Works in Zone AC4 in Portion A6 & B5

Clearing of unsuitable materials

Top Soil to Landscaped Areas

Install Irrigation System Main Lines (900mm dia)

Install Lateral Irrigation Pipes & Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

01-Aug-19, Complete Landscape Works Zone AC4 (KD16)

Establishment Wo

11-Oct-17 Commence Landscape Works (Portion C1)

Top Soil to Landscaped Areas
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Activity ID Activity Name

CONS.C1.8220 Install Irrigation Main Line  + Construct Swale

CONS.C1.8230 Install Lateral Irrigation Pipes / Sprinklers

CONS.C1.8240 Irrigation Coverage Test

CONS.C1.8250 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.C1.8260 Complete Landscape Works in Zone BC4 W02

Zone BC4 inZone BC4 in Portion D1

CONS.C1.8600 Commence Landscape Works in Portion D1

CONS.C1.8610 Top Soil to Landscaped Areas

CONS.C1.8620 Install Irrigation Main Line  + Construct Swale

CONS.C1.8630 Install Lateral Irrigation Pipes / Sprinklers

CONS.C1.8640 Irrigation Coverage Test

CONS.C1.8650 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.C1.8660 Complete Landscape Works in Portion D1 of 
Zone BC4 W02

Zone CC4Zone CC4

CONS.C1.8270 Commence Landscape Works in Zone CC4

CONS.C1.8280 Top Soil to Landscaped Areas

CONS.C1.8290 Install Irrigation Main Line

CONS.C1.8300 Install Lateral Irrigation Pipes / Sprinklers

CONS.C1.8310 Irrigation Coverage Test

CONS.C1.8320 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.C1.8330 Complete Landscape Works in Zone CC4

Zone EC4Zone EC4

CONS.C1.8340 Commence Landscape Works

CONS.C1.8350 Top Soil to Landscaped Areas

CONS.C1.8360 Install Irrigation Main Line

CONS.C1.8370 Install Lateral Irrigation Pipes / Sprinklers

CONS.C1.8380 Irrigation Coverage Test

CONS.C1.8390 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.C1.8400 Complete Landscape Works in Zone EC4 W02

Zone FC4Zone FC4

CONS.C1.8410 Commence Landscape Works

CONS.C1.8420 Top Soil to Landscaped Areas

CONS.C1.8430 Install Irrigation Main Line

CONS.C1.8440 Install Lateral Irrigation Pipes / Sprinklers

CONS.C1.8450 Irrigation Coverage Test

CONS.C1.8460 Soft Landscaping - Shrubs Planting / Ground 
Cover

CONS.C1.8470 Complete Landscape Works in Zone FC4 W02

Irrigation WIrrigation Water Tanks and Booster Pumps

CONS.C1.8790 Identify and Agree location with Engineer

CONS.C1.8800 Construct Irrigation Water Tanks and Booster 
Pump Chamber

CONS.C1.8810 MEP Works - Electrical and Mechanical 
Installation + T&C

EstablishmEstablishment Period (1 year)

CONS.C1.8190 Establishment of Landscape Works

Executive SExecutive Summary

Box CulvertsBox Culverts

Box CulverBox Culvert D

BCD.ES.1010 Box Culvert D - Bored Piling, Testing + Pile 
caps (Bay 1-15)

BCD.ES.1020 Box Culvert D - RC  Box Structure + Backfilling 
(Bay 1-15)

BCD.ES.1030 Box Culvert D - Bored Piling + Pile Testing  (Bay
1-3)

BCD.ES.1040 Box Culvert D - Cofferdam + ELS (Bay 1-3 + 
Outfall)

BCD.ES.1050 Box Culvert D - Pile Caps+ RC  Box Structure 
(Bay 1-3 + Outfall)

Box CulverBox Culvert C

BCC.ES.2010 Box Culvert C - Driven H Pile + Pile caps (Bay 
4-8)

BCC.ES.2020 Box Culvert C - Construct RC Box Structure 
(Bay 4-8)

BCC.ES.2030 Box Culvert C - Driven H Pile + Load Testing 
(Bay 1-3)

BCC.ES.2040 Box Cullvert C - Cofferdam + ELS (Bay 1-3 + 
Outfall)

BCC.ES.2050 Box Cullvert C - Pilecaps +  RC  Box Structure 
(Bay 1-3 + Outfall)

Bridge WorkBridge Works

Bridges in Bridges in Portion A & B

BRG.ES.1010 Bridges in Portion A & B - Bored Piling + 
Pilecaps

BRG.ES.1020 Bridges in Portion A & B - Column / Pier Head 
+ Bearings

BRG.ES.1030 Bridges in Portion A & B - Decking / Segments 
Erection + Stitching

BRG.ES.1040 Bridges in Portion A & B - Parapet + Ancillary 
Works

Bridges in Bridges in Portion C & D

BRG.ES.2010 Bridges in Portion C & D - Bored Piling + 
Pilecaps

BRG.ES.2020 Bridges in Portion C & D - Column, Pier Head +
Bearings

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F
2015 2016 2017 2018 2019 2020 2021

Install Irrigation Main Line  + Construct Swale

Install Lateral Irrigation Pipes / Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

15-May-18, Complete Landscape Works in Zone BC4 W02

17-Nov-17 Commence Landscape Works in Portion D1

Top Soil to Landscaped Areas

Install Irrigation Main Line  + Construct Swale

Install Lateral Irrigation Pipes / Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

05-May-18, Complete Landscape Works in Portion D1 of Zone BC4 W02

15-Dec-17 Commence Landscape Works in Zone CC4

Top Soil to Landscaped Areas

Install Irrigation Main Line

Install Lateral Irrigation Pipes / Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

19-Jun-18, Complete Landscape Works in Zone CC4

18-Jan-18 Commence Landscape Works

Top Soil to Landscaped Areas

Install Irrigation Main Line

Install Lateral Irrigation Pipes / Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

13-Jul-18, Complete Landscape Works in Zone EC4 W02

05-Feb-18 Commence Landscape Works

Top Soil to Landscaped Areas

Install Irrigation Main Line

Install Lateral Irrigation Pipes / Sprinklers

Irrigation Coverage Test

Soft Landscaping - Shrubs Planting / Ground Cover

03-Aug-18, Complete Landscape Works in Zone FC4 W02

Identify and Agree location with Engineer

Construct Irrigation Water Tanks and Booster Pump Chamber

MEP Works - Electrical and Mechanical Installation + T&C

Establishment of Landscape Works

Box Culvert D - Bored Piling, Testing + Pile caps (Bay 1-15)

Box Culvert D - RC  Box Structure + Backfilling (Bay 1-15)

Box Culvert D - Bored Piling + Pile Testing  (Bay 1-3)

Box Culvert D - Cofferdam + ELS (Bay 1-3 + Outfall)

Box Culvert D - Pile Caps+ RC  Box Structure (Bay 1-3 + Outfall)

Box Culvert C - Driven H Pile + Pile caps (Bay 4-8)

Box Culvert C - Construct RC Box Structure (Bay 4-8)

Box Culvert C - Driven H Pile + Load Testing (Bay 1-3)

Box Cullvert C - Cofferdam + ELS (Bay 1-3 + Outfall)

Box Cullvert C - Pilecaps +  RC  Box Structure (Bay 1-3 + Outfall)

Bridges in Portion A & B - Bored Piling + Pilecaps

Bridges in Portion A & B - Column / Pier Head + Bearings

Bridges in Portion A & B - Decking / Segments Erection + Stitching

Bridges in Portion A & B - Parapet + Ancillary Works

Bridges in Portion C & D - Bored Piling + Pilecaps

Bridges in Portion C & D - Column, Pier Head + Bearings
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BRG.ES.2030 Bridges in Portion C & D - Decking / Segments 
Erection + Stitching

BRG.ES.2040 Bridges in Portion C & D - Parapet + Ancillary 
Works

Road WorksRoad Works

Road WorkRoad Works - East of Pump House

RDE.ES.1010 Road Works East of Pump House - Road 
Formation + Drainage

RDE.ES.1020 Road Works East of Pump House - U/G Utilities

RDE.ES.1030 Road Works East of Pump House - Road 
Formation to Sub-base + Kerbing

RDE.ES.1040 Road Works East of Pump House - Road 
Formation to Base Course + Fencing, Railing &
R d Li htiRDE.ES.1050 Road Works East of Pump House - Final Paving
+ Road Marking & Signages

Road WorkRoad Works - West of Pump House

RDW.ES.2010 Road Works West of Pump House - Road 
Formation + Drainage

RDW.ES.2020 Road Works West of Pump House - U/G 
Utilities

RDW.ES.2030 Road Works West of Pump House - Road 
Formation to Sub-base + Kerbing

RDW.ES.2040 Road Works West of Pump House - Road 
Formation to Base Course + Fencing, Railing &
R d Li htiRDW.ES.2050 Road Works West of Pump House - Final 
Paving + Road Marking & Signages

Sign GantrySign Gantry

SGW.ES.1010 Sign Gantry - Driven H-Pile

SGW.ES.1020 Sign Gantry - Pile caps

SGW.ES.1030 Sign Gantry - Erection of Sign Gantry

Retaining WRetaining Walls

Retaining WRetaining Walls in Portion A (East)

RWW.ES.1040 Retaining Walls in Portion A - Excavation

RWW.ES.1050 Retaining Walls in Portion A - Construct Base 
+ Wall Stem

RWW.ES.1060 Retaining Walls in Portion A - Backfill and 
Reinstate Road

Retaining WRetaining Walls in Portion C (West)

RWW.ES.1010 Retaining Walls in Portion C - Excavation

RWW.ES.1020 Retaining Walls in Portion C - Construct Base 
+ Wall Stem

RWW.ES.1030 Retaining Walls in Portion C - Backfill and 
Reinstate Road

Depressed Depressed Road

DRE.ES.1010 Construction of Depressed Road (Stage 1)

DRW.ES.1010 Construction of Depressed Road (Stage 2)

Pump HousPump House

PHO.ES.1010 Construction of Pump House

Irrigation anIrrigation and Landscape

Landscape Landscape Works - Water Meter O4

LSW.ES.1010 Irrigation & Landscape Works WM04 - Top Soil

LSW.ES.1020 Irrigation & Landscape Works WM04 - Install 
Irrigation Lines (Main & Lateral)

LSW.ES.1030 Irrigation & Landscape Works WM04 - Soft 
Landscaping Works (AC4 to FC4)

Landscape Landscape Works - Water Meter 02

LSW.ES.2010 Irrigation & Landscape Works WM02 - Top Soil

LSW.ES.2020 Irrigation & Landscape Works WM02 - Install 
Irrigation Lines (Main & Lateral)

LSW.ES.2030 Irrigation & Landscape Works WM02 - Soft 
Landscaping Works (BC4 to FC4)

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F
2015 2016 2017 2018 2019 2020 2021

Bridges in Portion C & D - Decking / Segments Erection + Stitching

Bridges in Portion C & D - Parapet + Ancillary Works

Road Works East of Pump House - Road Formation + Drainage

Road Works East of Pump House - U/G Utilities

Road Works East of Pump House - Road Formation to Sub-base + Kerbing

Road Works East of Pump House - Road Formation to Base Course + Fencing, Railing & Road Lighting

Road Works East of Pump House - Final Paving + Road Marking & Signages

Road Works West of Pump House - Road Formation + Drainage

Road Works West of Pump House - U/G Utilities

Road Works West of Pump House - Road Formation to Sub-base + Kerbing

Road Works West of Pump House - Road Formation to Base Course + Fencing, Railing & Road Lighting

Road Works West of Pump House - Final Paving + Road Marking & Signages

Sign Gantry - Driven H-Pile

Sign Gantry - Pile caps

Sign Gantry - Erection of Sign Gantry

Retaining Walls in Portion A - Excavation

Retaining Walls in Portion A - Construct Base + Wall Stem

Retaining Walls in Portion A - Backfill and Reinstate Road

Retaining Walls in Portion C - Excavation

Retaining Walls in Portion C - Construct Base + Wall Stem

Retaining Walls in Portion C - Backfill and Reinstate Road

Construction of Depressed Road (Stage 1)

Construction of Depressed Road (Stage 2)

Construction of Pump House

Irrigation & Landscape Works WM04 - Top Soil

Irrigation & Landscape Works WM04 - Install Irrigation Lines (Main & Lateral)

Irrigation & Landscape Works WM04 - Soft Landscaping Works 

Irrigation & Landscape Works WM02 - Top Soil

Irrigation & Landscape Works WM02 - Install Irrigation Lines (Main & Lateral)

Irrigation & Landscape Works WM02 - Soft Landscaping Works (BC4 to FC4)
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Appendix D. Event and Action Plan 
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Event/Action Plan for Air Quality  

EVENT ACTION 

ET IEC ER CONTRACTOR 

ACTION LEVEL 

1. Exceedance 
for one 
sample 

1. Identify source, 
investigate the 
causes of  
exceedance and 
propose remedial 
measures; 

2. Inform IEC and ER; 

3. Repeat measurement 
to confirm finding; 

4. Increase monitoring 
frequency to daily. 

1. Check monitoring 
data submitted by 
ET; 

2. Check Contractor’s 

working method. 

1. Notify Contractor. 1. Rectify any 

unacceptable 
practice; 

2. Amend working 
methods if 
appropriate. 

2. Exceedance 
for two or 
more 
consecutive 
samples  

1. Identify source; 

2. Inform IEC and ER; 

3. Advise the ER on the 
effectiveness of the 
proposed remedial 
measures; 

4. Repeat measurement s 
to confirm findings; 

5. Increase monitoring 
frequency to daily; 

6. Discuss with IEC and 
Contractor on remedial 
actions required; 

7. If exceedance 
continues, arrange 
meeting with IEC and 
ER; 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Check monitoring 

data submitted by 
ET; 

2. Check Contractor’s 
working method; 

3. Discuss with ET 
and Contractor on 
possible remedial 
measures; 

4. Advise the ER on 
the effectiveness of 
the proposed 
remedial measures; 

5. Supervise 
Implementation of 
remedial 
measures. 

1. Confirm receipt of 
notification of  
failure in writing; 

2. Notify Contractor; 

3. Ensure remedial 
measures 
properly 
implemented. 

1. Submit proposals for 
remedial to ER 
within 3 working 
days of notification; 

2. Implement the 
agreed proposals; 

3. Amend proposal if 

appropriate. 
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EVENT ACTION 

ET IEC ER CONTRACTOR 

LIMIT LEVEL 

1. Exceedance 
for one 
sample 

1. Identify source, 
investigate the causes 
of exceedance and 
propose remedial 
measures; 

2. Inform ER,  

Contractor and 
EPD; 

3. Repeat measurement 
to confirm finding; 

4. Increase 

monitoring frequency 
to daily; 

5. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, 
EPD and ER informed of 
the results. 

1. Check 

monitoring data 
submitted by ET; 

2. Check 
Contractor’s 
working 
method; 

3. Discuss with ET 
and Contractor on 
possible remedial 
measures; 

4. Advise the ER 

on the effectiveness 
of the proposed 
remedial measures; 

5. Supervise 
implementation of 
remedial 
measures. 

1. Confirm receipt 
of notification of 
failure in writing; 

2. Notify Contractor; 

3. Ensure remedial 
measures properly 
implemented. 

1. Take immediate 
action to avoid 
further exceedance; 

2. Submit proposals 
for remedial actions 
to IEC within 3 
working days of 
notification; 

3. Implement the 
agreed proposals; 

4. Amend proposal if 
appropriate. 

2. Exceedance 
for two or 
more 
consecutive 
samples 

1. Notify IEC, ER, 

Contractor and EPD; 

2. Identify source; 

3. Repeat measurement 
to confirm findings; 

4. Increase monitoring 
frequency to daily; 

5. Carry out analysis of 
Contractor’s working 
procedures to 
determine possible 
mitigation to be 
implemented; 

6. Arrange meeting with 
IEC and ER to 
discuss the remedial 
actions to be taken; 

7. Assess effectiveness 
of Contractor’s 
remedial actions and 
keep IEC, EPD and 
ER informed of the 
results; 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Discuss amongst 

ER, ET, and 

Contractor on the 

potential remedial 

actions; 

2. Review 
Contractor’s 
remedial actions 
whenever 
necessary to 
assure their 
effectiveness and 
advise the ER 
accordingly; 

3. Supervise the 
implementation of 
remedial 
measures. 

1. Confirm receipt of 
notification of 
failure in writing; 

2. Notify Contractor; 

3. In consultation 
with the IEC, 
agree with the 
Contractor on the 
remedial 
measures to be 
implemented; 

4. Ensure remedial 
measures 
properly 
implemented; 

5. If exceedance 
continues, 
consider what 
portion of the 
work is 
responsible and 
instruct the 
Contractor to 
stop that portion 
of work until the 
exceedance is 
abated. 

1. Take immediate 
action to avoid 
further exceedance; 

2. Submit proposals for 
remedial actions to 
IEC within 3 working 
days of notification; 

3. Implement the 
agreed proposals; 

4. Resubmit proposals 
if problem still not 
under control; 

5. Stop the relevant 
portion of works as 
determined by the 
ER until the 
exceedance is 
abated. 
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Event / Action Plan for Construction Noise Monitoring 
 

EVENT ACTION 

ET IEC ER CONTRACTOR 

Action Level 1. Notify IEC and 
Contractor; 

2. Identify source, 
investigate the causes of 
exceedance and propose 
remedial measures; 

3. Report the results of 
investigation to the 
IEC, ER and 
Contractor; 

4. Discuss with the 
Contractor and 
formulate remedial 
measures; 

5 Increase monitoring 
frequency to check 
mitigation 
effectiveness. 

1. Review the analysed 
results submitted by 
the ET; 

2. Review the proposed 
remedial measures by 
the Contractor and 
advise the ER 
accordingly; 

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of failure 
in writing; 

2. Notify Contractor; 

3. Require Contractor 
to propose remedial 
measures for the 
analysed noise 
problem; 

4. Ensure remedial 
measures are 
properly 
implemented. 

1. Submit noise 
mitigation 
proposals to 
IEC; 

2. Implement 
noise mitigation 
proposals. 

Limit Level 1. Inform IEC, ER, EPD 

and Contractor; 

2. Identify source; 

3. Repeat 
measurements to 
confirm findings; 

4. Increase monitoring 
frequency; 

5. Carry out analysis of 
Contractor’s working 
procedures to 
determine possible 
mitigation to be 
implemented; 

6. Inform IEC, ER and 
EPD the causes and 
actions taken for the 
exceedances; 

7. Assess effectiveness 
of Contractor’s 
remedial actions and 
keep IEC, EPD and 
ER informed of the 
results; 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Discuss amongst ER, 
ET, and Contractor on 
the potential remedial 
actions; 

2. Review Contractors 
remedial actions 
whenever necessary 
to assure their 
effectiveness and 
advise the ER 
accordingly; 

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of failure 
in writing; 

2. Notify Contractor;  

3. Require Contractor 
to propose remedial 
measures for the 
analysed noise 
problem; 

4. Ensure remedial 
measures properly 
implemented; 

5. If exceedance 
continues, consider 
what portion of the 
work is responsible 
and instruct the 
Contractor to stop 
that portion of work 
until the 
exceedance is 
abated. 

1. Take immediate 
action to avoid 
further 
exceedance; 

2. Submit proposals 
for remedial 
actions to IEC 
within 3 working 
days of 
notification; 

3. Implement the 
agreed proposals; 

4. Resubmit 
proposals if 
problem still not 
under control; 

5. Stop the relevant 
portion of works as 
determined by the 
ER until the 
exceedance is 
abated. 

 



Mott MacDonald | Contract No. HY/2013/04 HZMB HKBCF – Infrastructure Works Stage II (Southern Portion) 
 

355861/ENP/ENL/03/07.17/0 | December 2016 
Z:\Hong Kong\ENL\PROJECTS\355861 HZMB HKBCF (Southern Portion)\03 Deliverable\07 Monthly EM&A Report\(17) Nov 2016\(17) Nov 2016.docx 
 

Appendix E. Waste Flow Table 

 

 

 



Name of Department: Highways Department Contract No.: HY/2013/04

 Total Quantity

Generated  

 Hard Rock and 

Large Broken 

Concrete

Reused

in the Contract

Transported to 

other Projects 

(Note 2)

Disposed as

Public Fill
Imported Fill Metals 

 Paper/

cardboard

packaging 

 Plastics (Note 1) Chemical Waste
Others,

e.g. general refuse

(in '000m
3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m

3
)

Jan 0.8 0 0 0.8 0 0 0 0 0 0 0.04

Feb 0.704 0 0 0.704 0 0 0 0 0 0 0.04

Mar 3.942 0 0 3.942 0 0 0 0 0 0 0.033

Apr 5.028 0 0 5.028 0 0 0 0 0 0 0.0186

May 0 0 0 0 0 0 0 0 0 0 0.0533

Jun 1.578 0 0 1.578 0 0 0 0 0 0 0.0829

Sub-total 12.052 0 0 12.052 0 0 0 0 0 0 0.2678

Jul 3.69 0 0 3.69 0 0 0 0 0 0 0.0837

Aug 4.428 0 0 4.428 0 0 0 0 0 0 0.0514

Sep 3.888 0 0 3.888 0 0 0 0 0 0 0.0483

Oct 5.286 0 0 5.286 0 0 0 0 0 0 0.0521

Nov 0 0 0 0 0 0 0 0 0 0 0.1169

Total 29.344 0 0 29.344 0 0 0 0 0 0 0.6202

Note: 

Monthly Summary Waste Flow Table for 2016

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly

(1) Plastics refer to plastic bottles / containers, plastic sheets / foam from packaging material

(2) "Other Projects" refers to HKBCF Contract No. HY/2013/03



Name of Department: Highways Department Contract No.: HY/2013/04

Month
a. Estimated Volume of Excavated 

Marine Sediment Generated

b. Estimate Volume of 

Accumulated Excavated Marine 

Sediment Treated

c. Reused in the Contract

d. Estimated Volume of Excavated 

Marine Sediment Transported to 

Other Projects (Note 1)

e. Estimated Volume of Treated 

Excavated Marine Sediment 

Stored on Site (Unused)

(in m
3
) (in m

3
) (in m

3
) (in m

3
) (in m

3
)

Jan 800 0 0 800 0

Feb 704 0 0 704 0

Mar 3942 0 0 3942 0

Apr 5028 0 0 5028 0

May 0 0 0 0 0

Jun 1578 0 0 1578 0

Sub-total 12052 0 0 12052 0

Jul 3690 0 0 3690 0

Aug 4428 0 0 4428 0

Sep 3888 0 0 3888 0

Oct 5286 0 0 5286 0

Nov 0 0 0 0 0

Total 29344 0 0 29344 0

Note: 

Monthly Summary of Excavated Marine Sediment for 2016

(1) "Other Projects" refers to HKBCF Contract No. HY/2013/03



Mott MacDonald | Contract No. HY/2013/04 HZMB HKBCF – Infrastructure Works Stage II (Southern Portion) 
 

355861/ENP/ENL/03/07.17/0 | December 2016 
Z:\Hong Kong\ENL\PROJECTS\355861 HZMB HKBCF (Southern Portion)\03 Deliverable\07 Monthly EM&A Report\(17) Nov 2016\(17) Nov 2016.docx 
 

Appendix F. Environmental Licences and 

Permits 

 

 

 



Environmental Licences and Permits 

Item 
No.   

Type of Permit / Licence Reference No. Application 
Date 

Valid from Valid until Remark  

1 Environmental Permit under 
EIAO 

EP-353/2009/K 24 Mar 2016 11 Apr 2016 N/A Issued 

2 Construction Dust Notification 
(HKBCF Southern Portion) 

387156 26 Mar 2015 1 Apr 2015 N/A Notified 

3 Construction Waste Disposal 
Account 

7022038 16 Mar 2015 1 Apr 2015 N/A Account 
approved 

4 Registration as a Chemical 
Waste Producer (HKBCF 
Southern Portion) 

Waste Producer 
Number (WPN): 
5213-951-C3952-01 

27 Mar 2015 27 Apr 2015 N/A Registration 
completed 

5  Discharge Licence under 
WPCO (Works Area WA3) 

WT00022316-2015 1 Jun 2015 14 Aug 2015 31 Aug 2020 Issued 

6 Construction Noise Permit PP-RS0022-16 25 July 2016 1 Sep 2016 28 Feb 2017 Issued 

7 Construction Noise Permit GW-RS1064-16 28 Sep 2016 1 Nov 2016 30 Apr 2017 Issued 

8 Construction Noise Permit GW-RS1192-16 11 Nov 2016 28 Nov 2016 27 Feb 2017 Issued 
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Appendix G. Implementation Schedule for 

Environmental Mitigation Measures (EMIS) 

 

 

 

 



Appendix G – Implementation Schedule of Environmental Mitigation Measures (EMIS)  

EIA Ref.  EM&A 
Log Ref. 

Recommended Mitigation Measures Location of 
the measures 

Implementation 
Status 

Air Quality    

S5.5.6.1 A1 1) The Contractor shall follow the procedures and requirements given in the Air Pollution 
Control (Construction Dust) Regulation 

All construction 
sites 

V 

S5.5.6.2 A2 2) Proper watering of exposed spoil should be undertaken throughout the construction 
phase: 

• Any excavated or stockpile of dusty material should be covered entirely by impervious 
sheeting or sprayed with water to maintain the entire surface wet and then removed or 
backfilled or reinstated where practicable within 24 hours of the excavation or unloading; 

• Any dusty materials remaining after a stockpile is removed should be wetted with water 
and cleared from the surface of roads; 

• A stockpile of dusty material should not be extend beyond the pedestrian barriers, 
fencing or traffic cones; 

• The load of dusty materials on a vehicle leaving a construction site should be covered 
entirely by impervious sheeting to ensure that the dusty materials do not leak from the 
vehicle; 

• Where practicable, vehicle washing facilities with high pressure water jet should be 
provided at every discernible or designated vehicle exit point. The area where vehicle 
washing takes place and the road section between the washing facilities and the exit 
point should be paved with concrete, bituminous materials or hardcores; 

All construction 
sites 

V 

S5.5.6.2 A2 • When there are open excavation and reinstatement works, hoarding of not less than 
2.4m high should be provided as far as practicable along the site boundary with provision 
for public crossing. Good site practice shall also be adopted by the Contractor to ensure 
the conditions of the hoardings are properly maintained throughout the construction 
period; 

• The portion of any road leading only to construction site that is within 30m of a vehicle 
entrance or exit should be kept clear of dusty materials; 

• Surfaces where any pneumatic or power-driven drilling, cutting, polishing or other 
mechanical breaking operation takes place should be sprayed with water or a dust 
suppression chemical continuously; 

• Any area that involves demolition activities should be sprayed with water or a dust 
suppression chemical immediately prior to, during and immediately after the activities so 
as to maintain the entire surface wet; 

• Where a scaffolding is erected around the perimeter of a building under construction, 
effective dust screens, sheeting or netting should be provided to enclose the scaffolding 
from the ground floor level of the building, or a canopy should be provided from the first 
floor level up to the highest level of the scaffolding; 

• Any skip hoist for material transport should be totally enclosed by impervious sheeting; 

• Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should be 
covered entirely by impervious sheeting or placed in an area sheltered on the top and the 
3 sides 

All construction 
sites 

V 

S5.5.6.2 A2 • Cement or dry PFA delivered in bulk should be stored in a closed silo fitted with an 
audible high level alarm which is interlocked with the material filling line and no overfilling 
is allowed; 

• Loading, unloading, transfer, handling or storage of bulk cement or dry PFA should be 
carried out in a totally enclosed system or facility, and any vent or exhaust should be 
fitted with an effective fabric filter or equivalent air pollution control system; and 

• Exposed earth should be properly treated by compaction, turfing, hydroseeding, 
vegetation planting or sealing with latex, vinyl, bitumen, shotcrete or other suitable 
surface stabiliser within six months after the last construction activity on the construction 
site or part of the construction site where the exposed earth lies. 

All construction 
sites 

V 

S5.5.6.3 A3 3) The Contractor should undertake proper watering on all exposed spoil (with at least 8 
times per day) throughout the construction phase. 

All construction 
sites 

V 

S5.5.6.4 A4 4) Engineer to incorporate the controlled measures into the Particular Specification (PS) 
for the civil work. The PS should also draw the Contractor’s attention to the relevant 
latest Practice Notes issued by EPD. 

All construction 
sites 

V 

S5.5.6.4 A5 5) Implement regular dust monitoring under EM&A programme during the construction 
stage. 

Selected 
representative 
dust monitoring 
station 

V (covered by 
Contract No. 
HY/2010/02 & 
HY/2011/03) 

S5.5.7.1 A6 The following mitigation measures should be adopted to prevent fugitive dust emissions 
for concrete batching plant: 

• Loading, unloading, handling, transfer or storage of any dusty materials should be 
carried out in totally enclosed system; 

Selected 
representative 
dust monitoring 
station 

N/A 



EIA Ref.  EM&A 
Log Ref. 

Recommended Mitigation Measures Location of 
the measures 

Implementation 
Status 

• All dust-laden air or waste gas generated by the process operations should be properly 
extracted and vented to fabric filtering system to meet the emission limits for TSP; 

• Vents for all silos and cement/pulverised fuel ash (PFA) weighing scale should be fitted 
with fabric filtering system; 

• The materials which may generate airborne dusty emissions should be wetted by water 
spray system; 

• All receiving hoppers should be enclosed on three sides up to 3m above unloading 
point; 

• All conveyor transfer points should be totally enclosed; 

• All access and route roads within the premises should be paved and wetted; and 

• Vehicle cleaning facilities should be provided and used by all concrete trucks before 
leaving the premises to wash off any dust on the wheels and/or body. 

S5.5.2.7 A7 The following mitigation measures should be adopted to prevent fugitive dust emissions 
at barging point: 

• All road surface within the barging facilities will be paved; 

• Dust enclosures will be provided for the loading ramp; 

• Vehicles will be required to pass through designated wheels wash facilities; and 

• Continuous water spray at the loading points. 

All construction 
sites 

N/A 

Construction Noise (Air borne)   

S6.4.10 N1 1) Use of good site practices to limit noise emissions by considering the following: 

• only well-maintained plant should be operated on-site and plant should be serviced 
regularly during the construction programme; 

• machines and plant (such as trucks, cranes) that may be in intermittent use should be 
shut down between work periods or should be throttled down to a minimum; 

• plant known to emit noise strongly in one direction, where possible, be orientated so 
that the noise is directed away from nearby NSRs; 

• silencers or mufflers on construction equipment should be properly fitted and 
maintained during the construction works; 

• mobile plant should be sited as far away from NSRs as possible and practicable; 

• material stockpiles, mobile container site officer and other structures should be 
effectively utilised, where practicable, to screen noise from on-site construction activities. 

All construction 
sites 

V 

S6.4.11 N2 2) Install temporary hoarding located on the site boundaries between noisy construction 
activities and NSRs. The conditions of the hoardings shall be properly maintained 
throughout the construction period. 

All construction 
sites 

N/A 

S6.4.12 N3 3) Install movable noise barriers (typically density @ 14kg/m2), acoustic mat or full 
enclosure close to noisy plants including air compressor, generators, saw. 

For plant items 
listed in Appendix 
6D of the EIA 
report at all 
construction sites 

N/A 

S6.4.13 N4 4) Select “Quiet plants” which comply with the BS 5228 Part 1 or TM standards. For plant items 
listed in Appendix 
6D of the EIA 
report at all 
construction sites 

V 

S6.4.14 N5 5) Sequencing operation of construction plants where practicable. All construction 
sites where 
practicable 

V 

 N6 6) Implement a noise monitoring under EM&A programme. Selected 
representative 
noise monitoring 
station 

V (covered by 
Contract No. 
HY/2010/02) 

Sediment     

S7.3 S1 1) The requirements as recommended in ETWB TC(W) 34/2002 Management of 
Dredged/Excavated Sediment shall be included in the Particular Specification as 
appropriate. 

All construction 
sites 

V 

Waste Management (Construction Noise)   

S8.3.8 WM1 Construction and Demolition Material 

The following mitigation measures should be implemented in handling the waste: 

• Maintain temporary stockpiles and reuse excavated fill material for backfilling and 
reinstatement; 

• Carry out on-site sorting; 

• Make provisions in the Contract documents to allow and promote the use of recycled 
aggregates where appropriate; 

All construction 
sites 

V 



EIA Ref.  EM&A 
Log Ref. 

Recommended Mitigation Measures Location of 
the measures 

Implementation 
Status 

• Adopt ‘Selective Demolition’ technique to demolish the existing structures and facilities 
with a view to recovering broken concrete effectively for recycling purpose, where 
possible; 

• Implement a trip-ticket system for each works contract to ensure that the disposal of 
C&D materials are properly documented and verified; and 

• Implement an enhanced Waste Management Plan similar to ETWB TC(W) No. 19/2005 
– “Environmental Management on Construction Sites” to encourage on-site sorting of 
C&D materials and to minimize their generation during the course of construction. 

• In addition, disposal of the C&D materials onto any sensitive locations such as 
agricultural lands, etc. should be avoided. The Contractor shall propose the final disposal 
sites to the Project Proponent and get its approval before implementation. 

S8.3.9-
S8.3.11 

WM2 C&D Waste 

• Standard formwork or pre-fabrication should be used as far as practicable in order to 
minimise the arising of C&D materials. The use of more durable formwork or plastic 
facing for the construction works should be considered. Use of wooden hoardings should 
not be used, as in other projects. Metal hoarding should be used to enhance the 
possibility of recycling. The purchasing of construction materials will be carefully planned 
in order to avoid over ordering and wastage. 

• The Contractor should recycle as much of the C&D materials as possible on-site. Public 
fill and C&D waste should be segregated and stored in different containers or skips to 
enhance reuse or recycling of materials and their proper disposal. Where practicable, 
concrete and masonry can be crushed and used as fill. Steel reinforcement bar can be 
used by scrap steel mills. Different areas of the sites should be considered for such 
segregation and storage. 

All construction 
sites 

V 

S8.2.12-
S8.3.15 

WM3 Chemical Waste 

• Chemical waste that is produced, as defined by Schedule 1 of the Waste Disposal 
(Chemical Waste) (General) Regulation, should be handled in accordance with the Code 
of Practice on the Packaging, Labelling and Storage of Chemical Wastes. 

• Containers used for the storage of chemical wastes should be suitable for the 
substance they are holding, resistant to corrosion, maintained in a good condition, and 
securely closed; have a capacity of less than 450 liters unless the specification has been 
approved by the EPD; and display a label in English and Chinese in accordance with 
instructions prescribed in Schedule 2 of the regulation. 

• The storage area for chemical wastes should be clearly labelled and used solely for the 
storage of chemical waste; enclosed on at least 3 sides; have an impermeable floor and 
bunding of sufficient capacity to accommodate 110% of the volume of the largest 
container or 20 % of the total volume of waste stored in that area, whichever is the 
greatest; have adequate ventilation; covered to prevent rainfall entering; and arranged so 
that incompatible materials are adequately separated. 

• Disposal of chemical waste should be via a licensed waste collector; be to a facility 
licensed to receive chemical waste, such as the Chemical Waste Treatment Centre 
which also offers a chemical waste collection service and can supply the necessary 
storage containers; or be to a reuser of the waste, under approval from the EPD. 

All construction 
sites 

V 

S8.3.16 WM4 Sewage 

• Adequate numbers of portable toilets should be provided for the workers. The portable 
toilets should be maintained in a state, which will not deter the workers from utilizing 
these portable toilets. Night soil should be collected by licensed collectors regularly. 

All construction 
sites 

V 

S8.3.17 WM5 General Refuse 

• General refuse generated on-site should be stored in enclosed bins or compaction units 
separately from construction and chemical wastes. 

• A reputable waste collector should be employed by the Contractor to remove general 
refuse from the site, separately from construction and chemical wastes, on a daily basis 
to minimize odour, pest and litter impacts. Burning of refuse on construction sites is 
prohibited by law. 

• Aluminium cans are often recovered from the waste stream by individual collectors if 
they are segregated and made easily accessible. Separate labelled bins for their deposit 
should be provided if feasible. 

• Office wastes can be reduced through the recycling of paper if volumes are large 
enough to warrant collection. Participation in a local collection scheme should be 
considered by the Contractor. In addition, waste separation facilities for paper, aluminium 
cans, plastic bottles etc., should be provided. 

• Training should be provided to workers about the concepts of site cleanliness and 
appropriate waste management procedure, including reduction, reuse and recycling of 
wastes. 

All construction 
sites 

V 



EIA Ref.  EM&A 
Log Ref. 

Recommended Mitigation Measures Location of 
the measures 

Implementation 
Status 

Water Quality (Construction Phase)   

S9.11.1.7 W2 Land Works 

General construction activities on land should also be governed by standard good 
working practice. Specific measures to be written into the works contracts should include: 

• wastewater from temporary site facilities should be controlled to prevent direct 
discharge to surface or marine waters; 

• sewage effluent and discharges from on-site kitchen facilities shall be directed to 
Government sewer in accordance with the requirements of the W PCO or collected for 
disposal offsite. The use of soakaways shall be avoided; 

• storm drainage shall be directed to storm drains via adequately designed sand/silt 
removal facilities such as sand traps, silt traps and sediment basins. Channels, earth 
bunds or sand bag barriers should be provided on site to properly direct stormwater to 
such silt removal facilities. Catchpits and perimeter channels should be constructed in 
advance of site formation works and earthworks; 

• silt removal facilities, channels and manholes shall be maintained and any deposited silt 
and grit shall be removed regularly, including specifically at the onset of and after each 
rainstorm; 

• temporary access roads should be surfaced with crushed stone or gravel; 

• rainwater pumped out from trenches or foundation excavations should be discharged 
into storm drains via silt removal facilities; 

• measures should be taken to prevent the washout of construction materials, soil, silt or 
debris into any drainage system; 

• open stockpiles of construction materials (e.g. aggregates and sand) on site should be 
covered with tarpaulin or similar fabric during rainstorms; 

• manholes (including any newly constructed ones) should always be adequately covered 
and temporarily sealed so as to prevent silt, construction materials or debris from getting 
into the drainage system, and to prevent storm run-off from getting into foul sewers; 

• discharges of surface run-off into foul sewers must always be prevented in order not to 
unduly overload the foul sewerage system; 

• all vehicles and plant should be cleaned before they leave the construction site to 
ensure that no earth, mud or debris is deposited by them on roads. A wheel washing bay 
should be provided at every site exit; 

• wheel wash overflow shall be directed to silt removal facilities before being discharged 
to the storm drain; 

• the section of construction road between the wheel washing bay and the public road 
should be surfaced with crushed stone or coarse gravel; 

• wastewater generated from concreting, plastering, internal decoration, cleaning work 
and other similar activities, shall be screened to remove large objects; 

• vehicle and plant servicing areas, vehicle wash bays and lubrication facilities shall be 
located under roofed areas. The drainage in these covered areas shall be connected to 
foul sewers via a petrol interceptor in accordance with the requirements of the W PCO or 
collected for off site disposal; 

• the Contractors shall prepare an oil / chemical cleanup plan and ensure that leakages 
or spillages are contained and cleaned up immediately; 

• waste oil should be collected and stored for recycling or disposal, in accordance with 
the Waste Disposal Ordinance; 

• all fuel tanks and chemical storage areas should be provided with locks and be sited on 
sealed areas. The storage areas should be surrounded by bunds with a capacity equal to 
110% of the storage capacity of the largest tank; and 

• surface run-off from bunded areas should pass through oil/grease traps prior to 
discharge to the stormwater system. 

Land-based works 
areas 

V 

Ecology (Construction Phase)   

S10.7 E4 Watering to reduce dust generation; prevention of siltation of freshwater habitats; Site 
runoff should be desilted, to reduce the potential for suspended sediments, organics and 
other contaminants to enter streams and standing freshwater 

Land-based works 
areas 

V 

S10.7 E5 Good site practices, including strictly following the permitted works hours, using quieter 
machines where practicable, and avoiding excessive lightings during night time 

Land-based works 
areas 

V 

S10.7 E8 • Control vessel speed 

• Skipper training 

• Predefined and regular routes for working vessels; avoid Brother Islands. 

Marine Traffic V 

Fisheries     

S11.7 F4 • Maritime Oil Spill Response Plan (MOSRP); 

• Contingency plan. 

HKBCF V 



EIA Ref.  EM&A 
Log Ref. 

Recommended Mitigation Measures Location of 
the measures 

Implementation 
Status 

Landscape & Visual (Detailed Design Phase)   

S14.3.3.1 LV1 General design measures include: 

• Roadside planting and planting along the edge of the HKBCF Island is proposed; 

• Transplanting of mature trees in good health and amenity value where appropriate and 
reinstatement of areas disturbed during construction by compensatory hydro-seeding and 
planting; 

• Protection measures for the trees to be retained during construction activities; 

• Optimizing the sizes and spacing of the bridge columns; Fine-tuning the location of the 
bridge columns to avoid visually-sensitive locations; 

• Maximizing new tree, shrub and other vegetation planting to compensate tree felled and 
vegetation removed; 

• Providing planting area around peripheral of HKBCF for tree planting screening effect; 

• Providing salt-tolerant native trees along the planter strip at affected seawall and newly 
reclaimed coastline; 

• For HKBCF, providing aesthetic architectural design on the related buildings (e.g. 
similar materials for PCB building facade to Airport buildings, roof planting and subtle 
materials for other facilities buildings and so on), and the related infrastructure (e.g. 
parapet planting and transparent cover for elevated footbridges) to provide harmonious 
atmosphere of the HKBCF; and 

• Fine-tuning the sizes of the structural members to minimize the bulkiness of buildings 
and adjustment of building arrangement to minimise disturbance to surrounding 
vegetation in the HKBCF. 

HKBCF V 

Landscape & Visual (Construction Phase)   

S14.3.3.3 LV2 Mitigate both Landscape and Visual Impacts 

G1. Grass-hydroseed bare soil surface and stock pile areas. 

G2. Add planting strip and automatic irrigation system if appropriate at some portions of 
bridge footbridge to screen bridge and traffic. 

G3. Not applicable as this is for HKLR. 

G4. For HKBCF, providing aesthetic architectural design on the related buildings (e.g. 
similar materials for PCB building facade to Airport buildings, roof planting and subtle 
materials for other facilities buildings and so on), and the related infrastructure (e.g. 
parapet planting and transparent cover for elevated footbridges) to provide harmonious 
atmosphere of the HKBCF 

G5. Vegetation reinstatement and upgrading to disturbed areas 

G6. Maximizing new tree shrub and other vegetation planting to compensate tree felled 
and vegetation removed 

G7. Providing planting area around peripheral of HKBCF for tree planting screening 
effect; 

G8. Plant salt-tolerant native and shrubs etc along the planter strip at affected seawall. 

G9. Reserve of loose natural granite rocks for re-use. Provide new coastline to adopt 
“natural-look” by means of using armour rocks in the form of natural rock materials and 
planting strip area accommodating screen buffer to enhance “natural-look” of the new 
coastline. 

HKBCF N/A 

S14.3.3.3 LV3 Mitigate Visual Impacts 

V1. Minimize time for construction activities during construction period. 

V2. Provide screen hoarding at the portion of the project site / works areas / storage 
areas near VSRs who have close low-level views to the Project during HKBCF 
construction. 

 N/A 

EM&A     

S15.2.2 EM1 An Independent Environmental Checker needs to be employed as per the EM&A Manual. All construction 
sites 

V 

S15.5 -
S15.6 

EM2 1) An Environmental Team needs to be employed as per the EM&A Manual. 

2) Prepare a systematic Environmental Management Plan to ensure effective 
implementation of the mitigation measures. 

3) An environmental impact monitoring needs to be implementing by the Environmental 
Team to ensure all the requirements given in the EM&A Manual are fully complied with. 

All construction 
sites 

V 

Legend: V = implemented;               x = not implemented;               N/A = not applicable  
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Appendix H. Statistics on Environmental 

Complaints, Notification of Summons and 

Successful Prosecutions 

 

 

 

 



Statistics on Environmental Complaints, Notifications of Summons and Successful 

Prosecutions  

Reporting Period   Complaints Notifications of 
Summons 

Successful 
Prosecutions 

This reporting period 1 0 0 

From commencement date of construction to 
end of reporting month 

3 0 0 
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Appendix I. Environmental Site Inspection 

Schedule 

 

 

 



Environmental Site Inspection Schedule for November 2016

Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5

Weekly Audit

6 7 8 9 10 11 12

Weekly Audit

13 14 15 16 17 18 19

Weekly Audit

20 21 22 23 24 25 26

Weekly Audit

27 28 29 30

Weekly Audit

Tentative Environmental Site Inspection Schedule for December 2016

Sun Mon Tue Wed Thu Fri Sat

1 2 3

4 5 6 7 8 9 10

Weekly Audit

11 12 13 14 15 16 17

Weekly Audit

18 19 20 21 22 23 24

Weekly Audit

25 26 27 28 29 30 31

Public Holiday Public Holiday Weekly Audit

Nov-16

Dec-16


