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Executive summary

This Quarterly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No.
HY/2013/04 “Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities —
Infrastructure Works Stage Il (Southern Portion)” (hereafter referred to as “the Contract”) for the
Highways Department of Hong Kong Special Administrative Region (HKSAR). The Contract
was awarded to China State Construction Engineering (Hong Kong) Limited (hereafter referred
to as “the Contractor”) and Mott MacDonald Hong Kong Limited (MMHK) was appointed as the
Environmental Team (ET) by the Contractor.

The Contract is part of the “Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing
Facilities” (HZMB HKBCF) Project which is a “Designated Project” under Schedule 2 of the
Environmental Impact Assessment (EIA) Ordinance (Cap. 499) and for which an EIA Report
(Register No. AEIAR-145/2009) was prepared and approved. The current Environmental Permit
(EP) for HKBCF, namely No. EP-353/2009/K, was issued on 11 April 2016. These documents
are available through the EIA Ordinance Register. Commencement of the Contract took place
on 13 March 2015 and the construction works commenced on 13 July 2015.

Mott MacDonald Hong Kong Limited has been appointed by the Contractor to implement the
Environmental Monitoring & Audit (EM&A) programme for the Contract in accordance with the
Updated EM&A Manual for HKBCF (Version 1.0) and will be providing environmental team
services for the Contract. This is the 5" Quarterly EM&A Report for the Contract which
summaries findings of the EM&A works during the reporting period from 1 July 2016 to 30
September 2016 (the “reporting period”).

Environmental Monitoring and Audit Progress

The EM&A programme was undertaken in accordance with the Updated EM&A Manual for
HKBCF (Version 1.0). It should be noted that the air quality and noise monitoring works for the
Contract are covered by Contract No. HY/2010/02 “Hong Kong-Zhuhai-Macao Bridge HKBCF —
Reclamation Works” and Contract No. HY/2011/03 “Hong Kong-Zhuhai-Macao Bridge Hong
Kong Link Road — Section between Scenic Hill and HKBCF”. The ET of the Contract or another
ET of the HZMB project is required to conduct impact air quality monitoring at AMS6 and AMS7
and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these monitoring
stations are no longer covered under Contract Nos. HY/2010/02 and HY/2011/03. However,
this is subject to ENPO’s final decision on which ET should carry out the monitoring work at
these stations.

The dates of site inspection during the reporting period are listed below:

6, 14, 18 and 26 July, 3, 9, 16, 22 and 30 August and 6, 13, 19 and 27 September 2016
Breaches of Action and Limit Levels

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6
is reported in the monthly EM&A report prepared by Contract No. HY/2011/03.

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level
recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the
reporting period.
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There was no Action and Limit Level exceedance for noise recorded at station NMS2 and
station NMS3B by the Environmental Team of Contract No. HY/2010/02 during the reporting
period.

Complaint Log

There was one complaint received in relation to the environmental impact during the reporting
period.

002 ENPO-C0100 22 September 2016 Water Quality

After investigation, it was concluded that the complaint was not related to Contract No.
HY/2013/04.

Notifications of Summons and Successful Prosecutions
There were no notifications of summons or prosecutions received during this reporting period.
Reporting Changes

There was no reporting change during the reporting period.
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The Construction Works Programme of the Project is provided in

A summary of the construction activities undertaken during this reporting period is shown below:

Pre-drilling: 33 no. completed

Bored Pile: 33 no. completed

Driven H Pile: 55 no. completed

Socketed H Pile: 8 completed

Pile Cap: 17 no. completed

Segment Pier: 4 completed

Loading and Unloading Point: completed

Generation of excavated marine sediment and transport to HKBCF Contract No. HY/2013/03
for disposal.

No marine works were conducted under this contract during the reporting period.
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2 EM&A Requirements

The EM&A programme was undertaken in accordance with the Updated EM&A Manual for
HKBCF (Version 1.0). It should be noted that the air quality and noise monitoring works for the
Contract are covered by Contract No. HY/2010/02 “Hong Kong-Zhuhai-Macao Bridge HKBCF —
Reclamation Works” and Contract No. HY/2011/03 “Hong Kong-Zhuhai-Macao Bridge Hong
Kong Link Road — Section between Scenic Hill and HKBCF”. The ET of the Contract or another
ET of the HZMB project is required to conduct impact air quality monitoring at AMS6 and AMS7
and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these monitoring
stations are no longer covered under Contract Nos. HY/2010/02 and HY/2011/03. However,
this is subject to ENPO’s final decision on which ET should carry out the monitoring work at
these stations.

A summary of air and noise monitoring locations are presented in . The location of air
quality and noise monitoring stations are shown as in Figure 1 and Figure 2, respectively.

Table 2.1: Construction Dust Monitoring Locations

Air Quality AMS6!" Dragonair/CNAC (Group) Building
AMS7 ") Hong Kong SkyCity Marriot Hotel
Noise NMS2% Seaview Crescent
NMS3B® @ Site Boundary of Site Office Area at Works Area WA2

Remarks: (1) The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as
part of EM&A programme according to latest notification from ENPO when the monitoring station(s)
is/are no longer covered by another ET of the HZMB project.

(2) The ET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of
EM&A programme according to the latest notification from ENPO when the monitoring station(s) is/are
no longer covered by another ET of the HZMB project.

(8) The Action and Limit Levels for schools will be applied for this alternative monitoring location.

The monitoring requirements, monitoring equipment, monitoring parameters, frequency and
duration, monitoring methodology, monitoring schedule, meteorological information are detailed
in the monthly EM&A Reports prepared for Contract Nos. HY/2010/02 and HY/2011/03.

The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in and
respectively.

Table 2.2: Action and Limit Levels for 1-hour TSP

AMS6 — Dragonair / SNAC (Group) Building (HKIA) 360 500
AMS7 — Hong Kong SkyCity Marriot Hotel 370 500
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Table 2.3: Action and Limit Levels for 24-hour TSP

AMS6 — Dragonair / SNAC (Group) Building (HKIA) 173 260
AMS7 — Hong Kong SkyCity Marriot Hotel 183 260

If exceedance(s) at these stations is/are recorded by the ET of the Contract or referred by the
other ET under the HZMB project to the Contract, the ET of the Contract will carry out an
investigation and findings will be reported in the monthly EM&A Report.

The Action and Limit Levels for construction noise are defined in

Table 2.4: Action and Limit Level for Construction Noise

07:00 — 19:00 hours on normal weekdays When one documented complaint is received 75 dB(A)*

Notes: If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit
issued by the Noise Control Authority have to be followed.
* Reduce to 70 dB(A) for schools and 65 dB(A) during school examination period.

If exceedance(s) at these stations is/are recorded by the ET of the Contract or referred by the
other ET under the HZMB project to the Contract, the ET of the Contract will carry out an
investigation and findings will be reported in the monthly EM&A Report.

The event and action plans for air quality and noise are provided in

Environmental mitigation measures for the contract were recommended in the approved EIA
Report. lists the recommended mitigation measures and the implementation
status.
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3 Environmental Monitoring and Audit

The monitoring results for AMS6 and AMS7 are reported in the monthly EM&A Reports (for July,
August and September 2016) prepared for Contract Nos. HY/2011/03 and HY/2010/02
respectively.

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6
is reported in the monthly EM&A Reports (for July, August and September 2016) prepared by
Contract No. HY/2011/03.

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level
recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the
reporting period.

The monitoring results for NMS2 and NMS3B are reported in the monthly EM&A Reports (for
July, August and September 2016) prepared for Contract No. HY/2010/02.

No noise exceedances were recorded at stations NMS2 and NMS3B by the ET of Contract No.
HY/2010/02 during the reporting period.

In response to the site audit findings, the Contractor carried out corrective actions. Details of site
audit findings and the corrective actions during the reporting period are presented in

A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is
presented in . Most of the necessary mitigation measures were implemented

properly.

The Contractor waters 8 times per day on all exposed soil within the project site and associated
works areas when construction activities are being undertaken.

The Contractor registered as a chemical waste producer for the Contract. Sufficient numbers of
receptacles were available for general refuse collection and sorting. As a practical means, the
disposal operation is managed by a single HKBCF contractor who is also responsible for
applying dumping permit and its subsequent extension applications from EPD. Contract No.
HY/2013/03 has been assigned to coordinate and arrange for disposal of extracted marine
sediment from this Contract.

There was no generation of excavated sediment for treatment during this reporting period. Any
treatment of excavated marine sediment will be conducted using cement solidification /
stabilization (Cement S/S) techniques and the treated sediment will be reused onsite for either
backfilling or landscaping (e.g. berm material).
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The summary of waste flow table is detailed in

The Contractor was reminded that chemical waste containers should be properly treated and
stored temporarily in designated chemical waste storage area on site in accordance with the
Code of Practice on the Packing, Labelling and Storage of Chemical Waste.

After the acceptance of the review of the approved Sediment Quality Report (SQR) for this
Project under EPD letter dated 19 August 2015, an approval to dispose the marine sediment
extracted from bored piling for this Project was then approved under memo from Secretary,
Marine Fill Committee (MFC) of CEDD dated 20 August 2015 for the disposal of marine
sediment extracted from bored piling works. The disposal sites allocated to this Project are the
Mud Pit CMP2 of the Confined Marine Sediment Disposal Facility to the South of The Brothers
(or at the East of Sha Chau). As advised by CEDD in the memo dated 19 February 2016, from
00:00 on 22 March 2016 onward, the disposal space at CMP2 of the South of The Brothers is
closed and all disposal of contaminated sediment is to be carried out at CMP Vd to the East of
Sha Chau (ESC).

There was no generation of excavated sediment for treatment during this reporting period. The
marine sediment extracted from this Contract was disposed to the MFC allocated disposal sites
directly without treatment.

The barge for disposal of marine sediment will morn at the temporary loading and unloading at
the east shore of the HKBCF Island, which has been being used by reclamation contractor
(Contract No. HY/2010/02) for reclamation activities. In terms of safety consideration and to
avoid mixing of sediment between contracts, each dumping date will be allocated to one
Contract. The quantity of marine sediment disposed on each date is from one Contract.

During dumping, each Contractor is responsible for transporting the marine sediment from his
site area to the barge. The estimated quantity of marine sediment in each truck is confirmed by
Resident Site Staff of each Contract. The trip tickets for transportation and disposal of marine
sediment are collected and checked. Contract No. HY/2013/03 as the dumping permit holder is
responsible for reporting to EPD the quantity disposed of as the condition stipulated in the
dumping permit.

Marine sediment extracted from bored piling in this Contract was disposed to allocated dumping
site via Contract No. HY/2013/03 on 6, 7, 11, 12, 26, 29 and 30 July, 14, 22, 23, 24, 25, 26, 29,
30 and 31 August and 7, 17, 20, 24, 28, 29 and 30 September 2016. The quantities disposed up
to end of September 2016 are in following table (Table 3.1):

Table 3.1: Summary of Marine Sediment disposed to Dumping Site via Contract No.
HY/2013/03

Up to end June 2016 12,052
July 2016 3,690
August 2016 4,428
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September 2016 3,888
Total = 24,058
Note: For monthly breakdown of these quantities, please refer to the waste flow table in

The valid environmental licences and permits during the reporting period are summarized in
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5 Comments, Recommendations and
Conclusions

According to the environmental site inspections undertaken during the reporting period, the
following recommendations were provided:

The Contractor was reminded to implement suitable mitigation measures for the excavated
marine sediment stockpile in accordance with the PS.

The Contractor was reminded to ensure that all NRMMs operated on-site are
approved/exempted and affixed with requisite label, as required under the relevant
regulation.

The Contractor was reminded to clear oily water from drip tray and handle it as chemical
waste.

The Contractor was reminded to properly dispose of loose cans and bottles

The Contractor was reminded to remove the oil stain and provide any necessary
maintenance to prevent oil leakage.

The Contractor was reminded to ensure all wastewater generated was directed to a
satisfactory treatment system.

The Contractor was reminded to direct the stagnant water to a suitable retention area for
treatment.

The Contractor was reminded to provide drip tray for chemical container.
The Contractor was reminded to provide water spray to minimise dust impact.

A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is
presented in . Most of the necessary mitigation measures were implemented

properly.

With implementation of the recommended environmental mitigation measures, the contract’s
environmental impacts were considered environmentally acceptable. The weekly environmental
site inspections ensured that all the environmental mitigation measures recommended were
effectively implemented.

The recommended environmental mitigation measures, as included in the EM&A programme,
effectively minimize the potential environmental impacts from the contract. Also, the EM&A
programme effectively monitored the environmental impacts from the construction activities and
ensure the proper implementation of mitigation measures. No particular recommendation was
advised for the improvement of the programme.

Commencement of the Contract took place on 13 March 2015 and the construction works of the
Contract commenced on 13 July 2015. This is the 5" Quarterly EM&A Report summarising the
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findings of EM&A activities conducted under the Contract from 1 July 2016 to 30 September
2016.

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6
shall be referred to the monthly EM&A Reports (for July, August and September 2016) prepared
by Contract No. HY/2011/03.

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level
recorded at station AMS7 by the Environmental Team of Contract No. HY/2010/02 during the
reporting period.

There was no Action and Limit Level exceedance for noise recorded at station NMS2 and
station NMS3B by the Environmental Team of Contract No. HY/2010/02 during the reporting
period.

Environmental site inspection was carried out on 6, 14, 18 and 26 July, 3, 9, 16, 22 and 30
August and 6, 13, 19 and 27 September 2016. Recommendations on remedial actions were
given to the Contractors for the deficiencies identified during the site inspections.

There was one complaint received in relation to the environmental impact during the reporting
period. After investigation, it was found that the complaint was not related to the Contract.

There were no notifications of summons or prosecutions received during the reporting period.
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Figures
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Appendix A. Location of Works Areas
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Appendix B. Project Organization for
Environmental Works
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Appendix C. Construction Programme
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<

Approved

ET
ET

Checked
DMUWC
DMUWC

2015

Calendar | Remarks

Early Finish Total
Float

Early Start

Orig Dur

Print Date: 23-Apr-15 13:05

Data Date: 27-Feb-15

Activity Name:

Activity 1D

CAL1 -7 day

27-Feb-15*

0

Letter of Acceptance (LOA)

CON.KD.0005

CAL1-7day 14 days from LOA

13-Mar-15

0

Commencement Date

CON.KD.0010

-7 day

0 CAL1

y-19

-Ma

10

Completion of the whole of the Works (1520)

CON.KD.0020
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CAL1 -7 day

0 13-May-15*

Site Possession of Portion A1 (61)

CON.PD.1010

CAL1-7 day

0 13-May-15*

Site Possession of Portion A2 (61)

CON.PD.1020

CAL1-7 day

01-Jul-16*

0

Site Possession of Portion A3 (476)

CON.PD.1030

-7 day

CAL1

v-16*

29-Noy

0

Site Possession of Portion A4 (627)

CON.PD.1040

CAL1-7 day

0 13-May-15*

Site Possession of Portion A5 (61)

CON.PD.1050

CAL1 -7 day

0 13-May-15*

Site Possession of Portion A6 (61)

CON.PD.1060

CAL1-7 day

0 13-Jun-15*

Site Possession of Portion B1 (92)

CON.PD.1070

CAL1-7day

14-Jul-15*

0

Site Possession of Portion B2 (123)

CON.PD.1080

-7 day

CAL1

-Jul-16*

01

0

Site Possession of Portion B3 (476)

CON.PD.1090

CAL1-7 day

29-Nov-16*

0

Site Possession of Portion B4 (627)

CON.PD.1100

CAL1 -7 day

14-Jul-15*

0

Site Possession of Portion B5 (123)

CON.PD.1130

CAL1-7 day

0 13-Sep-15*

Site Possession of Portion C1 (184)

CON.PD.1140

CAL1-7day

0 13-Sep-15*

Site Possession of Portion C2 (184)

CON.PD.1150

-7 day

CAL1

-Sep-15*

0 12

Site Possession of Portion D1 (183)

CON.PD.1160

CAL1-7 day

13-Jul-16*

0

Site Possession of Portion D2 (488)

CON.PD.1170

CAL1 -7 day

0 12-Sep-15*

Site Possession of Portion D3 (183)

CON.PD.1180
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0 CAL1-7day

18-Aug-16*

KDO1 - Achievement of Stage 1A (525)

CON.FOT.KDO1

-7 day

CAL1

21-Dec-16*

KDO2 - Achievement of Stage 1B (650)

CON.FOT.KD02

CAL1 -7 day

18-Aug-16*

KDO3 - Achievement of Stage 2 (525)

CON.FOT.KD03

CAL1 -7 day

19-Jun-16*

KDO04 - Achievement of Stage 3 (465)

CON.FOT.KDO4

0 CAL1-7day

16-Nov-16*

KDO5 - Achievement of Stage 4 (615)

CON.FOT.KD0O5

CAL1-7day

16-Nov-16*

KDO06 - Achievement of Stage 5 (615)

CON.FOT.KD06

-7 day

CAL1

-15*

-Dec

07

KDO7 - Achievement of Stage 6 (270)

CON.FOT.KDO7

CAL1 -7 day

15-May-17*

KDO08 - Completion of Section I of the Works (795)

CON.FOT.KD08

0 CAL1-7day

23-May-17*

KDO9 - Completion of Section 11 of the Works (803)

CON.FOT.KD09

0 CAL1-7day

23-May-17*

KD10 - Completion of Section 111 of the Works (803)

CON.FOT.KD10

CAL1-7day

27-Sep-16*

KD11 - Completion of Section IV of the Works (565)

CON.FOT.KD11

-7 day

CAL1

y-17%

-Ma

23

Completion of Section V of the Works (803)

KD12

CON.FOT.KD12

CAL1 -7 day

-Jun-16*

19

KD13 - Completion of Section VI of the Works (465)

CON.FOT.KD13

0 CAL1-7day

10-May-18*

KD14 - Completion of Section V11 of the Works (1155)

CON.FOT.KD14

0 CAL1-7day

15-May-17*

KD15 - Completion of Section VIIIA of the Works (795)

CON.FOT.KD15

0 CAL1-7day

May-18*

10

KD16 - Completion of Section VI1IB of the Works (1155)

CON.FOT.KD16

-7 day

CAL1

-Feb-17*

27

Achievement of Stage 7 (718)

KD17

CON.FOT.KD17

CAL1-7 day

15-May-17*

KD17A - Completion of Section VIIIC of the Works (795)

CON.FOT.KD17A

0 CAL1-7day

May-18*

10

KD18 - Completion of Section VIIID of the Works (1155)

CON.FOT.KD18
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14

=1 Remaining Work

Q% =l Critical Remaining Work

CHINA STATE CONSTRUCTION ENGINEERING (HONG KONG) LTD.
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HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

2018

2017

2016

un-17

<

Oct-16

& 25

17
-17

ay-!

16-Nov-16

L4

2015

Remarks

Calendar

Total
Float

Early Finish

Early Start

| Orig Dur

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

| Activity Name

Activity ID

CAL1-7 day

May-18*%

15

KD19 - Completion of Section IXA of the Works (1160)

CON.FOT.KD19

-7 day

CAL1

May-19*

10

Completion of Section IXB of the Works (1520)

KD20

CON.FOT.KD20

Contractual Handover Dates to Employer

CAL1-7 day

Jun-17*

12

Handover of Portion A1 (KD8+28 days)

CON.HD.1190

7 day
7 day

CAL1-7day
CAL1-7 day
CAL1 -7 day
CAL1 -7 day
CAL1-7day
CAL1-7 day
CAL1 -7 day
CAL1-7day
CAL1-7day
CAL1-7 day
CAL1 -7 day
CAL1 -7 day
CAL1-7day

CAL1
CAL1

Jun-17*
-17*
Jun-16*
Jun-18*
-16*

20-Jun-17*
-Jun.
12-Jun-17*
12-Jun-17*
25-Oct:
20-Jun-17*
07-Jun-18*
12-Jun-17*
19-Jun-16*
12-Jun-17*
12-Jun-17*
12-Jun-17*

12
20
19
07

Handover of Portion A2 (KD8+28 days)
Handover of Portion A3 (KD9+28 days)
Handover of Portion A4 (KD10+28 days)
Handover of Portion A5 (KD13+0 days)
Handover of Portion A6 (KD14+28 days)
Handover of Portion B1 (KD8+28 days)
Handover of Portion B2 (KD8+28 days)
Handover of Portion B3 (KD11+28 days)
Handover of Portion B4 (KD12+28 days)
Handover of Portion B5 (KD14+28days)
Handover of Portion C1 (KD8+28 days)
Handover of Portion C2 (KD13+0 days)
Handover of Portion D1 (KD8+28 days)
Handover of Portion D2 (KD8+28 days)
Handover of Portion D3 (KD8+28 days)

CON.HD.1200
CON.HD.1210
CON.HD.1220
CON.HD.1240
CON.HD.1250
CON.HD.1260
CON.HD.1270
CON.HD.1280
CON.HD.1290
CON.HD.1300
CON.HD.1310
CON.HD.1320
CON.HD.1330
CON.HD.1340
CON.HD.1350

Contractor Planned Completion: Key Dates - Stage / Section Completion of the Works

CAL2 - 6 day

18-Aug-16*

KDOL1 - Achievement of Stage 1A (525)

CON.SC.KDO1

6 day
6 day
6 day

CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL2 - 6 day
CAL 2 - 6 day

CAL2
CAL2
CAL2

-16*
-17*

May-17*
May-17*
May-18*
May-18*
May-18*

Dec:
18-Aug-16*
11-Jun-16*
09-Nov-16*
16-Nov-16*
07-Dec-15*
15-May-17*
23-May-17*
23-May-17*
27-Sep-16*
18-Jun-16*
10-May-18*

Feb.
15-May-17*
10-May-19*

14
16
15
10
20.
10
15

Completion of Section V of the Works (803)

Achievement of Stage 1B (650)
Achievement of Stage 7 (718)

KDO8 - Completion of Section | of the Works (795)

KD09 - Completion of Section Il of the Works (803)
KD10 - Completion of Section 111 of the Works (803)
KD11 - Completion of Section IV of the Works (565)
KD13 - Completion of Section VI of the Works (465)
KD14 - Completion of Section VII of the Works (1155)
KD15 - Completion of Section VIIIA of the Works (795)
KD16 - Completion of Section VI1IB of the Works (1155)
KD17A - Completion of Section VIIIC of the Works (795)
KD18 - Completion of Section VIIID of the Works (1155)
KD19 - Completion of Section IXA of the Works (1160)
KD20 - Completion of Section IXB of the Works (1520)

KDO3 - Achievement of Stage 2 (525)
KDO04 - Achievement of Stage 3 (465)
KDO5 - Achievement of Stage 4 (615)
KDO6 - Achievement of Stage 5 (615)
KDO7 - Achievement of Stage 6 (270)

KDO2
KD12 -
KD17

CON.SC.KD02
CON.SC.KD03
CON.SC.KD04
CON.SC.KD05
CON.SC.KD06
CON.SC.KDO7
CON.SC.KD08
CON.SC.KD09
CON.SC.KD10
CON.SC.KD11
CON.SC.KD12
CON.SC.KD13
CON.SC.KD14
CON.SC.KD15
CON.SC.KD16
CON.SC.KD17
CON.SC.KD17A
CON.SC.KD18
CON.SC.KD19
CON.SC.KD20

Preliminaries and General Requirements

Insurance

27-Apr-15*

Arrange and Secure Professional Indemnity Insurances and submit copy to

Engineer

Programme
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HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

2018

2017

2016

2015

Calendar | Remarks

Early Finish Total
Float

Early Start

Orig Dur

Print Date: 23-Apr-15 13:05

Data Date: 27-Feb-15

Activity Name

Activity 1D
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CAL 2 - 6 day

CAL 2 - 6 day

- 6 day

CAL2

- 6 day

CAL2

31

31

31

31

-Jun-15

18

18-Jul-15

-Nov-15

04

08-Apr-15

19-Jun-15

20-Jul-15

05-Nov-15

60

24

90

0

Detailed Design / Shop Drawings and Materials Submission

Engineer's Review / Approval

Production / Manufacturing / Facbrication

Materials Delivery (first delivery)

PROC.MA.1610

PROC.MA.1615

PROC.MA.1650

PROC.MA.1670

11 CAL 2 - 6 day

04-Jun-15

08-Apr-15

48

Moulds Detailed Design Preparation / Submission

PROC.MA.1760
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HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

2018

2017

2016

2015

14

Remarks

Calendar

Total
Float

Early Finish

Early Start

Orig Dur

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

| Activity Name

Activity ID

CAL 2 -6 day 1101 nos @ 4 segments / day
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Supply and Install)

1

E&M Works and Building Services for Pump House and Switch Room (Design

CAL2- 6 day

83

-Dec-15

08-Apr-15 04

200

Detailed Design and Material/ Equipment Submisison & Statutory Approval

(FSD/EMSD)

PROC.SC.1285

CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day

83
83
83

Jan-16

15-Aug-16

05

05-Dec-15
06-Jan-16
16-Aug-16

4
0

2
180

's Review / Approval

Procurement and Manufacturing of Materials

Materials Delivery (first delivery)

Engineer’

PROC.SC.1287
PROC.SC.1290
PROC.SC.1300

Steel Structures for Sign Gantry / High Mast Structure & Other Signages

CAL2- 6 day

25-Jul-15 23

08-Apr-15

90

Detailed Design / Material Submission

PROC.MA.1990

CAL 2 - 6 day

22-Aug-15 23

27-Jul-15

24

Engineer's Review / Approval

PROC.MA.1995

CAL 2 - 6 day

02-Apr-16 23

24-Aug-15

180

Manufacture of Steel Structures

PROC.MA.2010

CAL2 - 6 day

23

05-Apr-16

0

Material Delivery (first delivery)

PROC.MA.2020

Roads and Bridge Lighting

CAL2- 6 day

04-Jul-15 139

08-Apr-15

72

Lighting Arrangement Detailed Design / Material Submission and Approval

(within 12 weeks)

PROC.MA.2840

CAL 2 - 6 day

01-Aug-15 139

06-Jul-15

24

Engineer's Review / Approval

PROC.MA.2845

29-Apr-16 139 CAL 2 - 6 day

03-Aug-15

220

Manufacture of Road and Bridge Lighting

o
B
]
N
<
=
195
o
&
o

CAL2 - 6 day

139

30-Apr-16

0

Material Delivery (first delivery)

PROC.MA.2860

Irrigation System

CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL 2 - 6 day
CAL2 - 6 day

16-Nov-15

17-Oct-15
15-Feb-16
04-Jun-15
04-Jul-15
06-Apr-16

08-Apr-15
19-Oct-15
17-Nov-15
08-Apr-15
05-Jun-15
06-Jul-15
07-Apr-16

0

24

72

160
48
24

224

Procurement and Shipment of Irrigation Materials/Equipment

Propose Nursery for Landscape Materials

Detailed Design / Material Submission
Joint Inspection and Engineer's approval
Materials Delivery (first delivery)

Engineer's Review / Approval

Landscape Materials Growing

uction / Installation

Soft Landscaping

PROC.SC.1180
PROC.SC.1185
PROC.SC.1190
PROC.SC.2760
PROC.SC.2780
PROC.SC.2790
PROC.SC.2810

Establishment & Maintenance Works

Initial Works / Site

CAL 2 - 6 day
CAL2 - 6 day

-May-15

13-May-15 30

15

-up

Site Possession / Access to Portion Al, A2, A5 & A6

Mobilisation, Site Clearing and Site Set:

CONS.A1.0100
CONS.A1.0110

CAL 2 - 6 day

Jul-15*

14

01-Jun-15

36

Install Temporary Facilities / Hygiene Facilities

CONS.A1.0120

CAL 2 - 6 day

18

13-May-15

0

Site Possession / Access to Portion A1

CONS.A1.1010

CAL 2 - 6 day

18

May-15

19

13-May-15

6

Survey/ Setting Out

CONS.A1.1020

CAL2 - 6 day

18

-Jun-15

05.

20-May-15

14

Construct Gate 1 at Haul Road

CONS.A1.1030

CAL 2 - 6 day

12

13-Jun-15

0

Site Possession / Access to Portion B1

CONS.B1.1010

- 6 day

CAL2

12

-Jun-15

19

13-Jun-15

6

Site Survey and Setting Out

Mobilisation

CONS.B1.1020

- 6 day

12 CAL2

Jul-15

13-,

16-Jun-15

22

Construct Gate 3 and Temporary Haul Road

CONS.B1.1030

CAL2 - 6 day

14-Jul-15

0

Site Possession / Access to Portion B2 & BS

CONSs.B2.1010

CAL2 - 6 day

20-Jul-15

14-Jul-15

6

Site Survey / Setting out

CONS.B2.1020
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HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

2018

2017

2016

2015

Remarks

Calendar

Total
Float

Early Finish

Early Start

| Orig Dur

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

| Activity Name:

CAL 2 - 6 day

05-Sep-15

21-Jul-15

41

Construct Temporary Haul Road

CONS.B2.1030

Activity 1D

Preliminary Bored Pile and Load Testing at Abutment A1101

CAL1 -7 day

13-May-15

0

Commence Preliminary Bored Pile at Abutment A1101

CONS.A1.0180

24-May-15 2 CAL1-7day

13-May-15

12

Mobilise Plant & Set-up Support

CONS.A1.0190

24-May-15 2 CAL1 -7 day

20-May-15

5

Predriling to Preliminary Bored Pile

CONS.A1.0195.10

CAL1-7 day

01-Jun-15

25-May-15

8

Gl Report and Verification / Agreement to Founding Level

CONS.A1.0195.20

CAL1-7day 1no.x14days/1rig

15-Jun-15

02-Jun-15

Preliminary Bored Piling - Abutment A1101 (1 no. 2000mm dia x 42m) 14

CONS.A1.0200

CAL1-7day

13-Jul-15

16-Jun-15

28

Pile Curing

CONS.A1.0210

10-Aug-15 2 CAL1-7day

14-Jul-15

28

Pile Load Testing & Submit Report

CONS.A1.0220

Preliminary Bored Pile and Load Testing at Abutment A106

CAL1-7day

13-Sep-15

0

Commence Preliminary Bored Pile at Abutment A106

CONS.A1.0400

24-Sep-15 0 CAL1-7day

13-Sep-15

12

Mobilise Plant & Set-up Support

CONS.A1.0410

CAL1-7day

29-Sep-15

25-Sep-15

5

Predrilling to Preliminary Bored Pile

CONS.A1.0415.10

CAL1-7day

07-Oct-15

30-Sep-15

8

Gl Report and Verification / Agreement to Founding Level

CONS.A1.0415.20

CAL1-7day 1no.x14days/1rig

21-Oct-15

08-Oct-15

14

Preliminary Bored Piling - Abutment A106 (1 no. 2000mm dia x 52m)

CONS.A1.0420

CAL1-7 day

18-Nov-15

22-Oct-15

28

Pile Curing

CONS.A1.0430

CAL1 -7 day

16-Dec-15

19-Nov-15

28

Pile Load Testing and Submit Report

CONS.A1.0440

Treatment for Bored Piling Excavated Materials

CAL 2 - 6 day

23-Jun-15 63

26-May-15

24

Set-up Stockpile for Excavated Marine Mud

CONS.EX.1010

CAL 2 - 6 day

29-Jul-15 63

24-Jun-15

30

Pilot Test for Marine Mud Treatment

CONS.EX.1020

CAL 2 - 6 day

14-Nov-15 63

30-Jul-15

90

Solidification / Stabilisation / Approval Method

CONS.EX.1030

63 CAL 2 - 6 day

12-Dec-15

17-Oct-15

48

Set-up Treatment Facilities and Storage Yard

CONS.EX.1040

CAL 2 - 6 day

10-Sep-16 63

14-Dec-15

220

Full Scale Solidification / Stabilization Treatment and Verification Testing

CONS.EX.1050

63 CAL 2 - 6 day

27-Oct-16

12-Sep-16

36

Decommissioning of Treatment Facilities

CONS.EX.1060

Site Set Up at Portion C1

CAL 2 - 6 day

15

14-Sep-15

0

Site Possession / Access to Portion C1 and C2

CONS.C1.1010

CAL 2 - 6 day

16

12-Sep-15

0

Site Possession / Access to Portion D1 and D3

CONS.C1.1020

15 CAL 2 - 6 day

20-Oct-15

14-Sep-15

30

Site Set-Up

CONS.C1.1030

Barging Point for Materials / Segments Delivery

30-May-15 7 CAL 2 - 6 day

02-May-15

24

Prepare Design and Submit Proposal for an Alternative Barging Point

CONS.BP.5010

13-Jun-15 7 CAL 2 - 6 day

01-Jun-15

12

Engineer's Review and Approval (AIP)

CONS.BP.5020

25-Aug-15 7 CAL 2 - 6 day

15-Jun-15

60

Statutory Approval - MD Vetting, Site Inspection and Approval

CONS.BP.5040

7 CAL 2 - 6 day

25-Aug-15

Marine Department Issues Permit / Consent

CONS.BP.5050

06-Nov-15 7 CAL 2 - 6 day

26-Aug-15

60

Construct Barging Point

CONS.BP.5060

20-Nov-15 7 CAL 2 - 6 day

07-Nov-15

12

Test and Commission

CONS.BP.5070

8
A
o
2
>
O
X
o
]

Statutory for Box Culvert Outfall Construction

CAL 2 - 6 day

31-Dec-15 33

20-Oct-15

60

Prepare Documents for Statutory Submission to Marine Department

CONS.OF.1010

33 CAL 2 - 6 day

15-Mar-16

02-Jan-16

60

MD Vetting, Site Inspection and Approval

CONS.OF.1020

33 CAL 2 - 6 day

15-Mar-16

Marine Department Issues Permit / Consent

CONS.OF.1030

Box Culvert D (Portion A1 & B1)

Box Culvert D - (15 bays)

CAL 2 - 6 day

13-May-15

0

Access to Portion Al (Interface with Contract 03)

CONS.A1.1040

19-May-15 0 CAL 2 - 6 day

13-May-15

6

Survey / Setting Out

CONS.A1.1045

0 CAL2 - 6 day

17-Jun-15

13-May-15

30

Mobilisation and Plant Set Up

CONS.A1.1050
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2018

[p]a]r[m[A[m[3Jou] AT sTo[N]D]a]F[M[A[M] a]ou] A3

2017

[o] a]F[M[ATM] g]ou] A]

2016

2015

o[N[p[a[F[m[A]mM[aJau[As[o[N][D[a]F[M[A]M]IJau]ATS]

Remarks

Calendar

Total
Float

Early Finish

Early Start

| Orig Dur

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

| Activity Name:

Activity 1D

CAL 2 - 6 day

08-Jul-16

02-Jul-16

6

Survey / Setting Out

CONS.B3.2120

CAL2-6day 1 span (cast in-situ)

15-Aug-16 0

05-Jul-16

36

Bridge D12b (Portion B3) - Construct Deck (cast-in-situ) Pier P1210/P1214

interface with Other Contract

CONS.B3.2130

CAL2-6day 41m/ 1 steel mould @ 5 days

10-Sep-16 0

18-Aug-16

21

D12b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting,

& Sign Gantry

CONS.B3.2140

cycle / 10m bay
CAL2-6day 41m/ 1 steel mould @ 5 days

19-Sep-16 0

24-Aug-16

21

D12b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting,

Signages

CONS.B3.2145

cycle / 10m bay

27-Sep-16 0 CAL 2 - 6 day

20-Sep-16

7

D12b Final Paving, Road Markings and Signages

CONS.B3.2150

0 CAL2 - 6 day

27-Sep-16

Completion of Section IV (KD11) Works within Portion B3 including Bridge

D12b
Bridge D13 in Portion B1 and Portion C1

CONS.B3.2160

CAL 2 - 6 day

27

13-Jun-15

0

Site Possession / Access to Portion B1

CONS.B1.1925

CAL 2 - 6 day

14-Sep-15

0

Site Possession / Access to Portion C1

CONS.B1.1926

CAL 2 - 6 day

19-Jun-15 27

13-Jun-15

6

Site Survey / Setting out Portion B1

CONS.B1.1928

19-Sep-15 0 CAL2 - 6 day

14-Sep-15

6

Site Survey / Setting out Portion C1

CONS.B1.1929

CAL2-6day 15nos x5 days / 3 rigs

21-Aug-15 0

24-Jul-15

25

Predriling (15 nos) in Portion B1

CONS.B1.1930.10

CAL 2 - 6 day

31-Aug-15 37

22-Aug-15

8

Gl Report and Verification / Agreement to Founding Level - B1

CONS.B1.1930.20

CAL2-6day 6 nos x5 days/2rigs

0

09-Oct-15

21-Sep-15

15

Predriling (6 nos) in Portion C1

CONS.B1.1932.10

0 CAL2 - 6 day

19-Oct-15

10-Oct-15

8

Gl Report and Verification / Agreement to Founding Level - C1

CONS.B1.1932.20

CAL2-6day 4 nos x 18 days and 11 nos x 14

04-Dec-15 15

26-Sep-15

57

D13 Bored Piling (15 nos. 1800-2000mm dia x 52m) 4nos + 0.8m Rock
Socket - Portion B1

Pile Testing B1

CONS.B1.1940

days / 4 rigs

15 CAL 2 - 6 day

09-Jan-16

02-Nov-15

57

CONS.B1.1942

0 CAL2-6day 6 nosx 14 days / 2 rigs

08-Dec-15

20-Oct-15

42

D13 Bored Piling (6 nos. 1800-2000mm dia x 47m-52m) - Portion C1

CONS.B1.1946

CAL 2 - 6 day

13-Jan-16 28

23-Nov-15

42

Pile Testing C1

CONS.B1.1948

15 CAL 2 -6 day 5 nos x 10 days +6 days

15-Feb-16

05-Dec-15

56

Pile Trimming + Pile Caps - Portion B1

CONS.B1.1950

trimming
CAL2 -6 day 3nos x 10 days +6 days

27-Feb-16 28

14-Jan-16

36

Pile Trimming + Pile Caps - Portion C1

CONS.B1.1952

trimming

6 day 9 nos x 12 days / 2 teams

31-Mar-16 15 CAL2

20-Jan-16

56

Pier Columns + Pier Head & Bearings

CONS.B1.1954

7 CAL2-6day 2 nos x 2 work fronts

11-Apr-16

25-Feb-16

36

Construct Abutment A1301 + A1307 - Portion C1

CONS.B1.1960

CAL 2 - 6 day 129 Segments, 9 spans x 8 days

09-Jul-16

20-Apr-16

Bridge D13 - Erect Precast Segments + Stitching + Stressing (9 spans) 66

CONS.B1.1980

/span
CAL 2 -6 day 293m/ 3 steel moulds @ 5 days

18-Aug-16 0

21-Jun-16

50

D13 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting,

& Sign Gantry

CONS.B1.1990

cycle / 10m bay
CAL 2 - 6 day 293m/ 3 steel moulds @ 5 days

6

20-Oct-16

19-Aug-16

50

D13 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting,

Signages

CONS.B1.1995

cycle / 10m bay

10-Nov-16 0 CAL 2 - 6 day

28-Oct-16

12

D13 Final Asphalt Paving, Road Markings & Signages

CONS.B1.2000

CAL 2 - 6 day

147

10-Nov-16

Completion of Bridge D13

CONS.B1.2010

Bridge D14a

CAL 2 - 6 day

13-May-15

0

Commence Bridge D14a / Portion Al

CONS.A1.1464

19-May-15 9 CAL 2 - 6 day

13-May-15

6

Survey / Setting Out

CONS.A1.1466

CAL2-6day 12 nos x5 days/ 2 rigs

24-Jun-15 9

19-May-15

30

Predriling (12 nos)

CONS.A1.1470.10

CAL 2 - 6 day

04-Jul-15

25-Jun-15

8

Gl Report and Verification / Agreement to Founding Level

CONS.A1.1470.20

2 CAL2 -6 day 12 nos x 14 days / 3 rigs

16-Sep-15

14-Jul-15

56

D14a Bored Piling (12 nos. 2000mm dia x 62m) 47m for Abutment

CONS.A1.1480

24 CAL 2 - 6 day

22-Oct-15

15-Aug-15

56

Pile Testing

CONS.A1.1485

CAL 2 -6 day 6 nos x 8 days + 6 days

21-Nov-15 24

17-Sep-15

54

Pile Trimming + Pile Caps

CONS.A1.1490

trimming

CAL2-6day 6nosx12/2WF

05-Dec-15 24

26-Oct-15

36

Pier Columns + Pier Head & Bearings

CONS.A1.1510

CAL 2 - 6 day

07-Jan-16 11

01-Dec-15

30

Construct Abutment A1401

CONS.A1.1515

CAL2 - 6day 75 Segments/5 spans x 8 days

10-Mar-16 0

21-Jan-16

Bridge D14a - Erect Precast Segments + Stitching + Stressing (5 spans) 40

CONS.A1.1520

/ span
CAL2- 6 day 428m/ 4 steel moulds @ 5 days

23-Dec-16 63

D14a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & 55 21-Oct-16

Signages

CONS.A1.1530

/ cycle / 10m bay

0 CAL2- 6 day

28-Mar-17

15-Mar-17

12

D14a Final Asphalt Paving + Road Markings

CONS.A1.1540

CAL 2 - 6 day

35

28-Mar-17

Bridge D14a complete

CONS.A1.1550

Bridge D14b in Portion Al and Portion B1

CAL 2 - 6 day

57

13-Jun-15

0

Access to Portion B1

CONS.B1.1654

CAL 2 - 6 day

19-Jun-15 57

13-Jun-15

6

Survey / Setting Out

CONS.B1.1656




Page :12/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

=)
[
=]
39
o
=i
=]
34
I~
[
=]
3
©
=l
=]
3
Lo
=l
=]
34
2 2 2 2 2
) ENE s g = 2 2
< ° © k=] = = k=] @
3 @ o ° o S = o 5 © 3
g i © & X © 2 £ 2 e s ©
o @ o £
8 2 c ) (= = x [} (= T o - x ®
a c © s 8 2 = S ] 8 2 = oS @ 2 B c P
= < °© @ F ® © = g > N © S s > I =]
© o @ ~ 2 Q o N ~ - = 2 Q =1
~ + e ™ 2> < > + = @ g3 < > + > @ g @ 2
~ > > >
» 2 s ®© =8 g & e o 2 <« =F g & e o g Y I3 - Ex
2 © 2 @ e © © T © %) o © © © © o° 2] 32 %) T a
© T 9 ) = L E ° ° ° 5 £ L E ° ° ° = 2 2
3 S 3 cEc 58§ @ € 7S @ © € 5 E £ Q£
0 2 ~ o © =1 [1s) — o~ o~ © @ S 1) — o~ o ™ ] @ 5S
[ w0 — © o £2 < > 9 o A I < < — o - £ <+ S
X x x N x£ % Eao I % x x| % g _ IS x x <€ % |z § _|<2 E ~d
< @ > 2 E o o> g2 <} <] 2 E o g 25 g2 <} <] 2 € o g DS ED N
= =} o Q SE S n e 59 c < SE o o ng &L < c S g o o ng 52 [ g2
< c c3 cE © oT © O = - cE <€ @ on & D - - cE € a <o S < I
= = = = =
(14 © ~ T mE © ST N~ — — mE < — O~ T~ — — <5 < — O~ < O — @© O
-l > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > >
I} ) 5 5 < © ) 5 < < © 5 < © © ) 5 < © ) T 5 © © 5 5 < © T 5 © < © ) 5 © © T 5 © © T T
nm =] =l =l =] =] =] =l =] =] =] =l =] =] =] =] =l =] =] =] =] =l =] =] =l =l =] =] =] =l =] ° =] =] =l =] =] =] =l =] =] =] =]
5} © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
5 ' ' ' . ' ' ' . . ' ' . ' ' ' ' . ' ' ' ' . ' ' ' . ' ' ' . . ' ' ' . ' ' ' . ' ' '
O o~ o~ o~ ~ o~ o~ o~ ~ ~ o~ o~ ~ o~ o~ o~ o~ ~ o~ o~ o~ o~ ~ o~ o~ o~ ~ o~ o~ o~ ~ o~ o~ o~ o~ ~ o~ o~ o~ ~ o~ o~ o~
— - - - - — - - - - - - - - — - - - — — - - - - - - - — - - - - — - - - — - - - — —
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
o o o ) o o o ) ) o o ) o o o o ) o o o o ) o o o ) [S) o o ) o o o o ) o o o ) o o o
S5 | @ ~ o o o o o o <) I o~ I o = %] %] <) ™ %] <) o <) o) @ @ <) @ <) o <) <) <) <) <) o 0 ) 0 re) <) <) <)
=8 | ¥ N - - - - I ~ ~ ~ « < ~ « « N ~ @ © © Q [ [ « «
=
5 0 © © © © © ~ ~ ) ) ) © © © © © © ~ ~ ~ ) ) © © © © © © ~ ~ © © ~ ~ ~ ~
T = o & = > 3 o - o o < - - < a = = < = < < <& = > > a = < =1 - > < > o & 4 = = =
Ll S =1 [} < x =] =1 3 @ ] = o} o} < © < o S =3 < < < =3 =} =} ] [} =3 =1 [y =] I3 a o] @ [ 3 (] (]
> ? < w = = ? < ¢} w w > ] ] I w = < = [©] - > - 2 4 P4 w = = < ] P4 - > a [a] w < = =
= 7S ; T 0 . & i T 0 g F f G i T T b ; 7 f i i & T T 0 i ; b ? q ; g i T g Gy i i
< o < < 0 = ] -t o < <] © o ) o < Te} < 1e) 1e) < @ ] ] oo} =] @ ] ~ o 1o} < ~ ] © ©
& N o « ~ o @ 3 — — — — - « o « — ~ (=] =] bl 34 N N - N — « =] o N — — ™ o — ~ — — —
= 0 © © © n n n © © © n n © © © ~ © © © ~
s (4 8 4 3 7 7 8 9 9 9 9% 9 9 9 ¢ 9 9 3 9 7 9 2 9 2 9 4 3 9 3 9 3 7 7 73 95 7 9
] - piy & & o > ply o & & < =3 a = > & el L =) > & piy piy W > 3] & = & =) = = > > > 53 & o L
=3 =] () () S = = 53 =] o =1 o =3 =] o =] S =1 33 =) ) =] (=) ] o
2 |2 2 ¢ 5 = 2 2 3 3 = 3 2 4 ¢ 2 8 & 5 3 2 2 778 2 8 2 2 3 2 ¢ 2 2 2 2 3 5§ = 3
[ o ~ o @ o 0 9 © © ] ] N W ™~ o = N IN] © ~ N = = =] <) I3 o) =3 < © © Its) r o o © < o )
L o N 13 3 3 =] N ~ ~ b ~ ] — — ® N N 3 39 o — — — - — =] « ™ =) — =} [=] - N 3% =] « 3 —
5 ) @ © © o o~ < © N <) o © o @ © © @ @ © o < N <) o © o o o o < @ © o o N <) © @ o o < <)
3 - < < @ ~ ] ™ — « © © < < @ ) 0 — @ — rol D ) < ] ) @ — @ — ]
ey
O
- 8 -
f) j=2) j=2]
~ ® 5 ~ ® ~ £ g £ @
)
x o X ) o> ) =1 5 S g,
% c 2 S 2 2 E g E 5
8 g £ 8 g 5 = 2 c 2 =
@ @ = < @ RS ~ 1) 3 - = = )
£ IS 2 S < 2 ® =] < @ e Py @ o
5] < ) o] o N3 = g ro) - N~ S =
: =) [} 4 = =) ® S o =) 2 o < 2 k]
N £ > < < =} 2 N c & S kel & =
+ @ 2 g g 7 =B S @ - N = o S
— s o = = ] a 7] = = 3 0 4] [} — S [} £
[ <} o @ L N o o ] Q S 5 o o b=} -4 ) 3
c 5 = 5 v 5 I @
5 8 2 g+ o & g 38« 3 & £ 8 d ® £ 3 =
o < o < & o £ =} < = © = s
c = + £ < .m 3 + c < ™ [} + a < > % a < 2
5 = =] 5 %y =) S 5 d Il =) = S c i<
b=l S £ o B o £ © 2 © o £ - > ES s - k=l S
5 © 5 o 5 x 5 = a = + . = = n - > s »n a
3 x 2 S : 5 |« 2 8 - ° g |2 . o Qo 3 = c
L s E 2 a L5 & 2 e L E & 8 5 2 ® s o 2 £
s T T a - =3 o) c s @ =2 o) 3 ~ & £ < = o £ < =
= @ + =3 £ = 2 5 c = S @a = P = = P s
= £ = = = £ G + =4 k=3 = x = < 5 c 5 S <)
= <] £ = = = = = + S
T E =& o £ Z |8 b g '8 o (£ &2 2 |8 o g & w 2 9 = £ 0O a0 = 5 2
E 8 3 2 8 & = E § g e 3 g ¢ = 8 £z e £ 5 4 5 2 2 s 4 5 5
£ £ £ o
g § 2 E E + 3 5 § 2 S 8 & + % 5 g £ s |8 &8 & £ 8 |s g o = =
1 Q - o = oA = o 2 = I > = &2 ﬁ = —~
= =) 3 o) @ 5 & S =2 =] @ 5} = =l = S @ A = E< = N
< IS) S ] 7] I3 £ < 5] ] Xx 1) 2 o S < S @ b @ e <1 B3 5 @ 5 ] o
= ] & 2 3 £ S = % 2 32 5 £ ¢ < T 8 2 3 3 g € @ ¢ s g € €
S . o 0 ° < < =] = s 8 o o < < o ] s . o o I 7] < - o ] - 7] o - . <
Qo %3 » o @ S a £ %3 K=} e [=% @ - o a c - = K=} @ [=% I @ ISl =2} = 5 © I =) [ >
3 I} i} < @ o | = a S 53 ) 3] o s S @ = = o o i} = o a £ (o] @ 3 5} a £ s
g £ = & I & H 8 2 g . g o S I 2 & s 3 g 2 O 8 5 c T 5 £ . 3 £t § 5 &£ . 3 8 5
© — = (=} — - i< — — = o o L
£ & 2 2 5 8 5 = 2 < 3 7 £ = 2 3 2 8 3 = 2 85 2 5 £ = e 5 g £ 2 o @ 8§ 2 % 2 o £ 7
—~ [T =) = o o [5] = o £ ~ 3 o a a s ) = T < = 8 ~ a o 2 o o = c < b= o < = T >
g > £ 8 + 7 a g s § s = g > £ + + 8 & & £ & T F g2 > @2 f + o© © T '8 & ¥ B8 9o T & i
[} S 2 = N =) ) ! < & o 2 £ =} 2 & =] 1) ' ' < ) 8 2 @ a 2 = o 1) Q w E>5 ~ ¢ @ w S8 2 k]
£ © @ Bl c c a [ < a a = o = - c c © ) © < o a O o < a € c ' ! <5 9 < a Jo} ' <5 a <
= 2 o £ £ I S = I 7] o) <= =2} = £ < < > = < @ = ~ - =4 = £ 0 [Te] o c < @ = e} oc < c S
M =) i =t £ £ E Y T, 8 Y g 2 = i o £ £ £ R R Sy © Y g 7} =) £ 5 £ £ £ =1 =1 o8 = [a4] b @ = o8 = s ksl
£ 5] S . 7 £ =l Ia) =3 £ la) ] ~ £ 15} S 7 £ 3 o o =8 £ o 2 < £ 15} 2 7 £ 3 o o To g c 3 ~ o 8o 8 2 <
> = Q o g = Q ® 05 W ® o > = Q ] @ = Q © © oD o ® o > = Q (=} @ = =3 © © = o = o > Ve & o |33 =2
B 5 @ 2% - £ O S =28 o S o [ o o = Kk © S B o8 o & o 2 5 g @ = £ © > o 25 u OFN 2 58 D5 WL 2 =3
= o o S3% o o = ° S5 = ° o c D 3 <5 © o = o o 5§ 3 ° o = D o 0 o o = ° o 05 W0 =) o = T O WE 0 & Ew
i} o - o0 = = 2 = .2 o = = > o - = = = 2 = = 4.2 o = = =3 o - =l = = .2 = = l = ju = > T o= =l 2 O <
<C a (0] an a a a [} aon O o 2] 2] a (O] a a a a o o an Ao o 2] [2] a (O] a a a a o o [a G- Rial o 2] an ol Ok 0O = oo
o
S g S 8 S g £
o o o 0 =} [=} o =) Q [=) % < © o o Q 0 o [=} [T} [=} o =) [=} 0 < © =} o =} 0 Q =} [=} Q o Q o} _ 8 8 8 3 ] 3
@ @ ~ ~ @ =3 < I I N < < g g © © ~ < o =1 < I @ o o = ] 2 ] @ e re) @ ~ @ — — a1 =1 « N IN] IN]
© © © © © © ~ ~ ~ ~ i ~ ~ ~ ~ ~ ~ ~ ~ ~ < © © @ P N N o N N ~ N N N N I N la) M ~ ~ N I\ N N
= = = = - = - - - ] a - - ] ] ] - - ] ] = - = ] a ] ] o ] ] ] o o ] ] ] o ¢ ¢ ¢ ¢ ¢ ¢ ¢
o o] o] o o o o] o o o <) o] o o o o o] o o o o o] o o <) o] o] o ] o o] o o ] o ] o D v » » @ @ » »
%) %) %) [%) %] %) %) [%) [%) %] (o)) %) [%) %] %] [} %) [%) %] %) [} %) [%) %] (o)) %) %) [%) %) [} %) [%) [%) %) [} %) [%) S b=4 b=3 zZ b4 b=4 b=3 b=3
=z P4 P4 z 4 =z P4 z z 4 kel zZ z 4 4 =z zZ z 4 =z =z P4 z 4 kel zZ zZ z 4 z P4 z z 4 =z P4 z = o 5} o 5 o 5} 5}
5 © o © © © o o o o ' o o o o © o © © © ©o ©o o o o o o ©o o o o o o o o o S S (8 (8 [8 (8 |8 |8
[a] o o o o o o o o o o @ o o o o o o o o o o o o o @ o o o o o o o o o o o o ]
S e e e ———————————
< =




Page : 13/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

=3
[
1=}
[N
0
=
j=3
[N
[~
[
j=3
[N
(©
=
j=3
[N
LD
=
©
[N
& 2
=l (]
2 3 3
° ® o O
2 © P c =
= & 8 53
=l ~ 2 3 ]
] B =3
a 2 s EZ ge
g £ g2 )
>~ o o 2 + 38
b 3 g &5 2%
- ,.m M ° l.nlv. MW
=
] » » w ~> ~ 9
5 g 2 s E% g
@ S =
(29 < < L & Zwn
) > > > > > > > > > > >
53 T & & & & B & B T & & & & 7 g & 7 g & B T & B 3 & g 7 g & g & 7
nm k=l k=l =l =l =l k=l =l =l =l k=l =l =l =l =l k=l =l =l k=l k=l =l =l k=l =l =l =l =l =l =l k=l =l =l =l
o © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
= . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
O o~ o~ o~ o o o~ o~ o~ o o~ o~ o o o o~ o~ o o~ o~ o~ o o~ o~ o o o~ o o o~ o o o
- - — — - - — — - - — — — - - — — - - — - - — — - — — - - — - -
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
S o o G G S o O G [SEERES) G G G [SEERES) G S o O G [SEERES) G G 5} G G I3} G G G
IS & < < o o o o o o o o o o o o o ~ N o o o o o o o N o~ ~ - o o o o
mm ~ —
o L2
(T
=
wn n n © © © ~ ~ ~ ~ ~ wn n n o o © © © © © © ©
2 2 0% 2 9 3 9 3 S O% 739 702 3 3 3 3 S 9 7 7 9 5 9 S 3 3 3
T > o o o = c = c o =4 o c c o = = = c =4 =% 53 c c o =
L <} @ ) © S 5 = = © T T ) T =1 D ] T < T =1 o) ]
> 2 8 &8 & € 3 2 s & = = = = 2 8 s S 8 = = = = 3 2 3 a 8 s & =
] S @ ~ ™~ < a9 & ° & oh oh = : : -] o : . : 2 ~ : : { <} oh : !
& - o — o~ — =] — — « = « « p=1 ] 3 =1 34 o 3 S S 3 - S S Q « ~ & 3
= wn wn n n wn o © © ~ ~ n wn wn n wn © © © ©
5 9 9 3 3 3 3 2 3 7013 |3 3|3 3 9 9 g 8 9 I 2 9 3 9 3 3 2 2 3
) = > > o 5] o L & > > & > > > > < piy ply o = > > < = > < > 53 < & el
(=} (=} o (7] Q o (=} o] o] [+ [+ = = 3 o o o [} [+ o
> 22 2 ¢ 4 & 2 3 2 2 3 2 3 : 2 3 Tz 3 s 2 2 R = 3 2 g IREIL:
& g 3 ¢ & & 8§ 4 8 & & & & 5 g =8 8 8§ R 3 g ] K & 4 8 = & 2 58 3
w o © o © © © o © o © © N © o © wn o o o o o o o o wn wn wn < N © < ©
=
=
(@)
1%}
12} °
o c
it €« &, 2 g
2 2 =4 < =] £
= £ = o o
£ 2 § ¢ % © & 2
D =3 k)
2 g g & § 3 % )
£ < e £ 3 § £ g
= b= c 13 8 £
T 2 £ £ O S 3 =)
© > ] < 7 < 2 < =2
< 3 g S¢ g & 5 TS o
c = =~ 2 c2 + o = 21 2
c 2 c
5] £ ) s 0 5o c 5 I
o= k=) 2 £ 141 @ o < © £ ©
t= c @ [ i<} 5 e <) o =
i =1 < Ial & L& c = = a < o
o o = c (20} E=1 £ 8 [} o c
g R s % 2 8 28 & 5 & g 3 5
c e 3 < < A = &8 } A - c <] £
. = £ c < = 2 © T £ 8 a = o o =y )
- Q S X<l x o ] = (%) B e £ © = o 5
3 9 g £ =] m =3 P o 2 [] ] 58 = S o 0 5 -~ 2 —~
S © 23 @ = = £ - ° 3 o 3 ]
%) < ) S 2 I 2 Y a - =1 =£ >c 2 = o 7 0] <1 I 8 g a ]
- & [ < 5 a 2 b = Q 8 {8 o g c 5 =i 14 @ o = 8 5 = i~ 5 <)
< 5 > |7 e 5 ] s 2 oz = S 8% sg - 38 § 2 £ 5 o 2 & £ © 3 & 3 3 8
£ < n b= > = o S = € 3 £ g Weo o = © o o @ 5 S 1 o S s o S
e £ ~ 8 = S 2 7] 5 5 ) £ 8 TE £ 2 < S @ S s 2 + < 5 o 3 o 5
c o S i 2 s - <] = Q I 7209 c S E ~ 5] o < M 8} o ) k=J (7} (2]
@ 3 = s < qa @ < g s T 8 5 & W8 B g 5 % 88 ¢ BWZE I L L =2 3 o - 9 o L @ € - | £ -
£ < =1 = = =2 = c £ [s] c [} Q = Q 7] o a - B 14 S = N 8 4 @ 7] & 3 c ° ° @ I S @ I
s 5 © g S < o ] < x 5] h = 3 > > L = Iy O ] 5 | S S S © S @ < e e @ @ S e > S
s> 8 2 £ 2 o = F= =4 o o |2 g D B 2] 2 & 3.5 =g = = c E (7] @ o x @ g < < & = ¢ z c
2 ¢ £ 5 & B & ¢ § 2 g2 £ £ £ g2 [z & o 2 2 ¢8> £%5% 3z = & £ 3 =2 2 2 5 2 B2 £ o E B > E
= t = F - c [T} c = C c © c I =4 c w = = X £ £
g £ 4 & 35 B r 5 a5 & 2 & z £ B3 g s » 5§ z2 8 fE= = g © 5§ § & 8§ § 5 & & % F o ° 5 F g
2 2 2 = 5§ s 2 2 c B o & = & S © £ ¥ £ ¥ % S§3 2z 2 B . 2T B8 £ o B8 B8 B 3 zm & & 2 o g & 2
8 5 5 & &8 2 £ = 2 © Sg & c g X ® 49 B S8 E 229 ®5 s & & ® © 9 2 B8 = £ £ 5 £
G © 2 @ = = £ £ 3 g =1 0e 5 S = — = «© £ < © < = £ 3 © £ = © S 3 3 = S o 3 =
Z [ 5 < 2 § ¢ ¥ £ § =z g2 B 22 € 3 =8 A a < 5 g2 o 8o g & ggs 8§ m g g o & & T § & z & 8§ g
> > £ 2 8 s | E 2 & 8 38 2 3 B ol o ~ s 2 58 2 EP S0 E2 2 E% S 2 e 8 2 | | g £ = T o & =
g © £ ) = @ > 3 [ [ = = @ o ° B > o S 25 55 o S8 g ° £ 3 = o a =
s [ = 7] — =) =3 c £ ie) (2] kel = ) =1 o 7] kel kel < < o k=] o
2 — £ c 3 [:3 ] =4 @ < S5 © o £ s} c c 154 82 © Se 8§ §E ¢ Sc @ =4 ] @ I = 2 2 4 < 154 < < I
k= = 5] - @ K [a] 2 et (2 %) — c (=} 1= o c8 o 3] = S S = 7] @ c T c
< | 8§ 3 & ©® &8 =& =& 8 5 & B8 & £ S8 g & & <4 S 2 g 585 s s85a38 d6e 8 g & & & £ E o £ & & & & &
T = — 7] c o o r = = c iT
= c =
2 c o [ = = e o - & I o5 o o
c o o © w 0= — = o o o S} o o o o =) o = o o S} o o [=} =) ' I} ~ @
=1 2 wn - N - o © b=l N (52} c © ~ @ he] (o2} o — 0 < n c N (] jo)) (o2} N (o2} (o2} (=]
n 1 Y o) o o o o o (4] © =y o o o o o o c o — — X N N o © c © ~ © 5] « «
o o o o o wn o o © [oe] (<2} o — o [V 2] m — — — o — — — — - — — N N =] N N — N N : Ny Ny
© ® 3 rel rel @ © ~ =] =1 I I ® 1] 1] ] - X = - = S S 9 =) S S S © 9 S S S - Y = 4 4 > y 4 < = = =
- o~ N N o N N o~ N Ia) o~ o~ o~ o~ o~ o~ ) P i o) O = W W © = = W o W = W W W © W W © W = c o o o
A ¥ § § § § & & d s |9 |9 |§ |¥ |< s 5 3 & & & & &£ & & & 2?2 & & & 2 & & & & & & & & 5 ¢ & @
o = s 3 s b p 3 3 o < < < < < < W = LD - 1% %] %] T 1% 1% %] = [%] [%] [%] Ee) [%] [%] ] [%] [%] — [%] [%] =} b4 b4 b4
© 4 6 4 4 ¢ s 4 4 D <L g ¢ ¢ ¢ g T 3 § 5§ 58 & © &6 8 &6 £ 58 5 &6 § 6 & ®» & & & &8 & & 8 38 8
S Z Z Z Z & & £ 2 2 5 5 5 &5 & & kB g § ¢ 6 6 &6 g © © © & ©o ©o o g & & g & &6 g © o a © ° °
‘= o o o o o o o (o2 - -
() @m O o o ) ) o o o m g
W @
d N
<< ———




Page : 14 /24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

o
[
1=]
3
o)
=i
1=
3¢
I~
[
1=
3¢
©
=l
=]
3
o
=l
1]
34
o
2
g
o
o9
22
ST
© O
s
15}
N
ge
T 9
k]
%] mm
< S
g % 3
= 29
I3 o =
(4 Z®
-l > > > > > > > > > > > >
53 g & B g & B T & B 3 & g 7 g = g 7T 2 g & 2 g & 7 F? & 7 g g 7
nm =l =] =] =l =] =] =] =l =] =] =] =] =] =] =l =] =] =l =] =] =l ° =] =] =] =] =] =l =] =] =]
5 © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
G . . ] . . . } . . ] } . ] } . ] } . ] } . . ] } . ] ] . . } }
O o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~
- - - - - - — - - - — - - — - - — - - — - - - — - - - - - — —
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
(3] (3] 3} (3] (3] (3] 3} (3] (3] 3} 3} (3] 3} 3} (3] 3} 3} (3] 3} 3} (3] (3] 3} 3} (3] 3} 3} (3] (3] 3} 3}
K <) <) S} <) <) <) o <) <) S} o <) ~ - ) S} o <) S} o <) <) S} o <) S} S} < < o ~
S5 ~ - -
=E]
=
5 5o} o] ) © © © © © © © © © © ~ ~ @ ) © ©
12 1_. < — =1 =1 =1 — =1 =1 1_. — - — — — S 3 1_. < 9 S g S g g S S 1_. 9 ~ S
IE s o ¢ < c 2 = L L = o & S L L = > & & & & L L L L EN > &
L T S Ja} 5 S o 5] I} I & 5 E oy ] S S g T El <] I S g T = E] 3]
> = 2 4 5058 = = = = 3 2 3 S 2 = < = 2 8 S g 2 = = = < s 2 I 0
S N ~ = = Q 1 & ho& o 2 & & o < o <) =) < i re} ¢ : & ¢ . = 5 i} ¢ %
& ~ o — — N o o — ~ b= ® — « 39 — N 39 =1 - Y — s Q o 3 N o 3 — & oS
= n n n n n © © © © [ee] n n n [t} [} e} [} [} ©
5 3 7 9 8 8 |4 3 ¢ 9 S 7 9 S5 s 9 3 ERRE 2 9 9 S g9 a3 39
) > > < =~ N o = > © & = > < o) & L < o =) =) a o > > © o o o L & -
5 T S = E 3] <} a T s 5] S E 5 S I} 5 = S
2 e Iz 3 s 2 3 5 2 = 32 s E I 3 3 s 2 2 3 8 4 L 2z
@ ) S, Y ™ 0 o © o] [t} ™ N 0 IN] © [t} — N ) 2} © ) ~ @
L & & 4 -« 8 4 & o & 0 ® g d & X NN g ¥ < g 3 = - 3 S 3 S«
= © o o o o o o o o o 0 0 0 N ) © < < © © o o o o 0 0 0 0 0 o o
= © e} D e} e} I =3 > =3 ~ ~ ~ N — & = » =3 S =3 =3 ~ ~ ~ ~ ~ © ©
(a] — e — — — —
ey
[}
k-] °
= c
> a 5
[~ a =y [~ < =4
o = =4 c =
=) = < = = = o = =
£ £ <} £ 3 £ o 5 5
o3 c 5 o < c ] c c Fy c
3 193 T 0
P § 2 = 2 & @ 2 g g 2 & 4]
2 s 2 8 2 3 o =3 [SEERE e 2
2 3 > 2 >
< 5 s 8 § £ < < 5 s % 3§ 2 <
s £ & © o ® o 3 £ £ © o 3 k=
o 17} < = x & o o 17} 2 T x & 5
S c o =4 = < S c ) ] 5
TS S 2 T % ] p=g] s & T % =
5% . 8 5 & 2 g 5% s r 5 & 2 5
29 %) 5 8 £ Jol} ) @ K £
52 2 5 £ g g o I - 2
%38 E £ 2 o 3 £ *38 g £ £ o 8 £
) s S & & 3 b= <) s Ea 8 3 £
= <3 3 a o c & S = a8 B o IO T c @ <
o £g 4 ] o &8 2 ) i £ g 25 o0& § o g =g
3 ST 2 £ s %) x 3 =) = 8T e o S I x 3
T 58 5.8 2 2 5 > c > T &8 3 z2 2 2 5
5 =c >c O = - " 0] o & 4 S 3 a 5 =c Sc 8¢ 5 s = @ [ -
o S > {8 w 3] 2 g <3 l < Q 5 2 < 5 2 [3) = lg 8 &© 2 g 5 a < @
S g  38¢ 3 £ B e £ 2 |2 2 |& 3§ % 2 g S g+ 38353 £ 8 g £ g 1S |2 |8
[ co ® < ‘S E=] a @ = o s & o c o c ) co 2 = ] =S a 3 o = 5 &
32 S £ =c o > c o 2 5 Q & 3 2 c > = =) o =2 =2 z2 > 2 5 o 2 ] 7] = S <]
I3 = - R £ > s & & 8 & 3 + 2 g o 2 o> 8 £ g TE o E =g 3 g ¢ ¢ o & § + 5 »&
g = 5 538 £5E I g & 8§ = @ o e & £ 2 - g 2 T = 5 838 £5=53I & & 8 2 a 3 s 8
-1 =1 ; o 2 28 N = : o o o °© o = ° 3 = ° -1 5 ; co 2 23 a8 3 = ; S o o Py o
1) o & -k & o 5] e} - 1 o I 1%} < bl c ° ° < < o < < 1% o a sH 2 L = s} - ] gl < 0 < 7] c Tz Tz
> > L, = g o w o > > ] © S < = = = » QL S QL S > =1 L, = Ly g w o > > <] © S < = c c
%) 2 & @ T =8 = = c |E a @ m @ 3} < < > = £ o 3 = %) 2 & 35 =8 =8 = c | = @ x m o Q S < <
£ o -2 5 s€ s < £ 1] o o ) c = =) o S o = ) -2 5 s s€ © = 1} o o o c o o
o 5 = £ o %238 B o = S = 1] T = = o £ £ £ o | £ 2 o | £ o | E = £ 28 28 B = 5 = 1 T e = o £ £
o 2 c 5 © 2= 2 < T Q c © c c c iy = = = £ © S £ © o @ c oS5 T ce 22 2 T S c © c c c L = =
& 8 22 2 ZE|E = & o S S S o S < k= =t S « S @ © @ S 2E ¢ =L£(=£|= x © S S g 9 S S 2
[0} c o = £<c o kel kel kel = [ = = o o = [ T =) o 2 T =) c k] = £<c kel kel kel kel = o = =] o @ 3
£ — < < o8 2 €S2 ¢ c = c < & [0} « < c - - s a £ £ a £ — @ © o8 2 8 cT ¢ = c « & [} © 1 c o kel
& m o £ tMm S5 < < o ] = - % £ = I c I o = = T kel = m o = tMm am ama o < £ - % = £ I I <
Z o 5 JI %) [} o = o0 5 3} 5 5 =} [} Rl @ = S > @ = x £ S © Py @ i~ oo = 8 £ £ 3 3
> 8 s & EE P B2 EegEP o ®LE 2 2 & & P £ £ ®§ g = d o &g = 8 5 & §E 2 §2E2E ¢ ELE 2 B & & @2 g &
€ T & - £ & SE$5 5o ¥ B v - - £ 3 = c £ 5 a 5 & 3T & T 2 o S o SE SE S ©o 285 Z T - - £ T T
S s TS T s s 5] s 8 S s © 5] S
= c c 54 g2 © Se §2 S ¢ Sc & =4 © < @ = 3 3 14 < © - < < 54 ~ c 2 I g2 © 83 33 & c Sc s = 5] © & = 3 3
o © =1 I} T C R3I e Ko 5 2 o S o [} o o] 2 2 £ =} [ =} £ =} < =1 o 2T c 3 83 8 =1 D o S o =} <} T 2 2
<C c (2] o wuo 3 wi o W3 9 waon o [&] x o o o = = M [ @ c o [ @ o c 2] o wo 35 Wi o 5] wan o o 04 @ o x = =
N 2 o o o 5 o o o L o =3 o 8 o o 5 o o ° 5 o i S I S W 2 ] 2 = kS
= b=l o =} o o o o o o o =3 o o o
o m ~ =< [ c I3 =3 l kel [=<] =3 =} ) ~ © c < < o <] @ ! .nm > % o m =] = Y c < el © kel — N © %) I bx] c © 0
=} = o 2] @ I i c IS I ] X =] 5] NI o c IN] N © N N N = Q <] I3 =1 =] <] c I~ I~ I~ ~ N N N ©
= = pt
i E o 4 - g 9 |g |9 8§ N & A 5 ¢ ¥ 8 ¢ 9 s ¢ ¥ < 2 z =z 9 E & § & ©o & & ¥ g & |§ |d 5 & ¢ g2 g g
3 6 : 2 2 §8 2 2 2 o2 23 8§ 2 3 % 2 2 8 3 : c & 2 & 3 5 2 2 2 E : 2 32 o : 3 % = 2 B oz =
a L@ @ @ = o @ @ c o o @ x x = @ x o o o (] I I 7 a w x o o = o x o c @ x x 2 o @ = o o
- @ %] %) T 9 %] %] = %) %] %] - %) %) T 9 %) — 1%} %] =] Z 2z 2 - %) 9 %] T 9 %) %) = g %) %) - 9 %] T 1%} 9
kel S 2 z z = z z z ) z z z 2 z z = z z T 2 z = ) 5 5} - ) z z z = z z z re) z z z g 2 z = z z
] o [e} (e} [] 0 [e} (e} (e} ] [] [e} (e} o [] [] 1 (e} [] c [] [e) o O o O @ o [] [] [e} 2] [e} [o] [] W o [] [] o [e} (e} %] [] []
DO“ z © o o = o o o N o o o 2 o o £ o o iT o o o o x o o o c O o o g © o o ® o o = o o
e = =
(=]
B | e ——————
<< e ———




Page : 15/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

=)
[
=]
39
o
=i
=]
34
I~
[
=]
3
©
=l
=]
3
Lo
=l
=]
34
%]
=
15}
=
[}
(14
-l > > > > > > > > > > >
53 F T & & & & ® & & 3 g & B T ¥ & & B g & 2 g 7 g g & 2 g 7
nm =l =l =] =l =] =] =] =] =l =] =] =] =] =] =] =] =] =l =l =] =] =l ° =] =l =] =] =] =l =] =]
5} © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
5 ' ' ' ' . . ' ' ' . ' ' ' ' . ' ' ' ' ' ' ' . ' ' . ' ' ' ' '
O o~ o~ o~ o~ ~ ~ o~ o~ o~ ~ o~ o~ o~ o~ ~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ ~ o~ o~ o~ o~ o~
- - — - - - - — - - - - — — - - — - - - — - - - - - - — - — —
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
o o o o ) ) o o o ) o o o o ) o o o o [S) o o o o o ) o o o o o
K — — o <) <) <) S} o <) <) S} <) o~ o~ <) <) <) o o <) <) o ~ o~ <) <) <) o~ < <) <)
S5 pa -
S O
=
=
~ ~ © © © © © © © © © 0 0 © ) ) © © ©
12 — — — =1 1 1 — — =1 =1 — — — — i1 — — — =1 S S 1 g S g 5 5 S S 3 3
[ . ; : v 0y 0y T 0y . . : . . ; . . . \ . I < < . : . : ; _ v ;! !
i g = S 5 8 s & & 5 5 s s g & g 8§ ® & S s 3 03 2 8 S 5 5 & & s 3
> e = 2 <« = = = = 3 32 3 » o < a o = = 3 2% 2 $ O a5 = I < » =
] & ™~ ) IN ) © oh ) I < ) 2 5 o : : - . & 9 o IS . ™~ ; ™ . @ © ¢ =
] =1 o — ~ =] =1 N ® o — - 3 3 “ S 5 Q I S o ~ N 3 — 3 - S S 39 & «
k=2 ~ © © © © n
K S S S 82 8 S 2 2 2 8 8 S 8 3 a 3 (2 |2 S S 8 S 9 A S 5005 S
(%] < e} L L L > > > > < & & o o & > > & 4 = Jus > = “ 4 = s o o
[ o o [=% ) o T ) o) @ 3 Q =} =) ) [} [=% T > =1 o [} (=%
2 5 8 I £ 3 % 3 2 3 3 38 8 9 3 2 2 8 AL : 2 9 BN 3 3
@ N ~ N N ] o 0 N [} © ~ =) [T} IN] =) @ o © © o N o
LU N - — — « 8 5 J = - - M N S = = J o o N o - = N - = = = N N
s o © %) o o @ © © @ < < © 0 o © <) o o o o o o o ) o 0 < @ ] © @
=3
« = [} = = ~ I} © I} D D S =3 =3 > ~ =3 ~ N = — <
(a] — — e e —
ey
(@)
2
> ~ > o | °
a i~ g el =y
> W = 2 £ £
g : .’ £ |£ -
S k3 P < 5 =) ] o
a g 3 o 7 S g
£ 2] = o e pa} < 2
% a A =)
5] 2 o o =) S a o < c
o £ c c < o © =
< g S '3 s 2 Q2 S 3 2
L =) = 5 > 2 ] — 44 o 1%}
= = 2 =5 © i = S - ~ s
Q.
° B g £5 H + 2 % ¢ & c
s E e S s g > w &8 § ® £ &
pa} > I3} x ° o B c 8 & s @ o £
S £ 1 2 s ' 75 £ £ £ 8 ¢ © =
< B8 @ < =1 2 0O S E 8 = ? 2 b=
=3 [ D Q o ) D q P =) e = [ kel m
b Q =) £ o s = = S o 5} £ a 2 < s =
= £ 2 = @ g < T £ 8 =3 g € S o £ = T
Q5 = & g = g 8 8% 2 3 £ 5 5 & < 3 =
D, E 8 & x & o 2 - B6¢g s o 8.8 £ -] - D, 2
2 5 & |a S 0 =z 2 = 5 == S =2 258 B o o @ 2 & 2 4] 3 3
= =3 a e > =2 S =] 5 ISR a < =2 2 S c = = 4 o o] = o) = S e
S 8 < = + = S " ] £ £ © 2o o © 238 < o k3] £ S 3 [ 4 o £ g S g S ©
@ = 2 ] £ = @ 2 7} = S
2 5 - 8 § 2§ g & & 2 3% g £ E =S, 8 ¥ 252 =2 5 8 ¢ 3z 8 & & + & 8 o g 3 £ g
£ -] = ~ = o L = S 5
= < m £ 5 = hod s > > = K] a o - 5 = MS.E © 5 28 E N w ot Q > ) o © o <+ o = E<l S S 5 >
< 4 S) 8 =1 B 2 & 3 & Q 1 o 4 = B > = o S = N 8 a4 & 1] I 2 c T c < IS = 1 o 4
4 2 2 g 2.2 £ £ 3 & & 5 & @ o # 2 3 §rE I 3 LS L =2 =2 3 & & & & 3 & 5 5 z & & 5 2 3
mv <~ T m S2 o > @ < S 2 < W (o) £ °) bﬂwm s o TE S < £ @ ) o o c o 2 m g o £ K £ °)
s 2 5 £ 2 T s 2 % £ £ o = g 2 £ to bt e B B B = § = B T = = s £ B S o < =] o 2 =
~ £ © N cC=E ¢ N Q < < £ =] (=) o) o} c 5 © c = ce C c ] Q c © c c c i = = < c < @ o) @ c
e S 0 =% o > o 5 o s 2 S o (o I <N S Z< ¢ = © =-£ = = o © X<l o @ k) xs) < 2 = S » o4 5} @« S
o [} © =) ® TT B = ° = o 2 = T c c ° = £c ° o ° o ° ° = o =] = k] o = [} T = = c ° =
g s o < 3 23 & > c = & = o a X = = I < o8& 3 c 5 €T ¢ c = c < & Q < < c ° o s o £ < = < <
& Eel = = c @ £ 1%} < £ - £ & - o m m o £ == O < s 85 < < o < £ - % =<3 £ @ ] & - = < — m o I
= kel I = o+ 5 ] [ = ] = [=} ® o o 5 oS [ o ) o o = [ 5} 5 5 [~} =} - < ] o — o =
o = o = = S o o [a) [a] =] =2 O = So 2 2 =0 O S oM o o o [ o o [a) o
> g & = = T w L = g 2 z £ = & o > O T2 = 1] 3 SE Ty © 2l T o & = = £ c = = S g = £ d > O
I S = S © Q zo T < H k] 1] ] < - ©o T© v T 2 o© 25|92 H S 2 20 & 2 Za T B T o o = I} < S = =] c » o 2 =]
= 14 < I IS) n Sc «© 2 g 54 < I 2 < c o c c IS 82 © g c S 82 8 = Sc c © < < = b 2 14 < 5 < © c e I
}=1 £ o pur} X2 o 2 b4 o o [=} 2 £ = < pur} [+ > o ST c b4 < X3 X X = X .2 o o o o o T e 2 £ <] 2 o @ =1 <]
<< M [ @ M wo o = ) o o @ = [ % c 2] o wo 35 ) T W 4o o) waon o o @ o o x - = M [ o 8] =1 c %] o
| N = ~N (o] N
@ o <] 4= <] “= © S
o o © o o =3 o o [=] o o o [=] W 2 ful =1 o o o o o] [=] o o o v o [=] =3 Aot o o ] =3 (=} Q Q =3 N = o o
o d N o ~ © > ] e} ~ D =3 1S3 < 8 o o] N @ = > S =1 I o] o I e} © 0 =~ @ @ @ o © I D o o] = S
c ~ ~ par} o o — — N N ™ el '] < © = o I N c N <] ™ el el c ™ Il ] ~ e} Te} c © el c © ~ ~ = < <
s 8 9 £ 8 8 § & 9 & & & & @ 2 E ¥ 8 & S § & 8 & & F & 9 & ¥ & & 6 & & = & o o E I &
c 2 ° N A l c N N
§ % g % :::::::2::%5:=138¢35zz::%8::::: 92323232 %8:2:2§32:3:::3::3:48¢%86¢z2.;¢3
— 1% 1% 2 Q %] 1% %] %] %) %) %] %] %) = LS. - %) %) 1%} T %] %] %] 1% 1% £ %] %] 1% S %] %] T 1% %] — %] %] 1% 2 S %] %]
- -
< z z kel ® -4 4 z z 4 -4 4 z 4 - T I 4 -4 -4 z 4 z z z Q z z z ) z z 4 z ] 4 -4 4 Ee] 2 -4 z
(= [e} [e} @ k<) [] [e} (e} (e} [] [] [e} (e} [] he] I [ o [] [] [] 1 (e} [] [] [e} [e} N [] [] [e} o [e} [o] a [e} o c [] [] [e} @ o [] []
= o o ] o o o o o o o o o @ o o o o c o o o o o o o o o o c o o = o (s} o o o o
[ x < 8 o x 4 - X 4 - [ x o
[a) x ©
i -
< | e ssSsSsSssss




Page : 16/ 24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

=)
[
=]
39
o
=i
=]
34
I~
[
=]
3
©
=l
=]
3
Lo
=l
=]
34
%]
=
15}
=
[}
(14
-l > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > >
I} ) 5 < © 5 < < ) 5 © © 5 < T 5 © T 5 5 © T 5 < © 5 © © T © T T
nm =] =l =] =] =l =] =] =] =l =] =] =l =] =] =l =] =] =l =l =] =] =l ° =] =l =] =] =] =] =] =]
5} © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
5 ' ' . ' ' . . ' ' ' ' ' . ' ' . ' ' ' ' ' ' . ' ' . ' ' ' ' '
O o~ o~ ~ o~ o~ ~ ~ o~ o~ o~ o~ o~ ~ o~ o~ ~ o~ o~ o~ o~ o~ o~ o~ o~ o~ ~ o~ o~ o~ o~ o~
— - - - - - - — - - - - - — - - — - - - — - - - - - - — - — —
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
o o ) o o ) ) o o o o o ) o o ) o o o [S) o o o o o ) o o o o o
FERE o <) <) o <) <) <) o <) S} <) <) - ~ - - ~ — < @ @ < < <) <) <) <) <) <) <)
BN — — = — — = & < < 2 ]
=i
=
© © © © © © © © ~ ~ ~ ~ ) © © © © © © © © ~ ~ ~ ~ ) )
T = > < IS =+ =) =) = & <& o = > > < IS = =+ =) - a o > & < o > > a >
k= S I} S E E} S S o @ I © S S} <] I S S =} S oy @ @ <} fal 5 © a ] @ <]
| > < = 2 2 2 < < Q [a] > i < = P4 2 2 d 2 < [%2] (%] 0 = [a] - i = = n P4
S Q b R 0 L o & N & ] o = N 1 [ ] ] 2 ) & < = & ™~ ~ & ) & <
] ~ « S « N <] ~ ~ =] =} S — <] « « 39 N N o o — ~ S =} — - =} =1 « N
= wn n n o © o ©o ©o ~ wn wn © ©o © o © ~ wn wn wn
g |3 3 9 9 4 3 7 g 5 S g 35 3 7 9 s 2 3 7 8 g < 3 3 7 S g S 9 4
%} = > & & a - > piy o a > = - > > & a - L > py py = = > ) = > a o o
33 <) ) o ) =3 o) I =] ] [=% (=) =) ] o o [ =3 S = o <) =% T I ) @
EEe 2 3 3 ¢ g = z 3 L : 3 2 2 3 FESE : 3z 3 I 9 2 g $ = 3 3 3
@ o ~ ™ ) ~ N n o ™ o © N ) © i} [t} N 2] n N ~ ()] ~ N o I o
Ll B — o — ~ N 8 o =] ~ o — — B ~ N 39 bl B ] o — Q o B — bl S o~ N 3
5 o o o =3 o o o o 0 =3 0 o < © @ o o o o =3 o o o @ @ @ < o <) © 0
D D re) ro) I = = > ~ > ~ « - < I & = = > @ @ @ < < < - - <
(a] — e — — bl bl —
ey
O
° °
= 5] s
o o
o3 k) c = 2 3 c =3
= o £ 2 o o = | £
£ £ E S £ c E S
I~ c ] c =] < £ c ~
@ g 3 o @ g P4 s 5 5 @ @ ®
4] 2 a 5 @ @ o = he]
Q 3] -~ ~ =) I o 2 pa} ~ =) >
2 2 o
a : E o w©w 2 < a , A o 2
= 5] a3 2 < c =2 o 0 I = = 4}
< < o = 5 £ c 2 = )
a s 2 L o 3 2 <] s | 2 S 3 2 =
= a © 4 4 1%} = a 17} 14 4 1%}
(SRS e k5 < Sc o 3 s < 2
k] L ° P k] S = 2 T P o =]
£ + ° < c =) c £y + + x c = c c
S S I} © c 3 =
@ ) < E ®© Lo 1) o 2 © £ © S
Q2 c =) @ » =] Q2 c =) 1<) a P b= o =
2 E c =4 = ® < o 2 & c e = 4 < o & [
[N} = £ S =y c N S = = i~ 2 c T o
O £ = = o 3 = ° S £ = = o 3 = =
=) = o © o b <) D E A @ ° = T ?
a8 3 a o c @ < = < 8 By FT T c @ i - o
£ s o < o S = T £ 38 oL o0& § o S =] 0
£% t § 2 o £ 3 s £% fo 20 o & % 3 A
Qs K5 2 £ - L - @ " = oz ST 87 £ ] ° @ @ (] 2
3= 2§33 B 9 @ s & @ 4 g 8 3 5= 2§ 26§88 © W s 8 < 4 2 8 el
22 sg= 3 £ ¢ g 5 g ¢ 2 8 3 ¢ S B¢ s5383 £ 2 £ 5 g & 2 7 3 ¢ o 3
Eo S¢ s R ° ] 3 o 5 x 5 2 o c ] £Eo se =3 R ® ] 3 o £ x 5 e o c - 2
S £ c 9 > c S a8 5 3 3 3 + =S > | 2 I 2 |5 E S 2c 3 c IS] &3 o 3 @ 3 + 2 k=) > | 2 7} o —
ISR AR c§5 E o Qo < <2 m S 5] (7] 2 17} & < 27 9 5 <=5 © o < < @ o < 17} 2 2] Q 5 T
s .2 283 E '3 oL 2 3 o |- P o (&£ T = =} S s ® o 2 283 63 [V - B o T P o & = IR 5 3
- B <] S e} - B r-) < 1%} < b c - < < g 1 o a s~ E o =] 2 N k] o 1 17} < I c - c g s a 2
ey = w8 o w [)) =} > o © (] @ = =1 © n L > > Ly = g g mw o = > o T =} < = £ © »n c c
) =1 =g = = c = 2] [+4 o0 23 ] (3] o o = o n =4 @ > = =8 =& = c = D @ [as] o o o ] o M 23 ~ %] 5 - S
2518 S8 T S £ 3 o o ° c > | £ o 2 o £ o |2%18 8 T T £ 2 ° o o c > | £ = - T X 5 5
82 938 B = 5§ £ £ ©w 2 & & £ v £ o =& e B 2 £8°2 B Bez = s € 'z ©vw & £ o £ £ £ o £ & 5 ¢ & E
5 © es 2 < T 38 c © c c c w = = < £ < =) 3 c 5 © 2o 22 2 T o c @ c c c i = = < £ < o = = £
222 =g = = £ s§ & ® & & 2 T S o © & 2828 === £ © & & ® & & 2 = s o x =2 £ 2 3
(5] £c o o kel o =1 o = =1 o o = © T =3 c kel = £<€ kel o o - = o =1 = T 24 = 5] T =3 = k= L
£ ol 2 c8 ¢ c = c < & Q © 4 c - - s a £ = < 1 o8 =2 €T €T ¢ = c © & [0} 51 « c o - s o £ kel kel = o
§ [¢e€ 8 s§& & 5 8 E £ @ E E & 3 B 5 2 g€ & E S22 sS§gs§5s 5 8§ E & @ E E ® §B B s £ B 8% 8 & 2
4 8 5 Lo 8 2 28 © S 0 S S o & e o I s o < S 22 o Lo 8o & 28 5 S o S 5} o & e O s 5] 2 © S ~ 2
> TS = TE Ty © 2} T o @ = i i e > > ] £ = > o TS o T B & (%) I R=3 2 i i c o x @ & = 8 24 o - ]
S >£ 0 > 25 2 j=J >3 o 3 o = - = = = ] = o o ) = >< 0 >E 22 2 = >a o 3 T o o = T = ] = e e £ ) >
(> gS 8 T2 8 = g S 2 & = T s 8 S 8 15 8 c R 2 ] = ° £ > 8
S= T S Sc 8§ £ 3 < c ] I3 = 2 2 o I3 c < < S= T S o J £ 8 ] c < @ = b 2 @ < < o oy = o
° 2w C R3 v R =] 22 o 1<) o] o o ] 2 2 £ <] © =1 ] ST C 3 3 R =} £ 2 o 5] o] <] <] T 2 2 £ oS ) o S 5 3
< ao 5 W 4O d 5] o o o o 4 -4 x = = o i @ (7] -4 Lo 5 W OT 5] don o o x o4 -4 o = = o i 4 a a o 7] [}
= 2 o - 5 5 = 2 o = g ~ |8
o [S) o o o o o [=] i o [=3 S} =) o o Q < = =) Q o o o o [=3 =) Q Q Aot o o [S) o o (=3 o [ Q
® < D © kel — ~ @ ) > =3 < ~ o ~ © o T < o © ~ =} =3 o < e} © ) — ] el @ jo2) © ~ o @ =] I Q
< c ) el o c el re} [te} ~ el © c © © c © ~ par} < < < c < < < c te e} e ~ © © c © el c © ~ = b= N @
N =} N N N < N N R = o N <} N N 'S N N £ N N N <} N N N < N N R = N N <} N N 'S N N a 3 3 3
2 2 c 2 2 ) ) )
z § 3 3 3 5 2 3 3 8§ 3 3 ¥ 32 3 % 3 3 g8 5 3 3 3 & z 2z 2 g 3 3 3 & =z 3 B 3 3 %8 2 32 383 4 9 a5 4
o = o o @ c o o o 2 o o = o o o o o ) B o o o = o o o c o o o 2 o o = o o a o o ) Q < <
[%)] © [%] [%] (%) = [%] [%] [%] [%)] [%] T (%) (%) — [%] [%] [%)] [%] [%] © [%)] [%] [%] = (%) [%)] [%] [%] (%) © [%] [%] — (%) (%] (%) (%] [%)]
[ o [ o o] R [l o
-4 = 4 z 4 Kol 4 z z 2 -4 4 = 4 4 < 4 z o 1] -4 4 z = -4 4 4 Q 4 -4 -4 I z 4 = z z ] 4 -4 Eel o 2 -4 -4
[] 1 [e} (e} [] H [e} (e} (e} o [] [e} 2] [] [] c [e} (e} © o [] [e} (e} %] [] [e} [e} N [] [] [e} o [e} [o] a [e} o c [] [] @ S [] [] []
o c o o o o o o o o = o o = o o o o o o < o o o o o o o o c o o = s} o o a s} o o
- 4 o - [ o - 4 @ - L ]
o o @
S 5
< =




Page : 17/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

iy i i L i i L i L L
<
=
S s
b
2=
I ——_—,————lB H A A A, s s B S B At A s i B i AL S rh G i . i B A B S i i E Ell  l .-G -
<
=
w
-
[a]
o
(%]
<
=]

w.J

D €

N |

=
<
=
w
b
[a]

[~

[

1= 2 1

[N

(©

=

1= S S e 1 - [

[N

LD

[ T L S

©

[N

o
—
50O
=]
mn
S8
S8
5
=)
ht

%) o2

B3 o <

5 £8

g <

L D

I3 =

3

(24 £ o0

) > > > > > > > > > > > > > > > > > > >

53 T & & & B & = ¥ & ® ® & ¥ & ® ® B F B g ¥ & & 3 B g & B T & & B T & & & & ®

lm =l k=l k=l =l =l =l k=l =l =l =l k=l =l =l =l =l k=l =l =l =l =l =l k=l k=l =l =l k=l =l © =l k=l =l =l =l k=l =l =l =l =l
© © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©

5]

= . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

]

O o o~ o~ o~ o o o~ o~ o o o~ o~ o o o o~ o~ o o o o o~ o~ o~ o o~ o~ o~ o o~ o~ o o o~ o~ o o o
- - - — — - - — — - - — — — - - — — - — - - - — — - — — - - — — - - — — - -
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
G I3} I3} 5} G G I3} 5} G G I3} 5} G G G I3} 5} G G G G I3} I3} 5} G I3} 5} 5} G I3} 5} G G I3} 5} G G G

..Id»lﬂ. o o o o o o o o o o o o o o o o o o o © © © © © © o o o o o o o o o o o o o

= ™ ™ o™ o o ™

° Qo

=

=
wn © © © © © © © © ©o ~ ~ ~ ~ ~ ~ wn © © © © © © © ~ ~ © ©

2 (3 3 3 3 9 3 9 ¢ 2 % 3 3% 5 %% v o3 7 9 ¢ 9 3 7 g % 9 5% 5 g 2 2 3 8 3

= & I - = > = PN Y o & < & I - - = > > & - - = > & < < & = = > - = > =< o

(i @ S ] S ) 5 S S El o 3 D S < S S ) ) @ ] S S ) @ 3 <) ] ) ] S ) S El

~ (&8 £ = < = 3 3 2 2 $§ 2 4o 5 = £ < = = a = £ < = s 2 2 g & = = S £ = %

] ~ N o o) ) ~ ] 2 <) o o ~ 0 < o <) & ) o & ~ o o & = 0 ) ™~ N ) o © ! b :

& — N =] o b= - o © ® « o — - o =] 39 ] =1 « — =] ~ N ~ o ~ - ~ ~ =1 =1 =] 8 ~ 3

= n n © © © © © ~ ~ [} %5} n ©

5 |9 3 9 3 3 3 3 g g g ¥ 3 9 3 5 9% 5 5 g 909 % 3 2 2 g 2 3 5% 55 2 % 3 3 3 5

] oy L & 0 O [ I 2 S |6 |& |3 < o - 0 S & & & L 0 O hn R c & 4 L L L L 0 O,
3 o [=% T =1 > > =} = =1 Q o [ (=% [=% T < (=% =% =1 Q o [ [ o [} < < =% @ =]

- 2 v i ? < 2 ? @a ] w w ?

2 (¢ 2 & 2 I 2 2 2 3 3 31 8 2 35 3 35 3 32 8 & & £ % % : ¢ 2 s ¢ ¢ 2 : 3 2§ % 3%

o ~ © < o © © S S 23 ® ~ o © 3] I o I Q < o] IN] @ ] 0 ® @ ® o ~ N

Ll ~ = o — o I — © o o 8 N 3 o — o o N 3 o~ N ® — =] N — N o — 3 N 3 3 3 - =} 8 —

o
—

w wn < N o © < o~ [a) o © wn wn o N o © < o N ~ o © (=3 @ o o (=3 © © < o~ o o o © o < < o

A < wn ~ © ™ N -~ & < < © ~ ©o o™ N — — © - — ™ © (3] — N — N < N N [Te] N

D

12 @

=

¢} o

[a]
] [
, 3 : o
o o >
? a @ =} a
Q Q
= ] = o <&
g 5 ) g 5 o -~
S S [ o £ B
= ° —~ [=) ° = 0
< = o © < = x 5] <
[a) I = h=} 2] I o =3 =}
3 a =
L] + o o ] + c =1 £ >
g £ s B 2 = S 3 E 3
s |8 £ 4 ° | & I fa} S =
< 2 < £ 2 =
c — @ c = £ £ ] £
g g g s g ¢ 5 g S £ i
Q @ =
°© m @ ] g B m o 5 =2 I 2 8 ©
3 = g £t = s =z g 2 £ a = S 4
2 = >
g 2 g 2 £ 2 g 2 £ 2 ¢ = = 2 5 2 = g
c = 17 S c c c = 1) = c = c = ] N =~
s T 2 @ > 5 ] 5 T £ @ o £ £ € [} @ 3 = T £ ~
< < = (7] = - S < = 7} £z = £ =) © S (7] «
(] T ~ O ] = a o ® S
e o | = - © o < pet P = - 2 & o S | g o O s 3 <] ]
c £ - = c - = ° c k=4 o = = - o [9] = M [a) £ ° S 3 — o a
< =1 c o < k=] I < T 1< o © o s - < 3 S 0 8 o < 7 £ <
< e @ I =} ® = @ [0} @ 2 <
g = 2 5 2 8 & g |2 ” 2 8 a s Y 5 & = k= N 2 e g o
e 85 = £ £ & 2 3 2 £5 8 2 = x S @ £ I T =1 ° S K 3 = 5 =% < @
& E§8v B 5 & & ¢ & Eg 0 B 5 &5 8 & % s 3 3 £ 2 9 g 2 a3 E & g
2 k= 8 = B L c £ < = = @
s 23 g E Tl |5 |8 _ '3 28 g & 2 . 5 £ & > 5 = g 8 =2 = > < E |2 g T 3
© cc o ] = 3 5 T IS4 € 2 = (7] = - £ 2] & P £ o = IS o [S) = + [} c
£ a5 @ 2 <] m. = @ H £ a5 @ T <} m. o = 5] @ = - © £ a 3 ] S 2 = £ @ kot - «
g 88, 4§ |5 |2 8§ @ 8 T E $S, £ 5 € § §E 3 2 € 3 T 4 s & 3 5 £ &8 £ T § [54% 3 2 8§ 2
2 S = £ c 8 2 S = £ S 2
= ﬂMw @ 5 8 a kol S - S = ﬂ.m.u: x =] 8 o =) 5 = s =] K ) o £ =9 = o < 5} 2 3 ° w £ N, = ® S
S 888 o & > O LIRS 3 2 ® 888 o & > © £ & = e £ ¥ B E 5 8¢ 8 = o £ © = |= g = £ S
2 oz & g2 g2 5 4 £ 5 E & gZo:s = g 2 §5 E =z 9 < £ & g B g BS 2 % o v g S € [Eog S g 5 &
£ - = = £ - =1 = c oo} =3 - - B - o = =
£ £ & B o S £ s £85 |5 s B8 o 8 & 2 g 4 z 2 2 = =3 = S - 5§ & g a5 o 5 UL 5

[} o o5 4 ] o S < o =] = o s 4 ] o S 1= o < = < O TE B [ o S < £ 4 o ~ o o 2

£ < < > a s E= & 5 o < < > o L = o 2 a o F 2 £6 ¢ ! =1 S = c = g = S
< < =2 Q Q = c @ > > =] @

S ° ° = < < 3 k=] ° & £ - 3 £ < < ° o < S = =

z ] 2L B =1 S g = ° 2 2 @ 5] ot 8 8 g 8 = o H >~ 5 2 g @ B o 29 o S S5 2 g i 2 = = 2 £ @ 2

S |E§ 22 2 2 2 2 ¢ &8 3 £ § g2 2 £ 2 & 2 & ¢ B g £ £ 2 3 - 8 ¢ £ & 3 5 = % |5 g 5§ T S &5 @

= : %2 B &8 2 ¥ ©w E ¢ z £ 58 2 & B8 3 § = L& © £ E & Z 3 £ E o =282 § , ¢ o g 8 WEE 2 g5 § 3 5

S S S¢ < < S < 3 Q g < 5] S S§ < = S c 2 2 ] = ] £ ) S < T S T sge & S £ @ o a £ 2 7} 92 0 2

i1 4 O o S & o 2 7] S =1 2 < 22 o <] g 5] 2 2 o = o <] = 2 5] £ fid X0 X o 2 = = > e I3 [} k= 2 = £

<C w wo o o o = %] [&] (7] w w wo o o o = = '3 = [a) 1S o 7] w o [C] & W & < 7] < 2] o = 2] = w o

— g 5 % o E < 3
=] =3 =} <} =] =] =} @ <} =] =] =} =} o =] =] =3 =} o =] =z g £ S < I3 =3 Q 2 © S S I =
53 0 @ ~ @ & IS} a = @ I IS ] I I N e} © ~ @ = e (7] = I @ 3 0 © 15 = S @ Q
o o =1 o <] <] =1 © o © = ~ ~ ~ ~ ~ ~ ~ ~ = 5 = =] =] =1 =] =] S a g i i =] =] o =3 %)

m ®» ® B B B b @ @ @ ® ® © © ®©® ® ® © «© o 2 x 4 4 54 5 4 4 ¢ 4 4 d 4 @ F L ¢ Ho o v o o o
i i i ol i i i N ol i i i ol i i i i i i i — o o) = = = = = = e} = = = < < < < < o — [ N %] < 0
o 9 o o Q9 Q o 9 9o 9 o 9 9 o 9 9 o 9 O c g X X & T T & ©@ X & & 4 49 49 d H B® ©H @ b Db
%] %] %] %] %] %] %] 4] %] %] %] %] %] %) %] 1%} %) %) %) 1%} e = o] %) %] %] %] %) %) O 1% % % < < < < < I H H H H H
-4 4 4 z 4 -4 4 o 2 4 -4 4 z 4 4 -4 P4 P4 P4 z X P4 P4 P4 P4 P4 P4 -4 z z =} 3 3 3 3 a3 b3 3 3 a3 a3
3 3 8§ § 3 3 3 g 3 3 3 o O o o o o O o o 3 5 M o o o O © o & o o o s 2 2 2 2 Q S S g S S S
o o s} o o s} o s} o s} e S o s} o o s} o 3 © s} s} 5 o 51 51 ) £ B g g g g g

a) =) o © © © © = | O e} e} o o o

W O o s} o s} s}

d - N I U U —

<< .




Page : 18/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

n | | ! | | ! | ! !
< ' ' ' ' '
= | | | | |
S L S b e il S S b e eill. [,
=) | | | | |
== m m m m m
1 e e L L [
< | | | | |
= | | | | |
w m m m m m
- : : ! ! !
a ! ! ! ! !
° m m m m m
) ! ! ! ! !
< ! ! ! ! !
= : e . [ [
= [3 ” ” ” ” ”
(=2 o et el ettt FTTTTTTT T T T T T T e e P TT T TTTT T m e Tttt T T
N |~ ! ! ! ! !
= m m m m m
< | | | | |
: ] ] ] ] ]
w | | | | |
= m m m m m
o m m m m m
< ! ! ! ! !
5|3 : : : : :
1 o A e e oo F oo b e P Fomooooooooes
N |- ! ! ! ! !
= ' ' ' ' '
< ! ! ! ! !
= m m m m m
w © | | | | |
) S - e T b b b b .
> i i i " "
il B | | | | |
z : : : : :
o © | | | | |
) R S = S 1 I S S
» [ | m m m m m
< - ! ! ! ! !
913 : : . . .
D e == b e b
S - ! ! ! ! !
s ! ! ! ! !
< ' ' ' ' '
= ' ' E o ' o ' '
m ” ” ” D ” ”
) e 1 S B EE e IR
) ” ” ” [ ” O
2 ” ” ” ” _|_ ” | ”
e T T S R CEEEEEEE Fommm e L D’ CEEnr T TEEE | SR Femmm s Femmm e et Femeees - Fommmeenees
z ! - ! ® = ! ! . 1] !
e e RELRE R E RRMEEERStE [EEEEE Feemeg g b bemmee oo g O e RERES L EEE LRI R
! = ! ! ! ! !
o : = : - : : P '
e Ml b B R EEEEEEEECEEEEEES R B B i R b
! ! ! ! IR !
I S S L LE b o B 8 Lo
Il Il o Il Il Il "
n " " " " [ i i
< - : : N : = e :
£ 15 S & T PTTTTTTTTT T PTTTTTTTTT T PTTTTTTTTT T =Y S PTTTTTTTTTT T e P
NE o , , , e , ,
e e e e 1 T Y e |
o " " " Al " "
N[ 3 : : : S i i
= | | | | | |
< | | | | | |
= | | | | | |
o 1 1 1 1 1 1
=) j j j j j j
o : : : : : :
z j j j j j j
[e] | | | | | |
=l )
g 2 o
- y i
; ” * a
) 3 c
=T = Q 5 y 5
~ o~ = = 2 =
> ~ [a) ~ a ~ g
2 < < < <
o ) 2 > @ @ B
©o > h=l [+ WJ > >
Q ) ° ) © ) ) °©
< ° 0 0 N =] ° k=] [to}
@ el n ~ 5% x 1} © w0 o
y..w pa x x % m x x x x
@ @ @ @ o @
£ ¢ <] <] < < <] <] <] <]
@ = e e c e e e
c N o~
(24 = N N — — o] (=) =e] (=)
) > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > >
[ [ (] (] (] © [ (] (] (] (] (] © (] [ (] [ © (] (] © © (] © © (] (] (] © [ (] © © © (] (] © ©
nm =l k=l k=l =l =l =l k=l =l =l k=l =l =l =l =l k=l =l =l k=l =l =l =l k=l =l =l k=l =l © =l =l k=l =l =l =l k=l =l =l =l
o © © © © ©o © © © © ~ ~ ©o ©o ~ ~ © © © © ©o © © ©o © © © © ©o © © ©o ©o © © © ©o ©
o i i i ; ' i i ; ; ) ) ' ' ) ) i i i ; ' i i ' i i ; ; ' i i ' ' i i ; ' i
O o~ o~ o~ o~ o~ o~ o~ o~ o~ — — o~ o~ — — o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~
- - - — — - - — — - — — — - - - - - — — - - — - - — — — - - — — - - — — -
I T T T T T T =T T I T T T T T I T T T T T |2 I T T T T T T T I T T T T T T
(8] o o o o (8] o o o o o o o (8] o (8] (8] o o o (8] o o (8] o o o (] (8] o o o (8] o o o (8]
..Iam o o o o o ~ ~ ~ ~ o o o o o o o o o o N o o < < < © © © (] © o o o o o ©o ©
mo — — — — N N — — — (3] (3] ™ o™ (3] ©o ©
(T
|m © © o © ©o ~ ~ ~ ~ n mn mn n n n o © ©o © o wn n n n ©o © © n wn n © ©o ©
= i < < < by - - iy 7 - bt bt ot < < - < < = = - = - - < = = by - - < < -
T = (=% = > > Ko} o o > (=% = = = > > c =4 o = = Q = = (=3 c = M > [*] (=3 =4 c e}
Ll S © o <] <] © © ) T © Q Q o <) <) < < © ] S O o 2] @ 3 < < <] @ @ < < [
=3 < [77] Q = = w w w = %] o Q o P4 = L > i = < 7] o o [a] > = = = a a > > w
S = o =1 © © o ) ) © < © ~ IN] o © < 0 Iy = ~ I ) ) < =y < 1 r~ = =) © o b
& 3] ™ © — — — I — o N o - N I 3 © - I — o N - N N N o I S] o — o N o
= © © © © © © ~ n wn n n n n wn © © n n n n © n n n n wn
5 |9 9 3 7 g % 3 9 S A B 9 0% 3 3 3 2 3 - R R L B A 703 3 9 9 32 3
N =3 Q - > > > > el =Y aQ a = - = > = = © < o = o =% =% = o o IS = > > > o o I IS
=1 o) o =] (=) =] =] [7) o) ) I o 53 o (=) (=) =) ) (] I @ o) 53 53 [} =] =] o)
> (2 & o 2 2 2 2 ¢ & & & o o6 o 2 2 2 & 8 ¢ =2 & & & o o &8 s =2 2 2 2 &8 &8 8 =
= I v 1 O T O T Il I [ I Il 1 1 I I O O U I T v U v 1 1 g I g T T T g O 0 I
© < - ] P=) ~ ~ ~ o o (3] wn (=2} oo} o o o ~ — ~ wn - N N < o o o o o ©O ©O (2] o - ~ o
L o o o o — — - N - — N o — N N N o~ — o — N — — N N (3] o o™ o o o o o — o o™
w < < < < o wn wn wn o o o o © wn @ o © o o o o o~ o o o o) ) o0} < o o o~ o o] o o ©
A N N N — ~ ~ ~ © — — N (3] (3] ™ o™ — — N < < N — N N N
El
2
(@)
£
3
o —_ - - —
5 < < < S
2 —~ 5 [ [ 5
g 3 ) ) a ) )
2 e > 2 £ £ 0 a £ £ 2
[3) =] =] =] =}
o o = B S c 2 c < m > c 2 c <
B < 1 o (&) 3 e =3 (3] = = > —~ =] =1 ~
- k=] <] o - =] ] 9 <] N
c o =] - c i o e = 3 e =] ® i
53 T = <] o3 5 S ] S @ 5] ] = c ] S @
£ a Q @ 10 7] 2 c 11 =3 c 11 o~ c = 3
8 53 o &
2 |z E 8 5 < 5 e 2 s S e s -~ > =z S
g 2 g 5 k= £ o 3] - P s ] o L > -~ @ 2 ? ] o
. |2 s £ g g 2 2 £ E 2 & 3 E g & ~ & g £ 8 & E . B
Q =1 bl = ] £ = = o =3 =) o e k7] (&) =) =1 < o o 9] 2 k7]
=3 ~ 1< = = —~ 5} = =] = < = ) e =}
g 8 5 2 = 2 o 5 " I = 5 @ & § £ B 5 « 8 c £ 3 e 5 @ 2 £ 5 g2 8
= o ] S g <] = O Q3 = < e = = <] =] < ) 6 -~ © o o < e o 5] < ®
g 2 » = 2 5 T £ 3 =z = S & |E OB e 8 S |7 |+ 5 o 2 £ =T > 5 + 2 S @t
2 9o B o = | 2 Z £ T 5 & s T g o NG 5 7 o B - (E [T s e o S s 2 s
< < 3 ] 0 K} £ T £ @ = @ a o c N = £ o o c 3 = o £ c k=1 £
7] » x -2 ® < S c > o F =3 ] ol S ) © T £ o S 3 © bl £ S T T £
e s - c o 7 a o a = < 7 L T e £ E=1 b3 L P g c I E=1 > < L : g E=1 - £ = £
= = s § 8 = 5 B > £ 2 o~ = & 3 5 =~ E g £ = FENS S 8§ £ z £ - g =1 S g E -
] 5 5 > & - = o S .m E @ 2 ) s o [} 2 (7] A ) 2 = 5 @ e 2 > 3 o 2 = 5 =} o > 3] £ = S
2 2 o P2 5 8 s |+ = 8 & ® & Z2 2 £ B 3+ e 2 &8 2 B 8 £ 3 2 & 3z 2 o | = 3 2 8 2 &8 o %
© m m m <] = S E @ ] o = = ™ < a8 ? 1S5 s = N < ! a T © o o g 5 < <} a ° [ k=] © < ! T K]
£ S S 5 S =< & 3 © 3 > < = & [0) @ 3 < < 2 = S - Q o c 2 < @D = = S o g} < < 2 = 5
S (8 8 8 & £ & g 8 = 2 & 2 £ § =% = g & 2 £ 5 5 p O ¢ 2 & o2 £ F £ s 3B g 2 =2 5 5 8 @
S S S 5 S o 1] = ° = S P = S g 2 =4 ~ S ® £ 5] E=1 [ = S 5 £ 5] o 7 E=1 [ ~ 5 ~ £ 5] b= s
z |§ § £ ¢ & £ £ ¢ & @ £ 2 5 g £ 8 e ¢ 2 £ § 2 § g ® = 2 & £ § 38 & & z @ & 3 £ §8 2 8B gz 5
= 17} 7] 7] 2 = = £ 3 — = = g = = = =
z |£ £ &€ 2 £ 2 g 3 g I £ 3 § £ § 2 & & £E 5§ 8 = 2 § %8 o 8 £ 3 8 = ¢ o § ¥ @ £ £ § =z B g % 2
3 — = — = - — = > — = -
< S 8 8§ < & &8 s 2 R g S = & & & & £ £ 8 = & B & g 8 &€ ©® 8 = & © & =& a4 & r S & & & & o &8 a
— - -
= 2 = =) <) 2 € =) <) = o <) L
= 9 3 e ¢ SR e E 2 ] o = ] c
e o [} =) e o > S I 2 5] =] 3 > = © ~ Q K =3 < N P — Q [} o o =l I ™ < = = I @ o) < © ~ =
=1 5 I Q ] b I Q N o] el o] o] te} Jred = < < < < < < < = © ] ] ™ ™ ™ ™ ™ ™ < < < < < < <
Hh b ® © W b b B 0 8 ¢ ¢ ¢ ¢ g g £ ~ 4 4 4 4 4 d d S ~ 4 4 4 4 4 4 49 o9 X & 4 4 4 94 4 4 98
S e e e e S | J ¢ g Zd g Zd & o < < < < < < < 8 o o0 o o o o o o a @ 9 9 o o o o 9 ¥
O %) %) 3] 13} O %) 3] 3] £ : d > g d > (O] o v %] %] %] % 1% %] O o g %) %] @ % 1% %) %] o v 1%} %) %] %] % 1%
d d d 5 ] d d 5 5 = 9 [%] %] %] (%] [%] ® = z z z z z z ™ z z z z z z z z < z z z z z z z
2 2 2 2 2 2 2 2 2 ® 5 3 g g g g W ¢ O o o O o o o m. » O o o O © o o o E O o o o O o o »n
a S o} o} o} o S o} o} o} = 3 38 38 38 3 2 A O [8) o o o [8) o 2 A O [3) o o o o o o o © o o o o o o a
W, (5} o o o o (5} o o o o 1] %]
d e ——
< e




Page :19/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

(N L L L L L L L L L
<
=
I SR
bl
2=
S e S, L ————— ... e E———S-s- e e -, e - _—-_G——-—_ _-_—_———e__—_ S — - e._, —_— S — a— e —_L————-a—~—_ —_—_——-__O—_s$. Hik— ... ll A i —.—__s L itittisrr
<
=
w
bl
[a]
o
(%]
<
=]
w —
P e
|-
=
<
=
w
bl
[a]
I~
e
= 1 S
3¢
©
=l
1 I
3
o
5 B S Y -, S
1]
34
[}
2
T
c
3]
2 >
1) =) =
& % = S &
= = - < =
o~ o~ < 3 o~ »
~ ~ ~ Q2
g g 2 g g 3 g g - g
© ° T ° ° ) © ° bt
S w0 S 0 0 o S 0 2 S
@ 1} ~ w0 o > 9% 1} ~ e %
= = x < < ™ " < < c
g 8 3 3 8 g g 8 8 S %
@ e e e e ~ ~ c e a a
(29 © © © o — — © © X 3]
-l > > > > > > > > > > > > > > > > > > >
I} ] © © T © ] © T © ] © T © © © T © ] ] = 3 z z z 3 3 g = 3 3 3 3 g = 3 g g
lm =] =l =l =] =] =] =l =] =] =] =l =] =] =] =l =] =] =] =] =l =] =] =l =l =] =] =] =l ° =] =] =] =] =l =] =] =]
5 © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
G } . . . ] } . . ] } . . ] ] . . ] } } . . } . . . ] } . . . ] ] } . ] } }
O o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~
— - - - - — - - - — - - - - - - - — — - - — - - - - — - - - - - — - - — —
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
3} (3] (3] (3] 3} 3} (3] (3] 3} 3} (3] (3] 3} 3} (3] (3] 3} 3} 3} (3] (3] 3} (3] (3] (3] 3} 3} (3] (3] (3] 3} 3} 3} (3] 3} 3} 3}
FERE <) <) o~ ~ © © <) S} o <) <) S} S} <) <) S} o o © © © © © © S} o <) <) ~ ~ ~ ~ ~ - - -
= — — — — —
° Qo
=
=
© © © © © © © © © © © © © © © © © © © © © 0
(2 = = = = = = = = = - - - - = =1 - =1 9 < =1 = =1 3 9 = 0 B 3 3 3 2
= : . IO RO N D O R S O Lo L s e c I : T : : : :
[ S 2 3 I = S 2 ] g S = 5 I I = T 5 = S S 3 S 5 S 2 S = T B 3 3
> s & & = < < ¢ = =2 < < = = = < = 3 3 < < = 3 3 =3 3 5 2 8 o o o
= ® G : ; o) I : & . ~ =) ; : . - . & I = © : < S s, ¢ < : . ey ™~ ~
& o o S 3 =] — 3 <] S =] 3] 3 3 5 =] S N o =] 39 8 (=] 3% Anl ] N ] 5 - o —
= © ©o © © ©o ©o o © ©o o © ©o © o ©o o ©o © n n
5 |9 % 3 9 2 9 3 S 9 3 9% 2 3 7 2 0% 9 3% 3 9 3 2 0% % 3 3 2 2 2 L 8 8 g 9 2 2 3
%} & & & ey & L L ey & & L L L > L L L L L > & L L L L > < < > iy iy s & & oy oy oy
< < < [ ) [} [=% [ ) @ < < (=% T < < o [} o ) =1 [} < [=% [=% o =1 =1 ) > > > =1 [} o 3 3
2 |7 7 7+ w2 F L R S 2z = £ = z 12 15 |f |2 |2 |2 = < 2 2 %3 2 e |? |9
o ~ ~ o o 0 [+ © N o < I\ ~ o) I\ N < L] — ] L] Lo o ~ © Q N N - © o o [T}
L o o =} =} Bl o =} =} =] o =} — o 3 =} =} o ™ — 3 Y ™ ™ =} ~ 3 S 3} 8 ~ N N it — =} o =}
5 o ~ Q © Q Q © <) ~ Q © S Q © <) ~ Q © 3 3 © o ~ Q © 9 Q [ 3 <) © @ ) s S} [t} N
(a]
ey
=
(@)
k<]
%
=2
=]
=]
<
S
o ~
)
° n
51 4}
2 )
— — — - © w
[ [ [ [ S
> > > > Q 2
) ) [ [ 2 <]
e} 3 4 e} 2 2
[23 [
=3 =3 =3 =3
£ 2 £ n £ n £ n e 3 = =
> B c > g e > e e 2 B c s 5 I S B
b= = = =3 b= =1 b= =
S <) o < <] N < =] N S <) o s @ 5 > 2 2
w w w w o~
o 4] (&) % (o] 1% ] 0 =1 ® Q < =%
=t o) =% e =1 e =3 I} a »w B 9 2 ~ o
S = < W - © W = © W = 5 » s >~ » c £ &
> € © & € © > < o > € © =1 £ ~ = S ~
[7] w 7] @ ) o) @ o) O [7] N = s N =
= 2 = 2 = 2 = =2 = < 3 @ nd 3
8 E | & 8 E . & 8 E 7 & 8 E | & ~ B © < s g = )
2 ¢ 8 g o ¢ 8 g o ¢ 2 g o ¢ 8 g s £ < s g = g g
£ > 2 @ £ 5 e < £ 5 © £ > 2 @ [~ c = 2 v =1
= O = o = N o = o = o j=2} o
|5} < © s) < @© s) < ) |5} < © = S o o < 2 & =
(<] < =~ ¥ <] < = + <] - = + (<] < =~ ¥ n 2 = 2 = ) _ £ =
< c 2 + s 2 = s @ = s e g I £ £ T S5 3 < 9]
~ S = = ~ S = =2} ~ S = =] ~ S = = s o3 _m s % ™ > 8 %
= 2 £ = 2 £ = 2 £ < 2 £ 2 s 2 ko] 5 2
S g T S T T ] g T S s T 2 a ] c £
= = (5} E = = (4 £ k= = &) E k=] = S E £ £ o S 9] 2 = s
= 5 € g E ] 5 £ g E =] 5 £ s E <3 5 € s E = 5] 5 =2 3 5 s 3 =
=4 = [} —~ < 5] = ] = < 3
=4 c 12
g O ~ s 2 = g2 O -~ & 2 = B O A 3 2 = s g O ~ s 2 = 5 ] = O < 5] = O <
c m £ = o < 2 £ = S < <} £ = =] c @ £ = 2 T b g £ = 5 g £
3 2 ¢ Z 4 @ = 3 2 g =z 4 o B 3 2 & =2 4 s B 3 2 g = 4 o B c < = 2 £ M ) s o £
o £ 5 S B ] T T e £ S B ) T o g £ « E ) T T £ 5 S B ] z 8 B8 2 £ £ B z 5 £
£ = @ c = © c = — c = ) c [= 12} c = o3 c =
© @ 2 © 2 = S © oy 2 < ] - s © @ had < 2 - S ~ © © = © 2 - 5 c - £ © © ] & ® o] S
[} o 1] = = o %] = = S ~ o %] = = s o %} o = < S = o s} »n = © o %] bl
zZ ¢ £ 2 5§ & &g @ c 2 2 g 5 8 & @ £ 2 2 g &8 g & 2 £ 2 p g 5 s 8 S =] s 2 2 & 2 =~ £ 2 9
£ = ~ £ = £ = = £ S = c 2
S lg 3 £ 8 £ § £ @ &8 3 £ 8 2 § £ &2 &g 3 £ 8 2 § L K g 3£ 8 5 % £ g 5= £ ~ 2 I § & Zz @ g I g
|2 ) = ) o> > g - ) = @ - > g o ) = @ > > L] [ = ) [ > € = E= o [7) ) > L [ >
(S £ 2 S 4 o 5] = £ s S x o © £ s S x = T £ 2 S 4 o 5] c R o > E s © 2 ®© £ s 5]
B = 9] £ 151 S o < @ £ S ] < o £ 151 ] acg = 9] £ S S c 9] = S S a = S
o > 4 - = < < o > <4 - = X 8 I o =1 2 - = 4 < o > 4 - = < < = O 1] o > b4 < < o =1 <
< o (7] & o & fin] @ Tr © 7] T 5} & ] = 7} - [0 & i o c O 7} O 5} & ] @ ® wWrF 5 E o oO 7] ] [$) @ ~ © 7] fin]
— o —
c — 5 ™ ~
o o < o o o o o 2 o o =
4 |« g IR 2 SR = =« .Am.. M 3D £
=
2 8 8 8 8§ & 8§ £ 8 8 f £ 8 8 2 A |8 8 £ 8 8 & 8 &£ 2 8 5 g 8 g8 3 = = E &8 8 § 8 8 o 8 8 8
1<) <] = = = o = o = = = = S N g o N N N 59 N N & @ 1] 1] ® @ ] s o o N @ ® I ® @ N @ ®» 5
f § § ¥ ¥ % § o ¥ ¥ % § ¥ S = § § ¥ S ¥ § 8§ o 8§ ¥ & & <2 <% % © o D § 9 8 8 8 8 ° 8 &8 o
— i b — i — i ~ o i — i — i i (=) i — i — — i — o i — i i i — — c b £ c N — — — ) < - — —
O Q Q Q O O Q = O O O Q Q O O o O Q O O O Q Q M O Q Q Q O O Q b3 = < < < < < < < <
d o 13) c c r : ] ] ] 3 < 3
%) %] %] [%] 1%} %) 1%} © 9 1%} %) %] [%] 1%} %) M v [%] %) %) %) 1%} 1%} 0w 9 %] %] [%] 1%} %) 1%} = d = |5 o %) %) %] %] S 9 %] %)
z z z z z z z N Z z z z z z z 0w Z z z z z z z a 2 z z z z z z o ¢ T | z z z z z z z z
[] [e} [e} (e} [] [] [e} w0 (e} [] [] [e} (e} [] [] [a) [e} (e} [] [] [] [e} (e} < [] [e} [e} (e} [] [] [e} I 5} - W o [] [] [] [e} W [] [] []
a o o o o o o o a © o o o o o o < © o o o o o o T © o o o o o o = O ) % x © o o o o ¥ © o o
= = o
i s
<< .




Page : 20/ 24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

(N L L L L L L L L L
<
=
I SR
bl
2=
S e S, L ————— ... e E———S-s- e e -, e - _—-_G——-—_ _-_—_———e__—_ S — - e._, —_— S — a— e —_L————-a—~—_ —_—_——-__O—_s$. Hik— ... ll A i —.—__s L itittisrr
<
=
w
bl
[a]
o
(%]
<
=]
w —
P e
|-
=
<
=
w
bl
[a]
I~
e
= 1 S
3¢
©
=l
1 s e | S
3
o
5 T U S
1]
34
=
~
~
9 BN 0
T
& 2 g & g & &
° % .M b=l ~ ° b=l
o~ o~ — o~ o~
@ — ® N — = — —
m x < = x W x x
< 2 > > 2 © 2 2
= T © © © o © ©
] o o o o - o o
[r4 o~ — — < L=l ™ ™
-l > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > > >
I} ] © T © ] © T T ] © T © © ] © ] ] © © ] © © T © ] © © © ] © © © ] © ©
nm =] =l =] =] =] =l =] =] =] =l =] =] =] =] =] =] =] =l =] =] =l =l =] =] =] =] ° =] =] =l =] =] =] =l =]
5 © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
G } . . ] } . . . } . . ] ] } ] } } . . } . . . ] } . . ] } . ] ] } . .
O o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~
— - - - — - - - — - - - - — - — — - - — - - - - — - - - — - - - — - -
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
3} (3] (3] 3} 3} (3] (3] (3] 3} (3] (3] 3} 3} 3} 3} 3} 3} (3] (3] 3} (3] (3] (3] 3} 3} (3] (3] 3} 3} (3] 3} 3} 3} (3] (3]
FERE — <) S} o <) <) <) o <) <) S} S} o N o o o o I} ) ) ) %) I} ~ ~ ~ ~ o ~ ~ ~ ~ ~
=8 |- — ® © 5 @ @ ~ ~ ~ [N N N <+
=
5 0 ) © © © © © © © © © © © © © © © © © © ~ 0 0 0 © ) © © ©
= < < < i i < < - - b by by - < - - < - by - - - by - - - - - by
T > > = = =4 Q Q Q =] = > > c = Q =] = Q > o =4 =] > 53 c o =4 o =
= <) 1<) ] S S o o 1<) <) S 53 S 1<) @ o <] o) @ ]
> 2 2 s 2 2 8 & 8 o o 2 2 2 5 8 o = & 2 8 S o 2 8 S5 8 S ¢ =
= i i & b ; ; ; ; : ; : ; ; o i q & i ; ; ; q ; ; ; ] ; : :
& =3 < ™~ ) > <) < @ < @ <) ] ~ IN T} ™~ ) IN] 1 ™~ @ = te} ) <
& — ® N o ~ “ « « =) 3 - 5 3 - o — Al ~ o — - ~ =] — =] N =] p=1 o
= n © © © © © © © © © © © [} n [} [} %5} ©
5 9 9 g g |8 |4 9 4 S 9 9 3 3 g g % 9 g 3 ¢ 98 8 3 97 2 2 9 9 4 L B
) = = N = = o o aQ =% =Y aQ = = > < & & piy aQ - piy piy o a 3] o o o > 53 o o 5] & el
|53 =3 =3 =] o o =3 =] =3 =3 o o o
2 |9 2 2 2z 2 3 3 8 8§ 8 ¢ o 2 3 3 3 3 8 2 2 2z 2 8 8 s ¢ o 2 8 3 8 3 § ¢
< o ~ @ @ q & 5 = H o It ~ ~ o o) < < « = %] o © © ] © @© @ @ IN] © o
L — - — — ~N % N M M M ~ o N — - - M o o o o — m N — — — N o — — — N o ~
s < ] <) < o~ o < N <) < N o < o~ <) © o @ o o © o o~ o~ < <) ) & © © S} ™ =} © o~
B & — — « = - - S = — « < ® © ~ ~ & — » = = » -
ey
=
(@)
~ -~ ~ -~
3 2 2 3 3 3
w e e s w s
2 > > 2 2 - 2 2
o P o d o o
> <} <} o > > >
[5] = = [7] (6] [5] [7]
o © [ 2 a o a a
E 2 < 2 c g E E E
= £ 5 £ £ | S8 g g = S g
S o ~ E-} ~ 3 ~ <] < ~ © @ ~ ] ~ <] ©
= ) =] © =] ) = <] @ Qo o ) = o © = <}
o~ = =] o~ = =3 5
< o g =% g =3 < o =3 [:3 =3 < o < o
g ~ s £ 5 ~ s g = S 8 ° o £ © o 3 S S 8 Y
c £ ] Q2 5 £ » QL o » c 2 » — - » c o » c o
= > ~ & =1 S ~ E =1 ~ = <] ~ o <] ~ A @ ~ = ]
3 g 5 'z |2 g 5 5 2 s 3 B g & 2 s 3 = 5 3 2
] = 51 @ > = 5 @ > 51 o £ o G £ o ] i 3] o £
= = 17}
] < c 2 = < c 2 = c ] < c ‘c 2 o 2 = a2 7}
= o 2 2 o = £ @ ] - < 2 £ = c ] 2
= = @ 2 3 = [} 2 od = [} = < [} = o = ] = [} ) =
o = > o = > © o kel = o - kel [=% o = o kel m
Q =] o = o S = o Q < S 5 c = = o Q o Q <
g £ S 7 o £ S z d s S g 8 > S 8 5 = > S g = B S g 5 9
Qo @ £ [ o = T £ [ a - 2 =3 [ o ° £ [ 2 ° o a @ = [ o ° d=
S 2 s g 2 4 0 Z g g = g 3 g g 2 T £ g £ T 2 £ g o 2 = g S T [
2 I 2 [ ] 2 s a £ 2 k) = 2 o @ £ 2 2 k<] 2 k) >
£ > @ c £ 2 > I3 c £ = = i) c £ = o c £ = o = IS g - 5} c £ = 17)
I c = o 1] | c = K} o | c ° = o I c @ = i) g c = ) = k) I c o = o 1] c ey
&5 =1 = =1 = &» = %) =3 = &N S x =3 = &» = =3 = o =1 o =3 = &5 = S = &» = o
° < (<] IS 2 ° © [e] © 2 o e} o ° < [e] < 2 o o < ° ) o < ° c
3 < o IS = 2 <4 =1 £ = 2 =2 — o = = =4 o £ = = = @ £ = = o £ = 5 o W
> =2 = < = > =] = ] = > =] < < > =] £ S > S = £ < > =2 < < >
z = = < 5 = £ =2 = c 5 = £ = (€] = c 5 = s = c 5 =z =2 =& = < 5 z = = < 5 = s = g
@ T x =1 L2 =] T x =] L =] ] 4 =] 2 T x =] 2 T o @ =1 L T 4 =1 L2 T =
g 3 [ =1 s 5 ] = s > I = =1 < e b= < £ 2 b= ] c 2 ] c [ 2
= ) 7} =} = @ o) = = ) @ 7} =} 5 @ @ =] = = @ @ =} = @ 7} =} = =
< © ° o %] © (<] ° o 1] @ o ° © o n © ° ~ o 7] @ ° 5 o %] © ° o %] © ° ()] [}
< |2 2 o 5 = g & 5 2 5 = ¢ & 5 =2 I8 § 2 ¢ 2 2 @ 5 I =2 B 2 8 5§ X ¢ % o= 5§ 2 ¢ & 2 BS
> o = = £ > 154 @ = = D e > 151 o] = = = £ > 154 @ = @ e > 1] o = = £ > © 8 = ~ e > 154 @ = bl
[ € [ > =1 g > [ > =1 L] o —~ ) > g [ > = T ~ [ > € (7 [ > g -
= 7] S 3 £ 2 8 @ 2 S © £ c 8 7] 3 S a [ £ 2 8 ? S Q £ 2 15 17} S 2 0 £ 4 8 @ S > E = 8 ? S )
i a g Q S 5 < o 2 g Q S 5 4 < 2 ] > S 5 < o g - S 5 3 < 4 2 > g 5 4 a g © S 5 3 o g ol | =
< o o a4 O 7] [} (8] = o o © (7] i} o = o c T O 7] [} o @ 4 o (7] [} o o = ©T O (7] [n} o o aQ o 7] [n} o @ - ©
| - Qo Qo
N N 2 ¢ N ™ © 3 =
= = SN € ~ > o .
o <3 o 9 o o o =3 o o o o o o o o o o o =3 o o <3 =3 o o o =3 o o o £ 3 o o =3 o <l o
= I I rs) © = @ 53 n o < 1] @ < D = I D © ~ ] © o = N <] I rel I @ e red © © N @ S S =
< < = < 5 < < 5 < o © 0 0 e} ey e} g o = =1 = = ~ o 1N N N N I E o ] ) ® ] o o N I I o] s <
L T T R R B S B TR S S - B I B I D 49 © ® ® » ®» 5 o o o o o o 45 9 o o 0 o F O o o o o o
< < o < < < < < < o < < < < < < = = 9 O O Q Q c O Q < Q O O -~ O Q O O Q ®m © O O Q < Sa 5 <
%] %] o 9 %) %] %] %] %] - 2 %] %] %) %) %] £ - 9 %) %) %] [%] S g %] %] [%] 1%} %) o 2 [%] 1%} %) %] g 9 1%} %) %] [%] ("B © o
z z z z z z z z z z z z z z g z z z z z z z z z z z z z z z z z z z z z kel e
o0 =2 o o o o o o = o o o o o o < 0 0 0 9 o == o o o o © o = o o o o o = o o o o o Il c &
o o o o o o o o o o o o o s} ) o o o o o o o o o o o o o o o o o o o o o <
[a) o 14 x o @ ['4 o © S N
W |
i
<<




Page : 21/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

‘N . . i . . i . i i
< ' ' ' '
= : | | |
S S L b e il Y S
- : | | |
2| = : :
Q - A O e L
< : | | |
= | | | |
w : : : :
L) | | | |
a | | | |
o m m ” ”
(%] i | | |
< : © : : !
e R b b e Y ——————— A S i i e N ———,,S"|"
5 ; L ; ; ;
= [3 ” g ” ” ”
m ”. \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ L M \\\\\\\\\\\\\\ e P TTTTTTTToT T n e
| S | | |
- s b oL - b o Lo e RGRECE L EE L PR e LT R bR e L R L e e
s : : : :
e s S [N BRI - DU R s S e U SO
< : | | |
= | |
w | | | |
- : Ty e o Ty
! ] ! ! !
a ! ! ! !
I S SN NS S ” N ” 5
- [= , , T ” N
3 : : ~ : : =
D ————— L T EHH H i H b L NSNS T L ETETEN N
S K | | o D ! ! W
| | o b | =]
S e [t e TR G R R EERCEEEEEEEE b T
sl S S SRR O S U S B T SN - I, S S SR, SN SRR
< . : : : :
o | | 3 | |
) B S S S A
= 5 ‘o : = : :
) b S S | A [ S A
w i~ | | _H_, | |
e N S e b WF e _H_ “““““““““““““““ b e R ALt o
- ] : ; : :
5 = ” ” ” o = 0O ” o O
] : : : : ~
I .. A S JET O SR : © :
; ; ; _H_ R ST T T
, , , ® , o , H
““““““““““““““““““““““““ O S IO O . 2o O - S - SO
[] ! ! ! © ! [a) ! 3
el T R [ BN I s R [ S [ S
%) ! ! ! 2 ! N !
I A Y [ E [ s L e
< : ! ; 3 : :
o3 ! s ! ! !
= | Il i i i i
S = ------ B ——S——— Y b m e mmm e L e ————— e —_—_—_——————-Y
<[~ ” o ” ” ”
e s H A L —————_M B B T ———EHL L —— e
s : s ; ; ;
- e FQ Eo b R SRR EEEEEEE R e
< : . . . .
s|® ” ” ” : :
g oo rrrr s RECEREE R EEE LR R RRERRREEEEEEEEEEEEEE AR
w |- i i Il " "
Il S O S e O S [ L
] H H H H H
(= b ) ) ) ' '
or
a N | | | | |
z | | | | |
o | | | | |
2 : : : : :
< : : : : :
913 ; ; ; | |
£ e S Tt e S [ [
[N | ™ " " " i i
= : | | | |
< | | | | |
= | | | | |
o 1 1 1 1 1
=) : j j j j
o | | | | |
z j j j j j
[©] 1 | | | |
o
Q
k3 »
> -~ -~ . -~ s 5
© o > o 5} o > W X >
N £ 3 £ S £ g 5] g
~ o < " - o m -]
o ¢ ~ o 2 o 2
— — —
m ] ™ ] @ < N g n =~
S ~ < £ ~ < m ~ < W_ ~ ~ nm
o o~ S o o S N S ~
£ [S £ 2 £ g £2 E 2 E£S ~ 8 s £ ~ '3
=Y - =%=] o = o9 o ~ o9 £ a a o =) £ =
= @ N = ~ IS =3 o =N Z Z € =
0 < g < S o @ o~ s g TS 8 = < g =
| o o > o I 0 > N N > 1<) @ N & ~ @ @
=5 o © ) 1 - © « =) ) ~ £ £ ~ P 1N £
< o < T« © < ° £
= © 3 S e o © > © 2 T 9 © 3 © 2 © o o © [ © o
5] ¢ 5 3 3 o I £s 35 3 SR S $ R 8 ¢ 3 -]
(14 < — <E X < £ <E X < < ~ < E << < ~ < ~ ~ < ~
) > > > > > > > > > > > > > > > > > > > > > > > > > >
] ) ) ) ) T ) ) ) T ) ) ) T T ) ) T ) ) ) ) T ) ) ) T g F g T & & B g = 3 g g
nm =l k=l k=l =l =l =l k=l =l =l =l k=l =l =l =l =l k=l =l =l =l k=l =l =l =l k=l =l =l =l k=l =l © =l k=l =l =l =l =l k=l =l =l =l
© © © © © © © © © © © © © © © ~ © © © © © © © © © © © © © © © © © © © © © © © ©
5]
= . . . . . . . . . . . . . . . ) . . . . . . . . . . . . . . . . . . . . . . . .
O o o~ o~ o~ o o o~ o~ o o o~ o~ o o o -~ o o o o~ o~ o o o~ o~ o o o~ o~ o~ o o~ o~ o o o o~ o o o
- - - — — - - — — - - — — — - - — - - - — — - - — — - - — — - - — — — - - — - -
s 8 & & & 8§ 8§ 5 8 8 &8 & & & 8 8§ s 8§ 8§ & & & 8 s 8 & & & & 8§ 8 8§ & & 8§ 8 S & 8
..Iamld. o o o o o o o o o o o o o o o o - - - - - o o ~ ~ ~ ~ ~ o o ~ ~ ' wn wn o o ~ ~ ~
m o I — — — I o™ (3] ~ ~ ~ ™ 3] 3]
=
IS © © © ~ ~ ~ ~ © © © © o © © ~ ~ ~ ~ © ~ ~ ~ ~ ~ ~ ~
12 9 1_. - - — — - ~ — - - — — — 1 =1 — - - — - - — — - - S S S S — — S S
= < e ; : : . ; b ; : : ER Y ! . : . ; ; . : ; ; EY : : : : CY ’ :
[ S g B8 B8 2 2 =% S © s S T 3 9 3 o S 3 = S & 2 3 3 ) ) S S ) ) 5} ) 3 K]
| > ? < o o w w << > o - - = = = =4 [a} - w << << o w = = = = - - w w = = - w
© < © < < ~ (=3 N © o o o [=2] N ~ [s2] N N o oo} n N — — o] ~ [se} ©o n n (=]
& N 13 <] ~ o o o~ N — =] — — - — =] — — o — — ® o = ~ — — S — =] o = - — 8
[+ *
el © © © © © ~ ~ ~ © © © © © ~ ~ © © © ~ ~ © © ~ ~
5 |4 4 9 9 3 3 S 7 5 5 5 3 3 o g 8 2 ¢ 9 9 g 7 9 9 3% 9 S o9 5 5 99 S 59
(7] L - & hy i o o L L py i & & > ply piy = > & el > > o a = L 5] 53 & & el > < & &
(] ] 5 =] o 33 ] o =] o T =] =3 53 =] [7) =] =] ) (] =% [7) ()
2 |2 2 3 2 S ¢ £ 2 3 2 8 35 3 3 2 8 2 3 8 2 2 38 & 2 3 3 8 % 9 & 2 3 3 3
o IN] I\ ~ @ 0 ~ " (] © « o o ~ «Q @ ® o) © © o o o [+ © ™ o o © o
L ~ ~ — N =} ~ ] — 3 N « =} - pa N N =} =] — =} — - ™ =} — — ™ ™ 3 - 3 S 3 3 «
= o @ (=3 o @ L o o © < o o N o o wn o o o (=3 o~ © o o o o o © o o o o~ o N N ™ o o < N
=3
A o © © — © ™ ~ ~ © — (=) % o © © — mn < ™ o™ N — — — —
ey
(@)
n
o
=]
=4
7o) ©
[} ©
3 < —
c c
2 £ S
=1
c =3
= S . 2 . . = )
S & 2
~ g = ~ g c ~ g ~ g ~ g pot
= 2 & = 3 - = 3 = 3 G 2 @
° o ° © [ © © © o © o o
£ E £ £ = 3 B £ i £ i £ s 2
3 E o 5 3 E o 5 2 = 3 E o 5 K E o 5 E o 5 o S
X =~ S 5] < < S 5] s < £ Q S o] S 3 8 S o} 2 3 S ] 5 O b
) E I3 = S 3 [} I3 = S 3 3 @ 8 = S 8 [ 8 = S % 8 = S s @
c £ = £ < Q c = £ < Q ° c < E < P c = E < ® < = £ < S c
S <] @ S =3 S % = =] o S ] = =] c S 2 = =3 c 8 o = o £ S @
g £ 9 g & g ¢ s g ¢ & £ o £ 8 N ¢ 2 £ 8 ¢ @ g s o g
e & |5 53 ] S @ £ o 5 53 2 5 2 £ 5 3 2 N £ 5 3 = N £ 5 ] ] = £ 5
£ 8 g 8 g |y T ¢ 5§ 8 g 8 £ |9 | £ 8 5 8 g g g & = 8 g |g £ 8 g 8 & |g £ 8 g
S o g 2 - < S S £ o g g @ < g S o g =3 - x S o g 2 - < S o g 2 - < S ] g
= 3 £ c @ E S © s £ b £ c @ E S S 2 3 £ c @ E S s < £ c @ E S s 3 £ = @ E S s 3 £
2 3 7} S L S s < 3 o B 7} <] 2 = s b I B [} S o = = 2 T o) S o = = 2 3 o) S o = = 2 B o
§ & § § ' o 8 g € & % § 9 9 & 2 § 2 2 % 9 5 8 g 2 g 3§ B © 8 g & & § o ® 8 § & g
3 © c 3 @ < 3 < @ 8 @ [ 3 @ [} 3 @
g2 g @& 2 2 5 8§ 5 g £ g & 22 &5 8 g 2 g @& 2 8% &5 8 g g & € 7 o 8§ g 5 @& £ 8 o> & g2 g @
s T 5 = s £ B8 ¢ c 2 2 < = s £ B c 2 s = s £ B c ° s = 5 £ 3B c 2 s = s £ B s g s
© § £ & Z & & T § § 2 £ s Z & 3§ T 2 § £ § Z & & B s £ & Z & & g § £ & Z & & @ § £ 8
S s [ 1) 5] a © S g b © <) < S S s © o s S i [ 1<) 5 K| H [ o 5] < g s
£ @ [ 5 S 5 a P [ 5 S g 1] © = 5 S g @ = 5 S 8 @ = 5 S K e <
5 3 o 2 ) © b} 3 5 o 2 ) © @ £ 3 o 2 9 © @ 3 o 2 g © 1] 3 o 2 ) © b} 3 o 2
= c ey = T c ° ] c < s = T c o i) < c s = 51 c o 3 c hd = 5] c o g c ey = T c o Q c = =
7} b3 = = kel s [} = 5] 2 3 = = kel S 7} o o 3 = - K} S 7} 7] i< = = kel S ) 7} b3 = - kel s 7} < 3 =
.W. £ @ = = K i ) £ = @ = = K 3 a |5 £ @ = = H 3 a £ @ = = g 3 a £ @ = = K i a £ @ =
B E a 7 5 2 & E = £ g a B 5 2 & E ko] E a g 5 2 & E E a |5 5 2 & £ E o 7 2 2 & £ £ 2 7
O = S F o = o 17} o = o O = S O = S o
< o [~ £ = = @ o m o [} [ £ = = @ (5] Jif} o = = £ = @ (5] o = = £ = @ o o [~ = £ = @ [s] o [ k=]
=}
b=
5}
(%) o n o o o o o o o
o o o o o o o — n (=3 o o o o (=3 o o o (=3 o o o o o o o (=3 (=3 o o o (=] (=]
& Rk & B B R G 5 5 J S5 g g 49 49 O @ 2 @ 8 & & o d e & o o & & o § @ & o o & & & F B & @
- < < - - - < 8 | < pr. pr. pr. b pr. pr. pr. pr. { d - - < - - - < - - - < - - a d < - - - - < - - -
< < < < < < < (2 I 3 9 s o 3 3 9 g < < < < < < < O < < < < < < < < < < < < < < < < <
%] %} %} 1%} (%] %] %} o zZ Z z z zZ Z Z z z o) %] %] %] %} 1%} (%] %] o) %} 1%} (%] %] %} 1%} %) o) %] %} 1%} %] (%] %] %} o) (%] %] %]
z z z b4 b4 b4 b4 c b4 z z z b4 b4 z z b4 b4 z z b4 b4 z z b4 b4 z z z b4 z z
[e] o [o] [o] [e] o o o] [o] = = = =
6 o0 o o o o o g (3 [8 |18 [8 |8 [8 |8 |8 |8 & 0 © © 9 o o o § & & © © o o o & 0 © 9 o o o o & o o ©
A s} o o © o s} o = NE] s} s} o O o s} N © © o s} o o © N o O o o s} o N s} s}
-g——————— - 70—0—— 09—
<< e ———




Page : 22 /24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

‘N . . i . . i . i i
< ' ' ' ' ' ' '
= : | | | | | |
S b o iill. L el b e il S b el b e il Y S
- : : | | | | |
2= m m m m ” ” ”
Q- b o b e b b o e e b e e L
< : : | | | | |
= | | | | | | |
w : : : : : : :
L) | | | | | | |
a | | | | | | |
o m m m m ” ” ”
" | | | | | | |
< | | | | | | |
5 ; o T R T o [
= [3 ” ” ” ” ” ” ”
or—t """~ PTTTTTTT T T TTT T m e PTTTTTTT T TT T FTTTTTTT T T T T T T e FTTTTTTTTTTT T T T P TTTTTTTToT T n e
N[ | | | | | | |
= : : : : : : :
< : : | | | | |
= m m m m ” ” ”
w | | | | | | |
- : : : : : : :
o : : : : : : :
< | | ~ | | i~ | |
e R ETTT TR N LT e L TTT— A k e e L —— L
=5 i i > i i i Il "
~ |3 v ; 3 ; ; 'z ; ; &
D T e e oo m e b S e L TTT— A k R, b L T
N | = < | [T | | ] | — | o
o S S
Y | | | ~ | | < | t
= : : [ @ : : paw} K4 : = : ~
M. ““““““ .1#‘ “““““““““““““““ PTTT T e PTTTTTTTTT T FTTTTTT T .m_w “““““““““““““““““““““““ PTTTTTT T L =9
Il D e [ [ [ [T SRR S [ [ S [ - “““““
h h h h S = h h h
= ! ! = ! ! « ! ! M !
T [ = D e TO T Tttt T T L 3N A Tttt Tt e
u g : o : : — : : :
- | ¢+ O | | BN R T . A
i i " " " " [=] " =
o | i | | | - | ”_H_ | _H_
I U S O T | S T S [ B
” 3 ” ” ‘| ¢ : _H_ ; ; ﬁ_
[ L e [ b @l () S . P
: < : : : = : _H_ ” 4 g
: : : : 3 : : s
1 P PTTTTTTT T P B I Qi T @ e PTTTTTTTTT T 1= e
@ ” ” ” ” 2z ” © ” 5
< : ! ! : N : I : 19
I e L [SURSRRR S Y [ [ L -
SE . ! ! A4 ! ! P ! .
= |7 Il Il Il i i & i i
D Y e ————— oo o - mm e S e e ————— e —_—_—_——————-Y
S [~ ! ! ! - ! ! N : :
= : : : 3 : o o A
e A T
< | | | N | | | |
s | | | |
W : : T e T T e
L} | | | | | | |
[a} | | | | | | |
z : : : : : : :
o : : : : : : :
7 ; N N Ly N R Ly
< | | | | | | |
B = SR S el S SRR el S ”
R [~ ; ; ; : ! ! !
= : : | | | | |
< | | | | | | |
= | | | | | | |
o 1 1 1 1 1 1 1
=) : : j j j j j
o | | | | | | |
z j j j j j j j
[©] 1 1 | | | | |
o o
N N n 12
- -~ © 4 4
z z g 3 £ E
~ =1 S 5]
=} =] > >
< > c ) z = N © H g H
I 5 IS © 3 3 > © o © &
£ il £ ~ < < 3 ~ =1 ~ —
~ o ~ m ~ o N m ~ m ~
o g o o € g P N N
= e o S ~ o £ o~ o £ N o €
) (=] — o o
o = =1 o 5] £ =1 S £ S o £ =] o
= = = o ~ = = d =
" N g S < 5 |3 o g < N g I3 N s |3 <
< N, @ b3 N w ) £ €y ~o @ N N £ IS < I N
E E 3 =1 £ E 5 = < o € ES < N |3
E o £ « o oL © S 52 « o oL © I =1 © S o
5 3] =<} (=3 [ N =5 [ 0 <] 5 0 [ =]
o} ®» S - S ® S 4 y v S 4 © ~ S 2 ) N = ~ N
(14 « 2 < — - 2 < o - 32 < — ~ 2 < o < < ~ ]
) > > > > > > > > > > > > > > > > > > > > > > > > > > > > >
] ) ) ) ) ) ) ) ) T ) ) T ) ) ) T ) ) ) T ) ) ) ) T ) ) ) T g = 3 3 g = 3 3 g g
lm =l k=l k=l =l =l k=l =l =l =l =l k=l =l =l k=l =l =l =l =l =l =l =l k=l k=l =l =l k=l =l © =l =l k=l =l =l =l k=l =l =l =l =l
© © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © © ©
5]
= . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
]
O o o~ o~ o~ o o~ o~ o~ o o o~ o o o~ o~ o o o o~ o o o~ o~ o~ o o~ o~ o~ o o o~ o~ o o o~ o~ o~ o~ o~
- - - — - - — — — - - — - - — — - - — — - - - — — - — — — - - — — - - — — - -
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
G I3} I3} 5} G I3} 5} 5} G G I3} G G I3} 5} G G G 5} G G I3} I3} 5} G I3} 5} 5} G G I3} 5} G G I3} 5} G G G
..Iamla. ~ ~ o o — - — — — o o o o o o o o o o o o o o o o o0 o o (v (2] o o < < < < < o o
= ™ o™ < < < < < o o o ™ el © © © © ©
° Qo
=
5 ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ © © © © ~ ~ © ~ ~ ~ ~ ~ © © © ~ ~ ~ © © © ~ ~ ~
= - - - by - by by < by by - = by - - - < - = < 7 by - - - - = by by - - by by by
(i el gl 5 5 Eel el 5 5 z = =% 8 2 153 el el o -] = = > > I © o c = = 2 o o c 5 5
[ © © © O 2 D @ (] D © i} i} i} <] < @ D < < i} <] @ @ < = =
> (&4 & < < e & = = = = a o 2 4o & & a & = = = = S & 4o 8 = = 2 4 4a 8 < <
S <} ™~ ] o < ) < ® 1 1 < 1) =) 1 ° ° oh ° ) ™~ 1 1 N @ = o < < < & &4 0 < <
& N o~ N N o — o o — I N ~N - o N N ~N N N o~ - - o o ™ o N N Lal Ll (2] o ~N o~
= ~ ~ ~ ~ ~ ~ © © [} © © [} © ~ ~ ~ © © o ~ © © ~
5 |5 5 T S5 9 9 97 ¢ 9 3 3 3 3 S 9 9 9 9 9 S 9 23 9 5 9 09 9 9 5 7
%} & & L & & ey ey = > iy s <) & > 1% > > 1% & L L & & P > & & pn P > %) & L
] [} =% D D S T =] > =1 @ =} =} =} D I < 3 [} 53 o =} D (]
2 £ ¢ < g 05 ¢ & 2 2 2 3 8 2 38 = 2 3 & = 2 8 8 o 2 2 & s ¢ 2 3 2 =2
< ~ ~ o <] < © = © & bS] bS] ] © ) © © © < < N 0 © © @ @ o ~ o] o] ) ) e} 1
L o N — N N o N o o N N — o — o N N N — N N N N N — o N N N - — o N
w N © N o o — o~ o~ ™ — o o wn (=3 o < o o o < < o © © o o © © © © @ o o wn < wn ™ o o
A — — — — — — n © © — © N < (3] (3] N o™ ™ N — N — N
ey
(@)
N
o
= =
(=}
8 <
=]
] o
= @ . . . @ = =
[} 12} [ [} Qo [} [ [
> - _ > > > 2 > >
S 17} ) ) ) S s S )
(s} M = [3) ) 8] N o (3} N (3} o N
L £ 2 g 2 g = g R T R
g 3 3 g E |8 2 3 - 2 3 o - 2 |8 S ¢ 2 o g2 3
7] (8] hre [} > c S [a] = =
k) < k) <) S = b <) S I 5] o s} fo} < o} <) S
X S s ° 8 % [CHEET S = S & S s = S g @ = S = S o
= ~ 2 =4 = ~ ) =] £ ~ @ = 5 £ ~ 2 c £ ~ o) £ ~ ®
S =) = N @ =% =) c 7] S =) c S 7] 5 =) = 9 S =) c S =) c
2] £ S 2 2} £ S = & £ S o =1 & £ S N & £ S & £ S
b =] a < £ b =] N S =] N c S = a c F=] N =] N
c = pu} c = [s) ~ c = = o ~ c = = ~ c = ~ c
g £ |3 £ 8 = 8 g |5 2 8 + 8 £ |5 2 8 + 8 g |3 £ 8 g £ |3 2 8 8 g |g
o 1%} r=4 ‘T [N v — [N = a = o 1%} — [N
=2 >~ 2 5 @ & 2 > L S @ -2 > S 4] - > 2 5 <] v |2 > 2 S @ v & P
o - k=] S = < o - kel S = < <3 a - kel S = < <3 a - Q S = < 1< o - k=] S = < < a - kel S
S 4 2 = - £ < 2 2 = ° 3 c 2 2 = - fas} c o > = - 5 c 7 > = 5 c @ S =
S 5] = @ S i) = @ S i) = [ S i) 2 ) S 4] 2 o ° 3 s ki 2
= = = r o 5] ] = = = " N o o c F=1 = = o Q c E=1 = < o Q c E=1 = = Qo o c F=1 = <
= 7] & o =1 & 3 o | £ =1 & [ =3 o £ =1 & o =3 o £ = & 5 3 o | £ =1 & @
@ f Q 3 @ 2 © @ f Q o 3 5 < © @ f Q 3 IS < © @ g Q S © ] © @ Q 3 5 < © @ Q
2 =3 5] & S ) 2 =3 ] 2 S = 2 =3 ] 3 S = 2 =3 ] 3 S = 2 = ' ] a S = 2 =3 ' ]
E ¢ 2 & €t 5 2 £ ¢ 2 § g g I £ E 2 § g g I £ & 2 § € 5 T £ g 2 § g & T £ ¢ 2 §
= o £ k=] = 2 S = > £ k=i - < 2 S = > £ k<] = 2 s = o £ - < 2 S = o £ k<] < 2 S = o £ k<]
) = > =3 c K = E=1 = > =3 c < < = = > =3 c K 3 2 = B4 =% c i 2 = 4 =% c T 2 = S o c
[ S} I S 5 [ IS} ] 5 Q = S s [ IS} ] S s © S} I g 5 [ 5] I = g s [ S} ]
£ 3 O S 3 @ ° S 3 O g 3 = @ ° S s o© S 3 @ ° S 3 o S 3 @ ° S & O S 3 @ ° S s o© S 3
b= c ° [} e 2 = = c - O [} 1=} = = = - 3 ) 2 = = = c S @ 2 S = = k<l O 1=} = = = Ee] )
Z 51 - c = = I - c = I =1 - c = © =1 c = o c = c = I 3 =1
= 8 < @ 9] = = = ] < @ = < = = 3 ] < 5] a [} 5 = - 8 < o} @ = = 3 S < @ < = = 3 ] < 3]
2 |5 & |3 =3 E 38 = = 7B 3 S o E 8 = = ® S =3 E 8 = = ® 8 =2 E 8 = = 7 S =3 E 8 = = ® S =3
= % 2 & £ £ a 2 2 o & £ o £ a b 2 o & £ c £ o % b 2 & £ £ a 2 2 o & £ £ o i 72 2 & £
° 2 = 5] <) o o 2 2 = 15} S =1 S 5] 2 2 = 15} o ] S o 2 2 = 5] S S 5] 2 2 = 5] S S 5] 2 2 = 15} o
< = = 7] o o = = = = @ o o = = = = ? o 5 O = = = = @ o o = = = = a o o = = = = ? o
< | g 5
o
'
o o o o o o o
o (=] (=] o o (=] o o o o (=] (=3 o (=] o o o o =
g 8 & 8 S 8 § 8 8 R 8 2 8 3 8§ & § 83 8 = @ @ & 8 2 8 & g & 8 8 28 ] 8 g 8 @ R 8 8 8
< < < n n n n n n n n — <t N o N o N N N < 0 5] © © © 0 s3] <t o N N [ @ o« o 0 [ @ o 0 [ <
® @ @ ® ¥ & @ ® & & ® o 7 o & o @ & «© « F 5 F 2 5 F 2 Z © ® @ @ © o o ¥ & ©o o ® © o @
— - - — O o - — — - - < S — — o - — — — 2 3 o b3 o o o o 1S - | — — o - O o — o - — — —
< < < < L < < < < < < < o o QO 15} O Q QO QO d d d . . d d O o 15} O Q QO 15} 15} w o QO 15} 15} Q QO QO
C C ¢ < C ¢ ¢ < < C o ) a ) ) ) a a n o a n o 5 @ ) ) ) ) ) ) ) a ) ) ) ) )
%] %) %) %] o %] %) %] %] %) %] (%] %] o) %) %] (%] %] %) %] %] (0] b4 b4 =z z z b4 b4 @ %] %) %) %) 1%} %) %] o %) %] %] %] %] %] %]
z z z b4 e 2z z b4 b4 b4 z z kel e 2 z z z z z z c 5 5 5} o 5] 5} 5 c 2 z z z z z z e 2 z z b4 b4 z z
o © o o & & © 9 9o o o o c & 0 © 9 9 o o o c |3 [8 |8 [8 I3 [8 |8 & 0 9 9 9o o o 9o & & © 9 9 o o o
A s} s} s} s} NS o s} s} o s} o g o © s} o s} o s} s} N N s} s} o s} o o N s} o s} o s} s}
= |
8 | —_—
<< ! ———




Page : 23/24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

o
[
1=]
3
o)
=
1=
3¢
I~
e
1=
3¢
©
=l
=]
3
o
=l
1]
34
4]
2
S
>
= H
o o
~ —
Py ~
I o
o~ o £
£ S o
— —
g I 2
H o @ o
E — £ £
m © (=3 o
fol [ «Q o
— o @
[r4 < — —
-l > > > > > > > > > > > > > > > >
53 T & & & B & = g T 3 3 g & & & B g ¥ & & B T & & B g & & B g ¥ & 7
lm =l =l =] =] =] =l =] =] =] =l =] =] =] =] =] =l =] =] =l =l =] =l =] ° =] =l =] =] =] =] =] =] =]
5 © © © © © © © © © © ~ © © © © © © © © © © © © © © © © © © © © © ©
G . . . ] } . . ] } . ) . ] } } . ] } . . . . . . ] . . ] ] . ] } }
O o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ - o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~ o~
- - - - — - - - — - - - - — — - - — - - - - - - - - - - - - - — —
< < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < < <
(3] (3] (3] 3} 3} (3] (3] 3} 3} (3] 3} (3] 3} 3} 3} (3] 3} 3} (3] (3] (3] (3] (3] (3] 3} (3] (3] 3} 3} (3] 3} 3} 3}
= = © © © © © <) <) < < < S} <) - o o <) S} o ~ <) <) <) o re) =) <) <) S} - <) S} o o
<8 ~ ~ ~ ~ ~ = « = =
=
=
© © ~ ~ ~ ~ © © © © © © © © ~ © © ~ © © ~ © © ~ © ©
2 3 3 S 9 9 9 - 3 3 o S 3 3 3 49 S8 g & S 38 3 S S 99 5 S 2 2 38
= . . oy z . . T ; ; . oy T 7 < . z = . : ; T 7 ; 0 : !
L 3 & s S T a = 53 3 T s 5 5 & T 2 S S o 5 S S & k3 5 a S 3 5 z z 5
| > = o > - = = << n =4 = 2 < < n = = = 2 o = > 2 o w < = e = < = = 2
S b b N T s o o = 6 [ I T B~ ST © 8 8§ 4 |9 o § : & ¢ Q : & : ; &
& ~ ~ — - = — =] @ — =1 i — I ] =1 S =] = S = S ™ 3 % I3 ] N B ~ % 2 o
= © © © © © ~ n n n © © n e} © n © [t} %5}
5 9 3 9 5 5 g 9 3 7 2 9 9 2 3 7 9 2 8 9 3 18 |9 |7 9 9 3 3 2 9 2 3
%] > > > &b & o iy & oy S & Y & L oy Y L o iy 1% > +“ > = & & L & > L > <
<} <} <} S S Ej s} T S <) S s} <] a S S 5 S <] I 5} 3 S T S 5
2 2 2 2 48 9 2 3039 = 2 2 8 % 9 2 2 732 8 8 2 = g8 & 5 3 : : 2 3
o [te) [te) o 2} ™ IN] b} ® © © I < ® © ~ =] =4 0 < o =] © ] ® IN] b} =] ©
Ll — — N 3 — N N S =] 3 - =} o~ - =] =} =} =] © =] < ~ ™ =] 39 N « «~ I N 39 «
5 <) o~ < & ~ ) <) & © © 0 o~ © o o o © © o © ~ o ~ o < o~ ~ I o 0 Iy ~ ™~
— ] — — — < » © ~ N o < @ < =3 © I ~ S IN] =] ~ ~ ~ ~ = ~ ® < S
(=} ™ — — Lal I — I — o o~ 132 o~ I N o~ N Lal —
ey
=
[}
=3
£
Qo
3
< [
+ A
= = = o 2
2 2 c £ ® @ =
<} s} = = ] o
= i}
= ] = S S s (s}
@ =1 E=3 = = « Eel
o 5 =3 = p=3 K= & @
g [N o o @ @ [ > 4
E g 78 + + g 4 5 5 2 8
— j=2] f= o o
2 |5 > ¢ - T 3 5 & = 2 £ 8 g 8 p 2 |2
+ B - & - ) " — S = 9 = F=1 2 c <3 <3
. £ & 0 <} - <+ - s} > 3} < =) < S S S
4 S 5 ~ 8 bl £ © > > k= G4 & L 5 8! L S x = =
3 a 2 © =3 > =1 4] [ z ) =1 o ] o 3 o i} = < » © ©
8 o ~ & 8 3 § &8 © + & & &8 % s 9 32 g v 9 E & E E
z 8 g 3 § £ & 4 ¢ 3 s 2 * & i § £ % 8 3 : § e £ g &
S = 8 7] @ € o ™ 2 @ e c P 2 2 > o K 2 5 o <] g = s s
4 3 < I} S] | 5 < g 7 15} =3 5 S ? 154 = £ 2 = = g = = 5 5 5
o} 2 o o [} = i < =1 < = Q B 3 - =4 + s =) 2 + T > < 54 o IS IS
4 o e c B w + o 7] > = =3 =] g > = o @ < 5 @ < =} = ] o
c ~ %] D c o @ @ (2] ] =4 © 12] j=2) o 1) j=2) QL %} o =} [v4 o
£ o 3 £ o + £ & 2 S B - & % £ + g a 2 4+ : ; 1 1
o 2 < S c ) < < 7} 153 < 5 = ~ ~ = -
=3 £ S € w P I < = o @ @ 2 2 x S * R T c =) 2 a IS =) 2 o o o o
2 E=1 N 5 < ] S S 2 =1 T = a ] = = - £ £ a k=1 £ 5 Q = e e e
9 o ? 5§ £ & % & 8 2 - L e + 2 m g ¢ 3 ¥ S ¢ 3 3 ° g & g ¢
2 g 28 a s R © s |2 ot & s 9 ° + x 5 o @ & <] S @ & 2 |2 |2 |2
£ £ g &8 , 2 5 8 & & B g £ 8 £ g 4 & £ oz g |+ 2 o |9 | 2 o |2 |% ez (3 |3 |3
> = S s 8 2 £ % § & = g s z & 8 & FAE- TG B @ |z o |@ S 1515 15 £ & & & 3
g g = £ ©& 5§ 3 © 8 = B8 2 T 8 3 & & s & 5 & @§ @ @ @ 3 @ @ s 2 8 &8 8
g § ¢ 85 g 9 g 0 §, 5 £ ~ § 5 o 5 5 e £ 5 2 5 2 < <« < < o o o o > %5 5 5 B
a 2 = = & o S m ) = 151 = = @ x @ o =T 5 5 o T c c c c c c c c S — - - -
© = < © (s} 17} 17} 7] 7]
g 8 g = £ 2 8§ 5 5 &8 2 5] ’ " ! ; : : | - ; ’ s & 8 ¢ s & S ¢ oz |2 2 2
P s § § 3 & & E e < ¢ W & =z o o o o o 6 o 6 oo £ /g 2 |g £t £ % X 4@ 8 & 8
m ) ° S > o 2 g © 2 = 9 9 m =4 =4 =4 = =4 i I + =4 =4 o a o o o fa) a o o a o L L L L
= 2 = E ® c o @ (%) < B = < £ g g g g < < o < L g £ £ £ £ £ £ £ £ [] <} S S S
5] 3 = = ksl = k) X = = S K4} > = = = = = = = = = = ] « o« 0 ) L] @ @ o o = = = =
> £ o = = = ki S = £ = = ° 3 3 = = = = = = = = = @ @ @ 9] @ o) ) ) s
= £ 2 8 8 S £ © € 2 o (] < = © © © © < © © < © © << =) =) <) =} (6} =) =) =} =) o} o ° o o
5 s & z z £ g% 5§ r & § & T 2 & 5 5 5 & & 5 53 5 5 & e 2 2 E 2 e B B 2 5 S § § 8
< o = = = = 7] o . = o > [ Rl IS a a @ & @ a & @ 2 a o & & & @ o o 5 @ @ 2 x x x
g o c =] =] w
g 5 3 S 9 5 E ;
%)
o o o o o o o W =] o o Q o wn = = X a a " %]
3 g ] 3 0 =3 L I 153 b= = K m & ©o o o o Q g o o Q =3 Q = c o o Q o c o o o o ¥ £ o o o o
= o
<t 3 3 S 3 > 5 S > 2 - c = o e I I @ < Ire) g = I 5] < o] £ 4o I ] 53 £ 4o I @ 53 = 5 2 S @ <
3 ) ) ] ] > ) ] ) ) } ; ) = £ = o o o S =] 2 o o o S o o =] =1 S o o o S S o S =] S
b3 b2 be} o b2} b2 be} = Rl b2} b2 Q2 . = =] = = = = 5 I « I 2 o o = = = o 2 N N s o = = =
L © © © Q Q © © T Q < © = Q - =] [5) (%] (%] (%] (%] (%] 7] » (% % 1% o [J] % 1%} %] %] [J] 7 1% 7] 7] W 1%} (%] (%] (%]
o ¢ g9 g9 g g [ ] o ¢ g %} w g =2 O w w w w w o u u u w o 2 4 w w w D u w w w s T & w w w
c =z =z = P =z =z = = P =z =z P [3) X [a) [a) a a a X [8) 8] (8} (&} (8} el (O] 4] (o] [¢] el O] 4] [¢] ] © ] ] ] ]
5 o o o o o o o = o o o 0 o o) X o Q Q Q Q Q o Q Q Q Q Q h=l = o4 o o o = o4 o o [°4 o o [=} Q Q Q
a N © o o o o o o L O o o f © 2 0 p ° @ @ @ @ A o© @ @ @ @ T 5 o @ @ @ s o @ @ ) o g « 4 x x
W, | o (2] @
i
<<




Page : 24/ 24

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage Il (Southern Portion)

Data Date: 27-Feb-15

Print Date: 23-Apr-15 13:05

‘N . . i . . i
< ' ' ' ' ' '
= | | | | | |
S b o iill. L el b e il b el b el [
=) | | | | | |
== : : : : : :
Q- S S e e e [—
< | | | | | |
= | | | | | |
w : : : : : :
L) | | | | | |
a | | | | | |
° : : : : : :
(%] i i | | | |
< i i | | | |
= : o T T T .
= [3 ” ” ” ” ” ”
or—t """~ PTTTTTTT T T TTT T m e PTTTTTTT T TT T FTTTTTTT T T T T T T PTTTTTTT T T T T T T s PTTTTTTT T T T T T T s [
N[ | | | | | |
= : : : : : :
< | | | | | |
= m m m m m m
w | | | | | |
- : : : : : :
o : : : : : :
z : : : : : :
o : : : : : :
0 | | | | | i
< | | | | | |
5|3 : : : : : :
S =l b b b e | BT - Feeeo
R : : : : : :
= ' ' ' ' ' '
< ; ; ; ; ; ;
= : : : : : :
w | | | | | |
5 m m m m m m
o | | | | | |
z | | | | | |
(©) | | | | | |
0 : : : : : :
< | | | | | |
913 : : . . . .
D S e e [ | NN (R R — e e [
<[~ ” ” ” ” ” ”
= i i | | | |
< ' ' ' ' ' '
= ' ' ' ' ' '
w m m m m m m
L} | | | | | |
[a} | | | | | |
z | | | | | |
o | | | | | |
2 : : : : : :
< : : : : : :
] 3 | | | | | |
(= i TTTTTTTTTTTTTTTTTTTTn [ [ Tt Tt T
[N | ™ " " " " i i
= | | | | | |
< | | | | | |
= | | | | | |
o 1 1 1 1 1 1
=) j j j j j j
E | | | | | |
z j j j j j j
[e] | | | | | |
0
=
3
=
I3
4
) > > > > > > > > > > > > > > > > > > > > >
3 ) ) ) ) ) ) ) ) ) ) ) ) ) ) ) ) ) 3 ) ) )
lm =l k=l =l =l =l k=l =l =l =l =l =l =l =l =l =l =l =l =l k=l =l =l
o © © © © © © © © © © © © © © © © © © © © ©
5 . . . ' . . . ' . ' ' , . ' . . ' . . . '
O o o~ o~ o o o~ o~ o o o o o o~ o o o~ o o o~ o~ o
- - — — - - — — - — — - — — - — — - - — —
< < < X T < T T < T T < T T < T T < < EEE
S S o S S o S S O S S o S S O S S O S O O
'S mla. o - — =) < o o o o o o o o™ [\ [\ o o o o o o
8 - - < ] ~ N N
(T
5 © © © ©o © ~ © ©o ©o ©o ©o © © ©o © oo} oo o ~ ~
12 1_. =1 - — — 1_. =1 — ~ — — — =1 — — ~ =1 1_. =1 - <
s |3 S 5 a8 & e T 5 s =& 3 O T e 5 s L5
k= 8 S S @ ) I} S S S ° ° ) @ <) @ S S ) 3 54 2
> = 2 < %] (=] = i 2 < Q Q z 7] z [=] ? i = (=] = =
5 S R ) @ &b - T N NS S b S 1
& — 34 o o~ o ] o 3 =1 (=] Y ~ o~ =] — N o — 3 « —
= © n n © © ~ n © n n © © © ©
g |7 s 7 9 7 9 < 32 7 g < 4 2 8 4 4 32 9 g 5 9
] > a > o > a aQ & > py <3 =Y & py a = & iy py o &
<] @ ] g & [ @ ) =] 3 @ =] @ ] o S S
L g 2 2 2 9 3 3 = T2 9 z 3z 3 : 3 9 2 3
] e} ~ o~ © ~ N © ~ =4 ™ N ~ ~ b ©
Ll 39 3 — N - — 3 o 3 N 3 - — o =] N — ~ N S S
= @ @ o =) < «© o™ o o [+2] < © fnl (=2} ~ ~ [22] [32] o (2] ©o
=3 N N — < wn © — < o n n n (=] o © fo2} n wn o™ ~ N
(=] < N N - - N - o o (3] ™ < < I — —
=
(@)
] = =
] £ 3
g s g
c
5 g - s 3
7] 2 < <
et g o= c 9 c O
@ = T < T 4]
) o @ 2 o s < s g
£ g s 9 2 S S 2
=t £ & ¢ < 0 S5 o 5
G © 8 S 8 S
g @ 2 8 = e £ s = s 2
= a @ © s o s o 5 3
g pa g 8 S 5 8 &5 g < 2 c 2
(] = < c 4 = o = 4 2 =3 k<] =3
L5 S S S < © < © H < = <
I = =1 =1 + B 2 = =1 <) 2 =) ?
o a o < =) © © 2 2 2 2
2 E 2 £ E g + % + % = S 2 = = e
S s 2 S S > o £ o £ S = 5 S = 5
g o = [ [ S I} 7} ? 7} @n < @ s
= T o ¥ % = 8 3 8 3 g 2 & g & &
< s L <] S | £ s v 2 5 g £ == == 2
& 5 S5 & & i@ £ S 3 £ S 3 : ) . : . .
] | . . . > 15 = = 15 = = < < < o N o
' > k74 m 3 k74 m o o (=} o (=} (=]
a a | |&a |a [o € g 2 < g 2 < s = = s = =
o = = = = = < < S 3 L S 3 s = = = s =
= s 5 35 3 35 5 : : . ! ! ! 2 2 ¢ 2 2 ¢
3 o o6 o o o o © 3 < < < © © © <t 5 S 5 o o S S
- x x x x x =
£ 2 3 3 : & 5 s 2 &£ & & 2 &8 & & - A R
T Q £ £ £ = . £
a > = 4 4 = “ =3 & & S S S Q S S S [0 =3 3 = [0 2 =3 <
5 = S S 5] 15} 5] c © ) c & & c T T - S 8 ] - S S s
S 2 2 2 o e g 8 3 g £ |2 |2 (2 |2 |€ |2 o 2 8 8 o 8 8 38
= 3 B 7] 7] 173 171 2 @ 3 -~ £ g = £ £ = 3z (3 |8 2 |53 |48
© 4 <L L < 4 a = i < 0 © © o © © ) = =4 < < = = =4 <
° it % = = = = = ; " 1 c 8 ¥ 8 ¢ T s = -« 3 3 5 - 3 3 35
E (¢ 8§ ¢ ¢ ¢ ¢ ¢ > 2 2 s 2 =2 = 5 2 =2 2 2 & & @ I L & I
= S — S S <) S S e e e m = = 2 m = = 2 o 4] c c c 4] = c c
> [ & 2 = = 2 25 § & § s £ £ £ s £ £ £ |8 2 £ £8£ 32 £ £%%
= g B 88 B B 2 g c c |c c . g2 | |8 |& |8 |2 |= a 1 5 58 59 ¢+ S 5g B
° <} ] <] ] o o .2 k=l k=3 E=y c o o 7} c o o 7} ° n = ER EO = E& E
<C [+4 (<} [+4 o o o xn 2] (7] 7] - o o 24 — o o 24 c R = =4 =o @ = =3 =
1 = o o o s = X
' T T ]
. - : B = 2 22 = |2 (s [z N =
o o o
2 rel I o] 54 D = o I 1] o © S =1 S o S 2 2 o W. S N I W. S I 2
o o 54 I S S 54 = S S S c 5 5 5 c 5 5 ) c o =1 =1 o s} =]
S 2. I 2 N « < = = - £ = [ [ [ = [ [ [ o © = =1 =1 C « ]
g 2 ¢ 9 9 ¢ 49 8& 3 o 4 £ £ @ @& = @ w4 ¥ oL & T oI S a5 3
i1 uw w uw u ul w w uw = g T = (2} w i i oW w ri]
gy 2 2 2 z z 2z g =z = =2 ®8 & 8 g8 2 4 @ @ g @ &
u TS = 2 8 8 B S =9 5] 2 c =2 = = c 3 E
x e = 4 4 x x 2 9 3 3 O x & & & © & & & = S 9 ] ] S 9 ] ]
[a] @ n @ = = i
,.ﬂv. e
< | s ——




Mott MacDonald | Contract No. HY/2013/04 HZMB HKBCF — Infrastructure Works Stage Il (Southern Portion)

Appendix D. Event and Action Plan

355861/ENP/ENL/03/09.05/0 | October 2016
Y:\Hong Kong\ENL\PROJECTS\355861 HZMB HKBCF (Southern Portion)\03 Deliverable\09 Quarterly EM&A Report\(05) Jul-Sep 2016\(05) Jul-Sep
2016.docx



Event/Action Plan for Air Quality

EVENT ACTION
ET IEC ER CONTRACTOR
ACTION LEVEL
1. Exceedance | 1. Identify source, . Check monitoring | 1. Notify Contractor. | 1. Rectify any
for one investigate the data submitted by unacceptable
sample causes of ET; practice;
exceedance and . Check Contractor’s . Amend working
propose remedial working method. methods if
measures; appropriate.

. Inform IEC and ER;
. Repeat measurement

to confirm finding;

. Increase monitoring

frequency to daily.

2. Exceedance
for two or
more
consecutive
samples

. Ildentify source;
. Inform IEC and ER;
. Advise the ER on the

effectiveness of the
proposed remedial
measures;

. Repeat measurement s

to confirm findings;

. Increase monitoring

frequency to daily;

. Discuss with IEC and

Contractor on remedial
actions required;

. Ifexceedance

continues, arrange
meeting with IEC and
ER;

. If exceedance stops,

cease additional
monitoring.

. Check monitoring

data submitted by
ET;

. Check Contractor’s

working method;

. Discuss with ET

and Contractor on
possible remedial
measures;

. Advise the ER on

the effectiveness of
the proposed
remedial measures;

. Supervise

Implementation of
remedial
measures.

—_

Confirm receipt of
notification of
failure in writing;
Notify Contractor;
Ensure remedial
measures
properly
implemented.

. Submit proposals for

remedial to ER
within 3 working
days of notification;

. Implement the

agreed proposals;

. Amend proposal if

appropriate.

Page 1




EVENT ACTION
ET IEC ER CONTRACTOR
LIMIT LEVEL
1. Exceedance | 1. Identify source, 1. Check 1. Confirm receipt 1. Take immediate
for one investigate the causes monitoring data of notification of action to avoid
sample of exceedance and submitted by ET; failure in writing; further exceedance;
propose remedial 2. Check 2. Notify Contractor; | 2. Submit proposals
measures; Contractor's 3. Ensure remedial for remedial actions
2. Inform ER, working measures properly to IEC within 3
Contractor and method; implemented. working days of
EPD; 3. Discuss with ET notification;
3. Repeat measurement and Contractor on 3. Implement  the
to confirm finding; possible remedial agreed proposals;
4. Increase measures; 4. Amend proposal if
monitoring frequency | 4. Advise the ER appropriate.
to daily; on the effectiveness
5. Assess effectiveness of of the proposed
Contractor’s remedial remedial measures;
actions and keep IEC, | 5. Supervise
EPD and ER informed of implementation of
the results. remedial
measures.
2. Exceedance | 1. Notify IEC, ER, 1. Discuss amongst | 1. Confirm receipt of | 1. Take immediate
for two or Contractor and EPD; ER, ET, and notification of action to avoid
more 2. ldentify source; Contractor on the failure in writing; further exceedance;
consecutive | 3. Repeat measurement potential remedial | 2. Notify Contractor; | 2. Submit proposals for
samples to confirm findings; actions: 3. In consultation remedial actions to
4. Increase monitoring 2 Review with the IEC, [EC within 3 working
frequency to daily; Contractor's agree with the days of notification;
5. Carry out analysis of remedial actions Contractoronthe | 3. Implement  the
Contractor's working whenever remedial agreed proposals,
procedures to necessary to measures to be 4. Resubmit proposals
determine possible assure their implemented; if problem still not
mitigation to be effectiveness and 4. Ensure remedial under control;
implemented; advise the ER measures 5. Stop the relevant
6. Arrange meeting with accordingly; properly portion of works as
IEC and ER to 3. Supervise the implemented; determ.med by the
discuss the remedial implementation of 5. If exceedance ER until the .
actions to be taken; remedial continues, exceedance is
7. Assess effectiveness measures. congider what abated.
of Contractor’s portion of the
remedial actions and work is
keep IEC, EPD and respon3|b|e and
ER informed of the instruct the
results; Contractor to
8. If exceedance stops, stop that portion
cease additional of work until the
monitoring. exceedance is
abated.

Page 2




Event / Action Plan for Construction Noise Monitoring

EVENT ACTION
ET IEC ER CONTRACTOR
Action Level  [1. Notify IEC and . Reviewthe analysed [1. Confirm receipt of 1. Submit noise

Contractor; results submitted by notification of failure mitigation

2. ldentify source, the ET; in writing; proposals to
investigate the causes of [2. Review the proposed [2. Notify Contractor; IEC;
exceedance and propose remedial measures by (3. Require Contractor 2. Implement
remedial measures; the Contractor and to propose remedial noise mitigation

3. Report the results of advise the ER measures for the proposals.
investigation to the accordingly; analysed noise
IEC, ER and . Supervise the problem;
Contractor; implementation of 4. Ensure remedial

4. Discuss with the remedial measures. measures are
Contractor and properly
formulate remedial implemented.
measures;

5 Increase monitoring
frequency to check
mitigation
effectiveness.
Limit Level . Inform IEC, ER, EPD . Discuss amongst ER, [1. Confirm receipt of  |1. Take immediate

and Contractor;

. ldentify source;
. Repeat

measurements to
confirm findings;

. Increase monitoring

frequency;

. Carry out analysis of

Contractor’s working
procedures to
determine possible
mitigation to be
implemented;

. Inform IEC, ER and

EPD the causes and
actions taken for the
exceedances;

. Assess effectiveness

of Contractor’s
remedial actions and
keep IEC, EPD and
ER informed of the
results;

If exceedance stops,
cease additional
monitoring.

ET, and Contractor on
the potential remedial
actions;

. Review Contractors

remedial actions
whenever necessary
to assure their
effectiveness and
advise the ER
accordingly;

. Supervise the

implementation of
remedial measures.

@

notification of failure
in writing;

Notify Contractor;
Require Contractor
to propose remedial
measures for the
analysed noise
problem;

Ensure remedial
measures properly
implemented;

If exceedance
continues, consider
what portion of the
work is responsible
and instruct the
Contractor to stop
that portion of work
until the
exceedance is
abated.

action to avoid

further

exceedance;

Submit proposals

for remedial

actions to IEC
within 3 working
days of
notification;

Implement the

agreed proposals;

4. Resubmit
proposals if
problem still not
under control;

5. Stop the relevant
portion of works as
determined by the
ER until the
exceedance is
abated.

n

©w
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Appendix E — Implementation Schedule of Environmental Mitigation Measures (EMIS)

Air Quality

§5.5.6.1 A
S5.5.6.2 A2
$5.5.6.2 A2
$5.5.6.2 A2
$5.5.6.3 A3
$5.5.6.4 A
S55.6.4 A5
S5.5.7.1 A6

1) The Contractor shall follow the procedures and requirements given in the Air All construction
Pollution Control (Construction Dust) Regulation sites

2) Proper watering of exposed spoil should be undertaken throughout the construction Al construction
phase: sites

+ Any excavated or stockpile of dusty material should be covered entirely by
impervious sheeting or sprayed with water to maintain the entire surface wet and then
removed or backfilled or reinstated where practicable within 24 hours of the excavation
or unloading;

+ Any dusty materials remaining after a stockpile is removed should be wetted with
water and cleared from the surface of roads;

+ A stockpile of dusty material should not be extend beyond the pedestrian barriers,
fencing or traffic cones.

+ The load of dusty materials on a vehicle leaving a construction site should be
covered entirely by impervious sheeting to ensure that the dusty materials do not leak
from the vehicle;

+» Where practicable, vehicle washing facilities with high pressure water jet should be

provided at every discernible or designated vehicle exit point. The area where vehicle
washing takes place and the road section between the washing facilities and the exit

point should be paved with concrete, bituminous materials or hardcores;

» When there are open excavation and reinstatement works, hoarding of not less than ~ All construction
2.4m high should be provided as far as practicable along the site boundary with sites

provision for public crossing. Good site practice shall also be adopted by the

Contractor to ensure the conditions of the hoardings are properly maintained

throughout the construction period;

+ The portion of any road leading only to construction site that is within 30m of a
vehicle entrance or exit should be kept clear of dusty materials;

+ Surfaces where any pneumatic or power-driven drilling, cutting, polishing or other
mechanical breaking operation takes place should be sprayed with water or a dust
suppression chemical continuously;

+ Any area that involves demolition activities should be sprayed with water or a dust
suppression chemical immediately prior to, during and immediately after the activities
s0 as to maintain the entire surface wet;

+» Where a scaffolding is erected around the perimeter of a building under construction,
effective dust screens, sheeting or netting should be provided to enclose the
scaffolding from the ground floor level of the building, or a canopy should be provided
from the first floor level up to the highest level of the scaffolding;

+ Any skip hoist for material transport should be totally enclosed by impervious
sheeting;

+ Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should

be covered entirely by impervious sheeting or placed in an area sheltered on the top
and the 3 sides

+ Cement or dry PFA delivered in bulk should be stored in a closed silo fitted with an  All construction
audible high level alarm which is interlocked with the material filling line and no sites

overfilling is allowed;

+ Loading, unloading, transfer, handling or storage of bulk cement or dry PFA should

be carried out in a totally enclosed system or facility, and any vent or exhaust should

be fitted with an effective fabric filter or equivalent air pollution control system; and

+ Exposed earth should be properly treated by compaction, turfing, hydroseeding,

vegetation planting or sealing with latex, vinyl, bitumen, shotcrete or other suitable

surface stabiliser within six months after the last construction activity on the

construction site or part of the construction site where the exposed earth lies.

3) The Contractor should undertake proper watering on all exposed spoil (with at least  All construction
8 times per day) throughout the construction phase. sites

4) Engineer to incorporate the controlled measures into the Particular Specification All construction
(PS) for the civil work. The PS should also draw the Contractor’s attention to the sites
relevant latest Practice Notes issued by EPD.

5) Implement regular dust monitoring under EM&A programme during the construction Selected

stage. representative
dust monitoring
station

The following mitigation measures should be adopted to prevent fugitive dust Selected

emissions for concrete batching plant: representative

V (covered by
Contract No.
HY/2010/02 &
HY/2011/03)

N/A



§6.5.2.7

A7

+ Loading, unloading, handling, transfer or storage of any dusty materials should be ~ dust monitoring
carried out in totally enclosed system; station

+ All dust-laden air or waste gas generated by the process operations should be
properly extracted and vented to fabric filtering system to meet the emission limits for
TSP;

+ VVents for all silos and cement/pulverised fuel ash (PFA) weighing scale should be
fitted with fabric filtering system;

+ The materials which may generate airborne dusty emissions should be wetted by
water spray system,;

+ All receiving hoppers should be enclosed on three sides up to 3m above unloading

point;

+ All conveyor transfer points should be totally enclosed;

+ All access and route roads within the premises should be paved and wetted; and

+ Vehicle cleaning facilities should be provided and used by all concrete trucks before
leaving the premises to wash off any dust on the wheels and/or body.

The following mitigation measures should be adopted to prevent fugitive dust All construction
emissions at barging point: sites
+ All road surface within the barging facilities will be paved;

+ Dust enclosures will be provided for the loading ramp;

+ Vehicles will be required to pass through designated wheels wash facilities; and

+ Continuous water spray at the loading points.

Construction Noise (Air borne)

$6.4.10

S6.4.11

S6.4.12

S6.4.13

S6.4.14

Sediment
S7.3

N1

N2

N3

N4

N5

N6

$1

1) Use of good site practices to limit noise emissions by considering the following: All construction
+ only well-maintained plant should be operated on-site and plant should be serviced sites

regularly during the construction programme;

» machines and plant (such as trucks, cranes) that may be in intermittent use should

be shut down between work periods or should be throttled down to a minimum;

+ plant known to emit noise strongly in one direction, where possible, be orientated so

that the noise is directed away from nearby NSRs;

+ silencers or mufflers on construction equipment should be properly fitted and

maintained during the construction works;

+ mobile plant should be sited as far away from NSRs as possible and practicable;
+ material stockpiles, mobile container site officer and other structures should be

effectively utilised, where practicable, to screen noise from on-site construction
activities.

2) Install temporary hoarding located on the site boundaries between noisy All construction
construction activities and NSRs. The conditions of the hoardings shall be properly sites
maintained throughout the construction period.

3) Install movable noise barriers (typically density @ 14kg/m2), acoustic mat or full For plant items

enclosure close to noisy plants including air compressor, generators, saw. listed in Appendix
6D of the EIA
report at all
construction sites

4) Select “Quiet plants” which comply with the BS 5228 Part 1 or TM standards. For plant items
listed in Appendix
6D of the EIA
report at all
construction sites

5) Sequencing operation of construction plants where practicable. All construction
sites where
practicable

6) Implement a noise monitoring under EM&A programme. Selected
representative
noise monitoring
station

1) The requirements as recommended in ETWB TC(W) 34/2002 Management of All construction
Dredged/Excavated Sediment shall be included in the Particular Specification as sites
appropriate.

Waste Management (Construction Noise)

$8.3.8

WM1

Construction and Demolition Material Al construction
The following mitigation measures should be implemented in handling the waste: sites
+ Maintain temporary stockpiles and reuse excavated fill material for backfilling and

N/A

N/A

N/A

v

v

V (covered by

Contract No.
HY/2010/02)

v

%



$8.3.9-
§8.3.11

$8.2.12-
$8.3.15

$8.3.16

$8.3.17

WM2

WM3

WM4

WM5

reinstatement;
+ Carry out on-site sorting;

+ Make provisions in the Contract documents to allow and promote the use of recycled
aggregates where appropriate;

+ Adopt ‘Selective Demolition’ technique to demolish the existing structures and
facilities with a view to recovering broken concrete effectively for recycling purpose,
where possible;

+ Implement a trip-ticket system for each works contract to ensure that the disposal of
C&D materials are properly documented and verified; and

+ Implement an enhanced W aste Management Plan similar to ETWB TC(W) No.
19/2005 - “Environmental Management on Construction Sites” to encourage on-site
sorting of C&D materials and to minimize their generation during the course of
construction.

+ In addition, disposal of the C&D materials onto any sensitive locations such as
agricultural lands, etc. should be avoided. The Contractor shall propose the final
disposal sites to the Project Proponent and get its approval before implementation.

C&D Waste All construction

+ Standard formwork or pre-fabrication should be used as far as practicable in orderto ~Sites
minimise the arising of C&D materials. The use of more durable formwork or plastic

facing for the construction works should be considered. Use of wooden hoardings

should not be used, as in other projects. Metal hoarding should be used to enhance

the possibility of recycling. The purchasing of construction materials will be carefully

planned in order to avoid over ordering and wastage.

+ The Contractor should recycle as much of the C&D materials as possible on-site.
Public fill and C&D waste should be segregated and stored in different containers or
skips to enhance reuse or recycling of materials and their proper disposal. Where
practicable, concrete and masonry can be crushed and used as fill. Steel
reinforcement bar can be used by scrap steel mills. Different areas of the sites should
be considered for such segregation and storage.

Chemical Waste All construction

+ Chemical waste that is produced, as defined by Schedule 1 of the Waste Disposal ~ Sites
(Chemical Waste) (General) Regulation, should be handled in accordance with the
Code of Practice on the Packaging, Labelling and Storage of Chemical Wastes.

+ Containers used for the storage of chemical wastes should be suitable for the
substance they are holding, resistant to corrosion, maintained in a good condition, and
securely closed; have a capacity of less than 450 liters unless the specification has
been approved by the EPD; and display a label in English and Chinese in accordance
with instructions prescribed in Schedule 2 of the regulation.

+ The storage area for chemical wastes should be clearly labelled and used solely for
the storage of chemical waste; enclosed on at least 3 sides; have an impermeable
floor and bunding of sufficient capacity to accommodate 110% of the volume of the
largest container or 20 % of the total volume of waste stored in that area, whichever is
the greatest; have adequate ventilation; covered to prevent rainfall entering; and
arranged so that incompatible materials are adequately separated.

+ Disposal of chemical waste should be via a licensed waste collector; be to a facility
licensed to receive chemical waste, such as the Chemical Waste Treatment Centre
which also offers a chemical waste collection service and can supply the necessary
storage containers; or be to a reuser of the waste, under approval from the EPD.

Sewage All construction
+ Adequate numbers of portable toilets should be provided for the workers. The sites

portable toilets should be maintained in a state, which will not deter the workers from
utilizing these portable toilets. Night soil should be collected by licensed collectors
regularly.

General Refuse All construction

+ General refuse generated on-site should be stored in enclosed bins or compaction ~ Sites
units separately from construction and chemical wastes.

+ A reputable waste collector should be employed by the Contractor to remove general
refuse from the site, separately from construction and chemical wastes, on a daily
basis to minimize odour, pest and litter impacts. Burning of refuse on construction sites
is prohibited by law.

+ Aluminium cans are often recovered from the waste stream by individual collectors if
they are segregated and made easily accessible. Separate labelled bins for their
deposit should be provided if feasible.

+ Office wastes can be reduced through the recycling of paper if volumes are large
enough to warrant collection. Participation in a local collection scheme should be
considered by the Contractor. In addition, waste separation facilities for paper,
aluminium cans, plastic bottles etc., should be provided.

v

v

v

v



+ Training should be provided to workers about the concepts of site cleanliness and
appropriate waste management procedure, including reduction, reuse and recycling of
wastes.

Water Quality (Construction Phase)

S9.11.1.7 W2 Land Works Land-based works V

General construction activities on land should also be governed by standard good areas
working practice. Specific measures to be written into the works contracts should
include:

+ wastewater from temporary site facilities should be controlled to prevent direct
discharge to surface or marine waters;

+ sewage effluent and discharges from on-site kitchen facilities shall be directed to
Government sewer in accordance with the requirements of the W PCO or collected for
disposal offsite. The use of soakaways shall be avoided;

+ storm drainage shall be directed to storm drains via adequately designed sand/silt
removal facilities such as sand traps, silt traps and sediment basins. Channels, earth
bunds or sand bag barriers should be provided on site to properly direct stormwater to
such silt removal facilities. Catchpits and perimeter channels should be constructed in
advance of site formation works and earthworks;

« silt removal facilities, channels and manholes shall be maintained and any deposited
silt and grit shall be removed regularly, including specifically at the onset of and after
each rainstorm;

« temporary access roads should be surfaced with crushed stone or gravel;

« rainwater pumped out from trenches or foundation excavations should be discharged
into storm drains via silt removal facilities;

+» measures should be taken to prevent the washout of construction materials, soil, silt
or debris into any drainage system;

+ open stockpiles of construction materials (e.g. aggregates and sand) on site should
be covered with tarpaulin or similar fabric during rainstorms;

+» manholes (including any newly constructed ones) should always be adequately
covered and temporarily sealed so as to prevent silt, construction materials or debris
from getting into the drainage system, and to prevent storm run-off from getting into
foul sewers;

« discharges of surface run-off into foul sewers must always be prevented in order not
to unduly overload the foul sewerage system;

+ all vehicles and plant should be cleaned before they leave the construction site to
ensure that no earth, mud or debris is deposited by them on roads. A wheel washing
bay should be provided at every site exit;

+ wheel wash overflow shall be directed to silt removal facilities before being
discharged to the storm drain;

« the section of construction road between the wheel washing bay and the public road
should be surfaced with crushed stone or coarse gravel;

+ wastewater generated from concreting, plastering, interal decoration, cleaning work
and other similar activities, shall be screened to remove large objects;

+ vehicle and plant servicing areas, vehicle wash bays and lubrication facilities shall be
located under roofed areas. The drainage in these covered areas shall be connected
to foul sewers via a petrol interceptor in accordance with the requirements of the W
PCO or collected for off site disposal;

+ the Contractors shall prepare an oil / chemical cleanup plan and ensure that leakages
or spillages are contained and cleaned up immediately;

+ waste oil should be collected and stored for recycling or disposal, in accordance with
the Waste Disposal Ordinance;

« all fuel tanks and chemical storage areas should be provided with locks and be sited
on sealed areas. The storage areas should be surrounded by bunds with a capacity
equal to 110% of the storage capacity of the largest tank; and

« surface run-off from bunded areas should pass through oil/grease traps prior to
discharge to the stormwater system.

Ecology (Construction Phase)

$10.7 E4 Watering to reduce dust generation; prevention of siltation of freshwater habitats; Site  Land-based works V
runoff should be desilted, to reduce the potential for suspended sediments, organics  areas
and other contaminants to enter streams and standing freshwater

$10.7 ES Good site practices, including strictly following the permitted works hours, using quieter Land-based works V
machines where practicable, and avoiding excessive lightings during night time areas

S$10.7 E8 + Control vessel speed Marine Traffic N/A
+ Skipper training

+ Predefined and regular routes for working vessels; avoid Brother Islands.



Fisheries
S11.7 F4

+ Maritime Oil Spill Response Plan (MOSRP); HKBCF

+ Contingency plan.

Landscape & Visual (Detailed Design Phase)

$14.3.3.1 LV1

General design measures include: HKBCF

* Roadside planting and planting along the edge of the HKBCF Island is proposed;

+ Transplanting of mature trees in good health and amenity value where appropriate
and reinstatement of areas disturbed during construction by compensatory hydro-
seeding and planting;

+ Protection measures for the trees to be retained during construction activities;

+ Optimizing the sizes and spacing of the bridge columns; Fine-tuning the location of
the bridge columns to avoid visually-sensitive locations;

+ Maximizing new tree, shrub and other vegetation planting to compensate tree felled
and vegetation removed;

+ Providing planting area around peripheral of HKBCF for tree planting screening
effect;

+ Providing salt-tolerant native trees along the planter strip at affected seawall and
newly reclaimed coastline;

+ For HKBCF, providing aesthetic architectural design on the related buildings (e.g.
similar materials for PCB building facade to Airport buildings, roof planting and subtle
materials for other facilities buildings and so on), and the related infrastructure (e.g.
parapet planting and transparent cover for elevated footbridges) to provide harmonious
atmosphere of the HKBCF; and

+ Fine-tuning the sizes of the structural members to minimize the bulkiness of buildings
and adjustment of building arrangement to minimise disturbance to surrounding
vegetation in the HKBCF.

Landscape & Visual (Construction Phase)

$143.33 LV2
§$14.33.3 LV3
EM&A
$1522 EM1
§$1565-  EM2
$15.6

Mitigate both Landscape and Visual Impacts HKBCF

G1. Grass-hydroseed bare soil surface and stock pile areas.

G2. Add planting strip and automatic irrigation system if appropriate at some portions of
bridge footbridge to screen bridge and traffic.

G3. Not applicable as this is for HKLR.

G4. For HKBCF, providing aesthetic architectural design on the related buildings (e.g.
similar materials for PCB building facade to Airport buildings, roof planting and subtle
materials for other facilities buildings and so on), and the related infrastructure (e.g.
parapet planting and transparent cover for elevated footbridges) to provide harmonious
atmosphere of the HKBCF

G5. Vegetation reinstatement and upgrading to disturbed areas

(6. Maximizing new tree shrub and other vegetation planting to compensate tree felled
and vegetation removed

G7. Providing planting area around peripheral of HKBCF for tree planting screening
effect;

G8. Plant salt-tolerant native and shrubs etc along the planter strip at affected seawall.
G9. Reserve of loose natural granite rocks for re-use. Provide new coastline to adopt
“natural-look” by means of using armour rocks in the form of natural rock materials and
planting strip area accommodating screen buffer to enhance “natural-look” of the new
coastline.

Mitigate Visual Impacts
V1.Minimize time for construction activities during construction period.

V2.Provide screen hoarding at the portion of the project site / works areas / storage areas
near VSRs who have close low-level views to the Project during HKBCF construction.

An Independent Environmental Checker needs to be employed as per the EM&A Manual. All construction

sites
1) An Environmental Team needs to be employed as per the EM&A Manual. All construction
2) Prepare a systematic Environmental Management Plan to ensure effective sites

implementation of the mitigation measures.

3) An environmental impact monitoring needs to be implementing by the Environmental
Team to ensure all the requirements given in the EM&A Manual are fully complied with.

N/A

N/A

v

\%

Legend:  V =implemented; x = not implemented; N/A = not applicable
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Appendix F — Site Audit Findings and Corrective Actions

Site Inspections were carried out on a weekly basis to monitor the implementation of proper
environmental pollution control mitigation measures for the project. During the reporting period, site
inspections were carried out on 6, 14, 18 and 26 July, 3, 9, 16, 22 and 30 August and 6, 13, 19 and
27 September 2016.

Particular observations during the site inspections are described below.

13 June 2016
A stockpile of excavated marine sediment at Portion A was exposed. Subsequently, tarpaulin

covering was provided for a stockpile of excavated marine sediment and the stockpile was
removed. The observation was closed on 6 July 2016.

28 June 2016
NRMM label for a generator was missing. Subsequently, NRMM label for a generator was

provided. The observation was closed on 6 July 2016.

Some oily water was accumulated in a drip tray. Subsequently, oily water was cleared from the
drip tray. The observation was closed on 6 July 2016.

Some loose cans and bottles were observed in an excavation area. Subsequently, the loose
cans and bottles were place in a bin at the excavation area. The observation was closed on 6
July 2016.

6 July 2016
No new observations were made.

14 July 2016
No new observations were made.

18 July 2016
No new observations were made.

26 July 2016
No new observations were made.

3 August 2016
No new observations were made.

9 August 2016
No new observations were made.

16 August 2016
No new observations were made.

22 August 2016

Suspected oil stain from the generator at the temporary loading and unloading point site was
observed. Subsequently, the oil stain was cleared and maintenance was provided for the
generator. The observation was closed on 30 August 2016.

30 August 2016
Wastewater from drilling activities was being produced without adequate sedimentation
treatment system in place. Subsequently, sedimentation tank was provided. The observation
was closed on 6 September 2016.

6 September 2016
No new observations were made.



13 September 2016

Stagnant water pond was observed to be encroaching on part of a haul road. Subsequently, the
stagnant water pond was cleared and directed to a nearby treatment system. The observation
was closed on 19 September 2016.

Oil drum without drip tray was observed. Subsequently, the oil drum was removed from the site
area. The observation was closed on 19 September 2016.

19 September 2016

Part of a haul road in Portion B was dry. Subsequently, water spray was provided. The
observation was closed on 27 September 2016.

27 September 2016
No new observations were made.
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Name of Department: Highways Department

Monthly Summary Waste Flow Table for 2016

Contract No.: HY/2013/04

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Month Total Quantity I-Iiard Rock and Reused Transportfad 0 Disposed as ) Paper/ . . Others,
arge Broken . other Projects o Imported Fill Metals cardboard Plastics (Note 1) | Chemical Waste
Generated Concrete in the Contract (Note 2) Public Fill packaging e.g. general refuse
(in '000m®) (in '000m°) (in '000m°) (in '000m°) (in '000m°) (in'000m°) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m®)
Jan 0.8 0 0 0.8 0 0 0 0 0 0 0.04
Feb 0.704 0 0 0.704 0 0 0 0 0 0 0.04
Mar 3.942 0 0 3.942 0 0 0 0 0 0 0.033
Apr 5.028 0 0 5.028 0 0 0 0 0 0 0.0186
May 0 0 0 0 0 0 0 0 0 0 0.0533
Jun 1.578 0 0 1.578 0 0 0 0 0 0 0.0829
Sub-total 12.052 0 0 12.052 0 0 0 0 0 0 0.268
Jul 3.69 0 0 3.69 0 0 0 0 0 0 0.0837
Aug 4.428 0 0 4.428 0 0 0 0 0 0 0.0514
Sep 3.888 0 0 3.888 0 0 0 0 0 0 0.0483
Oct
Nov
Dec
Total 24.058 0 0 24.058 0 0 0 0 0 0 0.4512
Note: (1) Plastics refer to plastic bottles / containers, plastic sheets / foam from packaging material

(2) "Other Projects" refers to HKBCF Contract No. HY/2013/03




Name of Department: Highways Department Contract No.: HY/2013/04

Monthly Summary of Excavated Marine Sediment for 2016

a. Estimated Volume of Excavated b. Estimate Volume of d. Estimated Volume of Excavated | e. Estimated Volume of '!'reated
Month Marine Sediment Generated Accumulated Excavated Marine c. Reused in the Contract Marine Sediment Transported to Excavated Marine Sediment
Sediment Treated Other Projects (Note 1) Stored on Site (Unused)
(in m®) (in m®) (in m®) (in m®) (in m®)

Jan 800 0 0 800 0
Feb 704 0 0 704 0
Mar 3942 0 0 3942 0
Apr 5028 0 0 5028 0
May 0 0 0 0 0
Jun 1578 0 0 1578 0
Sub-total 12052 0 0 12052 0
Jul 3690 0 0 3690 0
Aug 4428 0 0 4428 0
Sep 3888 0 0 3888 0
Total 24058 0 0 24058 0

Note: (1) "Other Projects" refers to HKBCF Contract No. HY/2013/03
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Environmental Licences and Permits

1 Environmental Permit under
EIAO

2 Construction Dust Notification
(HKBCF Southern Portion)

3 Construction Waste Disposal
Account

4 Registration as a Chemical

Waste Producer (HKBCF
Southern Portion)

5 Discharge Licence under
WPCO (Works Area WA3)

6 Construction Noise Permit

7 Construction Noise Permit

Construction Noise Permit
Construction Noise Permit

EP-353/2009/K

387156

7022038

Waste Producer

Number (WPN):

5213-951-C3952-01
WT00022316-2015

PP-RS0008-16

GW-RS0433-16

GW-RS0665-16
PP-RS0022-16

24 Mar 2016
26 Mar 2015
16 Mar 2015

27 Mar 2015

1 Jun 2015
16 Feb 2016
20 Apr 2016

14 Jun 2016
25 July 2016

11 Apr 2016
1 Apr 2015
1 Apr 2015

27 Apr 2015

14 Aug 2015
2 Mar 2016
4 May 2016

1 Jul 2016
1 Sep 2016

N/A
N/A
N/A

N/A

31 Aug 2020
31 Aug 2016
3 Aug 2016

31 Oct 2016
28 Feb 2017

Issued
Notified

Account
approved

Registration
completed

Issued

Expired during
reporting period

Expired during
reporting period

Issued
Issued




Mott MacDonald | Contract No. HY/2013/04 HZMB HKBCF — Infrastructure Works Stage Il (Southern Portion)

Appendix l. Statistics on Environmental
Complaints, Notification of Summons and
Successful Prosecutions

355861/ENP/ENL/03/09.05/0 | October 2016
Y:\Hong Kong\ENL\PROJECTS\355861 HZMB HKBCF (Southern Portion)\03 Deliverable\09 Quarterly EM&A Report\(05) Jul-Sep 2016\(05) Jul-Sep
2016.docx



Statistics on Environmental Complaints, Notifications of Summons and Successful
Prosecutions

This reporting period

From commencement date of construction to 2
end of reporting month




