
Activity ID Activity Name

3 MONTHS PROGRAMME HY/2011/03 (Dec 2017 to Feb 2018)(Rev0)3 MONTHS PROGRAMME HY/2011/03 (Dec 2017 to Feb 2018)(Rev0)

WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)

Reclamation WorksReclamation Works

Outstanding Reclamation Works - SWCH 0+000 to SWCH 0+450Outstanding Reclamation Works - SWCH 0+000 to SWCH 0+450

Seawall ConstructionSeawall Construction

SWCH 0+000 to SWCH 0+080 - 80mSWCH 0+000 to SWCH 0+080 - 80m

SW1550 South Area - Seawall, Trimming & Laying Geotextile along seawall line

SW1560 South Area - Seawall, Rockfill Core

SW1570 South Area - Seawall, Underlayer Rock

SW1580 South Area - Seawall, Rock armour (1st layer)

SWCH 0+080 to SWCH 0+150 - 70mSWCH 0+080 to SWCH 0+150 - 70m

SW1590 South Area - Seawall, Trimming & Laying Geotextile along seawall line

SW1640 South Area - Seawall, Rockfill Core

SW1650 South Area - Seawall, Underlayer Rock

SW1660 South Area - Seawall, Rock armour (1st layer)

PR10 Box Culvert ConstructionPR10 Box Culvert Construction

Pre-WorkPre-Work

A4990 Backfilling from Shaft 3

A5003 Sheet Piling Works, 362/362 nos

A5010 Blinding layer placement (by other sub-contractor)

Spill Trap (Stage 1)Spill Trap (Stage 1)

StructureStructure

Base SlabBase Slab

A238784 Outer Formwork Erection

A238794 Rebar Fixing

A238804 Kicker Formwork Erection

A238814 Concreting

Wall & Top SlabWall & Top Slab

A238824 Falsework Erection

A238834 Rebar Fixing

A238844 Formwork Erection

A238854 Concreting

PR10 Box Culvert Extension (Stage 1)PR10 Box Culvert Extension (Stage 1)

Structure Construction (Bay 1-6)Structure Construction (Bay 1-6)

Bay 1 (7.79m length)Bay 1 (7.79m length)

Base SlabBase Slab

A4860 Outer Formwork Erection

A4870 Rebar Fixing

A4930 Kicker Formwork Erection

A4940 Concreting

A5020 Concreting

Wall & Top SlabWall & Top Slab

A4950 Falsework Erection

A4960 Rebar Fixing

A4970 Formwork Erection

A4980 Concreting

Bay 2 (12m length)Bay 2 (12m length)

Base SlabBase Slab

A238304 Outer Formwork Erection

A238314 Rebar Fixing

A238324 Kicker Formwork Erection

A238334 Concreting

Wall & Top SlabWall & Top Slab

A238344 Falsework Erection

A238354 Rebar Fixing

A238364 Formwork Erection

A238374 Concreting

Bay 3 (12m length)Bay 3 (12m length)

Base SlabBase Slab

A238384 Outer Formwork Erection

A238394 Rebar Fixing

A238404 Kicker Formwork Erection

A238414 Concreting

Wall & Top SlabWall & Top Slab

A238424 Falsework Erection

Bay 4 (19.65m length)Bay 4 (19.65m length)

Base SlabBase Slab

A238464 Outer Formwork Erection

A238474 Rebar Fixing

A238484 Kicker Formwork Erection

A238494 Concreting

Wall & Top SlabWall & Top Slab

A238504 Falsework Erection

A238514 Rebar Fixing

A238524 Formwork Erection

A238534 Concreting

Bay 5 (10m length)Bay 5 (10m length)

Base SlabBase Slab

A238544 Outer Formwork Erection

A238554 Rebar Fixing

A238564 Kicker Formwork Erection

A238574 Concreting

Wall & Top SlabWall & Top Slab

A238584 Falsework Erection

A238594 Rebar Fixing

A238604 Formwork Erection

A238614 Concreting

Bay 6 (9.454m length)Bay 6 (9.454m length)

Base SlabBase Slab

A238624 Outer Formwork Erection

A238634 Rebar Fixing

A238644 Kicker Formwork Erection

A238654 Concreting

Wall & Top SlabWall & Top Slab

A238664 Falsework Erection

A238674 Rebar Fixing

A238684 Formwork Erection

A238694 Concreting
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South Area - Seawall, Trimming & Laying Geotextile along seawall line

South Area - Seawall, Rockfill Core

South Area - Seawall, Underlayer Rock

South Area - Seawall, Rock armour (1st layer)

South Area - Seawall, Trimming & Laying Geotextile along seawall line

South Area - Seawall, Rockfill Core

South Area - Seawall, Underlayer Rock

South Area - Seawall, Rock armour (1st layer)

Backfilling from Shaft 3

Sheet Piling Works, 362/362 nos

Blinding layer placement (by other sub-contractor)

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting
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Activity ID Activity Name

Bay 7-8 (9.155m length)Bay 7-8 (9.155m length)

Base SlabBase Slab

A238704 Outer Formwork Erection

A238714 Rebar Fixing

A238724 Kicker Formwork Erection

A238734 Concreting

Wall & Top SlabWall & Top Slab

A238744 Falsework Erection

A238754 Rebar Fixing

A238764 Formwork Erection

A238774 Concreting

Reinstatement for temporary diversion, to Highway (Stage 2)Reinstatement for temporary diversion, to Highway (Stage 2)

Reinstatement for Bay 1-2Reinstatement for Bay 1-2

A238864 Isolation panel installation

A238874 Dewatering

A238884 Coring holes on existing box culvert for rebar lapping

Base SlabBase Slab

A238894 Outer Formwork Erection

A238904 Rebar Fixing

A238914 Kicker Formwork Erection

A238924 Concreting

Wall & Top SlabWall & Top Slab

A238934 Falsework Erection

A238944 Rebar Fixing

A238954 Formwork Erection

A238964 Concreting

A238974 Isolation panel demolition

SHT Mined Tunnel Works at Scenic HillSHT Mined Tunnel Works at Scenic Hill

Mined Tunnel through Scenic Hill [480m Approx.]Mined Tunnel through Scenic Hill [480m Approx.]

To Zhuhai-Macao [4-Lane] Carriageway - T001To Zhuhai-Macao [4-Lane] Carriageway - T001

T001 RoadworksT001 Roadworks

SHT7510-545 SHT T001  Road surfacing [440m/483m]

SHT7510-615 SHT T001  Road formation work [483m/483m] [Last Bay]

SHT7510-635 SHT T001  Road surfacing [460m/483m]

SHT7510-625 SHT T001  Road surfacing [483m/483m] [Last Bay]

SHT7510-925 SHT T001 - Stone mastic asphalt, road marking, & furnitures

T001 E&M & Utilities InstallationT001 E&M & Utilities Installation

SHT9610.01 SHT - T001 E&M works, 1st fix (cable hangers, etc)

SHT9610.04 SHT - T001 E&M works, fire services

SHT9610.03 SHT - T001 E&M works, lighting

SHT9610.02 SHT - T001 E&M works, ventilation

SHT9610.05 SHT - T001 E&M works, T & C

SHT9610.06 SHT - T001 E&M works, final inspection

T001 Tunnel CladdingT001 Tunnel Cladding

SHT7510-695 SHT T001 Cladding brackets, 240m/483m

SHT7510-745 SHT T001 Cladding VE panels (lower part), 120m/483m

SHT7510-755 SHT T001 Cladding VE panels (lower part), 240m/483m

SHT7510-705 SHT T001 Cladding brackets, 360m/483m

SHT7510-765 SHT T001 Cladding VE panels (lower part), 360m/483m

SHT7510-715 SHT T001 Cladding brackets, 483m/483m

SHT7510-775 SHT T001 Cladding VE panels (lower part), 483m/483m

SHT7510-875 SHT T001 Cladding VE panels (upper part), 120m/483m

SHT7510-725 SHT T001 Cladding VE panels (upper part), 240m/483m

SHT7510-885 SHT T001 Cladding VE panels (upper part), 360m/483m

To HKBCF [3-Lane] Carriageway - T002To HKBCF [3-Lane] Carriageway - T002

T002 E&M & Utilities InstallationT002 E&M & Utilities Installation

SHT9610.08 SHT - T002 E&M works, fire services

SHT9610.09 SHT - T002 E&M works, lighting

SHT9610.10 SHT - T002 E&M works, ventilation

SHT9610.11 SHT - T002 E&M works, T & C

SHT9610.312 SHT - T002 E&M works, final inspection

T002 Tunnel CladdingT002 Tunnel Cladding

SHT7510-815 SHT T002 Cladding brackets, 485m/485m

SHT7510-845 SHT T002 Cladding VE panels (lower part), 485m/485m

SHT7510-855 SHT T002 Cladding VE panels (upper part), 360m/485m

SHT7510-865 SHT T002 Cladding VE panels (upper part), 485m/485m

SHT7510-825 SHT T002  Final Inspection

Ventilation BuildingVentilation Building

RC WorksRC Works

ABWFABWF

Internal FinishingInternal Finishing

SHT10138 SHT Vent. Bldg. - 4/F - 5/F - Interior finishes

SHT10148 SHT Vent. Bldg. - Roof finishes

E&M WorksE&M Works

Building ServicesBuilding Services

SHT8110.09 SHT Vent. Bldg. - Building Services, 2nd fix

E&M Switch Rm Installation by ContractorE&M Switch Rm Installation by Contractor

SHT8124 SHT Vent. Bldg. - E&M works Switch Rm (Area 3)

SHT8095 SHT Vent. Bldg. - Switch Rm / Transformer Rm Initial T&C

SHT8450 SHT Vent. Bldg. - E&M works Transformer Rm (Area 3)

Lift InstallationLift Installation

SHT8235 SHT Vent. Bldg. - Lift installation, 2nd fix and lift equipment installation

SHT8245 SHT Vent. Bldg. - E&M installation in lift Machine Room

SHT8205 SHT Vent. Bldg. - Lift installation - ABWF

E&M Equipment /Plant Installation except Switch Room)E&M Equipment /Plant Installation except Switch Room)

SHT8135 SHT Vent. Bldg. (2/F- 3/F) - E&M equipment/plant installation, Stage 2

SHT8155 SHT Vent. Bldg. (4/F) - E&M equipment/plant installation, Stage 2

SHT8175 SHT Vent. Bldg. (G/F- 1/F) - E&M equipment/plant installation, Stage 2

SHT8195 SHT Vent. Bldg. (5/F) - E&M equipment/plant installation, Stage 2

E&M Testing and CommisioningE&M Testing and Commisioning

SHT8180.16 SHT Vent. Bldg. - Other  E&M Equipment Final T& C , Stage 2

SHT8180.36 SHT Vent. Bldg. - Building Services Final T& C , Stage 2

Statutory InspectionStatutory Inspection

Water Authority Inspection (Plumbing)Water Authority Inspection (Plumbing)

SHT8203 Submit WWO 46 Part IV

SHT8204 WSD Inspection

SHT8025 Issue of Water Certificate

EMSD Inspection (Lift installation)EMSD Inspection (Lift installation)

SHT8027 EMSD Inspection

SHT8028 Issue of Form 6

FSD Inspection (Fire Services, DG, Ventilation)FSD Inspection (Fire Services, DG, Ventilation)

SHT8221 Issue FS Certificate

Planned Stage/Section Key Date CompletionPlanned Stage/Section Key Date Completion

SHT9635 SHT Vent. Bldg. - KD09- Section 1

CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)

CCT [East Access Shaft] (Shaft 1)CCT [East Access Shaft] (Shaft 1)

Backfill + Reinstatement WorksBackfill + Reinstatement Works

05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 04
November December January February March

2017 2018

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Isolation panel installation

Dewatering

Coring holes on existing box culvert for rebar lapping

Outer Formwork Erection

Rebar Fixing

Kicker Formwork Erection

Concreting

Falsework Erection

Rebar Fixing

Formwork Erection

Concreting

Isolation panel demolition

SHT T001  Road surfacing [440m/483m]

SHT T001  Road surfacing [460m/483m]

SHT T001  Road surfacing [483m/483m] [Last Bay]

SHT T001 - Stone mastic asphalt, road marking, & furnitures

SHT - T001 E&M works, 1st fix (cable hangers, etc)

SHT - T001 E&M works, fire services

SHT - T001 E&M works, lighting

SHT - T001 E&M works, ventilation

SHT - T001 E&M works, T & C

SHT - T001 E&M works, final inspection

SHT T001 Cladding VE panels (lower part), 240m/483m

SHT T001 Cladding brackets, 360m/483m

SHT T001 Cladding VE panels (lower part), 360m/483m

SHT T001 Cladding brackets, 483m/483m

SHT T001 Cladding VE panels (lower part), 483m/483m

SHT T001 Cladding VE panels (upper part), 120m/483m

SHT T001 Cladding VE panels (upper part), 240m/483m

SHT T001 Cladding VE panels (upper part), 360m/483m

SHT - T002 E&M works, fire services

SHT - T002 E&M works, lighting

SHT - T002 E&M works, ventilation

SHT - T002 E&M works, T & C

SHT - T002 E&M works, final inspection

SHT T002 Cladding brackets, 485m/485m

SHT T002 Cladding VE panels (lower part), 485m/485m

SHT T002 Cladding VE panels (upper part), 360m/485m

SHT T002 Cladding VE panels (upper part), 485m/485m

SHT T002  Final Inspection

SHT Vent. Bldg. - 4/F - 5/F - Interior finishes

SHT Vent. Bldg. - Roof finishes

SHT Vent. Bldg. - Building Services, 2nd fix

SHT Vent. Bldg. - E&M works Switch Rm (Area 3)

SHT Vent. Bldg. - Switch Rm / Transformer Rm Initial T&C

SHT Vent. Bldg. - E&M works Transformer Rm (Area 3)

SHT Vent. Bldg. - Lift installation, 2nd fix and lift equipment installation

SHT Vent. Bldg. - E&M installation in lift Machine Room

SHT Vent. Bldg. - Lift installation - ABWF

SHT Vent. Bldg. (2/F- 3/F) - E&M equipment/plant installation, Stage 2

SHT Vent. Bldg. (4/F) - E&M equipment/plant installation, Stage 2

SHT Vent. Bldg. (G/F- 1/F) - E&M equipment/plant installation, Stage 2

SHT Vent. Bldg. (5/F) - E&M equipment/plant installation, Stage 2

SHT Vent. Bldg. - Other  E&M Equipment Final T& C , Stage 2

SHT Vent. Bldg. - Building Services Final T& C , Stage 2

Submit WWO 46 Part IV

WSD Inspection

Issue of Water Certificate

EMSD Inspection

Issue of Form 6

Issue FS Certificate

SHT Vent. Bldg. - KD09- Section 1
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Activity ID Activity Name

SHT1285 Shaft 1 - waterproofing, KP load transfer, backfill

SHT1295 Shaft 1 - slope reinstatement

SHT1305 Shaft 1 - Re-open Kwo Lo Wan Road at Scenic Hill

SHT1315 Shaft 1 - Utilities works, road reinstatement, flagpoles

Mined Tunnel Under Airport Road between SHAFT 1 & SHAFT 2(by Drill & Break)Mined Tunnel Under Airport Road between SHAFT 1 & SHAFT 2(by Drill & Break)

Mined Tunnel Works - Drive from Shaft 2 (by Drill & Break)Mined Tunnel Works - Drive from Shaft 2 (by Drill & Break)

T001 - Utilities TroughT001 - Utilities Trough

SHT7703 Under Airport Rd T001  - Utility trough, 30/62m

SHT7704 Under Airport Rd T001  - Utility trough, 62/62m

SHAFT 2 - Lining WorksSHAFT 2 - Lining Works

Backfill + Reinstatement WorksBackfill + Reinstatement Works

SHT1631 Shaft 2 - Remove struts, + backfill + remove tie back tendon, Stage 1

SHT1641 Shaft 2 - Remove struts, + backfill + remove tie back tendon, Stage 2

SHT1632 Shaft 2 - Reinstate road surface (incl. road marking, furnitures, median)

SHT1633 Shaft 2 - Traffic diversion

Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175

Civil & Structural WorksCivil & Structural Works

SHT Works under AEL(BOX JACKING) - By Double Jack - 7days 24 hrsSHT Works under AEL(BOX JACKING) - By Double Jack - 7days 24 hrs

Box Casting/Jacking - T001 (24 hours working period)Box Casting/Jacking - T001 (24 hours working period)

T001 - Segment (Stitching and Grouting)-T001 - Segment (Stitching and Grouting)-

BXJ-15911 T001 - Base slab- Stitching and grouting work between the segments (5/5)

BXJ-15951 T001 - Wall - Stitching and grouting work between the segments (10/10)

SHAFT 3 - CCT RC Works for East Access Shaft (after completion of Box Jacking)SHAFT 3 - CCT RC Works for East Access Shaft (after completion of Box Jacking)

T001 - Utilities TroughT001 - Utilities Trough

SHT2140-310 Shaft 3 T001  - Utility trough, 30/59m

SHT2140-320 Shaft 3 T001  - Utility trough, 59/59m

CCT Works over Reclaimed Area at Ch 14+212 to Ch 15+050 (828m)CCT Works over Reclaimed Area at Ch 14+212 to Ch 15+050 (828m)

CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]

CCT Works in Remaining Section [325m Approx.][Ch 14+375 to Ch 14+700]CCT Works in Remaining Section [325m Approx.][Ch 14+375 to Ch 14+700]

Civil & Structurals WorksCivil & Structurals Works

ELS - Tunnel SHT- C&CT (T1.9.1 + Ext. Ch14+315 to Ch14+452/(Ch14+322 to Ch14+474)ELS - Tunnel SHT- C&CT (T1.9.1 + Ext. Ch14+315 to Ch14+452/(Ch14+322 to Ch14+474)

CCT RC Works(T1.9.1+Extension)CCT RC Works(T1.9.1+Extension)

T002 (1.9.1) - Roadworks (Road formation, Surfacing and Road Marking)T002 (1.9.1) - Roadworks (Road formation, Surfacing and Road Marking)

SHT9720-160 SHT C&CT (T1.9.1) - T002 - Road marking, furnitures, 1st half

SHT9720-170 SHT C&CT (T1.9.1) - T002 - Road marking, furnitures, remaining half

T001 (1.9.1) - Roadworks (Road formation, Surfacing and Road marking)T001 (1.9.1) - Roadworks (Road formation, Surfacing and Road marking)

SHT9730-120 SHT C&CT (T1.9.1) - T001 - Road surfacing (base course), 1st half

SHT9730-130 SHT C&CT (T1.9.1) - T001 - Road surfacing (base course), remaining half

SHT9730-140 SHT C&CT (T1.9.1) - T001 - Road surfacing (stone mastic asphalt), 1st half

SHT9730-150 SHT C&CT (T1.9.1) - T001 - Road surfacing (stone mastic asphalt), remaining half

SHT9730-160 SHT C&CT (T1.9.1) - T001 - Road marking, furnitures, 1st half

SHT9730-170 SHT C&CT (T1.9.1) - T001 - Road marking, furnitures, remaining half

ELS - Tunnel SHT- C&CT (T1.12 Ch 14+264 to Ch 14+315)/(Ch 14+257 to Ch 14+322)ELS - Tunnel SHT- C&CT (T1.12 Ch 14+264 to Ch 14+315)/(Ch 14+257 to Ch 14+322)

T001 RC StructureT001 RC Structure

T001 - Utilities TroughT001 - Utilities Trough

SHT7710 SHT C&CT (T1.12) - T001 Utility Trough, 27/54m

SHT7711 SHT C&CT (T1.12) - T001 Utility Trough, 54/54m

E&M/Cladding @ Airport Rd, AEL, Shaft 3, T1.12 (Stage 4a, Stage 6, Section 1)E&M/Cladding @ Airport Rd, AEL, Shaft 3, T1.12 (Stage 4a, Stage 6, Section 1)

T002 (AR, AEL, Shaft 3, T1.12) - Tunnel CladdingT002 (AR, AEL, Shaft 3, T1.12) - Tunnel Cladding

SHT9730-390 SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - Cladding brackets

SHT9730-400 SHT @ AR, AEL, Shaft 3 & T1.12) - T002 - Cladding panels

T002 (AR, AEL, Shaft 3, T1.12) - E&M & Utilities InstallationT002 (AR, AEL, Shaft 3, T1.12) - E&M & Utilities Installation

SHT9730-410 SHT @ AR, AEL, Shaft 3 & T1.12- T002 - E&M works lighting

SHT9730-420 SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - E&M works, ventilation

SHT9730-430 SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - E&M works, firemain and hydrants

SHT9730-440 SHT @ AR, AEL, Shaft 3 & T1.12- T002 - E&M works, other fire services equipment

SHT9730-450 SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - E&M works, T & C

T001 (AR, AEL, Shaft 3, T1.12) - Tunnel CladdingT001 (AR, AEL, Shaft 3, T1.12) - Tunnel Cladding

SHT9730-200 SHT @ AR, AEL, Shaft 3 & T1.12- T001 - Cladding brackets

SHT9730-340 SHT @ AR, AEL, Shaft 3 & T1.12- T001 - Cladding panels

T001 (AR, AEL, Shaft 3, T1.12) - E&M & Utilities InstallationT001 (AR, AEL, Shaft 3, T1.12) - E&M & Utilities Installation

SHT9730-360 SHT @ AR, AEL, Shaft 3 & T1.12 - T001 - E&M works, firemain and hydrants

SHT9730-210 SHT @ AR, AEL, Shaft 3 & T1.12 - T001 - E&M works lighting

SHT9730-370 SHT @ AR, AEL, Shaft 3 & T1.12- T001 - E&M works, other fire services equipment

SHT9730-350 SHT @ AR, AEL, Shaft 3 & T1.12- T001 - E&M works, ventilation

SHT9730-380 SHT @ AR, AEL, Shaft 3 & T1.12 - T001 - E&M works, T & C

CCT T1.9.2 & T1.9.1 Utility Trough, E&M, TCSS (Stage 4a, Stage 6 & Section 1)CCT T1.9.2 & T1.9.1 Utility Trough, E&M, TCSS (Stage 4a, Stage 6 & Section 1)

T002 (1.9.1 & 1.9.2) - Tunnel CladdingT002 (1.9.1 & 1.9.2) - Tunnel Cladding

SHT9730-270 SHT C&CT (T1.9.1 & T1.9.2) -T002 - Cladding brackets

SHT9730-280 SHT C&CT (T1.9.1 & T1.9.2) - T002 - Cladding panels

T002 (1.9.1 & 1.9.2) - E&M & Utilities InstallationT002 (1.9.1 & 1.9.2) - E&M & Utilities Installation

SHT9730-300 SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, ventilation

SHT9730-310 SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, firemain and hydrants

SHT9730-320 SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, other fire services equipment

SHT9730-290 SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works lighting

SHT9730-330 SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, T & C

T001 (1.9.1 & 1.9.2) - Tunnel CladdingT001 (1.9.1 & 1.9.2) - Tunnel Cladding

SHT9730-180 SHT C&CT (T1.9.1 & T1.9.2)- T001 - Cladding brackets

SHT9730-190 SHT C&CT (T1.9.1 & T1.9.2)) - T001 - Cladding panels

T001 (1.9.1 & 1.9.2) - E&M & Utilities InstallationT001 (1.9.1 & 1.9.2) - E&M & Utilities Installation

SHT9730-220 SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works lighting

SHT9730-230 SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works, ventilation

SHT9730-240 SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works, firemain and hydrants

SHT9730-250 SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works, other fire services equipment

SHT9730-260 SHT C&CT (T1.9.1 & T1.9.2)- T001 - E&M works, T & C

CCT Works for HAT East w/ Emergency Pedestrian PassageCCT Works for HAT East w/ Emergency Pedestrian Passage

HAT Plant Building and Cut & Cover Tunnel, East Area [303m Approx.]HAT Plant Building and Cut & Cover Tunnel, East Area [303m Approx.]

RC CCT Work (Ch 0+768 to Ch0+940)RC CCT Work (Ch 0+768 to Ch0+940)

Backfilling (Ch0+768 to Ch0+940)Backfilling (Ch0+768 to Ch0+940)

HAT1869-120 HAT East C&CT - Waterproof, Backfilling and strut removal  172m/172m length

RC Works Access Shaft and Columns to GLRC Works Access Shaft and Columns to GL

Access ShaftAccess Shaft

HAT1071-160 HAT Maint. Access Shaft - Wall & Top Slab  -Formworks, rebars, concrete,  2/ 3 bays(service shaft)

HAT1071-150 HAT Maint. Access Shaft - Wall & Top Slab  -Formworks, rebars, concrete,  3/ 3 bays

RC CCT Work(Ch 0+940 to Ch 1+195)RC CCT Work(Ch 0+940 to Ch 1+195)

Retaining Wall (Ch 1+044 to Ch 1+182)Retaining Wall (Ch 1+044 to Ch 1+182)

HAT1868-1015 Retaining Wall - Formworks,Rebars, Concrete, 138m / 138m

HAT (Ch 0+768 to 1+195 -Utility Trough, E&M, TCSS (Works under Stage 7 & Section 2)HAT (Ch 0+768 to 1+195 -Utility Trough, E&M, TCSS (Works under Stage 7 & Section 2)

05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 04
November December January February March

2017 2018

Shaft 1 - waterproofing, KP load transfer, backfill

Shaft 1 - slope reinstatement

Shaft 1 - Re-open Kwo Lo Wan Road at Scenic Hill

Shaft 1 - Utilities works, road reinstatement, flagpoles

Shaft 2 - Remove struts, + backfill + remove tie back tendon, Stage 1

Shaft 2 - Remove struts, + backfill + remove tie back tendon, Stage 2

Shaft 2 - Reinstate road surface (incl. road marking, furnitures, median)

Shaft 2 - Traffic diversion

SHT C&CT (T1.9.1) - T002 - Road marking, furnitures, 1st half

SHT C&CT (T1.9.1) - T002 - Road marking, furnitures, remaining half

SHT C&CT (T1.9.1) - T001 - Road surfacing (base course), 1st half

SHT C&CT (T1.9.1) - T001 - Road surfacing (base course), remaining half

SHT C&CT (T1.9.1) - T001 - Road surfacing (stone mastic asphalt), 1st half

SHT C&CT (T1.9.1) - T001 - Road surfacing (stone mastic asphalt), remaining half

SHT C&CT (T1.9.1) - T001 - Road marking, furnitures, 1st half

SHT C&CT (T1.9.1) - T001 - Road marking, furnitures, remaining half

SHT @ AR, AEL, Shaft 3 & T1.12) - T002 - Cladding panels

SHT @ AR, AEL, Shaft 3 & T1.12- T002 - E&M works lighting

SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - E&M works, ventilation

SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - E&M works, firemain and hydrants

SHT @ AR, AEL, Shaft 3 & T1.12- T002 - E&M works, other fire services equipment

SHT @ AR, AEL, Shaft 3 & T1.12 - T002 - E&M works, T & C

SHT @ AR, AEL, Shaft 3 & T1.12- T001 - Cladding brackets

SHT @ AR, AEL, Shaft 3 & T1.12- T001 - Cladding panels

SHT @ AR, AEL, Shaft 3 & T1.12 - T001 - E&M works, firemain and hydrants

SHT @ AR, AEL, Shaft 3 & T1.12 - T001 - E&M works lighting

SHT @ AR, AEL, Shaft 3 & T1.12- T001 - E&M works, other fire services equipment

SHT @ AR, AEL, Shaft 3 & T1.12- T001 - E&M works, ventilation

SHT @ AR, AEL, Shaft 3 & T1.12 - T001 - E&M works, T & C

SHT C&CT (T1.9.1 & T1.9.2) -T002 - Cladding brackets

SHT C&CT (T1.9.1 & T1.9.2) - T002 - Cladding panels

SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, ventilation

SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, firemain and hydrants

SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, other fire services equipment

SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works lighting

SHT C&CT (T1.9.1 & T1.9.2) - T002 - E&M works, T & C

SHT C&CT (T1.9.1 & T1.9.2)- T001 - Cladding brackets

SHT C&CT (T1.9.1 & T1.9.2)) - T001 - Cladding panels

SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works lighting

SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works, ventilation

SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works, firemain and hydrants

SHT C&CT (T1.9.1 & T1.9.2) - T001 - E&M works, other fire services equipment

SHT C&CT (T1.9.1 & T1.9.2)- T001 - E&M works, T & C

HAT East C&CT - Waterproof, Backfilling and strut removal  172m/172m length

HAT Maint. Access Shaft - Wall & Top Slab  -Formworks, rebars, concrete,  2/ 3 bays(service shaft)

HAT Maint. Access Shaft - Wall & Top Slab  -Formworks, rebars, concrete,  3/ 3 bays

Retaining Wall - Formworks,Rebars, Concrete, 138m / 138m
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Activity ID Activity Name

HAT - E&M & Utilities InstallationHAT - E&M & Utilities Installation

A239174 HAT [East C&CT] - Building services, 1st part

A239214 HAT [East C&CT] - E&M works, lighting, 1st half

A239274 HAT [East C&CT] - Building services, 2nd  part

A239344 HAT [East C&CT] - E&M works, lighting, 2nd half

A239284 HAT [East C&CT] - Building services, 3rd part

A239184 HAT [East C&CT] - signal cables, 1st half

A239224 HAT [East C&CT] - E&M works, other fire services eqpts., 1st half

A239314 HAT [East C&CT] - signal cables, remaining half

A239354 HAT [East C&CT] - E&M works, other fire services eqpts., 2nd half

HAT - Tunnel CladdingHAT - Tunnel Cladding

A239364 HAT [East C&CT] - Setting out/Preparation & materials delivery

A239124 HAT [East C&CT] - Cladding brackets, LHS, 1st half

A239134 HAT [East C&CT] - Cladding panels, LHS, remaining half

A239144 HAT [East C&CT] - Cladding brackets, RHS, 1st half

HAT Utility TroughHAT Utility Trough

TCSS Civil Prov. Works (under Stage 7)TCSS Civil Prov. Works (under Stage 7)

A239264 HAT [East C&CT]  - TCSS civil prov. works, next 100 m, (Cum. = 200m) (inside tunnel)

A239114 HAT [East C&CT] TCSS civil prov. works, east ramp area

A238264 HAT [East C&CT]  - TCSS civil prov. works, next 76 m, (Cum. = 276m) (inside tunnel)

Utility TroughUtility Trough

A238214 HAT [East C&CT] - Utility trough, next 127m (Cum =427m)

Box Culvert Extension to outfall PR14 (457m Approx.)Box Culvert Extension to outfall PR14 (457m Approx.)

Box Culvert Extension to outfall PR14 (South Area, Bay S1 to S22)Box Culvert Extension to outfall PR14 (South Area, Bay S1 to S22)

BC1110-221 PR14 South Area - Backfilling works, 22/22 bays

Security FenceSecurity Fence

LR.2010-76 Security Fence - Fence installation and fixing - 150/1,104 m

LR.2010-22 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 150/368 nos.

LR.2010-3 Security Fence - Excavation, backfilling to formation & compaction 200/368 nos.

LR.2010-86 Security Fence - Fence installation and fixing - 300/1,104 m.

LR.2010-4 Security Fence - Excavation, backfilling to formation & compaction 250/368 nos.

LR.2010-33 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 200/368 nos.

LR.2010-96 Security Fence - Fence installation and fixing - 450/1,104 m.

LR.2010-5 Security Fence - Excavation, backfilling to formation & compaction 300/368 nos.

LR.2010-44 Security Fence - Footing (bottom & upperpart), Formworks, rebars, concrete - 250/368 nos.

LR.2010-106 Security Fence - Fence installation and fixing - 600/1,098 m.

LR.2010-6 Security Fence - Excavation, backfilling to formation & compaction 368/368 nos.

LR.2010-55 Security Fence - Footing (bottom part), Formworks, rebars, concrete - 300/368 nos.

LR.2010-116 Security Fence - Fence installation and fixing - 736/1,098 m.

LR.2010-126 Security Fence - Fence installation and fixing - 886/1,098 m.

LR.2010-66 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 368/368 nos.

LR.2010-136 Security Fence - Fence installation and fixing - 1,104/1,104 m.

WORKS IN HAM(HIGHWAY OPERATION & MAINTENANCE AREA) & HAT CCTWORKS IN HAM(HIGHWAY OPERATION & MAINTENANCE AREA) & HAT CCT

Administration BuildingAdministration Building

ABWF & External WorksABWF & External Works

Builder WorksBuilder Works

HMA4130 HMA Admin. Bldg. - Builders works for rel.Rms for TCSS (KD7-Stage 6), 2nd part

HMA4102 HMA Admin. Bldg.- 1/F-all other area (blk work+rendering; screeding; part. walls; waterproofing(incl. H2O test) 3rd part

HMA4092 HMA Admin. Bldg.- G/F- all other area (blk work+rendering; screeding; part. walls; waterproofing(incl. H2O test)3rd Part

HMA4122 HMA Admin. Bldg.- R/F-all other area (blk work+rendering; screeding; part. walls; waterproofing(incl. H2O test),3rd part

External WorksExternal Works

HMA4040 HMA Admin. Bldg. - Eastern Face - Glass curtain wall, doors, windows (incl. water test)

HMA4200 HMA Admin. Bldg. - Roof skylight +other external finishes (incl. water test)

HMA4070 HMA Admin. Bldg. - Southern Face - Glass curtain wall, doors, windows (incl. water test)

HMA4150 HMA Admin. Bldg. - Northern Face - Glass curtain wall, doors, windows (incl. water test)

HMA4140 HMA Admin. Bldg. - Western Face - Glass curtain wall, doors, windows (incl. water test)

HMA4160 HMA Admin. Bldg. - Eastern Face - Spray granite textured coating

HMA4170 HMA Admin. Bldg. - Southern Face - Spray granite textured coating

HMA4180 HMA Admin. Bldg. - Western Face - Spray granite textured coating

HMA4190 HMA Admin. Bldg. - Northern Face - Spray granite textured coating

E&M WorksE&M Works

Building ServicesBuilding Services

2nd Fix2nd Fix

HMA4218 HMA Admin. Bldg. - Building Services 2nd fix - G/F - East Zone

HMA4220 HMA Admin. Bldg. - Building Services 2nd fix - G/F - West Zone

HMA4222 HMA Admin. Bldg. - Building Services 2nd fix - 1/F - East Zone

HMA4224 HMA Admin. Bldg. - Building Services 2nd fix - 1/F - West Zone

Final FixFinal Fix

HMA4234 HMA Admin. Bldg. - Building Services final fix - G/F - West Zone

HMA4244 HMA Admin. Bldg. - Building Services final fix - 1/F - West Zone

HMA4254 HMA Admin. Bldg. - Building Services final fix - G/F - East Zone

HMA4264 HMA Admin. Bldg. - Building Services final fix - G/F - East Zone

HMA4274 HMA Admin. Bldg. - Building Services Testing & Commissioning

Lift InstallationLift Installation

HMA4000-120 HMA Admin. Bldg. Lift Installation  - 2nd fix and lift equipment installation

HMA4000-110 HMA Admin. Bldg. Lift Installation  - E&M Installation in Lift Machine Room

HMA4000-100 HMA Admin. Bldg. Lift Installation  - ABWF

Statutory InspectionStatutory Inspection

Water Authority Inspection (Plumbing)Water Authority Inspection (Plumbing)

HMA4280 Submit WWO 46 Part IV

HMA4320 WSD Inspection

HMA4330 Issue of Water Certificate

EMSD Inspection (Lift Installation)EMSD Inspection (Lift Installation)

HMA4290 Submit Form 5

HMA4300 EMSD Inspection

HMA4310 Issue of  Form 6

FSD InspectionFSD Inspection

HMA4260 FS Inspection

HMA4270 Issue of FS Certificate - Admin Building

HyD Workshop & Store BuildingHyD Workshop & Store Building

Structure WorksStructure Works

HMA1060-1368 HMA HyD Workshop & Stores - Facade Wall, 1st half

HMA1060-1518 HMA HyD Workshop & Stores - Facade Wall, remaining half

ABWFABWF

HMA1060-1288 HMA HyD Workshop & Stores - general area(blkwrk+rendering; screeding; part. walls; wproofing(incl. water test), rem half

HMA1060-1538 HMA HyD Workshop & Stores - Canopy (install frame), 1st half

HMA1060-1558 HMA HyD Workshop & Stores - Canopy (install aluminum finishes), 1st half

HMA1060-1798 HMA HyD Workshop & Stores - Spray granite textured coating - Eastern Face

HMA1060-1808 HMA HyD Workshop & Stores - Spray granite textured coating - Western Face

HMA1060-1818 HMA HyD Workshop & Stores - Fitout

HMA1060-1828 HMA HyD Workshop & Stores - Interior Finishes

HMA1060-1308 HMA HyD Workshop & Stores - Aluminum grille, doors, windows, remaining half

HMA1060-1568 HMA HyD Workshop & Stores - Canopy (install aluminum finishes), remaining half

HMA1060-1548 HMA HyD Workshop & Stores - Canopy (install frame), remaining half

TD Workshop & Store BuildingTD Workshop & Store Building

ABWFABWF

HMA1060-1438 TD Workshops -  Builders works for general area(blkwrk+rendering; screeding), part. walls , waterproofing

HMA1060-1698 TD Workshops -  Canopy (install alum. fin.)

HMA1060-1498 TD Workshops -  Canopy (install frame)

HMA1060-1508 TD Workshops  -  Glass curtain wall, doors, windows (including water test)

HMA1060-1608 TD Workshops & Store -  Glass curtain wall, doors, windows (including water test)

HMA1060-1728 TD Workshops -  Fitout

HMA1060-1738 TD Workshops & Store -  Aluminum louvres, doors

HMA1060-1748 TD Workshops -  Interior finishes
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HAT [East C&CT] - Building services, 1st part

HAT [East C&CT] - E&M works, lighting, 1st half

HAT [East C&CT] - Building services, 2nd  part

HAT [East C&CT] - E&M works, lighting, 2nd half

HAT [East C&CT] - Building services, 3rd part

HAT [East C&CT] - signal cables, 1st half

HAT [East C&CT] - E&M works, other fire services eqpts., 1st half

HAT [East C&CT] - Setting out/Preparation & materials delivery

HAT [East C&CT] - Cladding brackets, LHS, 1st half

HAT [East C&CT] - Cladding panels, LHS, remaining half

HAT [East C&CT] TCSS civil prov. works, east ramp area

HAT [East C&CT]  - TCSS civil prov. works, next 76 m, (Cum. = 276m) (inside tunnel)

HAT [East C&CT] - Utility trough, next 127m (Cum =427m)

Security Fence - Fence installation and fixing - 150/1,104 m

Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 150/368 nos.

Security Fence - Excavation, backfilling to formation & compaction 200/368 nos.

Security Fence - Fence installation and fixing - 300/1,104 m.

Security Fence - Excavation, backfilling to formation & compaction 250/368 nos.

Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 200/368 nos.

Security Fence - Fence installation and fixing - 450/1,104 m.

Security Fence - Excavation, backfilling to formation & compaction 300/368 nos.

Security Fence - Footing (bottom & upperpart), Formworks, rebars, concrete - 250/368 nos.

Security Fence - Fence installation and fixing - 600/1,098 m.

Security Fence - Excavation, backfilling to formation & compaction 368/368 nos.

Security Fence - Footing (bottom part), Formworks, rebars, concrete - 300/368 nos.

Security Fence - Fence installation and fixing - 736/1,098 m.

Security Fence - Fence installation and fixing - 886/1,098 m.

Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 368/368 nos.

Security Fence - Fence installation and fixing - 1,104/1,104 m.

HMA Admin. Bldg. - Builders works for rel.Rms for TCSS (KD7-Stage 6), 2nd part

HMA Admin. Bldg.- 1/F-all other area (blk work+rendering; screeding; part. walls; waterproofing(incl. H2O test) 3rd part

HMA Admin. Bldg.- G/F- all other area (blk work+rendering; screeding; part. walls; waterproofing(incl. H2O test)3rd Part

HMA Admin. Bldg.- R/F-all other area (blk work+rendering; screeding; part. walls; waterproofing(incl. H2O test),3rd part

HMA Admin. Bldg. - Eastern Face - Glass curtain wall, doors, windows (incl. water test)

HMA Admin. Bldg. - Roof skylight +other external finishes (incl. water test)

HMA Admin. Bldg. - Southern Face - Glass curtain wall, doors, windows (incl. water test)

HMA Admin. Bldg. - Northern Face - Glass curtain wall, doors, windows (incl. water test)

HMA Admin. Bldg. - Western Face - Glass curtain wall, doors, windows (incl. water test)

HMA Admin. Bldg. - Eastern Face - Spray granite textured coating

HMA Admin. Bldg. - Southern Face - Spray granite textured coating

HMA Admin. Bldg. - Western Face - Spray granite textured coating

HMA Admin. Bldg. - Northern Face - Spray granite textured coating

HMA Admin. Bldg. - Building Services 2nd fix - G/F - East Zone

HMA Admin. Bldg. - Building Services 2nd fix - G/F - West Zone

HMA Admin. Bldg. - Building Services 2nd fix - 1/F - East Zone

HMA Admin. Bldg. - Building Services 2nd fix - 1/F - West Zone

HMA Admin. Bldg. - Building Services final fix - G/F - West Zone

HMA Admin. Bldg. - Building Services final fix - 1/F - West Zone

HMA Admin. Bldg. - Building Services final fix - G/F - East Zone

HMA Admin. Bldg. - Building Services final fix - G/F - East Zone

HMA Admin. Bldg. - Building Services Testing & Commissioning

HMA Admin. Bldg. Lift Installation  - 2nd fix and lift equipment installation

HMA Admin. Bldg. Lift Installation  - E&M Installation in Lift Machine Room

HMA Admin. Bldg. Lift Installation  - ABWF

Submit WWO 46 Part IV

WSD Inspection

Issue of Water Certificate

Submit Form 5

EMSD Inspection

Issue of  Form 6

FS Inspection

Issue of FS Certificate - Admin Building

HMA HyD Workshop & Stores - Facade Wall, remaining half

HMA HyD Workshop & Stores - general area(blkwrk+rendering; screeding; part. walls; wproofing(incl. water test), rem half

HMA HyD Workshop & Stores - Spray granite textured coating - Eastern Face

HMA HyD Workshop & Stores - Spray granite textured coating - Western Face

HMA HyD Workshop & Stores - Fitout

HMA HyD Workshop & Stores - Interior Finishes

HMA HyD Workshop & Stores - Aluminum grille, doors, windows, remaining half

HMA HyD Workshop & Stores - Canopy (install aluminum finishes), remaining half

HMA HyD Workshop & Stores - Canopy (install frame), remaining half

TD Workshops -  Builders works for general area(blkwrk+rendering; screeding), part. walls , waterproofing

TD Workshops -  Canopy (install alum. fin.)

TD Workshops -  Canopy (install frame)

TD Workshops  -  Glass curtain wall, doors, windows (including water test)

TD Workshops & Store -  Glass curtain wall, doors, windows (including water test)

TD Workshops -  Fitout

TD Workshops & Store -  Aluminum louvres, doors

TD Workshops -  Interior finishes
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Activity ID Activity Name

HMA1060-1758 TD Workshops & Store -  Builders works for general area(blkwrk+rendering; screeding), part. walls , waterproofing

HMA1060-1768 TD Workshops & Store -  Exterior painting

HMA1060-1778 TD Workshops & Store - Spray granite textured coating - Western face

HMA1060-1788 TD Workshops & Store - Spray granite textured coating - Easter face

Petrol Filling Station & Attendance Office/Dangerous Goods StorePetrol Filling Station & Attendance Office/Dangerous Goods Store

Petrol Filling Station - RC WorksPetrol Filling Station - RC Works

HMA1060-1638 Petrol Filling Stn. & Attendance Ofc. -  Ground slab (formworks, rebars, cast-in items, concrete)

HMA1060-1648 Petrol Filling Stn. & Attendance Ofc. -  Columns(formworks, rebars, cast-in items, concrete), 1st half

HMA1060-1658 Petrol Filling Stn. & Attendance Ofc. -  Columns(formworks, rebars, cast-in items, concrete), remaining half

HMA1060-1668 Petrol Filling Stn. & Attendance Ofc. -  Roof (formworks, rebars, cast-in items, concrete), 1st half

HMA1060-1678 Petrol Filling Stn. & Attendance Ofc. -  Roof (formworks, rebars, cast-in items, concrete), remaining half

Petrol Filling Station and FAO -ABWFPetrol Filling Station and FAO -ABWF

HMA1060-1468 Petrol Filling Stn. & Attendance Ofc. - Builders works (blkwrk+rendering; screeding),  1st half

HMA1060-1708 Petrol Filling Stn. & Attendance Ofc. - Builders works (blkwrk+rendering; screeding),  2nd half

HMA1060-1718 Petrol Filling Stn. & Attendance Ofc. -  Interior finishes, fit-out , 1st half

HMA1060-1838 Petrol Filling Stn. & Attendance Ofc. -  Interior finishes, fit-out , 2nd half

HMA1060-1848 Petrol Filling Stn. & Attendance Ofc. -  Facade, 1st half

HMA1060-1858 Petrol Filling Stn. & Attendance Ofc. -  Facade, 2nd half

External Works (Roadworks etc.)External Works (Roadworks etc.)

HMA3100 HMA - Drainage and watermain, remaining half

HMA3170 HMA -DPS10 - Excavation

HMA3230 HMA - Vehicle retention area/Training ground site formation, 1st half

HMA3150 HMA -DPS9 - RC Works

HMA3210 HMA - internal access and connecting roads, parking area, site formation and footing, 1st half

HMA3180 HMA -DPS10 - RC Works

HMA3220 HMA - internal access and connecting roads, parking area, site formation and footing, remaining half

HMA3240 HMA - Vehicle retention area/Training ground site formation, remaining half

HMA3160 HMA -DPS9 - E&M Installation/ T&C

HMA3190 HMA -DPS10 - E&M Installation/ T&C

WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)

Reclamation Works - SWCH 0+960 to 1+400 (AHR 20mPD) & (12.5mPD)Reclamation Works - SWCH 0+960 to 1+400 (AHR 20mPD) & (12.5mPD)

Seawall Construction (Middle Area) CH 0+980 to CH 1+400 - 420mSeawall Construction (Middle Area) CH 0+980 to CH 1+400 - 420m

SWCH 0+980 to SWCH 1+030 - 50m (PR14)SWCH 0+980 to SWCH 1+030 - 50m (PR14)

SW1060 Middle Area - Seawall - Removal of temporary seawall and sheet pile

SW1070 Middle Area - Seawall - Profile Excavation

SW1080 Middle Area - Seawall - Cutting Pipe pile

SW1090 Middle Area - Seawall, Rock laying

Area 2: Investigation and Remedial Works - SWCH 1+030 to SWCH 1+280 (250m)Area 2: Investigation and Remedial Works - SWCH 1+030 to SWCH 1+280 (250m)

Permanent SeawallPermanent Seawall

A1460 Middle Area Remedial Works - Seawall - Underlayer Rock

A1470 Middle Area Remedial Works -Seawall - Rock Armour

Works in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian Passage

CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]

Civil & Structural WorksCivil & Structural Works

RC Works- HAT West CCT, Ch 0+270 to Ch 0+560RC Works- HAT West CCT, Ch 0+270 to Ch 0+560

RC Works - Zone C (Ch 0+530 to Ch 0+394)RC Works - Zone C (Ch 0+530 to Ch 0+394)

Ch. 0+490 to Ch. 0+470, L=20 mCh. 0+490 to Ch. 0+470, L=20 m

HAT1612-29 HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks

HAT1612-209 HAT West C&CT(Zone C) - Waterproofing,  backfilling works

Ch. 0+510 to Ch. 0+490, L=20 mCh. 0+510 to Ch. 0+490, L=20 m

HAT1612-49 HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT1612-59 HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks

HAT1612-219 HAT West C&CT(Zone C) - Wall & Roof - Waterproofing,  backfilling works

Ch. 0+530to Ch. 0+510, L=20 mCh. 0+530to Ch. 0+510, L=20 m

HAT1612-69 HAT West C&CT(Zone C) - Base Slab - Waterproofing, formworks, rebars, concrete

HAT1612-79 HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT1612-89 HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks, waterproofing,  backfilling works

Mined Tunnel for HAT underneath AEL & at East Coast Road [198m-Drill & Break)(Ch 0+557 to Ch 0+756]Mined Tunnel for HAT underneath AEL & at East Coast Road [198m-Drill & Break)(Ch 0+557 to Ch 0+756]

Utilities Diversion, SI Works and Temp. Access Shaft (Shaft 4)Utilities Diversion, SI Works and Temp. Access Shaft (Shaft 4)

SHAFT 4 - CCT RC WorksSHAFT 4 - CCT RC Works

HAT0041 Shaft 4 - waterproofing, KP load transfer + backfill

SHAFT 5 - CCT WorksSHAFT 5 - CCT Works

HAT0051 Shaft 5 (Zone D) - Start of RC works

HAT0061 Shaft 5 (Zone D) - CCT Base Slab

HAT0071 Shaft 5 (Zone D) - CCT Wall & Roof

HAT0081 Shaft 5 (Zone D) - Waterproofing, KP load transfer, backfill

HAT Mined Tunnel WorksHAT Mined Tunnel Works

HAT MT Utility TroughHAT MT Utility Trough

Utility TroughUtility Trough

HAT2570 HAT MT - Utility trough, 1st half

HAT2580 HAT MT - Utility trough, remaining half

TCSS Civil Prov. Works (under Stage 7)TCSS Civil Prov. Works (under Stage 7)

HAT2590 HAT MT - TCSS Civil prov. works, 1st half

HAT2600 HAT MT - TCSS Civil prov. works, 2nd half

Roadworks (Drainage, Surfacing and Road Marking)Roadworks (Drainage, Surfacing and Road Marking)

HAT2610 HAT MT - Road formation (backfilling and subbase)

HAT2620 HAT MT - Storm/sewer drainage works

HAT2630 HAT MT - Road marking, furnitures

HAT2640 HAT MT - Road surfacing (Type 3 base course + stone mastic asphalt)

HAT2650 HAT MT - Complete works under Section 2

Security FenceSecurity Fence

CH 15+050 to CH 15+500, Length = 450 m.CH 15+050 to CH 15+500, Length = 450 m.

LR.2010-013 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 200/300 nos

LR.2010-006 Security Fence - Excavation, backfilling to formation & compaction 250/300 nos.

LR.2010-045 Security Fence - Fence installation & fixing, 450/900 m.

LR.2010-014 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 250/300 nos

LR.2010-115 Security Fence - Excavation, backfilling to formation & compaction 300/300 nos

LR.2010-065 Security Fence - Fence installation & fixing, 600/900 m.

LR.2010-015 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 300/300 nos.

LR.2010-075 Security Fence - Fence installation & fixing, 750/900 m.

LR.2010-085 Security Fence - Fence installation & fixing, 900/900 m.

WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)

Reclamation SWCH 1+400 to SWCH 1+830 (incl. Approach Lights Area, 430m Approx.)Reclamation SWCH 1+400 to SWCH 1+830 (incl. Approach Lights Area, 430m Approx.)

Reclamation SWCH 1+400 to SWCH 1+590 )(incl. PR09 Temp. Diversion Area)Reclamation SWCH 1+400 to SWCH 1+590 )(incl. PR09 Temp. Diversion Area)

Reclamation SWCH 1+400 to 1+500 (PR09 Temp. Diversion)Reclamation SWCH 1+400 to 1+500 (PR09 Temp. Diversion)

Toe Loading Platform (for Seawall & Reclamation)Toe Loading Platform (for Seawall & Reclamation)

SWTL -120 North Area(except Port ion C&D)s - Toe Loading Platform, 1st Stage (Ch. 1+600 to 1+750)

SWTL -220 North Area(except Port ion C&D)s - Toe Loading Platform, 2nd Stage (Ch. 1+600 to 1+750)

Reclamation SWCH 1+500 to 1+590 (Except PR09 Temp. Diversion Area)Reclamation SWCH 1+500 to 1+590 (Except PR09 Temp. Diversion Area)

RSC1070-105 North Area(except Port ion C&D) - Remove toe loading (sub-zone 10-1, except PR9 Temp. diversion)

Reclamation SWCH 1+600 to 1+720 (including Approach Lights Area)Reclamation SWCH 1+600 to 1+720 (including Approach Lights Area)

Reclamation SWCH 1+600 to 1+720 (Approach Lights Area - Area 2)Reclamation SWCH 1+600 to 1+720 (Approach Lights Area - Area 2)

RSC1070-29 North Area(except Port ion C&D) - Permanent Seawall - Rock Armour

RSC1070-39 North Area(except Port ion C&D) - Removal of toe loading,( Area 11 Approach lights area) - 1st half

05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 04
November December January February March

2017 2018

TD Workshops & Store -  Builders works for general area(blkwrk+rendering; screeding), part. walls , waterproofing

TD Workshops & Store -  Exterior painting

TD Workshops & Store - Spray granite textured coating - Western face

TD Workshops & Store - Spray granite textured coating - Easter face

Petrol Filling Stn. & Attendance Ofc. -  Columns(formworks, rebars, cast-in items, concrete), 1st half

Petrol Filling Stn. & Attendance Ofc. -  Columns(formworks, rebars, cast-in items, concrete), remaining half

Petrol Filling Stn. & Attendance Ofc. -  Roof (formworks, rebars, cast-in items, concrete), 1st half

Petrol Filling Stn. & Attendance Ofc. -  Roof (formworks, rebars, cast-in items, concrete), remaining half

Petrol Filling Stn. & Attendance Ofc. - Builders works (blkwrk+rendering; screeding),  1st half

Petrol Filling Stn. & Attendance Ofc. - Builders works (blkwrk+rendering; screeding),  2nd half

Petrol Filling Stn. & Attendance Ofc. -  Interior finishes, fit-out , 1st half

Petrol Filling Stn. & Attendance Ofc. -  Interior finishes, fit-out , 2nd half

Petrol Filling Stn. & Attendance Ofc. -  Facade, 1st half

Petrol Filling Stn. & Attendance Ofc. -  Facade, 2nd half

HMA - Drainage and watermain, remaining half

HMA - Vehicle retention area/Training ground site formation, 1st half

HMA -DPS9 - RC Works

HMA - internal access and connecting roads, parking area, site formation and footing, 1st half

HMA -DPS10 - RC Works

HMA - internal access and connecting roads, parking area, site formation and footing, remaining half

HMA - Vehicle retention area/Training ground site formation, remaining half

HMA -DPS9 - E&M Installation/ T&C

HMA -DPS10 - E&M Installation/ T&C

Middle Area - Seawall - Removal of temporary seawall and sheet pile

Middle Area - Seawall - Profile Excavation

Middle Area - Seawall - Cutting Pipe pile

Middle Area - Seawall, Rock laying

Middle Area Remedial Works - Seawall - Underlayer Rock

Middle Area Remedial Works -Seawall - Rock Armour

HAT West C&CT(Zone C) - Waterproofing,  backfilling works

HAT West C&CT(Zone C) - Wall & Roof - Waterproofing,  backfilling works

HAT West C&CT(Zone C) - Wall & Roof - Formworks, rebars, concrete

HAT West C&CT(Zone C) - Wall & Roof - Removal of formworks, waterproofing,  backfilling works

Shaft 4 - waterproofing, KP load transfer + backfill

Shaft 5 (Zone D) - CCT Wall & Roof

Shaft 5 (Zone D) - Waterproofing, KP load transfer, backfill

HAT MT - Utility trough, 1st half

HAT MT - Utility trough, remaining half

HAT MT - TCSS Civil prov. works, 1st half

HAT MT - TCSS Civil prov. works, 2nd half

HAT MT - Road formation (backfilling and subbase)

HAT MT - Storm/sewer drainage works

HAT MT - Road marking, furnitures

HAT MT - Road surfacing (Type 3 base course + stone mastic asphalt)

HAT MT - Complete works under Section 2

Security Fence - Excavation, backfilling to formation & compaction 250/300 nos.

Security Fence - Fence installation & fixing, 450/900 m.

Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 250/300 nos

Security Fence - Excavation, backfilling to formation & compaction 300/300 nos

Security Fence - Fence installation & fixing, 600/900 m.

Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 300/300 nos.

Security Fence - Fence installation & fixing, 750/900 m.

Security Fence - Fence installation & fixing, 900/900 m.

North Area(except Portion C&D)s - Toe Loading Platform, 1st Stage (Ch. 1+600 to 1+750)

North Area(except Portion C&D)s - Toe Loading Platform, 2nd Stage (Ch. 1+600 to 1+750)

North Area(except Portion C&D) - Remove toe loading (sub-zone 10-1, except PR9 Temp. diversion)

North Area(except Portion C&D) - Removal of toe loading,( Area 11 Approach lights area) - 1st half

FILE: 3M67 (Rev.00) 

Sheet 5 of 7

3-Months Rolling Programme (ER Part 5 & SCC 27(9)) 

(Dec 2017 to Feb 2018)

Layout HZMB - (3M67 Rolling Prog) 

TASK filters: 3M67, HZMB No Level Effort.

 



Activity ID Activity Name

RSC1070-390 North Area(except Port ion C&D) - Removal of toe loading,( Area 11 Approach lights area) - 2nd half

"Zone D" - Portion C & D1 From SWCH1+830 to SWCH 2+070"Zone D" - Portion C & D1 From SWCH1+830 to SWCH 2+070

Portion D1Portion D1

Retaining Structure (R1 & R7)Retaining Structure (R1 & R7)

Parapet (RB1 - RB7)Parapet (RB1 - RB7)

RA2380 RB2 - Parapet (Formwork, Rebar and concreting)

RA2390 RB3 - Parapet (Formwork, Rebar and concreting)

RA2420 RB1 - Parapet (Formwork, Rebar and concreting)

RA2370 RB5 - Parapet (Formwork, Rebar and concreting)

RA2430 RB4 - Parapet (Formwork, Rebar and concreting)

RA2410 RB6 - Parapet (Formwork, Rebar and concreting)

RA2400 RB7 - Parapet (Formwork, Rebar and concreting)

Retaining Structure (HB1 - HB4)Retaining Structure (HB1 - HB4)

Parapet(HB1 - HB4)Parapet(HB1 - HB4)

RA2250 HB4(R) - Parapet (Formwork, Rebar and concreting)

RA2260 HB3(R) - Parapet (Formwork, Rebar and concreting)

RA2290 HB4(L) - Parapet (Formwork, Rebar and concreting)

RA2270 HB2(R) - Parapet (Formwork, Rebar and concreting)

RA2440 HB3(L) - Parapet (Formwork, Rebar and concreting)

RA2280 HB1(R) - Parapet (Formwork, Rebar and concreting)

RA2450 HB2(L) - Parapet (Formwork, Rebar and concreting)

RA2460 HB1(L) - Parapet (Formwork, Rebar and concreting)

Reprovisioning WorksReprovisioning Works

Weather StationWeather Station

WS1050 Weather Sta. - Prepare and submit as-built record ; obtain approval from HKO/HyD

WS1060 Weather Sta. - Obtain approval from HKO/Engineer-HyD

WS.170 Weather Station Reprovisioning works Complete

Maintenance Access Subway bet. New Weather Station & Aeronautical LightsMaintenance Access Subway bet. New Weather Station & Aeronautical Lights

MAS1060 Maint. Access Subway - Internal finishes

MAS1070 Maint. Access Subway - E & M works

MAS1071 Maint. Access Subway - E & M  Testing and Commissioning

MAS1080 Maintenance Access Subway bet. new weather station & aeronautical lights Complete

T001 / T002 ON GRADE ROADWORKS (Works under Section 1]T001 / T002 ON GRADE ROADWORKS (Works under Section 1]

HGC cable laying (by HGC)HGC cable laying (by HGC)

BA2.1205-955 HGC - Site available and cable laying Site Area 12a (200m)

BA2.1205-855 HGC - Site available and cable laying Site Area 6 (280m)

BA2.1205-895 HGC - Site available and cable laying Site Area 8 (110m)

BA2.1205-905 HGC - Site available and cable laying Site Area 9 (165m)

BA2.1205-835 HGC - Site available and cable laying Site Area 2a (152m)

BA2.1205-935 HGC - Site available and cable laying Site Area 2b(152m)

BA2.1205-925 HGC - Site available and cable laying Site Area 11 (142m)

RoadworksRoadworks

CH 15+500 to CH 16+045CH 15+500 to CH 16+045

LR.1205-966 LR SHT - HKBCF (CH 15+500 to CH 16+045) - Roadbase, base course, remaining half

LR.1205-976 LR SHT - HKBCF (CH 15+500 to CH 16+045) - Road surfacing, 1st half half

LR.1205-1016 LR SHT - HKBCF (CH 15+500 to CH 16+045) - Road surfacing, remaining half

CH 16+045 to CH 16+223CH 16+045 to CH 16+223

LR.1205-1006 LR SHT - HKBCF (CH 16+045 to CH 16+223) - Road surfacing

Security Fence - HKLRSecurity Fence - HKLR

CH 15+500 to CH 16+150, Length = 650 mCH 15+500 to CH 16+150, Length = 650 m

LR.2000-014 Security Fence - Footing (bottom & upper part), Formworks, rebars, concrete - 300/482 nos.

LR.2000-064 Security Fence - Fence installation and fixing,  600/1,446 m

LR.2000-023 Security Fence - Footing (upper part)  + beam, Formworks, rebars, concrete - 300/434 nos.

LR.2000-074 Security Fence - Fence installation and fixing,  750/1,496 m

LR.2000-015 Security Fence - Footing (bottom part), Formworks, rebars, concrete - 434/434 nos.

LR.2000-084 Security Fence - Fence installation and fixing,  900/1,496 m

LR.2000-024 Security Fence - Footing (upper part)  + beam, Formworks, rebars, concrete - 434/434 nos.

LR.2000-094 Security Fence - Fence installation and fixing,  1,050/1,496 m

LR.2000-104 Security Fence - Fence installation and fixing,  1,496/1,496 m

LR.2000-004 Security Fence - Excavation, backfilling to formation and compaction 300/482 nos.

LR.2000-005 Security Fence - Excavation, backfilling to formation and compaction 434/434 nos.

Interface w/ HY/2010/02- 16+045 to 16+223.24Interface w/ HY/2010/02- 16+045 to 16+223.24

A238284 LR SH-HKBCF [north area-Portion C] - Installation of E&M equipment for Pump Sump P/S SPS7

LR2540 LR SH-HKBCF [north area-Portion C] - Backfilling and Site formation

LR2550 LR SH-HKBCF [north area-Portion C] - Road alignment formation, 1st half

NB AIRPORT ROAD WORKS (INCL. BA2) - under Section 2 (Middle to North Area)NB AIRPORT ROAD WORKS (INCL. BA2) - under Section 2 (Middle to North Area)

Works in Bridge A2, under Stage 2 TTA, Diversion of SB Airport Rd (Works under Section 2)Works in Bridge A2, under Stage 2 TTA, Diversion of SB Airport Rd (Works under Section 2)

BA2 -South Abutment and RampBA2 -South Abutment and Ramp

BA2.1205-485 Bridge A2 South Abut - Backfilling + compaction - 2nd half

BA2 -North Abutment and RampBA2 -North Abutment and Ramp

BA2 - North Abutment Utilities + RoadworksBA2 - North Abutment Utilities + Roadworks

BA2.1205-1035 Bridge A2 Ramp - North Abut. Road lighting, 1st half

BA2.1205-1055 Bridge A2 Ramp - Street lighting, furnitures; TCSS provisions (Stage 7)

BA2.1205-1045 Bridge A2 Ramp - North Abut. Road lighting, remaining half

Utility Culverts  1, 2 & 3 (Works under Section 2)Utility Culverts  1, 2 & 3 (Works under Section 2)

Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]-1Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]-1

Permanent Utility Diversion inside UC 1Permanent Utility Diversion inside UC 1

UC1.1114 Permanent Utility diversion - telecom cable (by others), Stage 1

UC1.1115 Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables(by others)

UC1.1116 Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables complete

UC1.1163 Permanent Utility diversion - telecom cable (by others), Stage 2

UC1.1173 Permanent Utility diversion - telecom cable (by others), Stage 3

Utility Culvert No. 2 Ext. near Bridge A2 [15m Approx.] (Works under Section 2)Utility Culvert No. 2 Ext. near Bridge A2 [15m Approx.] (Works under Section 2)

Permanent Utility Diversion inside UC2Permanent Utility Diversion inside UC2

UC2.1058 Permanent Utility Diversion  - TCSS (by others), Stage 1

UC2.1059 Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 1

UC2.10591 Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

UC2.10581 Permanent Utility Diversion  - TCSS (by others), Stage 2

UC2.10592 Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

UC2.1061 Complete permanent utility diversion of CAD/ATC cables(by others) -30 Nov 2013

UC2.10582 Permanent Utility Diversion  - TCSS (by others), Stage 3

UC2.105241 Permanent Utility Diversion  - TCSS (by others), Stage 4

Roadworks to be constructed under Stage 2 TTARoadworks to be constructed under Stage 2 TTA

M003 Ch 0+400 to 0+800 (Permanent), L=400mM003 Ch 0+400 to 0+800 (Permanent), L=400m

A237824 Road formation, subbase, road base and precast kerbs,- 2nd half

A2880 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M004 (from BA2) Ch 0+600 to 0+730 (Permanent), L=130mM004 (from BA2) Ch 0+600 to 0+730 (Permanent), L=130m

A2920 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 4

A2930 Road formation, subbase, road base and precast kerbs, road lighting poles

A2940 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Roadworks to be constructed under Stage 3 TTARoadworks to be constructed under Stage 3 TTA

M003 Ch 0+800 to 1+200M003 Ch 0+800 to 1+200

A3340 Road formation, subbase, road base and precast kerbs, road lighting poles, Stage 1

A3051 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 200/400m

A3350 Road formation, subbase, road base and precast kerbs, road lighting poles, Stage 2

A3052 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 300/400m

A3060 Road formation, subbase, road base and precast kerbs, road lighting poles, Stage 3

A3053 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 400/400m

A3470 Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 1st half

05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 04
November December January February March

2017 2018

North Area(except Port ion C&D) - Removal of toe loading,( Area 11 Approach lights area) - 2nd half

RB2 - Parapet (Formwork, Rebar and concreting)

RB3 - Parapet (Formwork, Rebar and concreting)

RB1 - Parapet (Formwork, Rebar and concreting)

RB5 - Parapet (Formwork, Rebar and concreting)

RB4 - Parapet (Formwork, Rebar and concreting)

RB6 - Parapet (Formwork, Rebar and concreting)

RB7 - Parapet (Formwork, Rebar and concreting)

HB4(R) - Parapet (Formwork, Rebar and concreting)

HB3(R) - Parapet (Formwork, Rebar and concreting)

HB4(L) - Parapet (Formwork, Rebar and concreting)

HB2(R) - Parapet (Formwork, Rebar and concreting)

HB3(L) - Parapet (Formwork, Rebar and concreting)

HB1(R) - Parapet (Formwork, Rebar and concreting)

HB2(L) - Parapet (Formwork, Rebar and concreting)

HB1(L) - Parapet (Formwork, Rebar and concreting)

Weather Sta. - Prepare and submit as-built record ; obtain approval from HKO/HyD

Weather Sta. - Obtain approval from HKO/Engineer-HyD

Weather Station Reprovisioning works Complete

Maint. Access Subway - Internal finishes

Maint. Access Subway - E & M works

Maint. Access Subway - E & M  Testing and Commissioning

Maintenance Access Subway bet. new weather station & aeronautical lights Complete

HGC - Site available and cable laying Site Area 12a (200m)

HGC - Site available and cable laying Site Area 6 (280m)

HGC - Site available and cable laying Site Area 8 (110m)

HGC - Site available and cable laying Site Area 9 (165m)

HGC - Site available and cable laying Site Area 2a (152m)

HGC - Site available and cable laying Site Area 2b(152m)

HGC - Site available and cable laying Site Area 11 (142m)

LR SHT - HKBCF (CH 15+500 to CH 16+045) - Roadbase, base course, remaining half

LR SHT - HKBCF (CH 15+500 to CH 16+045) - Road surfacing, 1st half half

LR SHT - HKBCF (CH 15+500 to CH 16+045) - Road surfacing, remaining half

LR SHT - HKBCF (CH 16+045 to CH 16+223) - Road surfacing

Security Fence - Footing (upper part)  + beam, Formworks, rebars, concrete - 434/434 nos.

Security Fence - Fence installation and fixing,  1,496/1,496 m

Security Fence - Excavation, backfilling to formation and compaction 300/482 nos.

Security Fence - Excavation, backfilling to formation and compaction 434/434 nos.

LR SH-HKBCF [north area-Portion C] - Installation of E&M equipment for Pump Sump P/S SPS7

LR SH-HKBCF [north area-Portion C] - Backfilling and Site formation

LR SH-HKBCF [north area-Portion C] - Road alignment formation, 1st half

Bridge A2 South Abut - Backfilling + compaction - 2nd half

Bridge A2 Ramp - North Abut. Road lighting, 1st half

Bridge A2 Ramp - Street lighting, furnitures; TCSS provisions (Stage 7)

Bridge A2 Ramp - North Abut. Road lighting, remaining half

Permanent Utility diversion - telecom cable (by others), Stage 1

Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables(by others)

Permanent Utility diversion - cutting/jointing/switching ATC/CAD cables complete

Permanent Utility diversion - telecom cable (by others), Stage 2

Permanent Utility diversion - telecom cable (by others), Stage 3

Permanent Utility Diversion  - TCSS (by others), Stage 1

Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 1

Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

Permanent Utility Diversion  - TCSS (by others), Stage 2

Permanent Utility Diversion  - CAD/ATC cables(by others), Stage 2

Complete permanent utility diversion of CAD/ATC cables(by others) -30 Nov 2013

Permanent Utility Diversion  - TCSS (by others), Stage 3

Permanent Utility Diversion  - TCSS (by others), Stage 4

Road formation, subbase, road base and precast kerbs,- 2nd half

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), Stage 4

Road formation, subbase, road base and precast kerbs, road lighting poles

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Road formation, subbase, road base and precast kerbs, road lighting poles, Stage 1

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 200/400m

Road formation, subbase, road base and precast kerbs, road lighting poles, Stage 2

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 300/400m

Road formation, subbase, road base and precast kerbs, road lighting poles, Stage 3

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 400/400m

Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 1st half
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A3070 Final wearing course and road marking and traffic signs, road lighting lamps & T&C, remaining half

M005 Ch 0+000 to 0+200, (Permanent) L= 200m (after HAT Ramp)M005 Ch 0+000 to 0+200, (Permanent) L= 200m (after HAT Ramp)

A2950 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

A2960 Road formation, subbase, road base and precast kerbs, road lighting poles, 75/200m

A2951 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

A3540 Road formation, subbase, road base and precast kerbs, road lighting poles, 150/200m

A2952 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

A3550 Road formation, subbase, road base and precast kerbs, road lighting poles, 200/200m

A2953 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

A2970 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

M011 Ch 0+350 to 0+546, (Permanent) L= 196mM011 Ch 0+350 to 0+546, (Permanent) L= 196m

A2980 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/196m

A2990 Road formation, subbase, road base and precast kerbs, road lighting poles, 75/196m

A2981 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/196m

A3000 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

A3560 Road formation, subbase, road base and precast kerbs, road lighting poles, 150/196m

A2982 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/196m

Permanent Slip Road ( going NB Airport Rd to T1 & T2)Permanent Slip Road ( going NB Airport Rd to T1 & T2)

A3010 Drainage works

A3020 Underground utilities (watermain, TCSS, telecoms etc.)

A3030 Road formation, subbase, road base and precast kerbs, road lighting poles

A3040 Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Remaining Permanent Roadworks under diff. TTA SchemesRemaining Permanent Roadworks under diff. TTA Schemes

M002 connection to existing roadM002 connection to existing road

A3080 Implement TTA (exact alignment TBC)

A3090 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 1st half

A3091 Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), remaining half

A3100 Road formation, subbase, road base and precast kerbs, road lighting poles

EAST COAST ROAD WORKS (INCL. BA1 & DEP. RD.) - under Section 2 (Middle to North Area)EAST COAST ROAD WORKS (INCL. BA1 & DEP. RD.) - under Section 2 (Middle to North Area)

Works to be constructed under Stage 3 TTA (divert traffic to BA1 & ex. ECR SB RD/ Future M009)Works to be constructed under Stage 3 TTA (divert traffic to BA1 & ex. ECR SB RD/ Future M009)

Construct M006 (except entrance to ex. Tung Fai Rd)Construct M006 (except entrance to ex. Tung Fai Rd)

A4610 M006: Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 2nd half

A4620 M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

A4621 M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

A4630 M006: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Stage 2 ELS - Permanent Soldier Pile Wall along AELStage 2 ELS - Permanent Soldier Pile Wall along AEL

Utilities Permanent Diversion at BA1/Depressed Rd AreaUtilities Permanent Diversion at BA1/Depressed Rd Area

A3880 Permanent utility diversion - fresh water main (by CSHK), 1st Stage

A3900 Permanent utility diversion - gas main (by others), 1st Stage

A3850 Permanent utility diversion - TCSS cable (by others), 1st Stage

A3891 Permanent utility diversion - fresh water main (by CSHK), 2nd Stage

A3930 Permanent utility diversion - gas main (by others), 2nd  Stage

A3921 Permanent utility diversion - TCSS cable (by others), 2nd Stage

A3861 Permanent utility diversion - fresh water main (by CSHK), 3rd Stage

A3901 Permanent utility diversion - gas main (by others), 3rd Stage

A3851 Permanent utility diversion - TCSS cable (by others), 3rd Stage

A3941 Permanent utility diversion - fresh water main (by CSHK), 4th Stage

A3951 Permanent utility diversion - gas main (by others), 4th Stage

A3971 Permanent utility diversion - TCSS cable (by others), 4th Stage

Utility Culvert Ext. No. 1 at Bridge A1 [100m Approx.]Utility Culvert Ext. No. 1 at Bridge A1 [100m Approx.]

UC1 Ext. - Section 2 & 3UC1 Ext. - Section 2 & 3

A3580 U/C1 Ext. - Culvert structure; connect to U-trough

A3590 U/C1 Ext.  - Backfilling

A3600 Utility Culvert Extension  Complete

Depressed Road - RC Structural Works (Retaining Wall, Trough and Ramp)Depressed Road - RC Structural Works (Retaining Wall, Trough and Ramp)

A3510 Depressed Road RC Works - wall, 8/14 bays

A3430 Depressed road - DPS3 Excavation/RC works

A3500 Depressed Road RC Works - base slab (external & internal), 16/16 bays

A3520 Depressed Road RC Works - wall, 12/14 bays

A3530 Depressed Road RC Works - wall, 12/14 bays

A3440 Depressed road - DPS3 E&M Installation

A3380 Depressed road - backfilling and drainage works

A3410 Depressed road - Roadworks [surfacing, marking, furnitures]

A3390 Utilities; U-trough (TCSS and Utility)

Construct M007  Ch. 0+100 to Ch. 0+483), L=383mConstruct M007  Ch. 0+100 to Ch. 0+483), L=383m

A4720 M007: Drainage works +Underground utilities (watermain, TCSS, telecom, etc ), 2nd  stage (110 m)

A4730 M007: Drainage works +Underground utilities (watermain, TCSS, telecom, etc ), 3rd stage (110m)

A4840 M007: Drainage works +Underground utilities (watermain, TCSS, telecom, etc ), 4th stage (1110m)

A4900 M007: 1st Half: Road formation, subbase, road base and precast kerbs, road lighting poles

Construct M008, Ch 0+100  to Ch 0+787, L=687m (except Depressed Rd. Area)Construct M008, Ch 0+100  to Ch 0+787, L=687m (except Depressed Rd. Area)

Drainage WorksDrainage Works

A4371 M008: Drainage works , 400/687m

A4372 M008: Drainage works , 600/687m

A4373 M008: Drainage works , 687/687m

A4374 M008: Drainage works , backfilling works

Underground utilitiesUnderground utilities

A237984 M008:Underground utilities (watermain, TCSS, telecom) 1st Stage

A237994 M008:Underground utilities (watermain, TCSS, telecom) 2nd  Stage

A238004 M008:Underground utilities (watermain, TCSS, telecom) 3rd Stage

RoadworksRoadworks

A4380 M008: 1st Half: Road formation, subbase, road base and precast kerbs, road lighting poles, 1st part

Construct Remaining M009 and M010 (at North Area)Construct Remaining M009 and M010 (at North Area)

Construct M009 Ch 0+700 to Ch 1+050, L= 350mConstruct M009 Ch 0+700 to Ch 1+050, L= 350m

A4790 M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 100m/350m

A238054 M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 200m/350m

A238064 M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 300m/350m

A238074 M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 350m/350m

A4800 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 100m/350m

A4880 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 200m/350m

A5040 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 300m/350m

A5050 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 350m/350m

A4810 M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/350m

Construct M009 Ch 1+050 to Ch 1+415, L= 365mConstruct M009 Ch 1+050 to Ch 1+415, L= 365m

A238104 M009:  Drainage works 350m/365m

A238184 M009:  Underground utilities (watermain, TCSS, telecom) 120m/365m

A239104 M009:  Underground utilities (watermain, TCSS, telecom) 240m/365m

A239334 M009:  Underground utilities (watermain, TCSS, telecom) 365m/365m

A4880-1 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 100m/365m

A4880-2 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 200m/365m

A4880-3 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 300m/365m

A4880-4 M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 365m/365m

A4890 M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

A5030 M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

A4880-11 M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

A4880-21 M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

Construct M010 Ch 0+700 to Ch 1+415, L= 715mConstruct M010 Ch 0+700 to Ch 1+415, L= 715m

A4760 M010:  Road formation, subbase, road base and precast kerbs, road lighting poles, 175m/715

A238194 M010:  Drainage works + Underground utilities (watermain, TCSS, telecoms, etc) 500m/715m

A238204 M010:  Drainage works  + Underground utilities (watermain, TCSS, telecoms, etc) 600m/715m

A4780 M010:  Road formation, subbase, road base and precast kerbs, road lighting poles, 350m/715

A4820 M010:  Road formation, subbase, road base and precast kerbs, road lighting poles, 525m/715

A239294 M010:  Drainage works  + Underground utilities (watermain, TCSS, telecoms, etc) 715m/715m

A4830 M010:  Road formation, subbase, road base and precast kerbs, road lighting poles, 715m/715

A4770 M010: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 1st half

A4850 M010: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, remaining half
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Final wearing course and road marking and traffic signs, road lighting lamps & T&C, remaining half

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

Road formation, subbase, road base and precast kerbs, road lighting poles, 75/200m

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

Road formation, subbase, road base and precast kerbs, road lighting poles, 150/200m

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

Road formation, subbase, road base and precast kerbs, road lighting poles, 200/200m

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/200m

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/196m

Road formation, subbase, road base and precast kerbs, road lighting poles, 75/196m

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/196m

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Road formation, subbase, road base and precast kerbs, road lighting poles, 150/196m

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 50/196m

Drainage works

Underground utilities (watermain, TCSS, telecoms etc.)

Road formation, subbase, road base and precast kerbs, road lighting poles

Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Implement TTA (exact alignment TBC)

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 1st half

Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), remaining half

M006: Drainage works +Underground utilities (watermain, TCSS, telecoms etc.), 2nd half

M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

M006:  Road formation, subbase, road base and precast kerbs, road lighting poles

M006: Final wearing course and road marking and traffic signs, road lighting lamps & T&C

Permanent utility diversion - fresh water main (by CSHK), 1st Stage

Permanent utility diversion - gas main (by others), 1st Stage

Permanent utility diversion - TCSS cable (by others), 1st Stage

Permanent utility diversion - fresh water main (by CSHK), 2nd Stage

Permanent utility diversion - gas main (by others), 2nd  Stage

Permanent utility diversion - TCSS cable (by others), 2nd Stage

Permanent utility diversion - fresh water main (by CSHK), 3rd Stage

Permanent utility diversion - gas main (by others), 3rd Stage

Permanent utility diversion - TCSS cable (by others), 3rd Stage

Permanent utility diversion - fresh water main (by CSHK), 4th Stage

Permanent utility diversion - gas main (by others), 4th Stage

Permanent utility diversion - TCSS cable (by others), 4th Stage

U/C1 Ext. - Culvert structure; connect to U-trough

U/C1 Ext.  - Backfilling

Utility Culvert Extension  Complete

Depressed road - DPS3 Excavation/RC works

Depressed Road RC Works - base slab (external & internal), 16/16 bays

Depressed Road RC Works - wall, 12/14 bays

Depressed Road RC Works - wall, 12/14 bays

Depressed road - DPS3 E&M Installation

Depressed road - backfilling and drainage works

Depressed road - Roadworks [surfacing, marking, furnitures]

Utilities; U-trough (TCSS and Utility)

M007: Drainage works +Underground utilities (watermain, TCSS, telecom, etc ), 2nd  stage (110 m)

M007: Drainage works +Underground utilities (watermain, TCSS, telecom, etc ), 3rd stage (110m)

M007: Drainage works +Underground utilities (watermain, TCSS, telecom, etc ), 4th stage (1110m)

M007: 1st Half: Road formation, subbase, road base and precast kerbs, road lighting poles

M008: Drainage works , 400/687m

M008: Drainage works , 600/687m

M008: Drainage works , 687/687m

M008: Drainage works , backfilling works

M008:Underground utilities (watermain, TCSS, telecom) 1st Stage

M008:Underground utilities (watermain, TCSS, telecom) 2nd  Stage

M008:Underground utilities (watermain, TCSS, telecom) 3rd Stage

M008: 1st Half: Road formation, subbase, road base and precast kerbs, road lighting poles, 1st part

M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 200m/350m

M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 300m/350m

M009:  Drainage works & Underground utilities (watermain, TCSS, telecom) 350m/350m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 100m/350m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 200m/350m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 300m/350m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 350m/350m

M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/350m

M009:  Underground utilities (watermain, TCSS, telecom) 365m/365m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 100m/365m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 200m/365m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 300m/365m

M009:  Road formation, subbase, road base and precast kerbs, road lighting poles, 365m/365m

M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

M009: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 100m/365m

M010:  Drainage works + Underground utilities (watermain, TCSS, telecoms, etc) 500m/715m

M010:  Drainage works  + Underground utilities (watermain, TCSS, telecoms, etc) 600m/715m

M010:  Road formation, subbase, road base and precast kerbs, road lighting poles, 525m/715

M010:  Drainage works  + Underground utilities (watermain, TCSS, telecoms, etc) 715m/715m

M010:  Road formation, subbase, road base and precast kerbs, road lighting poles, 715m/715

M010: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, 1st half

M010: Final wearing course and road marking and traffic signs, road lighting lamps & T&C, remaining half
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