



Appendix C

Construction Programme

HKDCF Infrastructure (Western Portion) - Monthly Progress 47 - Three Month Rolling Programme

Activity ID	Activity Name	Original Duration	2018					
			May	Jun	Jul	Aug	Sep	
HKDCF Infrastructure (Western Portion) - Monthly Progress 47		365						
Road Works		365						
Landscape		365						
Landscape Establishment		365						
PWW-1630	Establishment Work for Landscape	365						