




Appendix C

Construction Programme

HKBCF Infrastructure (Western Portion) - Monthly Progress 51 - Three Month Rolling Programme

Activity ID	Activity Name	Original Duration	% Comp	Start	Finish	2018			2019
						Oct	Nov	Dec	Jan
HKBCF Infrastructure (Western Portion) - Monthly Progress 51									
Road Works									
Landscape									
Landscape Establishment									
RW-1630	Establishment work for Landscape	365	56.44%	02/May/18A	29/Mar/19				

█ Remaining Level of Effort
 █ Actual Work
 █ Critical Remaining Work
  S...
█ Actual Level of Effort
 █ Remaining Work
 ◆ ◆ Milestone

Date	Revision	Checked	Approved
22/Oct/18	Three Month Rolling Programme		