

**Contract No. HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities**

**Environmental Site Inspection Schedule for July 2018**

|             | Monday          | Tuesday         | Wednesday       | Thursday | Friday | Saturday | Sunday |
|-------------|-----------------|-----------------|-----------------|----------|--------|----------|--------|
| <b>Time</b> |                 |                 |                 |          |        |          | 1-Jul  |
|             |                 |                 |                 |          |        |          |        |
| <b>Time</b> | 2-Jul           | 3-Jul           | 4-Jul           | 5-Jul    | 6-Jul  | 7-Jul    | 8-Jul  |
|             |                 | Site Inspection |                 |          |        |          |        |
| <b>Time</b> | 9-Jul           | 10-Jul          | 11-Jul          | 12-Jul   | 13-Jul | 14-Jul   | 15-Jul |
|             |                 |                 | Site Inspection |          |        |          |        |
| <b>Time</b> | 16-Jul          | 17-Jul          | 18-Jul          | 19-Jul   | 20-Jul | 21-Jul   | 22-Jul |
|             | Site Inspection |                 |                 |          |        |          |        |
| <b>Time</b> | 23-Jul          | 24-Jul          | 25-Jul          | 26-Jul   | 27-Jul | 28-Jul   | 29-Jul |
|             | Site Inspection |                 |                 |          |        |          |        |
| <b>Time</b> | 30-Jul          | 31-Jul          |                 |          |        |          |        |
|             | Site Inspection |                 |                 |          |        |          |        |

**Contract No. HY/2013/06 (within Contract No. HY/2014/05 works area) Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Automatic Vehicle Clearance Support System**

**Environmental Site Inspection Schedule for July 2018**

|             | Monday          | Tuesday         | Wednesday       | Thursday | Friday | Saturday | Sunday |
|-------------|-----------------|-----------------|-----------------|----------|--------|----------|--------|
| <b>Time</b> |                 |                 |                 |          |        |          | 1-Jul  |
|             |                 |                 |                 |          |        |          |        |
| <b>Time</b> | 2-Jul           | 3-Jul           | 4-Jul           | 5-Jul    | 6-Jul  | 7-Jul    | 8-Jul  |
|             |                 | Site Inspection |                 |          |        |          |        |
| <b>Time</b> | 9-Jul           | 10-Jul          | 11-Jul          | 12-Jul   | 13-Jul | 14-Jul   | 15-Jul |
|             |                 |                 | Site Inspection |          |        |          |        |
| <b>Time</b> | 16-Jul          | 17-Jul          | 18-Jul          | 19-Jul   | 20-Jul | 21-Jul   | 22-Jul |
|             | Site Inspection |                 |                 |          |        |          |        |
| <b>Time</b> | 23-Jul          | 24-Jul          | 25-Jul          | 26-Jul   | 27-Jul | 28-Jul   | 29-Jul |
|             | Site Inspection |                 |                 |          |        |          |        |
| <b>Time</b> | 30-Jul          | 31-Jul          |                 |          |        |          |        |
|             | Site Inspection |                 |                 |          |        |          |        |

**Contract No. HY/2014/04 (within Contract No. HY/2014/05 works area) Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Gantry Type X-ray Vehicle Inspection System**

**Environmental Site Inspection Schedule for July 2018**

|             | Monday          | Tuesday         | Wednesday       | Thursday | Friday | Saturday | Sunday |
|-------------|-----------------|-----------------|-----------------|----------|--------|----------|--------|
| <b>Time</b> |                 |                 |                 |          |        |          | 1-Jul  |
|             |                 |                 |                 |          |        |          |        |
| <b>Time</b> | 2-Jul           | 3-Jul           | 4-Jul           | 5-Jul    | 6-Jul  | 7-Jul    | 8-Jul  |
|             |                 | Site Inspection |                 |          |        |          |        |
| <b>Time</b> | 9-Jul           | 10-Jul          | 11-Jul          | 12-Jul   | 13-Jul | 14-Jul   | 15-Jul |
|             |                 |                 | Site Inspection |          |        |          |        |
| <b>Time</b> | 16-Jul          | 17-Jul          | 18-Jul          | 19-Jul   | 20-Jul | 21-Jul   | 22-Jul |
|             | Site Inspection |                 |                 |          |        |          |        |
| <b>Time</b> | 23-Jul          | 24-Jul          | 25-Jul          | 26-Jul   | 27-Jul | 28-Jul   | 29-Jul |
|             | Site Inspection |                 |                 |          |        |          |        |
| <b>Time</b> | 30-Jul          | 31-Jul          |                 |          |        |          |        |
|             | Site Inspection |                 |                 |          |        |          |        |