



Construction Programme (Mar 2022 - May 2022)

Description	Mar-22				Apr-22				May-22			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Landscape maintenance works at SHT East Portal												