



Construction Programme (Aug 2022 - Oct 2022)

Description	Aug-22				Sep-22				Oct-22			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Landscape maintenance works at SHT East Portal												
Installation of Silt Curtain at Portion X												
Removal of Temporary Toe Loading Platform												