





Weather condition within the reporting period varied between sunny to rainy.

Major construction works undertaken within the reporting period include Construction and installation of pile caps; Pier construction; Drainage works; Re-alignment of Cheung Tung Road; Land piling; Pre-drilling works; Installation of pier head segment; Additional land GI, trial pits & lab testing; Tree survey, felling and transplanting; Relocation of MTRC fence; and Slope work of Slopes 9SE-B/C8, 9SE-B/C9 & 9SE-B/F9.

Marine works within the reporting period include Construction of Pile caps at Viaducts; Marine piling platform installation & uninstallation; Pier Construction; Installation of launching gantry; Installation of pier head segments; Marine Piling at Viaducts; and Additional marine ground investigation (GI) and laboratory testing.