



Activity ID	Activity Name	Orig Dur	Planned Start	Planned Finish	Current Start	Current Finish	2014																
							Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec								
<b>Vertical Seawall</b>																							
NRC14570	VS - Seawall Block - Zone C2 - (CH543 to 598)	105	24-May-14	26-Sep-14	05-May-14A	17-Oct-14																	
NRC14600	VS - Rockfill Type A - Zone C2 - (CH543 to 598)	9	24-May-14	04-Jun-14	05-May-14A	28-Jun-14A																	
NRC14630	VS - Geotextile - Zone C2 - (CH543 to 598)	3	31-May-14	04-Jun-14	28-Jun-14A	14-Jul-14A																	
NRC14660	VS - Granular Filter - Zone C2 - (CH543 to 598)	2	06-Jun-14	07-Jun-14	05-Jul-14A	05-Jul-14A																	
NRC14690	VS - Berm Stone - Zone C2 - (CH543 to 598)	4	16-Jun-14	19-Jun-14	22-Jul-14A	22-Jul-14A																	
NRC14720	VS - Mass Concrete Coping - Zone C2 - (CH543 to 598)	3	24-Sep-14	26-Sep-14	15-Oct-14	17-Oct-14																	
NRC14720	VS - Mass Concrete Coping - Zone C2 - (CH543 to 598)	8	29-Jul-14	07-Aug-14	08-Aug-14	18-Aug-14																	
<b>Sloping Seawall</b>																							
NRC14840	SS - Armour Rock Underlayer - Zone C2 - (CH543 to 598)	113	24-Mar-14	11-Aug-14	03-Jul-14A	03-Oct-14																	
NRC14870	SS - Armour Rock - Zone C2 - (CH543 to 598)	5	17-Apr-14	25-Apr-14	01-Sep-14	05-Sep-14																	
NRC14900	SS - Mass Concrete Coping - Zone C2 - (CH543 to 598)	4	08-May-14	12-May-14	17-Sep-14	20-Sep-14																	
NRC14930	Sloping - Rockfill Type A - Zone C2 - (CH543 to 598)	7	04-Aug-14	11-Aug-14	24-Sep-14	03-Oct-14																	
NRC14960	Sloping - Geotextile - Zone C2 - (CH543 to 598)	1	24-Mar-14	24-Mar-14	03-Jul-14A	12-Jul-14A																	
NRC14990	Sloping - Granular Filter - Zone C2 - (CH543 to 598)	1	25-Mar-14	25-Mar-14	12-Jul-14A	12-Jul-14A																	
NRC14990	Sloping - Granular Filter - Zone C2 - (CH543 to 598)	3	26-Mar-14	28-Mar-14	25-Jul-14A	25-Jul-14A																	
<b>Reclamation</b>																							
NRC15050	Reclamation - Sand Blanket - Zone C2 - (CH543 to 598)	75	12-May-14	08-Aug-14	09-Jun-14A	19-Aug-14																	
NRC15080	Reclamation - Band Drain - Zone C2 - (CH543 to 598)	2	12-May-14	13-May-14	09-Jun-14A	28-Jun-14A																	
NRC15080	Reclamation - Band Drain - Zone C2 - (CH543 to 598)	4	15-May-14	19-May-14	01-Jul-14A	10-Jul-14A																	
NRC15090	Public Fill - Zone C2 - (CH543 to 598) to -2.5mPD	2	17-Jul-14	18-Jul-14	30-Jul-14	31-Jul-14																	
NRC15100	Public Fill - Zone C2 - (CH543 to 598) to +2.5mPD	2	31-Jul-14	06-Aug-14	11-Aug-14	16-Aug-14																	
NRC15110	Public Fill - Zone C2 - (CH543 to 598) to +6.0mPD	6	07-Aug-14	08-Aug-14	18-Aug-14	19-Aug-14																	
NRC15110	Public Fill - Zone C2 - (CH543 to 598) to +6.0mPD	2	07-Aug-14	08-Aug-14	18-Aug-14	19-Aug-14																	
<b>Zone B</b>																							
<b>Vertical Seawall</b>																							
NRC11220	VS - Seawall Block - Zone B - (CH698 to 648)	687	24-Mar-14	27-Jul-16	26-Mar-14A	04-Apr-15																	
NRC11230	VS - Seawall Block - Zone B - (CH698 to 648)	105	05-Jun-14	09-Oct-14	05-Jun-14A	28-Oct-14																	
NRC11230	VS - Seawall Block - Zone B - (CH648 to 698)	5	11-Jun-14	16-Jun-14	26-Apr-14A	25-Jul-14A																	
NRC11240	VS - Seawall Block - Zone B - (CH698 to 738)	5	17-Jun-14	21-Jun-14	20-Jun-14A	29-Jul-14																	
NRC11250	VS - Rockfill Type A - Zone B - (CH598 to 648)	3	17-Jun-14	19-Jun-14	03-Jul-14A	25-Jul-14A																	
NRC11260	VS - Rockfill Type A - Zone B - (CH648 to 698)	3	20-Jun-14	23-Jun-14	28-Jul-14	30-Jul-14																	
NRC11270	VS - Rockfill Type A - Zone B - (CH698 to 738)	3	24-Jun-14	26-Jun-14	31-Jul-14	02-Aug-14																	
NRC11290	VS - Geotextile - Zone B - (CH598 to 648)	2	24-Jun-14	25-Jun-14	05-Jul-14A	05-Jul-14A																	
NRC11300	VS - Geotextile - Zone B - (CH648 to 698)	2	26-Jun-14	27-Jun-14	05-Jul-14A	31-Jul-14																	
NRC11310	VS - Geotextile - Zone B - (CH698 to 738)	2	28-Jun-14	30-Jun-14	01-Aug-14	02-Aug-14																	
NRC11320	VS - Granular Filter - Zone B - (CH598 to 648)	4	28-Jun-14	03-Jul-14	01-Aug-14	05-Aug-14																	
NRC11330	VS - Granular Filter - Zone B - (CH648 to 698)	4	04-Jul-14	08-Jul-14	06-Aug-14	09-Aug-14																	
NRC11340	VS - Granular Filter - Zone B - (CH698 to 738)	4	09-Jul-14	12-Jul-14	11-Aug-14	14-Aug-14																	
NRC11360	VS - Berm Stone - Zone B - (CH598 to 648)	3	27-Sep-14	30-Sep-14	18-Oct-14	21-Oct-14																	
NRC11370	VS - Berm Stone - Zone B - (CH648 to 698)	3	03-Oct-14	06-Oct-14	22-Oct-14	24-Oct-14																	
NRC11380	VS - Berm Stone - Zone B - (CH698 to 738)	3	07-Oct-14	09-Oct-14	25-Oct-14	28-Oct-14																	
NRC11400	VS - Mass Concrete Coping - Zone B - (CH598 to 648)	3	07-Aug-14	15-Aug-14	18-Aug-14	26-Aug-14																	
NRC11410	VS - Mass Concrete Coping - Zone B - (CH648 to 698)	8	16-Aug-14	25-Aug-14	27-Aug-14	04-Sep-14																	
NRC11420	VS - Mass Concrete Coping - Zone B - (CH698 to 738)	8	26-Aug-14	03-Sep-14	05-Sep-14	15-Sep-14																	
<b>Sloping Seawall</b>																							
NRC11470	SS - Rock Grade 400 - Zone B - (CH598 to 648) to +2.5mPD	134	24-Mar-14	04-Sep-14	26-Mar-14A	28-Oct-14																	
NRC11480	SS - Rock Grade 400 - Zone B - (CH648 to 698) to +2.5mPD	9	03-Apr-14	14-Apr-14	02-Apr-14A	15-Jul-14A																	
NRC11490	SS - Rock Grade 400 - Zone B - (CH698 to 738) to +2.5mPD	9	03-Apr-14	14-Apr-14	02-Apr-14A	15-Jul-14A																	
NRC11540	SS - Armour Rock Underlayer - Zone B - (CH598 to 648)	10	15-Apr-14	29-Apr-14	12-May-14A	19-Jul-14A																	
NRC11550	SS - Armour Rock Underlayer - Zone B - (CH648 to 698)	5	26-Apr-14	02-May-14	06-Sep-14	12-Sep-14																	
NRC11550	SS - Armour Rock Underlayer - Zone B - (CH648 to 698)	5	03-May-14	09-May-14	13-Sep-14	18-Sep-14																	
NRC11560	SS - Armour Rock Underlayer - Zone B - (CH698 to 738)	5	10-May-14	15-May-14	19-Sep-14	24-Sep-14																	
NRC11580	SS - Armour Rock - Zone B - (CH598 to 648)	4	16-May-14	20-May-14	25-Sep-14	29-Sep-14																	
NRC11590	SS - Armour Rock - Zone B - (CH648 to 698)	4	21-May-14	24-May-14	30-Sep-14	06-Oct-14																	
NRC11600	SS - Armour Rock - Zone B - (CH698 to 738)	4	26-May-14	29-May-14	07-Oct-14	10-Oct-14																	
NRC11610	SS - Mass Concrete Coping - Zone B - (CH598 to 648)	4	12-Aug-14	19-Aug-14	04-Oct-14	11-Oct-14																	
NRC11620	SS - Mass Concrete Coping - Zone B - (CH648 to 698)	7	20-Aug-14	27-Aug-14	13-Oct-14	20-Oct-14																	
NRC11630	SS - Mass Concrete Coping - Zone B - (CH698 to 738)	7	28-Aug-14	04-Sep-14	21-Oct-14	28-Oct-14																	
NRC11650	Sloping - Rockfill Type A - Zone B - (CH598 to 648)	7	03-Apr-14	03-Apr-14	21-Jul-14A	21-Jul-14A																	
NRC11660	Sloping - Rockfill Type A - Zone B - (CH648 to 698)	1	15-Apr-14	15-Apr-14	21-Jul-14A	21-Jul-14A																	
NRC11670	Sloping - Rockfill Type A - Zone B - (CH698 to 738)	1	30-Apr-14	30-Apr-14	22-Jul-14A	22-Jul-14A																	
NRC11690	Sloping - Geotextile - Zone B - (CH598 to 648)	1	04-Apr-14	04-Apr-14	22-Jul-14A	22-Jul-14A																	
NRC11700	Sloping - Geotextile - Zone B - (CH648 to 698)	1	16-Apr-14	16-Apr-14	25-Jul-14A	25-Jul-14A																	
NRC11710	Sloping - Geotextile - Zone B - (CH698 to 738)	1	02-May-14	02-May-14	28-Jul-14	28-Jul-14																	
NRC11730	Sloping - Granular Filter - Zone B - (CH598 to 648)	1	07-Apr-14	08-Apr-14	01-Aug-14	02-Aug-14																	
NRC11740	Sloping - Granular Filter - Zone B - (CH648 to 698)	2	17-Apr-14	23-Apr-14	04-Aug-14	06-Aug-14																	
NRC11750	Sloping - Granular Filter - Zone B - (CH698 to 738)	3	03-May-14	07-May-14	07-Aug-14	09-Aug-14																	
<b>Reclamation</b>																							
NRC11780	Reclamation - Geotextile - Zone B - (CH598 to 738)	647	16-May-14	27-Jul-16	30-Jun-14A	04-Apr-15																	
NRC11800	Reclamation - Sand Blanket - Zone B - (CH598 to 648)	4	21-May-14	24-May-14	04-Jul-14A	04-Jul-14A																	
NRC11810	Reclamation - Sand Blanket - Zone B - (CH648 to 698)	2	16-May-14	17-May-14	30-Jun-14A	04-Jul-14A																	
NRC11810	Reclamation - Sand Blanket - Zone B - (CH648 to 698)	2	21-May-14	22-May-14	01-Jul-14A	04-Jul-14A																	
NRC11820	Reclamation - Sand Blanket - Zone B - (CH698 to 738)	2	26-May-14	27-May-14	11-Aug-14	12-Aug-14																	
NRC11830	Reclamation - Band Drain - Zone B - (CH598 to 648)	4	20-May-14	23-May-14	05-Jul-14A	04-Aug-14																	
NRC11840	Reclamation - Band Drain - Zone B - (CH648 to 698)	4	24-May-14	28-May-14	08-Jul-14A	07-Aug-14																	
NRC11850	Reclamation - Band Drain - Zone B - (CH698 to 738)																						



