

Appendix B

EM&A Monitoring Schedules

**Agreement No. HMWSD 1/2021 (EP) Post-Construction Monitoring of Chinese White Dolphin (Line-transect Vessel Surveys) for Tuen Mun – Chek Lap Kok Link in Northeast and Northwest Lantau Survey Area – Investigation
Operational Phase Dolphin Monitoring Survey Monitoring Schedule - December 2021**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			01-Dec	02-Dec	03-Dec	04-Dec
				Operational Phase Dolphin Monitoring	Operational Phase Dolphin Monitoring	
05-Dec	06-Dec	07-Dec	08-Dec	09-Dec	10-Dec	11-Dec
12-Dec	13-Dec	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec
		Operational Phase Dolphin Monitoring	Operational Phase Dolphin Monitoring			
19-Dec	20-Dec	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec
26-Dec	27-Dec	28-Dec	29-Dec	30-Dec	31-Dec	

**Agreement No. HMWSD 1/2021 (EP) Post-Construction Monitoring of Chinese White Dolphin (Line-transect Vessel Surveys) for Tuen Mun – Chek Lap Kok Link in Northeast and Northwest Lantau Survey Area – Investigation
Tentative Operational Phase Dolphin Monitoring Survey Monitoring Schedule - January 2022**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						01-Jan
02-Jan	03-Jan	04-Jan	05-Jan	06-Jan	07-Jan	08-Jan
	Operational Phase Dolphin Monitoring	Operational Phase Dolphin Monitoring				
09-Jan	10-Jan	11-Jan	12-Jan	13-Jan	14-Jan	15-Jan
					Operational Phase Dolphin Monitoring	
16-Jan	17-Jan	18-Jan	19-Jan	20-Jan	21-Jan	22-Jan
		Operational Phase Dolphin Monitoring				
23-Jan	24-Jan	25-Jan	26-Jan	27-Jan	28-Jan	29-Jan
30-Jan	31-Jan					

The schedule is subject to agreement from the EPD on the monitoring times. The schedule will be revised in view of adverse(safety,weather etc) conditions.