



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (January to March 2019)

Description	Jan-19				Feb-19				Mar-19			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Seawall Construction at Portion X	██████████				██████████				██████████			
Works for Diversion of Airport Road	██████████				██████████							
Backfilling / Landscaping works at Scenic Hill Tunnel (Cut & Cover Tunnel) at Portion X	██████████				██████████							
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road / Kwo Lo Wan Road	██████████				██████████							
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Airport Road	██████████				██████████							
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Portion X	██████████				██████████							
Finishing works for Highway Operation and Maintenance Area Building at Portion X	██████████											
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal	██████████											