



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (Jul to Sep 2019)

Description	Jul-19				Aug-19				Sep-19			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Works for Diversion of Airport Road	████████████████████											
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road	████████████████████											
E&M works at Airport Road	████████████████████											
Landscaping works at Portion X and Airport Road	████████████████████											
Finishing works for Highway Operation and Maintenance Area Building at Portion X	████████████████████											
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal	████████████████████											