



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (Oct to Dec 2019)

Description	Oct-19				Nov-19				Dec-19			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Works for Diversion of Airport Road												
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road / Kwo Lo Wan Road												
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Airport Road												
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Portion X												
Finishing works for Highway Operation and Maintenance Area Building at Portion X												
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal												