



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (Nov 2019 to Jan 2020)

Description	Nov-19				Dec-19				Jan-20			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Works for Diversion of Airport Road	████████████████████											
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road / Kwo Lo Wan Road	████████████████████											
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Airport Road	██████████											
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Portion X	██████████████											
Finishing works for Highway Operation and Maintenance Area Building at Portion X	████████████████████████████											
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal	████████████████████████████											