



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (Dec 2019 to Feb 2020)

Description	Dec-19				Jan-20				Feb-20				
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	
Works for Diversion of Airport Road	████████████████████												
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road / Kwo Lo Wan Road	████████████████████												
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Airport Road		██████████											
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Portion X		██████████████											
Finishing works for Highway Operation and Maintenance Area Building at Portion X		████████████████████				██████████							
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal		████████████████████				██████████							