



## Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

### Construction Programme (Jan - Mar 2020)

Description	Jan-20				Feb-20				Mar-20			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Works for Diversion of Airport Road	■											
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road / Kwo Lo Wan Road	■											
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Airport Road	■											
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Portion X	■											
Finishing works for Highway Operation and Maintenance Area Building at Portion X	■				■							
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal	■				■							