

Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (Feb - Apr 2020)

Description	Feb-20				Mar-20				Apr-20			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Works for Diversion of Airport Road												
Establishment of Site Access at Airport Road /												
Airport Express Line / East Coast Road / Kwo Lo Wan Road												
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Airport Road												
E&M / Landscaping works for HKBCF to Airport Tunnel West (C&C T) at Portion X												
Finishing works for Highway Operation and Maintenace Area Building at Portion X												
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal												