



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (May 2023 - Aug 2023)

Description	May-23				Jun-23				Jul-23				Aug-23			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Landscape maintenance works at SHT East Portal	[Redacted]															
Removal of Temporary Toe Loading Platform	[Redacted]															