

Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (June to August 2018)

Description	Jun-18			Jul-18				Aug-18				
Description	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Seawall Construction at Portion X												
Works for Diversion of Airport Road												
Backfilling at Scenic Hill Tunnel (Cut & Cover Tunnel) at Portion X												
Establishment of Site Access at Airport Road / Airport Express Line / East Coast Road												
E&M / Backfilling / Bitumen works for HKBCF to Airport Tunnel West (C&C T) at Airport Road												
E&M / Backfilling / Bitumen works for HKBCF to Airport Tunnel West (C&C T) at Portion X												
Finishing works for Highway Operation and Maintenace Area Building at Portion X												
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal												