

## Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

### Construction Programme (Sep 2022 - Dec 2022)

Description	Sep-22				Oct-22				Nov-22				Dec-22			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Landscape maintenance works at SHT East Portal	[Activity scheduled for all weeks from Sep-22 to Dec-22]															
Removal of Temporary Toe Loading Platform	[Activity scheduled for all weeks from Sep-22 to Dec-22]															