



Weather condition within the reporting period varied between sunny to rainy.

Major construction works undertaken within the reporting period include site office erection, fence relocation for Viaduct A, C & D and land piling at Viaduct B. Marine works within the reporting period include rockfill platform construction, marine piling platform installation and survey tower erection.