



Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road - Section Between Scenic Hill and Hong Kong Boundary Crossing Facilities

Construction Programme (Jun to Aug 2019)

Description	Jun-19				Jul-19				Aug-19			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Dismantling/trimming of Temporary 40mm Stone Platform for Seawall Construction at Portion X												
Seawall Construction at Portion X												
Loading and Unloading of Filling Materials at Portion X												
Landscaping works at Portion X and Airport Road												
E&M works at Airport Road												
Works for Diversion of Airport Road												
Establishment of Site Access at Airport Road / Airport Road / Airport Express Line / East Coast Road												
Finishing works for Highway Operation and Maintenance Area Building at Portion X												
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal												