

## **Appendix C      Monitoring Schedule**

Agreement No. HMWSD 1/2019 (EP) Post-Construction Monitoring of Chinese White Dolphin (Line-transect Vessel Surveys) for the Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road at West Lantau Waters – Investigation

2019

DECEMBER

Monitoring Schedule by Mott MacDonald

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
01	02 Post-construction phase CWD monitoring (vessel survey)	03	04 Post-construction phase CWD monitoring (vessel survey)	05	06	07
08	09	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	01	02	03	04

Agreement No. HMWSD 1/2019 (EP) Post-Construction Monitoring of Chinese White Dolphin (Line-transect Vessel Surveys) for the Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road at West Lantau Waters – Investigation

2020

JANUARY

Tentative Monitoring Schedule by Mott MacDonald

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	01	02	03	04
05	06	07	08 Post-construction phase CWD monitoring (vessel survey)	09	10 Bi-monthly landscape establishment monitoring (for HKLR Contract No. HY/2011/09 by other parties)	11
12	13	14	15 Post-construction phase CWD monitoring (vessel survey)	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	01