
Activity ID Activity Name Dur.
(days)

Start Finish Activity %
Complete

3 MONTHS PROGRAMME HY/2011/03 (JUN 2013 to AUG 2013)(Rev0) Working File3 MONTHS PROGRAMME HY/2011/03 (JUN 2013 to AUG 2013)(Rev0) Working File3 MONTHS PROGRAMME HY/2011/03 (JUN 2013 to AUG 2013)(Rev0) Working File3 MONTHS PROGRAMME HY/2011/03 (JUN 2013 to AUG 2013)(Rev0) Working File3 MONTHS PROGRAMME HY/2011/03 (JUN 2013 to AUG 2013)(Rev0) Working File3 MONTHS PROGRAMME HY/2011/03 (JUN 2013 to AUG 2013)(Rev0) Working File
KEY DATES (Commencement, Possessions, Completions and Handover)KEY DATES (Commencement, Possessions, Completions and Handover)KEY DATES (Commencement, Possessions, Completions and Handover)KEY DATES (Commencement, Possessions, Completions and Handover)KEY DATES (Commencement, Possessions, Completions and Handover)KEY DATES (Commencement, Possessions, Completions and Handover)

Contractors PossessionContractors PossessionContractors PossessionContractors PossessionContractors PossessionContractors Possession

POS130 Portion C - North area Interface w/ HY/2010/02 Contractor 0d 01-Aug-13* 0%

POS140 Portion D1 - North area Interface w/ CE13/2010(CE) Contractor 0d 01-Aug-13* 0%

PRELIMINARIES (Site Establishment, Submissions, Permits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Permits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Permits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Permits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Permits & Licenses, Procurement)PRELIMINARIES (Site Establishment, Submissions, Permits & Licenses, Procurement)

Site Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial WorksSite Estabalishment & Initial Works

Contractors Mobilization and Site Accomodation & Sign BoardContractors Mobilization and Site Accomodation & Sign BoardContractors Mobilization and Site Accomodation & Sign BoardContractors Mobilization and Site Accomodation & Sign BoardContractors Mobilization and Site Accomodation & Sign BoardContractors Mobilization and Site Accomodation & Sign Board

GPS1490 Project Sign Board (after Design approval) 14d 04-Feb-13 A 13-Jun-13 80%

Tree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and TransplantingTree Survey, Tree Felling and Transplanting

GPS1751 Approval from Lands Department 0d 10-Jun-13* 0%

GPS1760 Tree Transplanting-Stage 3-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7) 8d 11-Jun-13 20-Jun-13 0%

GPS1810 Tree Transplanting-Stage 3-1(CH 14+222 to 15+500) - (Area 9,11,12 & 13) 8d 21-Jun-13 29-Jun-13 0%

GPS1800 Tree Transplanting-Stage 3-1(CH 15+500 to 16+223) - (Area 15) 5d 02-Jul-13 06-Jul-13 0%

WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)WORKS IN SOUTH AREA - CH 13+516 to CH 15+050 (SCENIC HILL TUNNEL, MT & CCT)

Reclamation WorksReclamation WorksReclamation WorksReclamation WorksReclamation WorksReclamation Works

Reclamation Works - SWCH0+000 to SWCH 0+570Reclamation Works - SWCH0+000 to SWCH 0+570Reclamation Works - SWCH0+000 to SWCH 0+570Reclamation Works - SWCH0+000 to SWCH 0+570Reclamation Works - SWCH0+000 to SWCH 0+570Reclamation Works - SWCH0+000 to SWCH 0+570

RSC1014-4 Removal of stone platform  [approx 60,000m3 of 100, 000m3] 13d 08-Apr-13 A 03-Jun-13 10%

RSC1010-6 Type A fill in reclamation from S/B to +1mPD [Approx. 45, 000m3 of 133,000m3] 13d 09-Apr-13 A 23-Apr-13 A 100%

RSC1009-8 Stone columns installation [8th batch][1,703 nos of 1,703 nos] 12d 17-Apr-13 A 01-Jun-13 80%

RSC1022-4 Forming traffic access and barging point landing (SWCH -75 to SWCH -125) 13d 17-Apr-13 A 30-May-13 90%

RSC1010-7 Type A fill in reclamation from S/B to +1mPD [Approx. 65, 000m3 of 133,000m3] 13d 24-Apr-13 A 03-Jun-13 53%

RSC1011-1 Type B from +1.0 to +2.5mPD 12d 10-May-13 A 01-Jun-13 5%

RSC1012-1 Band drain installation (1st batch) 10d 16-May-13 A 30-May-13 0%

RSC1022-5 Concrete pavement for traffic access & barging point landing 13d 31-May-13 15-Jun-13 0%

RSC1015-1 Lay geotextile Type 1 up to +3.5mPD 12d 04-Jun-13 18-Jun-13 0%

RSC1010-8 Type A fill in reclamation from S/B to +1mPD [Approx. 85, 500m3 of 133,000m3] 14d 04-Jun-13 20-Jun-13 0%

RSC1014-5 Removal of stone platform  [approx 80,000m3 of 100, 000m3] 13d 04-Jun-13 19-Jun-13 0%

RSC1016-1 Placing rock fill core upto +3.5mPD 14d 13-Jun-13 28-Jun-13 0%

RSC1023 Mobilization the flat top barge for barging point 1d 17-Jun-13 17-Jun-13 0%

RSC1015-2 Lay geotextile Type 1 up to +3.5mPD 12d 19-Jun-13 03-Jul-13 0%

RSC1014-6 Removal of stone platform  [approx 100,000m3 of 100, 000m3] 13d 20-Jun-13 05-Jul-13 0%

RSC1010-9 Type A fill in reclamation from S/B to +1mPD [Approx. 115, 000m3 of 133,000m3] 14d 21-Jun-13 08-Jul-13 0%

RSC1016-2 Placing rock fill core upto +3.5mPD 14d 29-Jun-13 16-Jul-13 0%

RSC1015-3 Lay geotextile Type 1 up to +3.5mPD 12d 05-Jul-13 18-Jul-13 0%

RSC1010-10 Type A fill in reclamation from S/B to +1mPD [Approx. 133, 000m3 of 133,000m3] 14d 09-Jul-13 24-Jul-13 0%

RSC1017-1 Placing underlayer rock upto +3.5mPD 12d 16-Jul-13 29-Jul-13 0%

RSC1011-2 Type B from +1.0 to +2.5mPD 13d 17-Jul-13 31-Jul-13 0%

RSC1016-3 Placing rock fill core upto +3.5mPD 14d 17-Jul-13 01-Aug-13 0%

RSC1015-4 Lay geotextile Type 1 up to +3.5mPD 12d 19-Jul-13 01-Aug-13 0%

RSC1012-2 Band drain installation  (2nd batch) 10d 24-Jul-13 03-Aug-13 0%

RSC1018-1 Placing armour rock up to +3.5mPD 12d 25-Jul-13 07-Aug-13 0%

RSC1017-2 Placing underlayer rock upto +3.5mPD 11d 30-Jul-13 10-Aug-13 0%

RSC1015-5 Lay geotextile Type 1 up to +3.5mPD 12d 02-Aug-13 15-Aug-13 0%

RSC1012-3 Band drain installation  (3rd batch) 10d 05-Aug-13 15-Aug-13 0%

RSC1018-2 Placing armour rock up to +3.5mPD 12d 08-Aug-13 21-Aug-13 0%

RSC1012-4 Band drain installation (4th batch) 9d 16-Aug-13 26-Aug-13 0%

RSC1018-3 Placing armour rock up to +3.5mPD 12d 22-Aug-13 04-Sep-13 0%

RSC1024-1 Placing under layer rock from +3.5mPD to top 12d 24-Aug-13 06-Sep-13 0%

RSC1013-1 Type B fill from +2.5 to formation 12d 27-Aug-13 09-Sep-13 0%

Reclamation Works - SWCH0+570 to SWCH 1+000Reclamation Works - SWCH0+570 to SWCH 1+000Reclamation Works - SWCH0+570 to SWCH 1+000Reclamation Works - SWCH0+570 to SWCH 1+000Reclamation Works - SWCH0+570 to SWCH 1+000Reclamation Works - SWCH0+570 to SWCH 1+000

RSC1071-2 Construction stone platform - SWCH 0+500 to SWCH 0+750 [93600m3 of 156000m3] 11d 16-Apr-13 A 31-May-13 90%

RSC1075-1 Stone columns installation (315 nos of 2,722 nos) 12d 19-Apr-13 A 15-Jun-13 64%

RSC1071-3 Construction stone platform - SWCH 0+750 to SWCH 1+000 [109200m3 of 156000m3] 12d 01-Jun-13 15-Jun-13 0%

RSC1071-4 Construction stone platform - SWCH 0+750 to SWCH 1+000 [124800m3 of 156000m3] 12d 17-Jun-13 29-Jun-13 0%

RSC1075-2 Stone columns installation (630 nos of 2,722 nos) 12d 17-Jun-13 29-Jun-13 0%

RSC1071-5 Construction stone platform - SWCH 0+750 to SWCH 1+000 [140400m3 of 156000m3] 12d 02-Jul-13 15-Jul-13 0%

RSC1075-3 Stone columns installation (945 nos of 2,722 nos) 12d 02-Jul-13 15-Jul-13 0%

RSC1071-6 Construction stone platform - SWCH 0+750 to SWCH 1+000 [156000m3 of 156000m3] 12d 16-Jul-13 29-Jul-13 0%

RSC1075-4 Stone columns installation (1,260 nos of 2,722 nos) 12d 16-Jul-13 29-Jul-13 0%

RSC1075-5 Stone columns installation (1,575 nos of 2,722 nos) 12d 30-Jul-13 12-Aug-13 0%

RSC1075-6 Stone columns installation (1,890 nos of 2,722 nos) 12d 13-Aug-13 26-Aug-13 0%

RSC1075-7 Stone columns installation (2,205 nos of 2,722 nos) 12d 27-Aug-13 09-Sep-13 0%

SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to 14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to 14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to 14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to 14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to 14+016 (500m)SHT Mined Tunnel Works at Scenic Hill, Ch 13+516 to 14+016 (500m)

Mined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal WorksMined Tunnel West Portal Works

Temporary Access RoadTemporary Access RoadTemporary Access RoadTemporary Access RoadTemporary Access RoadTemporary Access Road

SHT9682 Site Entrance 8d 15-Oct-12 A 28-May-13 90%

Site FormationSite FormationSite FormationSite FormationSite FormationSite Formation

Northwest Portion of SlopeNorthwest Portion of SlopeNorthwest Portion of SlopeNorthwest Portion of SlopeNorthwest Portion of SlopeNorthwest Portion of Slope

SHT9705 Soil Nailing Row C & D (34nos/4perday) 9d 21-Jan-13 A 08-May-13 A 100%

SHT9707 Excavation 3rd bench (200m3) 8d 25-Feb-13 A 27-May-13 95%

SHT9710 Excavation for 4th bench (200m3) 10d 02-May-13 A 10-Jun-13 10%

SHT9708 Soil Nailing Row E&F (11 nos./4perday) & U-channel installation 3rd bench 11d 25-May-13 06-Jun-13 0%

SHT9711 Soil Nailing Row G&H (12 nos./4perday) & U-channel installation 4th bench 11d 11-Jun-13 24-Jun-13 0%

SHT9709 Pull-out Test (TN5) 3d 21-Jun-13 24-Jun-13 0%

SHT9712 U-channel installation 8d 25-Jun-13 04-Jul-13 0%

Southeast Portion of SlopeSoutheast Portion of SlopeSoutheast Portion of SlopeSoutheast Portion of SlopeSoutheast Portion of SlopeSoutheast Portion of Slope

SHT9734 Hydroseeding 15d 01-Feb-13 A 05-Jun-13 50%

SHT9724 Soil Nailing Row DA & EA & FA (25 nos./4perday) 7d 06-Mar-13 A 21-May-13 A 100%

SHT9725 Excavation 2nd (2.4) bench (200m3) 2d 11-Mar-13 A 22-Apr-13 A 100%

SHT9727 Excavation 3rd bench (600m3) 3d 16-Mar-13 A 22-May-13 70%

SHT9726 Soil Nailing Row GA & HA & JA (42 nos./4perday) 11d 18-Mar-13 A 31-May-13 75%

SHT9790 Soil Nailing Row TA & TB (61 nos./5perday) 12d 18-Apr-13 A 28-May-13 80%

SHT9728 Soil Nailing Row C & D (36 nos./4perday) & U-channel installation 17d 25-Apr-13 A 15-May-13 A 100%

SHT9812 Pull-out Test (TN6) 15d 09-May-13 A 18-May-13 A 100%

SHT9729 Excavation 4th bench (300m3) 2d 23-May-13 24-May-13 0%

SHT9730 Soil Nailing Row E & F (18 nos./4perday) & U-channel installation 9d 25-May-13 04-Jun-13 0%

SHT9822 Pull-out Test (TN4 & TN7) 15d 28-May-13 14-Jun-13 0%

SHT9810 Soil Nailing Row TC & TD (61 nos./5perday) 12d 29-May-13 11-Jun-13 0%

SHT9820 Soil Nailing Row TE & TF (61 nos./5perday) 12d 13-Jun-13 26-Jun-13 0%

SHT9830 Soil Nailing Row TG & TH (61 nos./5perday) 12d 27-Jun-13 11-Jul-13 0%

SHT9840 Soil Nailing Row TJ (31 nos./5perday) 6d 12-Jul-13 18-Jul-13 0%

SHT9792 Pull-out Test (TN8 to TN14) 12d 13-Jul-13 26-Jul-13 0%

Mined Tunnel through Scenic Hill [480m Approx.]Mined Tunnel through Scenic Hill [480m Approx.]Mined Tunnel through Scenic Hill [480m Approx.]Mined Tunnel through Scenic Hill [480m Approx.]Mined Tunnel through Scenic Hill [480m Approx.]Mined Tunnel through Scenic Hill [480m Approx.]

To Zhuhai-Macao [4-Lane] Carriageway - T001To Zhuhai-Macao [4-Lane] Carriageway - T001To Zhuhai-Macao [4-Lane] Carriageway - T001To Zhuhai-Macao [4-Lane] Carriageway - T001To Zhuhai-Macao [4-Lane] Carriageway - T001To Zhuhai-Macao [4-Lane] Carriageway - T001

From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.

Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)

SHT9736-1 Installation of horizontal pipe pile and grouting (1st row) 15d 10-Jun-13 27-Jun-13 0%

SHT9736-2 Installation of horizontal pipe pile and grouting (2nd row) 15d 28-Jun-13 16-Jul-13 0%

SHT9737-1 Installation of steel rib under pile piles 15d 17-Jul-13 02-Aug-13 0%

SHT3000 Initial works, staging platform at west-end Complete 0d 02-Aug-13 0%

SHT3010-1 SHT T001 [from West] - Exc. Top Heading + Pressure grouting, 5m of 50m  [soft ground & low rock cover] 15d 03-Aug-13 20-Aug-13 0%

SHT3010-2 SHT T001 [from West] - Exc. Top Heading + Pressure grouting, 10m of 50m [soft ground & low rock cover] 15d 21-Aug-13 06-Sep-13 0%

To HKBCF [3-Lane] Carriageway - T002To HKBCF [3-Lane] Carriageway - T002To HKBCF [3-Lane] Carriageway - T002To HKBCF [3-Lane] Carriageway - T002To HKBCF [3-Lane] Carriageway - T002To HKBCF [3-Lane] Carriageway - T002

From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.From West-end - 250m Approx.

Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)Drill & Break [1st 50m] (mix ground & shallow rock cover)

13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
May June July August

2013

Portion C - North area Interface w/ HY/2010/02 Contractor

Portion D1 - North area Interface w/ CE13/2010(CE) Contractor

Project Sign Board (after Design approval)

Approval from Lands Department

Tree Transplanting-Stage 3-1(CH 14+016 to 14+222) - (Area 4,5,6 & 7)

Tree Transplanting-Stage 3-1(CH 14+222 to 15+500) - (Area 9,11,12 & 13)

Tree Transplanting-Stage 3-1(CH 15+500 to 16+223) - (Area 15)

Removal of stone platform  [approx 60,000m3 of 100, 000m3]

Stone columns installation [8th batch][1,703 nos of 1,703 nos]

Forming traffic access and barging point landing (SWCH -75 to SWCH -125)

Type A fill in reclamation from S/B to +1mPD [Approx. 65, 000m3 of 133,000m3]

Type B from +1.0 to +2.5mPD

Band drain installation (1st batch)

Concrete pavement for traffic access & barging point landing

Lay geotextile Type 1 up to +3.5mPD

Type A fill in reclamation from S/B to +1mPD [Approx. 85, 500m3 of 133,000m3]

Removal of stone platform  [approx 80,000m3 of 100, 000m3]

Placing rock fill core upto +3.5mPD

Mobilization the flat top barge for barging point

Lay geotextile Type 1 up to +3.5mPD

Removal of stone platform  [approx 100,000m3 of 100, 000m3]

Type A fill in reclamation from S/B to +1mPD [Approx. 115, 000m3 of 133,000m3]

Placing rock fill core upto +3.5mPD

Lay geotextile Type 1 up to +3.5mPD

Type A fill in reclamation from S/B to +1mPD [Approx. 133, 000m3 of 133,000m3]

Placing underlayer rock upto +3.5mPD

Type B from +1.0 to +2.5mPD

Placing rock fill core upto +3.5mPD

Lay geotextile Type 1 up to +3.5mPD

Band drain installation  (2nd batch)

Placing armour rock up to +3.5mPD

Placing underlayer rock upto +3.5mPD

Lay geotextile Type 1 up to +3.5mPD

Band drain installation  (3rd batch)

Placing armour rock up to +3.5mPD

Construction stone platform - SWCH 0+500 to SWCH 0+750 [93600m3 of 156000m3]

Stone columns installation (315 nos of 2,722 nos)

Construction stone platform - SWCH 0+750 to SWCH 1+000 [109200m3 of 156000m3]

Construction stone platform - SWCH 0+750 to SWCH 1+000 [124800m3 of 156000m3]

Stone columns installation (630 nos of 2,722 nos)

Construction stone platform - SWCH 0+750 to SWCH 1+000 [140400m3 of 156000m3]

Stone columns installation (945 nos of 2,722 nos)

Construction stone platform - SWCH 0+750 to SWCH 1+000 [156000m3 of 156000m3]

Stone columns installation (1,260 nos of 2,722 nos)

Stone columns installation (1,575 nos of 2,722 nos)

Site Entrance

Excavation 3rd bench (200m3)

Excavation for 4th bench (200m3)

Soil Nailing Row E&F (11 nos./4perday) & U-channel installation 3rd bench

Soil Nailing Row G&H (12 nos./4perday) & U-channel installation 4th bench

Pull-out Test (TN5)

U-channel installation

Hydroseeding

Excavation 3rd bench (600m3)

Soil Nailing Row GA & HA & JA (42 nos./4perday)

Soil Nailing Row TA & TB (61 nos./5perday)

Excavation 4th bench (300m3)

Soil Nailing Row E & F (18 nos./4perday) & U-channel installation

Pull-out Test (TN4 & TN7)

Soil Nailing Row TC & TD (61 nos./5perday)

Soil Nailing Row TE & TF (61 nos./5perday)

Soil Nailing Row TG & TH (61 nos./5perday)

Soil Nailing Row TJ (31 nos./5perday)

Pull-out Test (TN8 to TN14)

Installation of horizontal pipe pile and grouting (1st row)

Installation of horizontal pipe pile and grouting (2nd row)

Installation of steel rib under pile piles

Initial works, staging platform at west-end Complete

SHT T001 [from West] - Exc. Top Heading + Pressure grouting, 5m of 50m  [soft ground & low rock cover]

FILE: 3M13 (Rev.00) 

Sheet 1 of 3

3-Months Rolling Programme (ER Part 5 & SCC 27(9)) 

(June 2013 to August 2013)

Layout HZMB - Layout 2 (3M Rolling Prog)(3M13) 

TASK filters: 3M13, HZMB No Level Effort.
 

Works Programme

Works Programme

Works Programme

Milestone

Milestone

China State Construction Engineering (Hong Kong) Ltd - 

Contract No. HY/2011/03 - HZMB, Hong Kong Link Road

, Section between Scenic Hill and HKBCF

Prepared by WC/CKK

Date Revision Che... Approved

25-May-13 HKC SYT



Activity ID Activity Name Dur.
(days)

Start Finish Activity %
Complete

SHT9736-3 Installation of horizontal pipe pile and grouting (1st row) 15d 13-Jun-13 29-Jun-13 0%

SHT9736-4 Installation of horizontal pipe pile and grouting (2nd row) 15d 02-Jul-13 18-Jul-13 0%

SHT9737-2 Installation of steel rib under pile piles 15d 19-Jul-13 05-Aug-13 0%

SHT6000-1 SHT T002 [from West] - Exc. + Pressure grouting, 5m of  50m [soft ground & low rock cover] 15d 03-Aug-13 20-Aug-13 0%

SHT6000-2 SHT T002 [from West] - Exc. + Pressure grouting, 5m of  50m [soft ground & low rock cover] 15d 21-Aug-13 06-Sep-13 0%

CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)CCT Works across Airport Road at Ch 14+016 to 14+222 (206m)

CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056CCT at At Planter Area, Ch 14+031 to Ch 14+056

Initial Works (@ West Kwo Lo Wan Road Area), TTA (@Airport Road)Initial Works (@ West Kwo Lo Wan Road Area), TTA (@Airport Road)Initial Works (@ West Kwo Lo Wan Road Area), TTA (@Airport Road)Initial Works (@ West Kwo Lo Wan Road Area), TTA (@Airport Road)Initial Works (@ West Kwo Lo Wan Road Area), TTA (@Airport Road)Initial Works (@ West Kwo Lo Wan Road Area), TTA (@Airport Road)

TTA @ Diversion West KLW RdTTA @ Diversion West KLW RdTTA @ Diversion West KLW RdTTA @ Diversion West KLW RdTTA @ Diversion West KLW RdTTA @ Diversion West KLW Rd

SHT1995 Roadworks, Utilities diversion[fire hydrants, lightings] for TTA West KLW Road 12d 16-Jan-13 A 06-May-13 A 100%

SHT1996 Permit for TTA Diversion of West KLW Rd 1d 06-May-13 A 06-May-13 A 100%

SHT1997 Diversion of West KLW Rd 4d 07-May-13 A 05-Jun-13 90%

TTA @ Diversion Airport Road N/B & S/BTTA @ Diversion Airport Road N/B & S/BTTA @ Diversion Airport Road N/B & S/BTTA @ Diversion Airport Road N/B & S/BTTA @ Diversion Airport Road N/B & S/BTTA @ Diversion Airport Road N/B & S/B

SHT1136 Roadworks, [Road surfacing, Road marking] for TTA Airport Road S/B 10d 16-Apr-13 A 18-May-13 A 100%

SHT1137 Diversion of Aiport Rd S/B 7d 08-May-13 A 20-May-13 A 100%

Civil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals Works

SHT1080 Preparation and set up  [pipe pile works] 13d 10-May-13 A 03-Jun-13 50%

SHT1081 SHT C&CT @ planter - Installation of pipe pile [273 dia. 1st batch of 485 nos.] 16d 04-Jun-13 22-Jun-13 0%

SHT1082 SHT C&CT @ planter - Installation of pipe pile [273 dia. 2nd batch of 485 nos.] 17d 24-Jun-13 13-Jul-13 0%

SHT1083 SHT C&CT @ planter - Installation of pipe pile [273 dia. 3rd batch of 485 nos.] 14d 15-Jul-13 30-Jul-13 0%

SHT1084 SHT C&CT @ planter - Installation of pipe pile [273 dia. 4 th batch of 485 nos.] 14d 31-Jul-13 15-Aug-13 0%

SHT1110 SHT C&CT @ planter - Tunnel structure [2-stages - base slab + walls & roof slab] 14d 16-Aug-13 31-Aug-13 0%

Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175Mined Tunnel Underneath AEL Ch 14+128 to Ch 14+175

Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)Initial Works (@ East Kwo Lo Wan Road Area)

SHT1710 East KLW Rd - Tree felling and Site Clearance 14d 09-Jan-13 A 04-Jun-13 80%

SHT1713 East KLW Rd - Tree transplant 7d 09-Jan-13 A 13-Jun-13 20%

Civil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals WorksCivil & Structurals Works

ELS for West Access Shaft  (Retrieval Shaft)ELS for West Access Shaft  (Retrieval Shaft)ELS for West Access Shaft  (Retrieval Shaft)ELS for West Access Shaft  (Retrieval Shaft)ELS for West Access Shaft  (Retrieval Shaft)ELS for West Access Shaft  (Retrieval Shaft)

SHT1831 SHT MT AEL West Shaft - Pre- Treatment Work (109 nos. of 109 nos.) 1st stage 12d 20-Apr-13 A 01-Jun-13 95%

SHT1841 SHT MT AEL West Shaft - Pre- Treatment Work (50 nos. of 109 nos.) 2nd stage 12d 18-May-13 A 17-Jun-13 40%

SHT1803 Site establistment [after TTA Airport Rd S/B] 7d 20-May-13 A 27-May-13 10%

SHT1851 SHT MT AEL West Shaft - Pre- Treatment Work (109 nos. of 109 nos.) 2nd stage 9d 18-Jun-13 27-Jun-13 0%

SHT1822 SHT MT AEL West Shaft - 1st Sheetpile (340m2), king post (2nos) 12d 28-Jun-13 12-Jul-13 0%

SHT1823 SHT MT AEL West Shaft - 2nd Sheetpile (340m2), king post (2nos) 12d 13-Jul-13 26-Jul-13 0%

SHT1824 SHT MT AEL West Shaft - 3rd Sheetpile (340m2), king post (3nos) 12d 27-Jul-13 09-Aug-13 0%

SHT1832 SHT MT AEL West Shaft - ELS works (1st layer) 12d 10-Aug-13 23-Aug-13 0%

SHT1833 SHT MT AEL West Shaft - ELS works (2nd layer) 12d 24-Aug-13 06-Sep-13 0%

ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)ELS for East Access Shaft (Jacking Shaft)

SHT1853 SHT MT@AEL - Utilities protection 12d 04-Dec-12 A 01-Jun-13 80%

SHT1882 SHT MT@AEL - Construct diversion road along AEL 6d 15-Jan-13 A 01-Jun-13 90%

SHT1862 SHT MT @AEL - Geotechnical & track instrumentation/monitoring system/ADMS 21d 23-Jan-13 A 05-Jun-13 40%

SHT1871 SHT MT AEL West Shaft - Pre- Treatment Work (100 nos. of 200 nos.) 12d 20-Apr-13 A 04-May-13 A 100%

SHT1881 SHT MT AEL West Shaft - Pre- Treatment Work (150 nos. of 200 nos.) 12d 06-May-13 A 20-May-13 A 100%

SHT1891 SHT MT AEL West Shaft - Pre- Treatment Work (200 nos. of 200 nos.) 12d 21-May-13 A 01-Jun-13 90%

SHT1902 SHT MT@AEL - East Shaft - 1st Sheetpile(40m2), king posts (1 no) 12d 20-Aug-13 02-Sep-13 0%

CCT Works over Reclaimed Area at Ch 14+222 to Ch 15+050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15+050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15+050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15+050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15+050 (828m)CCT Works over Reclaimed Area at Ch 14+222 to Ch 15+050 (828m)

CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]CCT Works - on New Reclamation [490m Approx.]

Box Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary DiversionBox Culvert Outfall  PR10 Temporary Diversion

BC1019 Sheet pile works & excavation [Traff ic deck area] 14d 05-Feb-13 A 04-Jun-13 40%

BC1020 Sheet pile works & excavation [Sea side] 14d 24-May-13 08-Jun-13 0%

BC1016 Implementation of TTA [diversion KLW Rd] 0d 03-Jun-13* 0%

BC1021 Traffic deck installation 14d 05-Jul-13 20-Jul-13 0%

BC1022 Breakup existing pavement 3d 18-Jul-13 20-Jul-13 0%

BC1023 Divert East KLW Rd to traffic deck 1d 22-Jul-13 22-Jul-13 0%

BC1024 Sheet pile works & excavation (1st layer) 12d 23-Jul-13 05-Aug-13 0%

BC1240 Sheet pile works & excavation 7d 06-Aug-13 13-Aug-13 0%

BC1026 Demolish existing seawall & Diversion of PR10 5d 14-Aug-13 19-Aug-13 0%

BC1030 Drainage diversion 5d 26-Aug-13 30-Aug-13 0%

WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)WORKS IN MIDDLE AREA CH15+050 to 15+500 ( HKLR AT GRADE, HAT MT, BRIDGE A1 & A2)

Reclamation Works - SWCH1000 to 1400 (AHR 20mPD) & (12.5mPD)Reclamation Works - SWCH1000 to 1400 (AHR 20mPD) & (12.5mPD)Reclamation Works - SWCH1000 to 1400 (AHR 20mPD) & (12.5mPD)Reclamation Works - SWCH1000 to 1400 (AHR 20mPD) & (12.5mPD)Reclamation Works - SWCH1000 to 1400 (AHR 20mPD) & (12.5mPD)Reclamation Works - SWCH1000 to 1400 (AHR 20mPD) & (12.5mPD)

RSC1040-7 Construction stone platform - SWCH 1+000 to SWCH 1+400 (Approx. 87500m3 of 112500m3) 9d 13-Apr-13 A 22-May-13 95%

RSC1044-1 Stone columns installation [345 nos of 2876 nos] 12d 15-Apr-13 A 27-May-13 59%

RSC1042-2 Construction stone platform behind - SWCH 1+100 to SWCH1+1200 12d 17-Apr-13 A 29-May-13 40%

RSC1040-8 Construction stone platform - SWCH 1+000 to SWCH 1+400 (Approx. 100000m3 of 112500m3) 9d 23-May-13 01-Jun-13 0%

RSC1044-2 Stone columns installation [690 nos of 2876 nos] 12d 28-May-13 10-Jun-13 0%

RSC1042-3 Construction stone platform behind - SWCH 1+200 to SWCH1+1300 12d 30-May-13 13-Jun-13 0%

RSC1040-9 Construction stone platform - SWCH 1+000 to SWCH 1+400 (Approx. 112500m3 of 112500m3) 9d 03-Jun-13 13-Jun-13 0%

RSC1044-3 Stone columns installation [1035 nos of 2876 nos] 12d 11-Jun-13 25-Jun-13 0%

RSC1042-4 Construction stone platform behind - SWCH 1+300 to SWCH1+1400 13d 14-Jun-13 28-Jun-13 0%

RSC1047-1 Removal of stone platform - SWCH 1+000 to SWCH1+1100 14d 25-Jun-13 11-Jul-13 0%

RSC1041-1 Type A fill in reclamation from S/B to +1mPD - SWCH1+000 to SWCH1+050 12d 26-Jun-13 10-Jul-13 0%

RSC1044-4 Stone columns installation [1380 nos of 2876 nos] 12d 26-Jun-13 10-Jul-13 0%

RSC1044-5 Stone columns installation [1725 nos of 2876 nos] 12d 11-Jul-13 24-Jul-13 0%

RSC1041-2 Type A fill in reclamation from S/B to +1mPD - SWCH1+050 to SWCH1+100 12d 11-Jul-13 24-Jul-13 0%

RSC1047-2 Removal of stone platform - SWCH 1+100 to SWCH1+1200 14d 12-Jul-13 27-Jul-13 0%

RSC1048-1 Lay geotextile Type 1 up to +3.5mPD 14d 13-Jul-13 29-Jul-13 0%

RSC1049-1 Placing rock fill core upto +3.5mPD 11d 18-Jul-13 30-Jul-13 0%

RSC1050-1 Placing underlayer rock upto +3.5mPD 11d 24-Jul-13 05-Aug-13 0%

RSC1044-6 Stone columns installation [2070 nos of 2876 nos] 12d 25-Jul-13 07-Aug-13 0%

RSC1041-3 Type A fill in reclamation from S/B to +1mPD - SWCH1+100 to SWCH1+150 12d 25-Jul-13 07-Aug-13 0%

RSC1047-3 Removal of stone platform - SWCH 1+200 to SWCH1+1300 14d 29-Jul-13 13-Aug-13 0%

RSC1051-1 Placing armour rock up to +3.5mPD 11d 30-Jul-13 10-Aug-13 0%

RSC1048-2 Lay geotextile Type 1 up to +3.5mPD 14d 30-Jul-13 14-Aug-13 0%

RSC1049-2 Placing rock fill core upto +3.5mPD 11d 31-Jul-13 12-Aug-13 0%

RSC1050-2 Placing underlayer rock upto +3.5mPD 11d 06-Aug-13 17-Aug-13 0%

RSC1044-7 Stone columns installation [2415 nos of 2876 nos] 12d 08-Aug-13 21-Aug-13 0%

RSC1041-4 Type A fill in reclamation from S/B to +1mPD - SWCH1+150 to SWCH1+200 12d 08-Aug-13 21-Aug-13 0%

RSC1051-2 Placing armour rock up to +3.5mPD 11d 12-Aug-13 23-Aug-13 0%

RSC1049-3 Placing rock fill core upto +3.5mPD 11d 13-Aug-13 24-Aug-13 0%

RSC1047-4 Removal of stone platform - SWCH 1+300 to SWCH1+1400 13d 14-Aug-13 28-Aug-13 0%

RSC1048-3 Lay geotextile Type 1 up to +3.5mPD 14d 15-Aug-13 30-Aug-13 0%

RSC1043-1 Type B from +1.0 to +2.5mPD 12d 16-Aug-13 29-Aug-13 0%

RSC1050-3 Placing underlayer rock upto +3.5mPD 11d 19-Aug-13 30-Aug-13 0%

RSC1044-8 Stone columns installation [2760 nos of 2876 nos] 12d 22-Aug-13 04-Sep-13 0%

RSC1041-5 Type A fill in reclamation from S/B to +1mPD - SWCH1+200 to SWCH1+250 12d 22-Aug-13 04-Sep-13 0%

RSC1064-1 Placing under layer rock from +3.5mPD to Top 14d 23-Aug-13 07-Sep-13 0%

RSC1051-3 Placing armour rock up to +3.5mPD 11d 24-Aug-13 05-Sep-13 0%

RSC1049-4 Placing rock fill core upto +3.5mPD 12d 26-Aug-13 07-Sep-13 0%

Flight Information Signs (PARDS) & Billboards- Reprovisioning WorksFlight Information Signs (PARDS) & Billboards- Reprovisioning WorksFlight Information Signs (PARDS) & Billboards- Reprovisioning WorksFlight Information Signs (PARDS) & Billboards- Reprovisioning WorksFlight Information Signs (PARDS) & Billboards- Reprovisioning WorksFlight Information Signs (PARDS) & Billboards- Reprovisioning Works

Relocation of BillboardsRelocation of BillboardsRelocation of BillboardsRelocation of BillboardsRelocation of BillboardsRelocation of Billboards

PARDS200 Footing (No.4) 16d 19-Apr-13 A 05-Jun-13 20%

PARDS202 Footing (No.2) 14d 06-May-13 A 13-Jun-13 20%

PARDS201 Footing (No.3) 10d 14-Jun-13 25-Jun-13 0%

PARDS210 Structural works billboards (No.2, 3, 4) 14d 18-Jun-13 04-Jul-13 0%

PARDS220 Installation of billboards ( No. 3,4) 12d 05-Jul-13 18-Jul-13 0%

PARDS230 Installation of billboards ( No.2) 12d 11-Jul-13 24-Jul-13 0%

PARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2aPARDS - Construction T1a, T1c, T2a

PARDS100 Footing  (T1a, T1c, T2a) 13d 15-Jun-13* 29-Jun-13 0%

PARDS101 Structural works (T1a, T1c, T2a) 12d 02-Jul-13 15-Jul-13 0%

PARDS110 Equippment installation (T1a, T1c, T2a) 12d 16-Jul-13 29-Jul-13 0%

PARDS111 Equippment installation (T1a, T1c, T2a) 12d 30-Jul-13 12-Aug-13 0%

PARDS120 Testing and Commissioning 12d 13-Aug-13 26-Aug-13 0%

PARDS121 Training to AA and Handover 6d 27-Aug-13* 02-Sep-13 0%

Utility Culvert No. 2 Ext. near Bridge A2 [30m Approx.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Approx.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Approx.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Approx.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Approx.]Utility Culvert No. 2 Ext. near Bridge A2 [30m Approx.]

13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
May June July August

2013

Installation of horizontal pipe pile and grouting (1st row)

Installation of horizontal pipe pile and grouting (2nd row)

Installation of steel rib under pile piles

SHT T002 [from West] - Exc. + Pressure grouting, 5m of  50m [soft ground & low rock cover]

Diversion of West KLW Rd

Preparation and set up  [pipe pile works]

SHT C&CT @ planter - Installation of pipe pile [273 dia. 1st batch of 485 nos.]

SHT C&CT @ planter - Installation of pipe pile [273 dia. 2nd batch of 485 nos.]

SHT C&CT @ planter - Installation of pipe pile [273 dia. 3rd batch of 485 nos.]

SHT C&CT @ planter - Installation of pipe pile [273 dia. 4 th batch of 485 nos.]

East KLW Rd - Tree felling and Site Clearance

East KLW Rd - Tree transplant

SHT MT AEL West Shaft - Pre- Treatment Work (109 nos. of 109 nos.) 1st stage

SHT MT AEL West Shaft - Pre- Treatment Work (50 nos. of 109 nos.) 2nd stage

Site establistment [after TTA Airport Rd S/B]

SHT MT AEL West Shaft - Pre- Treatment Work (109 nos. of 109 nos.) 2nd stage

SHT MT AEL West Shaft - 1st Sheetpile (340m2), king post (2nos)

SHT MT AEL West Shaft - 2nd Sheetpile (340m2), king post (2nos)

SHT MT AEL West Shaft - 3rd Sheetpile (340m2), king post (3nos)

SHT MT AEL West Shaft - ELS works (1st layer)

SHT MT@AEL - Utilities protection

SHT MT@AEL - Construct diversion road along AEL

SHT MT @AEL - Geotechnical & track instrumentation/monitoring system/ADMS

SHT MT AEL West Shaft - Pre- Treatment Work (200 nos. of 200 nos.)

Sheet pile works & excavation [Traff ic deck area]

Sheet pile works & excavation [Sea side]

Implementation of TTA [diversion KLW Rd]

Traffic deck installation

Breakup existing pavement

Divert East KLW Rd to traffic deck

Sheet pile works & excavation (1st layer)

Sheet pile works & excavation

Demolish existing seawall & Diversion of PR10

Construction stone platform - SWCH 1+000 to SWCH 1+400 (Approx. 87500m3 of 112500m3)

Stone columns installation [345 nos of 2876 nos]

Construction stone platform behind - SWCH 1+100 to SWCH1+1200

Construction stone platform - SWCH 1+000 to SWCH 1+400 (Approx. 100000m3 of 112500m3)

Stone columns installation [690 nos of 2876 nos]

Construction stone platform behind - SWCH 1+200 to SWCH1+1300

Construction stone platform - SWCH 1+000 to SWCH 1+400 (Approx. 112500m3 of 112500m3)

Stone columns installation [1035 nos of 2876 nos]

Construction stone platform behind - SWCH 1+300 to SWCH1+1400

Removal of stone platform - SWCH 1+000 to SWCH1+1100

Type A fill in reclamation from S/B to +1mPD - SWCH1+000 to SWCH1+050

Stone columns installation [1380 nos of 2876 nos]

Stone columns installation [1725 nos of 2876 nos]

Type A fill in reclamation from S/B to +1mPD - SWCH1+050 to SWCH1+100

Removal of stone platform - SWCH 1+100 to SWCH1+1200

Lay geotextile Type 1 up to +3.5mPD

Placing rock fill core upto +3.5mPD

Placing underlayer rock upto +3.5mPD

Stone columns installation [2070 nos of 2876 nos]

Type A fill in reclamation from S/B to +1mPD - SWCH1+100 to SWCH1+150

Removal of stone platform - SWCH 1+200 to SWCH1+1300

Placing armour rock up to +3.5mPD

Lay geotextile Type 1 up to +3.5mPD

Placing rock fill core upto +3.5mPD

Placing underlayer rock upto +3.5mPD

Stone columns installation [2415 nos of 2876 nos]

Type A fill in reclamation from S/B to +1mPD - SWCH1+150 to SWCH1+200

Placing armour rock up to +3.5mPD

Placing rock fill core upto +3.5mPD

Footing (No.4)

Footing (No.2)

Footing (No.3)

Structural works billboards (No.2, 3, 4)

Installation of billboards ( No. 3,4)

Installation of billboards ( No.2)

Footing  (T1a, T1c, T2a)

Structural works (T1a, T1c, T2a)

Equippment installation (T1a, T1c, T2a)

Equippment installation (T1a, T1c, T2a)

FILE: 3M13 (Rev.00) 

Sheet 2 of 3

3-Months Rolling Programme (ER Part 5 & SCC 27(9)) 

(June 2013 to August 2013)

Layout HZMB - Layout 2 (3M Rolling Prog)(3M13) 

TASK filters: 3M13, HZMB No Level Effort.
 



Activity ID Activity Name Dur.
(days)

Start Finish Activity %
Complete

UC2.1002 Util. Culvert No. 2  Ext. - erection of hoarding 10d 20-May-13 A 30-May-13 A 100%

UC2.1004 Util. Culvert No. 2  Ext. - site investigation 12d 20-May-13 01-Jun-13 0%

UC2.1006 Util. Culvert No. 2  Ext. - utilities detection 12d 25-May-13 07-Jun-13 0%

UC2.1010 Util. Culvert No. 2  Ext. - ELS works (1st 10m) 12d 01-Jun-13 15-Jun-13 0%

UC2.1020 Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer (1st 10m) 12d 17-Jun-13 29-Jun-13 0%

UC2.1011 Util. Culvert No. 2  Ext. - ELS works (2nd 10m) 12d 17-Jun-13 29-Jun-13 0%

UC2.1012 Util. Culvert No. 2  Ext. - ELS works (3rd 10m) 12d 02-Jul-13 15-Jul-13 0%

UC2.1021 Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer (2nd 10m) 12d 02-Jul-13 15-Jul-13 0%

UC2.1022 Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer (3rd 10m) 12d 16-Jul-13 29-Jul-13 0%

UC2.1030 Util. Culvert No. 2  Ext. - Culvert structure 14d 30-Jul-13 14-Aug-13 0%

UC2.1040 Util. Culvert No. 2  Ext. - Backfilling 4d 14-Aug-13 19-Aug-13 0%

UC2.1050 Util. Culvert No. 2  Extension Complete 0d 19-Aug-13 0%

Works in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian PassageWorks in HAT Tunnel (Mined Tunnel and West CCT w/ Emergency Pedestrian Passage

Initial WorksInitial WorksInitial WorksInitial WorksInitial WorksInitial Works

HAT1590 HAT -  Install geotechnical & track instrumentation/monitoring system 14d 24-Jun-13 11-Jul-13 0%

HAT1591 HAT -  Install geotechnical & track instrumentation/monitoring system 14d 11-Jul-13 27-Jul-13 0%

HAT1592 HAT -  Install geotechnical & track instrumentation/monitoring system 14d 27-Jul-13 14-Aug-13 0%

HAT1593 HAT -  Install geotechnical & track instrumentation/monitoring system 15d 14-Aug-13 31-Aug-13 0%

CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]CCT for HAT across Airport Road [200m Approx.]

Utilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI WorksUtilities Diversion and SI Works

HAT1532 Utilities Detection 7d 20-May-13* 27-May-13 0%

Mined Tunnel for HAT underneath AEL & at East Coast Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast Road [97m Approx.]Mined Tunnel for HAT underneath AEL & at East Coast Road [97m Approx.]

Utilities Diversion, SI Works and Temp. Access ShaftUtilities Diversion, SI Works and Temp. Access ShaftUtilities Diversion, SI Works and Temp. Access ShaftUtilities Diversion, SI Works and Temp. Access ShaftUtilities Diversion, SI Works and Temp. Access ShaftUtilities Diversion, SI Works and Temp. Access Shaft

HAT1552 HAT Area - Establish s ite access& Site clearance 14d 27-Nov-12 A 04-Jun-13 25%

HAT1554 HAT Area - erection of hoarding 14d 08-May-13 A 04-Jun-13 90%

HAT1558 HAT Area - ut ilit ies detection 14d 08-May-13 A 04-Jun-13 80%

HAT1550 HAT MT - Utilties diversion 15d 05-Jun-13 22-Jun-13 0%

HAT1560 HAT MT - G.I. works 15d 05-Jun-13 22-Jun-13 0%

HAT1570 HAT MT - Temporary eas t access shaft (323 Pipe Pile - 30 of 152 nos.) 15d 24-Jun-13 11-Jul-13 0%

HAT1571 HAT MT - Temporary eas t access shaft (323 Pipe Pile - 60 of 152 nos.) 15d 12-Jul-13 29-Jul-13 0%

HAT1572 HAT MT - Temporary eas t access shaft (323 Pipe Pile - 90 of 152 nos.) 15d 30-Jul-13 15-Aug-13 0%

HAT1575 HAT MT - Temporary eas t access shaft;(Grout Curtain) 15d 16-Aug-13 02-Sep-13 0%

HAT1573 HAT MT - Temporary eas t access shaft (323 Pipe Pile - 120 of 152 nos.) 15d 16-Aug-13 02-Sep-13 0%

New Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing Roads

New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]New Carriageway adjacent to HKIA [615m Approx.]

NCW1040 New carriageway [middle area] - Site clearance; Utilities diversion, HKIA flight info. portals , furnitures removal 13d 20-Dec-12 A 03-Jun-13 5%

NCW1039 New carriageway [middle area] - Hoarding work at N18 10d 28-May-13 07-Jun-13 0%

NCW1041 New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal 13d 04-Jun-13 19-Jun-13 0%

NCW1042 New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal 13d 19-Jun-13 05-Jul-13 0%

NCW1043 New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal 13d 05-Jul-13 20-Jul-13 0%

NCW1044 New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal 13d 20-Jul-13 05-Aug-13 0%

NCW1045 New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal 10d 05-Aug-13 15-Aug-13 0%

NCW1046 New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal 13d 15-Aug-13 03-Sep-13 0%

NCW1050 Utility Culvert No. 1 & 2 extension Complete 0d 26-Aug-13 0%

WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)WORKS IN NORTH AREA - CH 15+500 to CH 16+223 (HKLR AT GRADE  & ROADWORKS)

Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]Reclamation & Seawall Const. [723m Approx.]

Remaining Portion From SWCH1400 to 1830 (AHR 15 to 20mPD)[Except Zone D)Remaining Portion From SWCH1400 to 1830 (AHR 15 to 20mPD)[Except Zone D)Remaining Portion From SWCH1400 to 1830 (AHR 15 to 20mPD)[Except Zone D)Remaining Portion From SWCH1400 to 1830 (AHR 15 to 20mPD)[Except Zone D)Remaining Portion From SWCH1400 to 1830 (AHR 15 to 20mPD)[Except Zone D)Remaining Portion From SWCH1400 to 1830 (AHR 15 to 20mPD)[Except Zone D)

RSC1103-1 Lay geotextile Type II (SWCH1625 to SWCH 1740) 13d 18-Jun-13 03-Jul-13 0%

RSC1106-1 Construction stone platform (24,875m3 of 90,200m3) 12d 26-Jun-13 10-Jul-13 0%

RSC1104 Installation of settlement marker Type 1 17d 29-Jun-13 19-Jul-13 0%

RSC1103-2 Lay geotextile Type II (SWCH1740 to SWCH 1850) 13d 04-Jul-13 18-Jul-13 0%

RSC1107-1 Type A fill in reclamation from S/B to +1mPD (SWCH1400 to SWCH 1475) 12d 10-Jul-13 23-Jul-13 0%

RSC1106-2 Construction stone platform (49,750m3 of 90,200m3) 12d 11-Jul-13 24-Jul-13 0%

RSC1107-2 Type A fill in reclamation from S/B to +1mPD (SWCH1475 to SWCH 1550) 12d 24-Jul-13 06-Aug-13 0%

RSC1106-3 Construction stone platform (74,625m3 of 90,200m3) 12d 25-Jul-13 07-Aug-13 0%

RSC1107-3 Type A fill in reclamation from S/B to +1mPD (SWCH1550 to SWCH 1625) 12d 07-Aug-13 20-Aug-13 0%

RSC1106-4 Construction stone platform (99,500m3 of 90,200m3) 10d 08-Aug-13 19-Aug-13 0%

RSC1107-4 Type A fill in reclamation from S/B to +1mPD (SWCH1625 to SWCH 1700) 13d 21-Aug-13 04-Sep-13 0%

Portion C & D1 From SWCH1850 to 2070 (AHR 17.5 to 20mPD)Portion C & D1 From SWCH1850 to 2070 (AHR 17.5 to 20mPD)Portion C & D1 From SWCH1850 to 2070 (AHR 17.5 to 20mPD)Portion C & D1 From SWCH1850 to 2070 (AHR 17.5 to 20mPD)Portion C & D1 From SWCH1850 to 2070 (AHR 17.5 to 20mPD)Portion C & D1 From SWCH1850 to 2070 (AHR 17.5 to 20mPD)

RSC1126 BCF early handover Portion C & D1 0d 01-Aug-13* 0%

RSC1127 Initial survey 2d 02-Aug-13 03-Aug-13 0%

RSC1128 Installation of silt curtain & site boundary buoys 5d 05-Aug-13 09-Aug-13 0%

RSC1131 Lay geotextile Type II 14d 10-Aug-13 26-Aug-13 0%

RSC1132 Installation of settlement marker Type 1 6d 20-Aug-13 26-Aug-13 0%

RSC1133-1 Construction stone platform (23,750m3 of 95,000m3) 13d 27-Aug-13 10-Sep-13 0%

Reprovisioning WorksReprovisioning WorksReprovisioning WorksReprovisioning WorksReprovisioning WorksReprovisioning Works

Protection Works to Existing Approach Lights & Weather StationProtection Works to Existing Approach Lights & Weather StationProtection Works to Existing Approach Lights & Weather StationProtection Works to Existing Approach Lights & Weather StationProtection Works to Existing Approach Lights & Weather StationProtection Works to Existing Approach Lights & Weather Station

RSC1105-1 Approach Lights - Initial works for affected portals (setting out, monitoring markers) 10d 26-Jun-13 08-Jul-13 0%

RSC1105-2 Approach Lights - Protection works to affected portals(EM1, EM2,) 11d 09-Jul-13 20-Jul-13 0%

RSC1105-3 Approach Lights - Protection works to affected portals (EM3, EM4) 11d 22-Jul-13 02-Aug-13 0%

RSC1105-4 Approach Lights - Protection works to affected portals (EM5) 11d 03-Aug-13 15-Aug-13 0%

Works in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed RoadWorks in Bridge A1 & Depressed Road

Bridge A1 - Initial Works and SI WorksBridge A1 - Initial Works and SI WorksBridge A1 - Initial Works and SI WorksBridge A1 - Initial Works and SI WorksBridge A1 - Initial Works and SI WorksBridge A1 - Initial Works and SI Works

BA1.1350 Bridge A1- Traffic Diversion Works & Implement TTA 12d 18-Jan-13 A 11-Jun-13 15%

BA1.1360 Utilities diversion at East Coast Road 14d 04-Jun-13 20-Jun-13 0%

BA1.1412 Establish site access,  Site clearance 14d 13-Jun-13 28-Jun-13 0%

BA1.1370 Bridge A1- Tree Felling 12d 29-Jun-13 13-Jul-13 0%

BA1.1414 Erection of hoarding 14d 29-Jun-13 16-Jul-13 0%

BA1.1351 Bridge A1- Traffic Diversion Works & Implement TTA 12d 15-Jul-13 27-Jul-13 0%

BA1.1371 Bridge A1- Tree Felling 12d 15-Jul-13 27-Jul-13 0%

BA1.1416 Utilities Detection 14d 17-Jul-13 01-Aug-13 0%

BA1.1372 Bridge A1- Tree Transplanting 12d 29-Jul-13 10-Aug-13 0%

BA1.1418 Site Investigation 14d 02-Aug-13 17-Aug-13 0%

BA1.1373 Bridge A1- Tree Transplanting 6d 12-Aug-13 17-Aug-13 0%

BA1.1000 Bridge A1 South Abut. & Ramp - Pre-drilling works 14d 19-Aug-13 03-Sep-13 0%

BA1.1110 Bridge A1 North Abut. & Ramp - Pre-drilling works 14d 27-Aug-13* 11-Sep-13 0%

Utility Culvert  No.1 & 3Utility Culvert  No.1 & 3Utility Culvert  No.1 & 3Utility Culvert  No.1 & 3Utility Culvert  No.1 & 3Utility Culvert  No.1 & 3

Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]Utility Culvert No. 1 Ext. across the road leading to Cheong Hong Road [48m Approx.]

UC1.1062 Erection of hoarding 14d 02-May-13 A 18-May-13 A 100%

UC1.1.066 Utilities detection 14d 20-May-13 04-Jun-13 0%

UC1.1070 Util. Culvert No. 1 Ext. - ELS works 14d 17-Jun-13 04-Jul-13 0%

UC1.1080 Util. Culvert No. 1 Ext. - Ground levelling, trimming; blinding layer 6d 04-Jul-13 11-Jul-13 0%

UC1.1090 Util. Culvert No. 1 Ext. - Culvert structure (1st 24m) 14d 11-Jul-13 27-Jul-13 0%

UC1.1091 Util. Culvert No. 1 Ext. - Culvert structure (2nd 24m) 14d 27-Jul-13 12-Aug-13 0%

UC1.1100 Util. Culvert No. 1 Ext. - Backfilling 12d 13-Aug-13 26-Aug-13 0%

UC1.1110 Utility Culvert No. 1 Extension Complete 0d 26-Aug-13 0%

New Utility Culvert No. 3 adjacent to HKIA [160m Approx.]New Utility Culvert No. 3 adjacent to HKIA [160m Approx.]New Utility Culvert No. 3 adjacent to HKIA [160m Approx.]New Utility Culvert No. 3 adjacent to HKIA [160m Approx.]New Utility Culvert No. 3 adjacent to HKIA [160m Approx.]New Utility Culvert No. 3 adjacent to HKIA [160m Approx.]

UC3.1172 Erection of hoarding 14d 02-May-13 A 18-May-13 A 100%

UC3.1174 Site investigation 14d 20-May-13 04-Jun-13 0%

UC3.1176 Utilities detection 14d 05-Jun-13 21-Jun-13 0%

UC3.1180 New Util. Culvert No. 3 - ELS works (1st layer) 10d 22-Jun-13 05-Jul-13 0%

UC3.1181 New Util. Culvert No. 3 - ELS works (2nd layer) 10d 05-Jul-13 16-Jul-13 0%

UC3.1190 New Util. Culvert No. 3 - Ground levelling, trimming; blinding layer 21d 17-Jul-13 09-Aug-13 0%

UC3.1200-1 New Util. Culvert No. 3 - Culvert structure (1st 50m of 160m)) 15d 24-Jul-13 09-Aug-13 0%

UC3.1200-2 New Util. Culvert No. 3 - Culvert structure (2nd 100m of 160m) 15d 10-Aug-13 27-Aug-13 0%

UC3.1210 New Util. Culvert No. 3 - Backfilling 18d 24-Aug-13 13-Sep-13 0%

New Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing RoadsNew Carriageway & Modification of Existing Roads

New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]New Carriageway adjacent to HKIA [407.5m Approx.]

NCW1130 New carriageway [north area] - Hoarding 14d 02-May-13 A 18-May-13 A 100%

NCW1140 New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal 12d 04-Jun-13 18-Jun-13 0%

NCW1141 New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal 12d 19-Jun-13 03-Jul-13 0%

NCW1142 New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal 12d 04-Jul-13 17-Jul-13 0%

NCW1143 New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal 9d 18-Jul-13 27-Jul-13 0%
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Util. Culvert No. 2  Ext. - site investigation

Util. Culvert No. 2  Ext. - utilities detection

Util. Culvert No. 2  Ext. - ELS works (1st 10m)

Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer (1st 10m)

Util. Culvert No. 2  Ext. - ELS works (2nd 10m)

Util. Culvert No. 2  Ext. - ELS works (3rd 10m)

Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer (2nd 10m)

Util. Culvert No. 2  Ext. - Ground levelling, trimming; blinding layer (3rd 10m)

Util. Culvert No. 2  Ext. - Culvert structure

Util. Culvert No. 2  Ext. - Backfilling

Util. Culvert No. 2  Extension Complete

HAT -  Install geotechnical & track instrumentation/monitoring system

HAT -  Install geotechnical & track instrumentation/monitoring system

HAT -  Install geotechnical & track instrumentation/monitoring system

Utilities Detection

HAT Area - Establish s ite acces s& Site clearance

HAT Area - erection of hoarding

HAT Area - ut ilit ies detection

HAT MT - Utilties diversion

HAT MT - G.I. works

HAT MT - Temporary eas t access shaft (323 Pipe Pile - 30 of 152 nos.)

HAT MT - Temporary eas t access shaft (323 Pipe Pile - 60 of 152 nos.)

HAT MT - Temporary eas t access shaft (323 Pipe Pile - 90 of 152 nos.)

New carriageway [middle area] - Site clearance; Utilities diversion, HKIA flight info. portals , furnitures removal

New carriageway [middle area] - Hoarding work at N18

New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal

New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal

New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal

New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal

New carriageway [middle area] - Utilities diversion, HKIA flight info. portals, furnitures removal

Lay geotextile Type II (SWCH1625 to SWCH 1740)

Construction stone platform (24,875m3 of 90,200m3)

Installation of settlement marker Type 1

Lay geotextile Type II (SWCH1740 to SWCH 1850)

Type A fill in reclamation from S/B to +1mPD (SWCH1400 to SWCH 1475)

Construction stone platform (49,750m3 of 90,200m3)

Type A fill in reclamation from S/B to +1mPD (SWCH1475 to SWCH 1550)

Construction stone platform (74,625m3 of 90,200m3)

Type A fill in reclamation from S/B to +1mPD (SWCH1550 to SWCH 1625)

Construction stone platform (99,500m3 of 90,200m3)

BCF early handover Portion C & D1

Initial survey

Installation of silt curtain & site boundary buoys

Approach Lights - Initial works for affected portals (setting out, monitoring markers)

Approach Lights - Protection works to affected portals(EM1, EM2,)

Approach Lights - Protection works to affected portals (EM3, EM4)

Approach Lights - Protection works to affected portals (EM5)

Bridge A1- Traffic Diversion Works & Implement TTA

Utilities diversion at East Coast Road

Establish site access,  Site clearance

Bridge A1- Tree Felling

Erection of hoarding

Bridge A1- Traffic Diversion Works & Implement TTA

Bridge A1- Tree Felling

Utilities Detection

Bridge A1- Tree Transplanting

Site Investigation

Bridge A1- Tree Transplanting

Utilities detection

Util. Culvert No. 1 Ext. - ELS works

Util. Culvert No. 1 Ext. - Ground levelling, trimming; blinding layer

Util. Culvert No. 1 Ext. - Culvert structure (1st 24m)

Util. Culvert No. 1 Ext. - Culvert structure (2nd 24m)

Site investigation

Utilities detection

New Util. Culvert No. 3 - ELS works (1st layer)

New Util. Culvert No. 3 - ELS works (2nd layer)

New Util. Culvert No. 3 - Ground levelling, trimming; blinding layer

New Util. Culvert No. 3 - Culvert structure (1st 50m of 160m))

New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal

New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal

New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal

New carriageway [north area] - Site clearance; HKIA flight info. portals, service utilities,  furnitures removal

FILE: 3M13 (Rev.00) 

Sheet 3 of 3

3-Months Rolling Programme (ER Part 5 & SCC 27(9)) 

(June 2013 to August 2013)

Layout HZMB - Layout 2 (3M Rolling Prog)(3M13) 

TASK filters: 3M13, HZMB No Level Effort.
 


